
 
 

 

TECHNICAL ADVISORY COMMITTEE OF THE MOBILE SOURCE AIR 
POLLUTION REDUCTION REVIEW COMMITTEE 

 
AGENDA 

 
Thursday, April 4, 2024 at 1:30 p.m. 

 
A meeting of the MSRC-TAC will be held at 1:30 p.m. on Thursday, April 4, 2024 

through a hybrid format of in-person attendance in Conference Room CC-8 at the South 
Coast AQMD Headquarters, 21865 Copley Drive, Diamond Bar, California, and remote 

attendance via videoconferencing and by telephone.  Please follow instructions below to 
attend the meeting remotely. 

 
TELECONFERENCE LOCATIONS 

 
Los Angeles County MTA 

One Gateway Plaza 
Planning Conference Room, 23rd Floor 

Los Angeles, CA  90012 
 

Los Angeles County ISD 
1100 N. Eastern Avenue 

3rd Floor Conference Room 
Los Angeles, CA  90063 

Palm Desert City Hall 
73-510 Fred Waring Drive 

North Wing Conference Room 
Palm Desert, CA  92260 

 
CalEPA 

1001 I Street 
Training Room 5 

Sacramento, CA  95818 
 

 
Please refer to the MSRC’s website, www.cleantransportationfunding.org, for 

information regarding the format of the meeting, updates if the meeting format is 
changed to full remote via webcast format, and details on how to participate. 

 
ELECTRONIC PARTICIPATION INFORMATION AT BOTTOM OF AGENDA 

 
 Join Zoom Webinar Meeting - from PC or Laptop  

https://scaqmd.zoom.us/j/92169494044 
 

Zoom Webinar ID: 921 6949 4044 (applies to all) 
Teleconference Dial In 

+1 669 900 6833 
 

One Tap Mobile 
+16699006833,,92169494044# 

 
Audience will be allowed to provide public comment through telephone or Zoom 

connection during public comment periods 
 

http://www.cleantransportationfunding.org/
https://scaqmd.zoom.us/j/92169494044


4/4/24 MSRC-TAC Agenda 

2 
 

PUBLIC COMMENT WILL STILL BE TAKEN 
 
 

Members of the public may address this body concerning any agenda item before or during 
consideration of that item (Gov’t Code Section 54954.3(a)).  If you wish to comment on an 

agenda item or during the public comment period, please “raise your hand” on Zoom or dial 
*9 on your phone.  All agendas for regular meetings are posted at District Headquarters, 
21865 Copley Drive, Diamond Bar, California, at least 72 hours in advance of the regular 

meeting.  Speakers may be limited to three (3) minutes each. 
 
 

Committee Members 
 
 

MSRC-TAC Chair 
Kelly Lynn 
Representing San Bernardino County 
Transportation Authority 

MSRC-TAC Vice-Chair 
Minh Le 
Alternate:  Laura Iannoccone 
Representing Los Angeles County Board of 
Supervisors 

MSRC-TAC Members 
Angie Ramirez 
Representing City of Los Angeles 

Adriann Cardoso 
Alternate: Cliff Thorne 
Representing Orange County Transportation 
Authority 

Rongsheng Luo 
Alternate:  Scott Strelecki 
Representing Southern California Association of 
Governments 

Jason Farin 
Representing Riverside County Board of 
Supervisors 

Inder Atwal 
Representing California Air Resources Board 

Jenny Chan 
Alternate:  Lorelle Moe-Luna 
Representing Riverside County Transportation 
Commission 

 

Ash Nikravan 
Alternate:  Yuh Jiun Tan 
Representing South Coast AQMD 

Joseph Alcock 
Representing Cities of Orange County 

Vacant 
Representing Cities of Los Angeles County 

Denis Bilodeau 
Representing Orange County Board of Supervisors 

Chris Escobedo 
Representing Cities of Riverside County 

Mark McCullough 
Alternate:  Bradley Jensen 
Representing San Bernardino County Board of 
Supervisors 

Steven Lee 
Alternate:  David Leyzerovsky 
Representing Los Angeles MTA 

Vacant 
Mechanical Expert 

Sean O’Connor 
Representing Cities of San Bernardino County 

Vacant 
Air Pollution Control Expert 

Jack Garate 
Representing Regional Rideshare Agency 
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CALL TO ORDER 
 
• Roll Call 
 
Opening Comments: Kelly Lynn, MSRC-TAC Chair 

Other MSRC-TAC Members 
 
STATUS REPORT 
 
 Clean Transportation Policy Update  Ravenstein 
 The Clean Transportation Policy Update provides information on key legislative 

and regulatory initiatives of potential interest to the MSRC.  The report can be 
viewed at www.CleanTransportationFunding.org. 

  

 
CONSENT CALENDAR (Items 1 through 5) 
 

Receive and Approve 
 

1. Minutes of the January 11, 2024 MSRC-TAC Meeting  Allen 

 
2. Summary of Final Reports by MSRC Contractors  Gorski 

 • Southern California Association of Governments, Contract #MS18015 
($2,000,000 – Southern California Future Communities Partnership Program) 

• Riverside County Transportation Commission, Contract #MS16094 ($1,909,241 
– Metrolink First Mile/Last Mile Mobility Strategies) 

• MHX, LLC, Contract #MS21017 ($1,900,000 – Deploy Zero-Emission Trucks & 
Infrastructure) 

• San Bernardino County Transportation Authority, Contract #MS14072 
($1,235,500 – Implement Traffic Signal Synchronization Projects) 

  

 
Information Only - Receive and File 

 
3. MSRC Contracts Administrator’s Report  Ravenstein 

 This report covers key issues addressed by MSRC staff, status of open contracts, 
and administrative scope changes from February 29 through March 27, 2024. 

  

 
4. Financial Report on AB 2766 Discretionary Fund  Sandoval 

 Financial Report for February 2024.   

file://F1/PTA_FS/tech_adv/Msrc%20Staff/TAC%20Agendas/2019%20TAC%20Agendas/www.CleanTransportationFunding.org%20
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5. Report on Outreach Activities  Better 
World 
Group 

 This report provides a summary of outreach, communications and policy activities 
undertaken by the Better World Group on behalf of MSRC for Winter 2024. 

  

 
ACTION CALENDAR (Items 6 through 9) 
 
FYs 2014-16 WORK PROGRAM 
 

 
FYs 2018-21 WORK PROGRAM 
 

 
 
 

6. Consider Modified Scope and One-Year Term Extension by City of 
Rancho Cucamonga, Contract #ML18051 ($91,500 – Purchase 6 
Light-duty ZEVs and Install EV Charging Infrastructure) 

 Ravenstein 

 
The City requests to install (3) three limited access Level II charging stations, (3) 
publicly accessible Level II charging stations, and (2) two publicly accessible Level 
III “Fast Charge” stations instead of (3) three limited access Level II charging 
stations and (5) publicly accessible Level II charging stations. The City also 
requests a one-year term extension due to delays associated with procuring the 
necessary transformer and switchgear for the RC Sports Center location. This 
contract has previously been extended by 18 months. The MSRC Contracts 
Administrator recommends approval. 

 
 

7. Consider Reallocation and Reservation of Funding and Modification 
to Program Guidelines by Southern California Association of 
Governments (SCAG), Contract #MS21005 ($16,751,000 – 
Implement Last Mile Freight Program) 

 Ravenstein 

  
In In October, November and December 2023, respectively, SCAG informed MSRC 
that three previously approved projects had withdrawn. The total funding allocation 
of the projects was $225,000. The Contract provides that if a Project Participant 
withdraws, SCAG may request the MSRC to approve a reallocation of the funds 
assigned to that project to increase the scope of another Project on the approved 
list or to fund another project on SCAG’s contingency list. However, the Contract 
specifies that this request must be made within 60 days. Due to the staggered 
timing of the withdrawals and the relatively small cumulative amount, SCAG 
indicates that they needed more time. They request an exemption to the 60-day 
reallocation request deadline for these withdrawals. 
  
Additionally, SCAG is recommending that $1,192,043 originally awarded to 
Gonzalez Logistics Inc. (GLI) be reallocated due to GLI’s loss of the bulk of their 
co-funding. SCAG recommends that this funding, together with the $225,000 from 
the smaller withdrawn projects, be reserved for a reallocation request to be brought 
forward by SCAG for consideration at a future meeting. The MSRC Contracts 
Administrator recommends approval, with the condition that SCAG submit their 
reallocation request by April 22, 2024. 
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FYs 2021-24 WORK PROGRAM  
 

 

 
OTHER BUSINESS 
 

 
PUBLIC COMMENT PERIOD - (Public Comment on Non-Agenda Items, Pursuant to 
Government Code Section 54954.3) 
 

At the end of the regular meeting agenda, an opportunity is provided for the public to 
speak on any subject within the Committee’s authority that is not on the agenda.  
Speakers may be limited to three (3) minutes each. 

 
ADJOURNMENT 
 
NEXT MEETING:  Date: May 2, 2024, 1:30 PM, Location:  South Coast AQMD 
Headquarters, Conference Room CC-8 
 

 

 

 

 

 
 

8. Consider Proposed RFP for MSRC Programmatic Outreach Services  Ravenstein 
 

For the past several years the MSRC has retained the services of a consultant to 
assist in promoting the MSRC’s Clean Transportation Funding programs, as well 
as providing outreach assistance to current and prospective MSRC project 
implementers.  Acting as a committee of the whole (which means a quorum was 
not present), the MSRC-TAC Administrative Subcommittee recommends that the 
MSRC initiate the RFP process and approve the draft Request for Proposals for 
MSRC Programmatic Outreach Services.   

 
 

9. Consider Proposed Amendments to MSRC “Operational Policies and 
Procedures” 

 Ravenstein 

 
The MSRC’s “Operational Policies and Procedures” were originally adopted in 
1993, and amended with respect to the Regional Rideshare Agency in 2020. This 
item provides a more comprehensive set of recommended updates for 
consideration. 

 
 

 
*Any member of the committee, on his or her own initiative or in response to 
questions posed by the public, may ask a question for clarification, may make a 
brief announcement or report on his or her own activities, provide a reference to 
staff regarding factual information, request staff to report back at a subsequent 
meeting concerning any matter, or may take action to direct staff to place a matter 
of business on a future agenda.  (Gov’t Code Section 54954.2) 

 Lynn 
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Americans with Disabilities Act and Language Accessibility 
Disability and language-related accommodations can be requested to allow participation in 
the MSRC-TAC meeting. The agenda will be made available, upon request, in appropriate 
alternative formats to assist persons with a disability (Gov’t Code Section 54954.2(a)). In 
addition, other documents may be requested in alternative formats and languages. Any 
disability or language-related accommodation must be requested as soon as practicable. 
Requests will be accommodated unless providing the accommodation would result in a 
fundamental alteration or undue burden to the District. Please contact Maria Allen at (909) 
396-2714 from 7:00 a.m. to 5:30 p.m., Tuesday through Friday, or send the request to 
mallen@aqmd.gov 
Pursuant to SB 343 
All documents (i) constituting non-exempt public records, (ii) relating to an item on an 
agenda for a regular meeting, and (iii) having been distributed to at least a majority of the 
Committee after the Agenda is posted, are available by contacting Maria Allen at (909) 396-
2714 or send the request to mallen@aqmd.gov 

 
Contacts: Cynthia Ravenstein, MSRC Contracts Administrator – (909) 396-3269 

Ray Gorski, MSRC Technical Advisor – (909) 396-2479 
Maria Allen, MSRC Administrative Liaison – (909) 396-2714 

 
                *** Visit Our Website At:  www.CleanTransportationFunding.org*** 
 
  

mailto:mallen@aqmd.gov
http://www.cleantransportationfunding.org***/
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INSTRUCTIONS FOR ELECTRONIC PARTICIPATION 

 
Instructions for Participating in a Virtual Meeting as an Attendee  
As an attendee, you will have the opportunity to virtually raise your hand and provide public comment. 
Before joining the call, please silence your other communication devices such as your cell or desk phone. 
This will prevent any feedback or interruptions during the meeting. 
 
Please note: During the meeting, all participants will be placed on mute by the host. You will not be able 
to mute or unmute your lines manually. 
 
After each agenda item, the Chair will announce public comment.  
 
A countdown timer may be displayed on the screen for each public comment.  
 
If interpretation is needed, more time will be allotted.  
 
Once you raise your hand to provide public comment, your name will be added to the speaker list. 
Your name will be called when it is your turn to comment. The host will then unmute your line.  
 
Directions for Video ZOOM on a DESKTOP/LAPTOP:  
 
• If you would like to make a public comment, please click on the “Raise Hand” button on the bottom of 
the screen.  
• This will signal to the host that you would like to provide a public comment and you will be added to the 
list.  
 
Directions for Video Zoom on a SMARTPHONE:  
 
• If you would like to make a public comment, please click on the “Raise Hand” button on the bottom of 
your screen.  
• This will signal to the host that you would like to provide a public comment and you will be added to the 
list.  
 
Directions for TELEPHONE line only:  
 
• If you would like to make public comment, please dial *9 on your keypad to signal that you would like to 
comment. 
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TECHNICAL ADVISORY COMMITTEE TO THE MSRC 
THURSDAY, JANUARY 11, 2024 MEETING MINUTES 

21865 Copley Drive, Diamond Bar, CA 91765  
 
MSRC-TAC MEMBERS PRESENT: 

MSRC-TAC Chair Kelly Lynn, representing San Bernardino County Transportation 
Authority 

MSRC-TAC Vice-Chair Minh Le, representing the Los Angeles County Board of 
Supervisors 

Adriann Cardoso, representing Orange County Transportation Authority 
Angie Ramirez, representing City of Los Angeles 
Chris Escobedo, representing the Cities of Riverside County 
Denis Bilodeau, representing Orange County Board of Supervisors 
Inder Atwal, representing California Air Resources Board 
Jack Garate, representing the Regional Rideshare Agency 
Jenny Chan, representing Riverside County Transportation Commission 
Joseph Alcock, representing Cities of Orange County 
Sean O’Connor, representing Cities of San Bernardino County 
Steven Lee, representing Los Angeles County Metropolitan Transportation Authority 
David Leyzerovsky (alt), representing Los Angeles County Metropolitan Transportation 

Authority  
Yuh Jiun Tan (alt), representing South Coast AQMD 

 
OTHERS PRESENT: 

David Aguirre 
Edwin Harte – SoCal Gas 
Alec Cervenka – Kenworth Truck Company 
David Thornburg 
 

SCAQMD STAFF & CONTRACTORS 
Anish Pathak, Procurement Manager 

Cynthia Ravenstein, MSRC Contracts Administrator 
Dan Penoyer, Air Quality Specialist 

Daphne Hsu, Principal Deputy District Counsel 
David Lam, Air Quality Specialist 

Kristin Remy, Senior Administrative Assistant 
Maria Allen, MSRC Administrative Liaison 

Matt MacKenzie, Contracts Assistant 
Ray Gorski, MSRC Technical Advisor - Contractor 

Sindy Enriquez, Contracts Assistant 
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CALL TO ORDER 
 

• Call to Order 
MSRC-TAC Chair Kelly Lynn called the meeting to order at 1:30 p.m. 

 
STATUS UPDATE 
The Clean Transportation Policy Update provides information on key legislative and regulatory 
initiatives of potential interest to the MSRC. The report can be viewed at  
www.CleanTransportationFunding.org. 
 
CONSENT CALENDAR 
Receive and Approve  
 
Agenda Item #1 – Minutes of June 1, August 3 and October 5, 2023 MSRC-TAC Meetings 
 
The minutes for the June 1, August 3 and October 5, 2023, MSRC-TAC meetings were included 
in the agenda package.  
 

ON MOTION BY MSRC-TAC MEMBER JENNY CHAN AND SECONDED 
BY MSRC-TAC VICE-CHAIR MINH LE, UNDER APPROVAL OF 
CONSENT CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY 
VOTED TO APPROVE THE MINUTES OF THE JUNE 1, AUGUST 3 AND 
OCTOBER 5, 2023, MSRC-TAC MEETINGS. 

 
ACTION:  The meeting minutes were received and approved. MSRC staff will place the minutes 
on the MSRC’s website.  
 
Information Only – Receive and File 
 
Agenda Item #2 – MSRC Contracts Administrator’s Report 
 
The Contracts Administrator’s Report for November 30, 2023 through January 3, 2024 was 
included in the agenda package.  
 

ON MOTION BY MSRC-TAC MEMBER JENNY CHAN AND SECONDED 
BY MSRC-TAC VICE-CHAIR MINH LE, UNDER APPROVAL OF 
CONSENT CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY 
VOTED TO RECEIVE AND FILE THE MSRC CONTRACTS 
ADMINISTRATOR’S REPORT LISTED ABOVE.  

 
ACTION:  The Contracts Administrator’s Report was received and filed. It will be included on 
the MSRC’s next agenda for final action. 
 
Agenda Item #3 – Financial Report on AB 2766 Discretionary Fund 
 
The Financial Report on the AB 2766 Discretionary Fund for December 2023 was included in 
the agenda package. 
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ON MOTION BY MSRC-TAC MEMBER JENNY CHAN AND SECONDED 
BY MSRC-TAC VICE-CHAIR MINH LE, UNDER APPROVAL OF 
CONSENT CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY 
VOTED TO RECEIVE AND FILE THE FINANCIAL REPORT FOR THE 
MONTH OF DECEMBER 2023. 

 
ACTION:  The December 2023 financial report was received and filed. No further action is 
required. 
 
ACTION CALENDAR 
MSRC-TAC Member Denis Bilodeau joined during the discussion of item #6 at 1:44pm. 
 
FYs 2018-21 WORK PROGRAM 
 
Agenda Item #4 – Consider 18-Month Term Extension by MHX, LLC, Agreement 
#MS21010 ($569,275 – Deploy One Zero Emission Overhead Crane) 
 
Cynthia Ravenstein, MSRC Contracts Administrator, explained that MHX was awarded 
$569,275 to deploy a zero-emission overhead crane. This project is part of the Inland Ports 
Program. The emission benefits of this project come from the removal of diesel forklifts from 
service. MHX encountered major supply chain disruptions and extended lead times with their 
originally selected crane manufacturer; they have identified another supplier. MHX is requesting 
an 18-month term extension; this is their first extension request. The MSRC Contracts 
Administrator recommends approval.  
 

ON MOTION BY MSRC-TAC MEMBER JACK GARATE AND SECONDED 
BY MSRC-TAC ALTERNATE JOSEPH ALCOCK, THE MSRC-TAC 
UNANIMOUSLY VOTED TO RECOMMEND TO APPROVE FOR MHX, 
LLC, CONTRACT #MS21010, AN 18-MONTH TERM EXTENSION. 

 
ACTION:  MSRC staff will include this contract modification on the next MSRC agenda for 
approval. 
 
FYs 2021-24 WORK PROGRAM 
 
Agenda Item #5- Consider a Cooperative Agreement with Los Angeles County 
Metropolitan Transportation Authority (Metro) to Pursue Funding Opportunities and 
Proposals for a Los Angeles County Heavy-Duty Truck Electrified and Alternative Fuel 
Transportation System 
 
Ray Gorski MSRC Technical Advisor, gave a presentation on the proposed MSRC and LA 
Metro cooperative agreement that establishes a framework for future potential joint zero-
emission infrastructure programs or projects. The MSRC and LA Metro will put together joint 
proposals which could be funded by both parties to pursue additional funding outside of the 
regular MSRC revenue stream. The MSRC itself is not a legal entity and therefore cannot seek 
additional funds on its own. LA Metro is also offering the opportunity to potentially co-fund 
projects that the MSRC is working on implementing.  
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LA Metro has committed $50 million towards the Clean Truck Program, which will operate 
along the I-710 corridor. Their board of directors has asked for LA Metro to partner with other 
entities to expand the reach of their clean truck efforts and those efforts include infrastructure. 
The MSRC’s current Work Program is heavily vested in implementing zero emission truck 
charging infrastructure and truck refueling. The strategies that the MSRC is currently working on 
as well as the vision of LA Metro are aligned. The Technical Advisor recommends approval.  
 
MSRC-TAC Alternate Joseph Alcock asked if there has been any discussion to extend the reach 
to San Bernardino County? 
 
Mr. Gorski stated that the MSRC would be willing to work with all entities including San 
Bernardino County. If another agency wants to work with the MSRC to pool resources to pursue 
projects of mutual interest the MSRC would be interested in exploring potential partnerships.  
 

ON MOTION BY MSRC-TAC VICE-CHAIR MINH LE AND SECONDED BY 
MSRC-TAC MEMBER JACK GARATE, THE MSRC-TAC UNANIMOUSLY 
VOTED TO RECOMMEND TO APPROVE A COOPERATIVE AGREEMENT 
WITH LA METRO. 

 
ACTION:  MSRC staff will include this agreement on the next MSRC agenda for approval. 
 
Agenda Item #6- Consider Partnering with Respondents to MSRC RFI 2023-01, Publicly 
Accessible Goods Movement Zero-emission Infrastructure, in seeking funding under the 
South Coast AQMD Carl Moyer Program Announcement PA2024-02, Zero-Emission 
Infrastructure Program 
 
Ray Gorski, MSRC Technical Advisor, gave a presentation on the potential Zero-Emission 
Infrastructure Partnership in pursuit of South Coast AQMD Carl Moyer Funding. The South 
Coast AQMD announced a program to fund zero-emission infrastructure valued up to $200 
million. This will support both medium and heavy duty zero-emission vehicles that utilize either 
battery electric propulsion or hydrogen fuel cell. The application period for this program closes 
February 6, 2024. The MSRC has projects which are currently unfunded under the zero-emission 
infrastructure RFI. This would be an opportunity for the MSRC to leverage some of its $50 
million investment funding through the South Coast AQMD’s Carl Moyer Program. The MSRC 
would work with the unfunded projects to apply for the Carl Moyer program with the MSRC as a 
co-funding participant.  
 
The Southern California Gas Company (SoCal Gas), Penske Truck Rental and Pilot 
Company/Flying J are three respondents to the MSRC RFI that have not received MSRC funding 
and seek to partner and pursue Moyer funding. SoCal Gas proposed a hydrogen station in Pico 
Rivera, co-located with an existing SoCal Gas renewable natural gas site. This has a design 
capacity of approximately 1,200 kg per day, however SoCal Gas are still in their final design 
process and these numbers are subject to change somewhat. Penske Truck Rental proposed 20 
DC fast charger sites throughout the South Coast AQMD. They include 114 dual port DC fast 
chargers. These sites will also include solar, which is going to help offset some of the 
consumption as well as onsite storage for energy. The proposed Pilot Flying J hydrogen station is 
in the Rialto area. This one is co-located with their travel center that is currently under 
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construction, and it is also located close to major goods movement, logistics and distribution 
centers. 
 
The MSRC funding requests under the partnership approach are fifty percent lower than the 
original amounts requested under the MSRC RFI 2023-01. Southern California Gas Company is 
requesting $6 million, Penske Truck Rental is requesting $17.98 million and Pilot Flying J is 
requesting $3 million. The MSRC funding contribution would be less than twenty-five percent of 
the total project cost in all cases.  
 
Public Comment: 
 
Alec Cervenka representing Kenworth Truck Company expressed his support for all three of the 
projects on behalf of the medium and heavy-duty truck industry, because there’s a lot of 
infrastructure needs in this industry to help decarbonize. These projects are a good representation 
of what we need to see going forward in California.  
 

ON MOTION BY MSRC-TAC MEMBER ADRIANN CARDOSO AND 
SECONDED BY MSRC-TAC VICE-CHAIR MINH LE, WITH THE 
EXCEPTION OF MSRC-TAC ALTERNATE YUH JIUN TAN WHO 
ABSTAINED, THE MSRC-TAC UNANIMOUSLY VOTED TO 
RECOMMEND TO APPROVE ALLOCATION OF $26.98 MILLION FOR 
POTENTIAL PARTNERSHIPS WITH SOUTHERN CALIFORNIA GAS 
COMPANY, PENSKE TRUCK RENTAL, AND PILOT FLYING J ON THREE 
PROPOSALS FOR SOUTH COAST AQMD CARL MOYER FUNDING, 
PUBLICLY ACCESSIBLE GOODS MOVEMENT ZERO-EMISSION 
INFRASTRUCTURE 

 
ACTION:  MSRC staff will include these proposed partnerships on the next MSRC agenda for 
approval. 
 
PUBLIC COMMENTS: 
 

NO PUBLIC COMMENT 
 

ADJOURNMENT 
 

THERE BEING NO FURTHER BUSINESS, THE MSRC-TAC MEETING 
ADJOURNED AT 1:56 P.M. 

 
NEXT MEETING: Next meeting: Thursday, February 1, 2024, 1:30 p.m. 
 
(Minutes prepared by Maria M. Allen) 
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Summary of Final Reports 
By MSRC Contractors    



 

 

 

 

 

 

 

MSRC-TAC Agenda Item No. 2 

 

 

Date:  April 4, 2024 

From:  Ray Gorski, MSRC Technical Advisor 

Subject: Final Reports Received and Reviewed 

 

Four (4) Final Reports were submitted for MSRC-TAC review and approval: 

 

• San Bernardino County Transportation Authority – Signal Synchronization Partnership 

Program, MS14072 

• Riverside County Transportation Commission – Commuter Rail First Mile/Last Mile Active 

Transportation Strategies, MS16094 

• Southern California Association of Governments – Future Communities Pilot Program, 

Contract #MS18015 

• MHX – MHX Electrification Strategy and MSRC On-Road Project, Contract MS21017 

A summary of each Final Report is attached.  MSRC Staff has reviewed the Final Report and 

recommends approval. 
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San Bernardino County Transportation Authority – Signal Synchronization Partnership Program  
 
SBCTA, formerly San Bernardino Associated Governments (SANBAG), received $1.25 million to 

implement projects that support signal coordination projects and synchronization projects to 

improve air quality within the region. In February 2014, SANBAG released a streamlined Call for 

Projects for signal coordination and synchronization projects to San Bernardino County 

jurisdictions that fall within the South Coast Air Basin. SANBAG received fourteen (14) applications 

from nine (9) jurisdictions requesting $3.1 million in MSRC funding. The project applications were 

ranked with equal weighting on the following four criteria: level of potential air quality/related 

benefits, traffic flow benefits, amount of local match as a percentage of total project cost, and 

local/regional importance. Based on application ranks, a total of $1,250,000 was awarded to seven 

projects within the cities of Yucaipa, Highland, Chino, Ontario, Colton, and Rancho Cucamonga.  

 

SBCTA entered into Contract Number MS14072 with SCAQMD for the administration of the AB 

2766 discretionary funds allocated to SBCTA. In 2015, SBCTA then signed individual contracts with 

the cities of Yucaipa, Highland, Chino, Ontario, Rancho Cucamonga, and Colton to define the roles 

and responsibilities for the administration of AB 2766 discretionary funds awarded to the cities. 

Due to unexpected delays, the project completions were not met by the original contract term of 

36 months. On March 23, 2018, SCAQMD and SANBAG executed Amendment No. 1 to Contract 

No. MS14072 to extend the schedule of performance to allow for a partner jurisdiction to gather 

necessary funding for a related project that was not funded by the MSRC but needed to be 

completed before the new equipment, funded by this contract, could be installed. Amendment 

No. 1 also captured the organization name change from SANBAG to SBCTA. On January 23, 2020, 

SCAQMD and SBCTA executed Amendment No. 2 to Contract No. MS 14072 to allow for additional 

time to capture the extended delay for one of the project elements, Mt. Vernon 

Avenue/Washington Street project in partnership with the City of Colton, signals at three of the 

affected intersections first needed to be modified as part of a separate project not funded by the 

MSRC. This previously caused the contract to be extended by delays which were greater than 

anticipated. On March 16, 2022, SCAQMD and SBCTA executed Amendment No. 3 to Contract No. 

MS 14072 to modify the schedule of performance to allow for one of the project elements, 

upgrading signal communications technology along Yucaipa Boulevard in partnership with the City 

of Yucaipa, to complete the final phase of work. On April 20, 2023, the MSRC approved a request 

for scope modification because the jurisdiction was unable to install fiber optic cable in segment 

of the project area. However, the City of Yucaipa assert that the Traffic Signal Interconnect System 

would still be able to function as originally designed due to a wireless connection. Due to the scope 

reduction, the amount payable for performance was also decreased. Contract No. MS14072D is 

due to expire on March 26, 2024. A summary of the project element and partnership is included 
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within this report while detailed final reports from each partner jurisdiction are included as 

attachments to this report. 

 

Yucaipa Boulevard Project - City of Yucaipa was to upgrade signal communications technology 

along Yucaipa Boulevard to install interconnect conduit from 15th Street to Hampton Road, and 

install fiber optic cables from Hampton Road to 5th Street and then into Yucaipa City Hall (an 

approximately 4-mile total distance). The AB 2766 MSRC Signal Synchronization Partnership 

Program allowed for up to $90,000 to be reimbursed to the City of Yucaipa. In the 2022 4th 

Quarter Report, the City of Yucaipa requested a change in scope to change a section on Yucaipa 

Boulevard between 16th Street and 18th Street from fiber optic cable to wireless technology with 

a commensurate reduction in funding. On May 18, 2023, SBCTA and Yucaipa formalized the 

reduction in scope via Amendment No. 4 to Contract No. 15-1001101-4. The modified scope of 

work was as follows: Upgrade signal communications technology along Yucaipa Boulevard to 

establish a fully operational Traffic Signal Interconnect System from Hampton Road to 5th Street 

and then into Yucaipa City Hall. This was to be accomplished through a combination of wireless 

connection and fiber-optic cable, with approximately 3.1 miles of fiber optic cable to be installed 

in this project area. The change in scope was approved and the MSRC funding was decreased 

$12,500 from $90,000 to $77,500 to reflect the scope reduction. On January 31, 2024, the City of 

Yucaipa formally requested SBCTA terminate the contract between SBCTA and Yucaipa due to a 

series of delays and inability to allocate the required match funding.  

 

Baseline/5th/Greenspot Project – City of Highland (City) upgraded signal coordination technology 

along Base Line Street from Sterling Avenue to Church Street, and along 5th Street/Greenspot 

Road from Del Rosa Drive to the "Village at East Highlands" signal (an approximately 8- mil total 

distance). Improvements included installation of new Ethernet fiber-optic communications and 

updating timing at 30 existing signalized intersections. The maximum AB 2766 discretionary 

funding payable under Contract Number MS 14072 was $186,225. The project limits for the Base 

Line Corridor were from Sterling Avenue to Church Street. The project limits for the 5th 

Street/Greenspot Road Corridor were from Del Rosa Drive to Village at East Highlands. The project 

included upgraded controllers, Ethernet communication, and GPs units at the SR-210 

Freeway/Base Line and SR-210 Freeway/Greenspot Road interchanges to allow for improved 

coordination between the City and Caltrans traffic signals. Issues encountered during the project 

included project delays due to staff workload and wait-time for Caltrans furnished equipment. 

However, other tasks were able to be accomplished concurrently and the project was ultimately 

completed. An analysis using Synchro software was conducted for the AM and PM “before” and 

“after” peak hour conditions for the two corridors of this project. The analysis also showed a 

reduction in the signal delay of up to 27%, a reduction in travel time of up to 10%, and an increase 
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in average speed up to 11%. Additionally, analysis showed that approximately 6 to 12% reduction 

in fuel consumption and vehicle emissions during the AM and PM peak hours. 

 

Five Corridors Project – This partnership between the City of Highland, the City of San Bernardino, 

and Caltrans saw installation of new signal communication equipment along approximately 10 

total miles of arterial streets, optimizing coordination at 30 intersections within the Cities of 

Highland and San Bernardino. Improvements included installation of new Ethernet fiber-optic 

communications and installation of global positioning satellite (GPS) units at state highway 

intersections. The maximum AB 2766 discretionary funding payable under Contract Number MS 

14072 was $139,165. The project included upgraded controllers, Ethernet communication, and a 

GPS unit at the SR-330 Freeway/Highland Avenue interchange that allowed for improved 

coordination between the city and Caltrans traffic signals. Issues encountered during the project 

included project delays due to staff workload and wait-time delays associated with the delivery of 

Caltrans furnished equipment. However, other tasks were able to be accomplished concurrently 

and the project was ultimately completed. An analysis using Synchro software was conducted for 

the AM and PM “before” and “after” peak hour conditions for the five corridors of this project. 

The analysis also showed a reduction in the signal delay of up to 22%, a reduction in travel time of 

up to 9%, and an increase in average speed up to 9%. Additionally, analysis showed that there is 

up to 10% reduction in fuel consumption and vehicle emissions during the AM and Pm peak hours. 

 

Mt. Vernon/ Washington Project – City of Colton (City) was awarded funding in the amount of 

$136,000 to install new communications equipment allowing 14 signals to communicate with the 

City's central traffic management center (TMC). The project was completed on March 11, 2021. 

The construction phase of the project was delayed due to project sequencing of the traffic signal 

modification project funded by Highway Safety Improvement Program (HSIP). Three of the six 

intersections along Mt. Vernon Avenue (Cooley, Santo Antonio and Centerpoint Drive) are part of 

the signal modification and the traffic signal upgrades need to be completed before 

implementation of the traffic signal interconnect project. City staff worked diligently with Caltrans 

to resolve concerns and resulted in a change in scope of work to exclude two Caltrans controlled 

intersections along Washington Street in the vicinity of I-215 freeway as these traffic signals will 

be modified as part of the I-215 Washington Bridge Replacement Project. The intersections 

included in this project are the following: Intersections of M-Street, Cooley Drive, Santo Antonio 

and Centerpointe Drive along Mt. Vernon Avenue, and intersections of Bluff Road, Meadow Lane, 

Barton Road, Mohave Drive, Reche Canyon Road and Hunts Lane along Washington Street. 

Additional delays included long lead times for the delivery of traffic signal poles. The project 

operates using McCains/Transparity software at the Traffic Management Center (TMC). The 

corridor has been working properly since the project was completed. The City’s signal technician 

is able to troubleshoot communication issues with ease even during high winds and wet weather. 
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The City is looking to optimize the TMC through other synchronization projects throughout the 

City such as exploring migrating other corridors operating on Quicknet software to the TMC.  

 

West Valley TMC Project – City of Ontario (City) received funding to construct a Traffic 

Management Center (TMC) at the City's Civic Center. The AB 2766 Mobile Source Reduction 

Review Committee (MSRC) Signal Synchronization Partnership Program allowed for up to 

$268,800 to be reimbursed to the City of Ontario. The TMC collected and processed data which 

enabled the City to control and manage the functional elements of their citywide traffic signal 

system. The TMC is currently connect to 112 traffic signals and 6 CCTV cameras and is expandable. 

The primary difficulties encountered involved the coordination with other projects which were 

responsible for installing the necessary communications system. Integration of the traffic signals 

into the TMC was delayed because the new fiber-optic cabling was not yet installed. A solution to 

remedy the hurdle was to have regular team meetings to communicate progress which enable 

tasks to be completed concurrently. One of the primary benefits of the management traffic is that 

allows the City to take measures that reduces delays and improves circulation through effective 

synchronization of traffic signal timing. Reduction in delay also leads to less idle time at 

intersections, therefore reducing emissions. As new roadways and developments are constructed, 

and land uses change, traffic patterns also change. The TMC allows the City to adjust signal timing 

with ease to continue the air quality benefits associated with this project. 

 

Chino Traffic Control System Project – City of Chino (City) procured and deployed new traffic 

control system software, allowing staff to view, control, and change signal timing more effectively. 

The maximum AB 2766 discretionary funding payable under Contract Number MS 14072 was 

$305,000. The “Central Traffic Control system Project” procured new traffic signal master system 

software and equipment. The central system software allows staff to monitor the current status 

of connected traffic signals throughout the City from the traffic signal management center at City 

Hall and to optimize signal coordination. The project consisted of four main tasks: (1) 

repairing/restoring communications to 49 traffic signal controllers in the field, (2) evaluating, 

procuring, and implementing a central traffic control system that is compliant to national 

standards, (3) integrating the 49 signal controllers and the controllers from the Interconnect 

Project (a previous City project that was not in this scope) to the new central traffic control system, 

and (4) providing computers and monitors to view the new software. No significant problems were 

encountered during the project. There was adequate lead time to plan the central system 

integration and acquire all equipment and software to meet the contract timelines established. 

The consultants provided detailed plans based on tasks identified in the comprehensive RFP. 

Developing mandatory requirements in the software matrix enabled staff to objectively compare 

the proposed software packages and the team’s proposals. Preparing the technical proposal was 

time-consuming on the front end of the project but removed ambiguity and set expectations for 
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the consultants proposing on the project. It is believed that through this project, the City lowered 

emissions of air pollutants by ten to forty percent based on an issue of Environmental Modeling 

and Software paper through the signal coordination. Implementing a Citywide master central 

traffic control system increased overall local and regional mobility and decreased emissions by 

enabling staff to implement traffic signal synchronization and manage daily commuter traffic 

thereby benefiting the region as a whole. 

 

Rancho Cucamonga and Caltrans Signal Locations Project – In partnership with Caltrans, the City 

of Rancho Cucamonga (City) incorporated signals at interchange ramps into the existing 

coordinated City arterial signal synchronization system. These interchanges included State Route 

210 and Haven Avenue, Base Line Road and Interstate 15, and Foothill Boulevard and Interstate 

15. The AB 2766 Mobile Source Reduction Review Committee (MSRC) Signal Synchronization 

Partnership Program allowed for up to $124,810 to be reimbursed to the City of Rancho 

Cucamonga for work related to incorporating existing interchange ramps into the coordinated City 

arterials. Additional project match was required from the City in the amount of at least $228,290 

for a total project cost of $353,100. The City incurred cost overages as a result of five (5) Change 

Orders due to additional signage and equipment, as well as Caltrans permit fees, which were not 

captured or anticipated in the original scope. Additionally, interagency coordination resulted in 

schedule delay and increased construction 

costs. Improvements completed by the City’s MSRC Freeway and Arterials project included 

upgrades to the existing traffic signal equipment at the interchange ramps and construction of a 

communication path between the ramps, the arterial traffic signals, and the city’s traffic 

management center (TMC). This project enhanced communication between the traffic signals 

owned and operated by the City and Caltrans which improved operational monitoring and 

management of these signals to reduce traffic congestion and respond to changes in traffic 

conditions over time as part of the City’s Advanced Traffic Management System or ATMS program. 

The project provided fiber communication paths to enable the monitoring, re-timing, and 

coordination of the city’s existing traffic signals adjacent to the Haven Avenue, Base Line Road, 

and Foothill Boulevard freeway interchanges. This project also enhanced fiber communication 

equipment within State-owned traffic signals at freeway interchanges along with upgrades to the 

Caltrans TMC enabling center-to-center communication between the City and Caltrans TMCs. The 

construction of these improvements lay the foundational infrastructure needed ultimately tie 

select corridors into Advanced Traffic Management Systems that allowed for improved traffic 

management. The project connected twenty-seven (27) key intersections along Haven Avenue, 

Foothill Boulevard, and Base Line Road. Centered at the freeway interchanges along these 

corridors, the project aimed to create a coordinated system in order to improve traffic flow. Timing 

plans for each of the corridors were redesigned and implemented under a separate contract. 
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Studies showed that the coordinated traffic signals resulted in a 64% reduction of total delay and 

64% reduction in total stops along the three (3) major corridors.  
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Riverside County Transportation Commission – Commuter Rail First Mile/Last Mile Active 
Transportation Strategies 
 
In 2018, RCTC completed the Active Transportation Strategies Technical Memorandum, which 

aimed to provide pedestrians and cyclists safe access to the nine RCTC owned Metrolink stations 

located throughout Western Riverside County. The memorandum provided a conceptual 

framework of projects that facilitate safe and efficient non-motorized circulation within each 

station site and provide safe and effective bike storage. This framework was presented in three 

separate plans, each with its own objective: 

• Part 1: Bicycle Storage Plan – The Bicycle Storage Plan will evaluate the most appropriate 

options for bicycle storage at each station, such as expanded racks, shells, or an enclosed 

bike station facility. Some form of bicycle storage will be added at each of the nine 

stations. 

• Part 2: Station Active Transportation Access Plan – The Station Active Transportation 

Access Plan focuses on pedestrian and bicycle facilities at the station, including the 

immediately adjacent perimeter streets. It evaluates pedestrian and bicycle access at 

each station and identifies the stations with the greatest need for improvements, as well 

as the most appropriate options for each station. The goal is to add and enhance 

pedestrian and bicycle facilities to encourage easy and safe access to stations that were 

originally designed with a focus on automobile access only. The Plan will identify specific 

improvements that will be implemented at no less than two of the nine stations. 

• Part 3: Vicinity Active Transportation Plan – The Vicinity Active Transportation Plan will 

evaluate pedestrian and bicycle access to the stations from surrounding areas. Access to 

transit for pedestrians is typically considered acceptable within one-half mile of the 

station (approximately a 10-minute walk), and within three miles for cyclists 

(approximately a 10- minute ride). The goal is to evaluate the most appropriate options to 

enhance the safety and efficiency of pedestrian and bicycle travel. It will identify specific 

improvements that will be implemented at no less than two of the nine stations.   

 

In January 2023, RCTC requested a 10-month extension to Contract No. MS16094, which was 

set to expire in April 2023. This request was submitted on behalf of the City of Riverside, which 

experienced delays during the vicinity improvement project at Rustin Avenue. These delays 

were a result of additional coordination efforts required with the California Public Utilities 

Commission due to the project’s proximity to the rail line. Although this caused a delay in the 

delivery of the project, City staff provided accurate projected construction schedules and 

were able to deliver project completion on January 4th, 2024, as anticipated. 
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Bike Hut Storage outside of the Riverside-Downtown Metrolink Station 

 
 
As part of outreach efforts related to the Commuter Rail First Mile/Last Mile Active 

Transportation Strategies Project, RCTC completed a Public Outreach Plan that was used to 

develop an approach to reaching current and prospective riders within the region to promote the 

first mile/last mile improvements at the stations. The plan had the following goals: 

1) Educate the public about the various first mile/last mile improvements. 

2) Communicate the benefits of the improvements. 

3) Educate the public about the use of MSRC funds to construct the improvements. 

 

To meet these goals, RCTC completed social media and newsletter posts prior, during, and post- 

construction. RCTC began its outreach through social media in November 2021 and continued 

through 2022. Completion of projects were presented on Facebook and Instagram in January 

2024. The project completion posts reached a total of 38,270 impressions and 1,715 

engagements from the public. 
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Southern California Association of Governments – Future Communities Pilot Program 
 

Project Description & Work Performed 

The Future Communities Pilot Program (FCPP) is an initiative led by the Southern California 

Association of Governments in partnership with the Mobile Source Air Pollution Reduction Review 

Committee, that culminated in an evaluation report that summarizes the potential benefits and 

challenges of implementation of a series of mobility pilot projects that can reduce Vehicle Miles 

Traveled (VMT) and help cities and counties take a positive step towards fighting climate change. 

The portfolio of pilot projects includes a range of innovative approaches, each designed to address 

the specific mobility challenges and opportunities of its location. From leveraging smart 

technologies in parking management to digitizing city services for greater efficiency, the pilot 

projects showcase a wide array of strategies aimed at improving mobility and reducing 

environmental impacts. 

While some projects demonstrated remarkable reductions in VMT, other projects were not as 

successful in this specific metric, but brought other significant benefits. These included improved 

access to services, the introduction of innovative technologies in urban spaces and time savings 

for staff and the public. This range of outcomes highlights that the value of implementation of a 

similar project may extend beyond its primary objective, contributing to broader benefits to the 

jurisdiction and the public. 

The specific circumstances of each project, including the demographic, geographic, and 

infrastructural context, played a crucial role in determining its feasibility and success. Policy and 

regulatory considerations also emerged as key factors, influencing project implementation and 

scalability. 

Each pilot project has been designed and implemented with the goal of reducing VMT.  Each pilot 

project is summarized below: 

Anaheim 

The pilot project involves the City of Anaheim and the Anaheim Transportation Network and 

focused on the integration of real-time parking guidance for Center City Anaheim and its transit 

planning and ride hailing mobile application. The mobile application was launched in connection 

with FRAN (Free Rides Around the Neighborhood), a micro-transit system implemented in 2019. 

The goal was to reduce vehicle miles traveled (VMTs) and greenhouse gas emissions (GHG) 

generated by cars that circle area parking structures and neighborhood streets in search of 

parking. Neighborhood streets have become congested with drivers searching for parking, so 

mitigating those trips would alleviate congestion as well. With an existing mix of City-owned 

parking, both overutilized surface lots and underutilized parking structures, the project also hoped 

to redistribute parking in a more effective way by directing drivers to open, available structures 
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that are typically underused. 

Cerritos 

The City of Cerritos pilot proposed the online automation of many of its community development- 

related and business license applications to be led by the City’s Community Development 

Department. By building a custom online portal and removing the need to physically travel to City 

Hall and submit applications for various entitlements, licenses, and permits, the City envisioned 

the potential for a drastic reduction in VMT and GHG. Additionally, the development of the online 

portal had been found to benefit City staff by streamlining internal review, approval, and 

coordination, supporting municipal cost saving efforts and effective operations as a positive by- 

product. 

Most applications received by the Community Development Department otherwise required 

multiple trips to City Hall with an average of three trips per applicant. Beyond the VMT and GHG 

reductions however, the portal offers other advantages to residents via convenience, clarity, and 

consistency. 

Glendale 

The City of Glendale pilot project has been spearheaded by their Public Works Department and 

optimized and redesigned their refuse collection routes using advanced software analytics. 

Specialized route optimization software brings innovation through the ability to combine waste 

collection schedules with GIS routing systems. The opportunity to decrease municipal costs, 

emissions, and vehicle miles traveled made this an ideal candidate for piloting in the City. 

Glendale’s original refuse collection routes were developed using paper maps, only updated 

periodically, and had not been digitized. The process of developing baseline data and thereby 

digitizing the original routes provided valuable information regarding existing conditions, and 

combined with the innovative software capabilities, helps gather important insight into refuse 

collection systems. 

Los Angeles 

The project helps to verify the VMT impacts and benefits of car-share services along with other 

new, app-enabled mobility services by documenting the complete transportation behavior of 

people who participate in car-share services managed through LADOT’s Carshare Pilot Program, 

including the BlueLA electric vehicle car-share pilot. 

The project also expands the application of LADOT’s Mobility Data Specification (MDS) to car- 

share services, which makes available the origin and destination (O-D) data of trips made by 

participating services. The O-D data is supplemented with travel survey data designed by a 

research team and completed by car-share users which informs transportation behavior change 

resulting in the availability of car-share services. The survey includes before and after mode shift 
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information by common trip types, evaluates other factors such as change in auto-ownership, 

parking demand, and user-satisfaction. 

Monrovia 

The City of Monrovia had to shift their intended scope of work in spring 2020 when the Covid-19 

pandemic had fully disrupted travel. Originally planned to study shared ride behavior with Lyft, a 

Transportation Network Company (TNC), the project was halted when Lyft suspended shared rides 

indefinitely following the onset of the pandemic. The City instead pivoted to a bikeshare program 

focused on increasing ridership among core bike riders, including local employees, residents, 

students, and food delivery drivers. 

The City quickly adapted and deployed a bikeshare program with the goal of mitigating short trips 

and incentivizing cleaner, sustainable modes of transportation. The project was developed to work 

with strategic groups of riders and collect valuable information from riders about their trip 

activities and preferences. The program funded around 500 participants over the grant period. 

Ontario 

The City of Ontario along with its Management Services Department tested and monitored three 

different pilot technologies in its dense Smart Cities Hub area to understand and collect data on 

various types of trips and transportation modes. The City deployed an intelligent refuse collection 

pilot which monitored trash bins and their usage, an integrated sensor system which recorded 

millions of data points on trip types and activities at major intersections in the Hub, and a last mile 

mobility project which utilized micro-mobility and innovative technologies to mitigate trips and 

reduce VMT. 

Riverside 

The City of Riverside and its Planning Division recognized the need for digital accessibility and 

identified an opportunity to provide greater access to reach and serve members of its community. 

The City developed the concept for an “one stop shop” virtual platform to assist both the public 

and City staff as it relates to the many requests, applications, and operations that occur in the 

Planning Division. 

Interestingly the project obtained a significant amount of data prior to Covid-19 disruption in 

March 2020 as well as post-implementation data that extended throughout the pandemic. Use of 

online services at the City skyrocketed and the community was grateful to have a tool in place that 

allowed them to conduct their business online and remove the need to travel to City Hall. The 

platform remains popular and successful following the return to activities in a post-Covid world. 

San Bernardino County 

San Bernardino County, as the geographically largest county in the United States, recognized the 
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potential to drastically reduce vehicle miles traveled via a partnership with the Sheriff’s 

Department. The County had recently passed a new policy allowing officers within the department 

to submit warrants online rather than driving to the nearest courthouse, and developing an online 

portal for these submissions was critical for removing the need to travel. The platform directly 

removed trips that otherwise would have occurred, often in SUVs and other larger vehicles when 

compared a passenger sedan. 

Summary of Results 

A summary of the evaluation is shown below: 
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MHX – MHX Electrification Strategy and MSRC On-Road Project 

MHX ‘s Electrification strategy 

focuses on the “Last-Mile” 

trucking model. Through the 

implementation of the Pilot fleet 

of 10 Kenworth T680E’s and 3 

EVgo DCFC Delta 350kW Charging 

infrastructure at the MHX anchor 

facility in Fontana, MHX gained a 

practical understanding of how 

zero-emission heavy-duty 

drayage vehicles operate and 

perform in the field, including an operational philosophy in planning ZEV’s versus Diesel, the 

expertise that is needed to maintain heavy-duty electric trucks, the required charging infrastructure 

needed, and the ability to scale this infrastructure as MHX targets the complete replacement of 

their current diesel fleet of 75 Heavy Duty trucks in California. 

 
The challenge in understanding and then implementing a zero-emission vehicle (ZEV) fleet falls 

into six primary categories:  

• Range Constraints 

• Charge Time Constraints 

• Magnitude and Time-Of-Use of Electricity Needed to Operate Each Truck 

• Truck Weight and the Impact on Cargo Capacity 

• The Cost Per Mile of Electricity in Comparison to that of Diesel, and 

•  The Lack of Availability and Long Lead-Times Required for Utility Companies (SoCal Edison) 

to Provide the Needed Infrastructure to Supply the Electricity.  

 

The following Sections elaborate on each of these challenges and how MHX addressed, overcame, 

and in some cases, continue working through them. 

 

MHX’s ZEV Strategy was developed on the knowledge gained in partnership with OEM’s over the 

past two years. With the completion of the 10 truck pilot project, MHX can now begin putting 

their collective knowledge to the test and apply those findings to a fleet electrification Strategy 
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moving forward. Concurrently to operational testing, MHX will also include the following action 

items: 

 

Pilot Program and Testing – The ability to rapidly incorporate data from existing pilot 

demonstrations (both MHX’s own demonstration and those conducted by others) is critical to a 

successful and lasting ZEV planning process. Upon deployment, MHX will test the performance of 

its zero-emission trucks in real-world conditions, and develop a full fleet transition timeline 

based on this data and experience. 

 

Strategic Planning – Upon completion of this pilot program, MHX will determine zero-emission 

vehicle and infrastructure deployment phasing and timeline for the rest of our fleet and facilities. 

This will include forecasting short and longer-term ZEV transitions, in consideration of technology 

choice (Battery Electric Vehicle or Hydrogen Fuel Cell Vehicle), financial resources, and electrical 

utility allocations. The plan will include a determination of the end of useful life for individual fleet 

vehicles to plan for expected replacement dates. 

 

Energy Infrastructure – MHX will use the findings from the pilot project to develop a timeline and 

deployment plan for distributed energy resources (DERs) such as solar and/or Battery Energy Storage 

Systems (BESS). This will help offset increasing electricity consumption, manage demand, and 

maximize the value of LCFS credits generated. While the return on investment for solar-only 

projects under the new CPUC solar billing framework is not as attractive as it was under NEM2, 

solar + battery systems still offer attractive financial and resiliency benefits. NOTE: This is well 

under way. 

 

Charging and Refueling Infrastructure – MHX will coordinate its investments in charging and/or 

refueling infrastructure with stakeholders, including at transportation hubs, such as ports, 

warehouses, and railyards. These efforts will include an in-depth investigation of the merits of 

inductive versus conductive charging, as well as the potential future role of FCEVs and fueling 

infrastructure. Last mile logistics operators throughout the LA Basin hauling heavy loads would all 

benefit from a charging node network that enables trucks to deploy smaller/lighter battery 

packs, with opportunity charging available throughout the intermodal system. 

 

Funding Capture – MHX will create a funding capture plan to enable it to take advantage of 

government incentives for zero-emission trucks and infrastructure for its full fleet conversion of 

75 trucks, such as tax credits and grants, to help offset the higher upfront costs of purchasing and 

deploying electric trucks. 
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SUBJECT: AB 2766 Contracts Administrator’s Report 
 

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of 
open contracts, and administrative scope changes from February 
29 to March 27, 2024.   

 
RECOMMENDATION: Receive and file report 

 
WORK PROGRAM IMPACT:  None 

 
 

Contract Execution Status 
 
2021-24 Work Program 
On September 2, 2022, the SCAQMD Governing Board approved an award under the Major 
Event Center Transportation Program.  This contract is executed. 
 
On February 3, 2023, the SCAQMD Governing Board approved an award under the 
Transformative Transportation Strategies & Mobility Solutions Program. This contract is 
executed. 
 
On June 2, 2023, the SCAQMD Governing Board approved six awards under the Microtransit 
Service RFP, for zero-emission shared mobility service. These contracts are under development, 
under internal review, with the prospective contractor for signature, with the SCAQMD Board 
Chair for signature, or executed. 
 
On September 1, 2023, the SCAQMD Governing Board approved two awards under the Publicly 
Accessible Goods Movement Zero Emission Infrastructure Request for Information. One of 
these contracts will be administered by SCAQMD on behalf of the MSRC, and the other award is 
conditional upon successful selection of a site developer and operator and securing co-funding 
commitments. 
 
On November 3, 2023, the SCAQMD Governing Board approved an allocation for partnership 
with SCAQMD and other partners in proposals seeking funding under the CARB “Advanced 
Technology Demonstration and Pilot Projects” solicitation. If proposal(s) had been awarded 
funding, contract(s) would have been administered by SCAQMD on behalf of the MSRC. 
However, MSRC staff have received notification that these proposals were not selected for 
funding award. The $3,000,000 reverts to the AB 2766 Discretionary Fund. 
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Work Program Status 
Contract Status Reports for Work Program years with open and/or pending contracts are 
attached. 
 
FY 2011-12 Work Program Contracts 
One contract is in “Open/Complete” status, having completed all obligations except operations. 
One contract closed during this period: Brea Olinda Unified School District, Contract #MS12083 
– Install New CNG Infrastructure. 

FY 2011-12 Invoices Paid 
No invoices were paid during this period. 

FYs 2012-14 Work Program Contracts 
3 contracts from this Work Program year are open, and 6 are in “Open/Complete” status. 3 
contracts closed during this period: City of San Fernando, Contract #ML14062 – Expand Existing 
CNG Station; Fullerton Joint Union High School District, Contract #MS14075 – Expand Existing 
CNG Station & Train Mechanics; and Grand Central Recycling & Transfer, Contract #MS14082 – 
Construct New Public Access CNG Station. 

FYs 2012-14 Invoices Paid 
No invoices were paid during this period. 

FYs 2014-16 Work Program Contracts 
9 contracts from this Work Program year are open, and 14 are in “Open/Complete” status. One 
contract passed into “Open/Complete” status during this period: Los Angeles Department of 
Water and Power, Contract #ML16022 – Purchase 8 Heavy-duty Natural Gas Vehicles. 

FYs 2014-16 Invoices Paid 
One invoice in the amount of $1,635,864.00 was paid during this period. 

FYs 2016-18 Work Program Contracts 
38 contracts from this Work Program year are open, and 58 are in “Open/Complete” status. 3 
contracts passed into “Open/Complete” status during this period: City of Whittier, Contract 
#ML18047 – Purchase 5 Heavy-Duty Near-Zero Emission Vehicles; City of Eastvale, Contract 
#ML18064 – Procure 2 Light-duty ZEVs and Install EV Charging Infrastructure; and City of 
Burbank, Contract #ML18101 – Install EV Charging Infrastructure. 6 contracts closed during this 
period: City of San Fernando, Contract #ML18042 – Procure One Light-duty ZEV; City of 
Pasadena, Contract #ML18079 – Install EV Charging Infrastructure; City of Hemet, Contract 
#ML18154 – Procure 2 Light-duty ZEVs and Install EV Charging Infrastructure; City of Claremont, 
Contract #ML18155 – Install EV Charging Infrastructure; Omnitrans, Contract #MS18180 – 
Modify Vehicle Maintenance Facility and Train Technicians; and City of Hermosa Beach, 
Contract #MS18012 – Construct New Limited Access CNG Station. One contract was terminated 
during this period, having exhausted all possible extensions: City of Perris, Contract #ML18058 – 
Purchase One Medium-Duty ZEV and Install EV Charging Infrastructure. 

FYs 2016-18 Invoices Paid 
2 invoices totaling $982,695.25 were paid during this period. 
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FYs 2018-21 Work Program Contracts 
12 contracts from this Work Program year are open, and 3 are in “Open/Complete” status. One 
contract moved into “Open/Complete” status during this period: Costco Wholesale 
Corporation, Contract #MS21025 – Install 5 EV Charging Units. 

FYs 2018-21 Invoices Paid 
7 invoices totaling $3,588,132.95 were paid during this period. 

FYs 2021-24 Work Program Contracts 
4 contracts from this Work Program year are open.  

FYs 2021-24 Invoices Paid 
No invoices were paid during this period.  

Administrative Scope Changes 
2 administrative scope changes were initiated during the period from February 29 to March 27, 
2024: 
 
• City of Irvine, Contract #ML18050 (Procure One Medium-Duty ZEV and Install EV Charging 

Infrastructure) – Eliminate Vehicle Task and Reduce Value by $28,455 
• City of Long Beach, Contract #ML16017 (Procure 50 Medium- and 17 Heavy-Duty Natural 

Gas Vehicles & Install New CNG Station) – Reduce Heavy-Duty Vehicles to 16 and Reduce 
Value by $30,000 

 
Attachments 
• FY 2011-12 through FYs 2021-24 Contract Status Reports 
• FY 2012-14 through FYs 2021-24 Progress Report Tracking 



AB2766 Discretionary Fund Program Invoices
February 29, 2024 March 27, 2024to Database

Contract 
Admin.

MSRC 
Chair

MSRC 
Liaison Finance Contract # Contractor Invoice # Amount

2014-2016 Work Program

3/13/2024 3/13/2024 3/13/2024 MS16094 Riverside County Transportation Commission 03650 $1,635,864.00
Total: $1,635,864.00

2016-2018 Work Program

3/8/2024 3/8/2024 ML18051 City of Rancho Cucamonga AR134549 $10,000.00
3/13/2024 3/13/2024 3/13/2024 MS18015 Southern California Association of Governments MS18015-03 $972,695.25

Total: $982,695.25

2018-2021 Work Program

3/20/2024 MS21017 MHX, LLC 1 $1,710,000.00
3/19/2024 MS21002 Better World Group Advisors BWG-MSRC46 $3,195.50
3/13/2024 3/13/2024 3/13/2024 C22247 NFI Interactive Logistics, LLC 1 $1,800,000.00

3/6/2024 3/6/2024 3/12/2024 MS21006 Geographics 24-23573 $373.00
3/1/2024 3/6/2024 3/12/2024 MS21002 Better World Group Advisors BWG-MSRC45 $3,405.05
3/1/2024 3/6/2024 3/12/2024 MS21002 Better World Group Advisors BWG-MSRC44 $1,159.40
3/1/2024 3/6/2024 3/12/2024 MS21005 Southern California Association of Governments MS21005C-03 $70,000.00

Total: $3,588,132.95

Total This Period: $6,206,692.20



FYs 2011-12 Through 2021-24 AB2766 Contract Status Report 3/28/2024
 Database

Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

Contracts2011-2012FY

Declined/Cancelled Contracts

ML12016 City of Cathedral City 1/4/2013 10/3/2019 $60,000.00 $0.00 CNG Vehicle & Electric Vehicle Infrastructur $60,000.00 No
ML12038 City of Long Beach Public Works $26,000.00 $0.00 Electric Vehicle Charging Infrastructure $26,000.00 No
ML12040 City of Duarte $30,000.00 $0.00 One Heavy-Duty Nat. Gas Vehicle $30,000.00 No
ML12044 County of San Bernardino Public Wo $250,000.00 $0.00 Install New CNG Station $250,000.00 No
ML12048 City of La Palma 1/4/2013 11/3/2018 $20,000.00 $0.00 Two Medium-Duty LPG Vehicles $20,000.00 No
ML12052 City of Whittier 3/14/2013 7/13/2019 $165,000.00 $0.00 Expansion of Existing CNG Station $165,000.00 No
ML12053 City of Mission Viejo $60,000.00 $0.00 EV Charging Infrastructure $60,000.00 No
ML12090 City of Palm Springs 10/9/2015 10/8/2021 9/8/2025 $21,163.00 $0.00 EV Charging Infrastructure $21,163.00 No
MS12007 WestAir Gases & Equipment $100,000.00 $0.00 Construct New Limited-Acess CNG Station $100,000.00 No
MS12027 C.V. Ice Company, Inc. 5/17/2013 11/16/2019 $75,000.00 $0.00 Purchase 3 Medium-Heavy Duty Vehicles $75,000.00 No
MS12030 Complete Landscape Care, Inc. $150,000.00 $0.00 Purchase 6 Medium-Heavy Duty Vehicles $150,000.00 No
MS12067 Leatherwood Construction, Inc. 11/8/2013 3/7/2017 $122,719.00 $0.00 Retrofit Six Vehicles w/DECS - Showcase III $122,719.00 No
MS12070 Valley Music Travel/CID Entertainme $99,000.00 $0.00 Implement Shuttle Service to Coachella Mus $99,000.00 No

13Total:

Closed Contracts

ML12013 City of Pasadena 10/19/2012 3/18/2015 9/18/2015 $200,000.00 $65,065.00 Electric Vehicle Charging Infrastructure $134,935.00 Yes
ML12014 City of Santa Ana - Public Works Ag 11/8/2013 8/7/2020 2/7/2022 $338,000.00 $255,977.50 9 H.D. Nat. Gas & LPG Trucks, EV Charging $82,022.50 Yes
ML12015 City of Fullerton 4/25/2013 11/24/2020 11/24/2021 $40,000.00 $40,000.00 HD CNG Vehicle, Expand CNG Station $0.00 Yes
ML12017 City of Los Angeles, Bureau of Sanit 6/26/2013 5/25/2020 11/25/2021 $950,000.00 $950,000.00 32 H.D. Nat. Gas Vehicles $0.00 Yes
ML12018 City of West Covina 10/18/2013 10/17/2020 8/17/2023 $300,000.00 $300,000.00 Expansion of Existing CNG Station $0.00 Yes
ML12019 City of Palm Springs 9/6/2013 7/5/2015 $38,000.00 $16,837.00 EV Charging Infrastructure $21,163.00 Yes
ML12020 City of Los Angeles Dept of General 9/27/2012 3/26/2019 3/26/2020 $450,000.00 $450,000.00 15 H.D. Nat. Gas Vehicles $0.00 Yes
ML12021 City of Rancho Cucamonga 9/14/2012 1/13/2020 $40,000.00 $40,000.00 Four Medium-Duty Nat. Gas Vehicles $0.00 Yes
ML12022 City of La Puente 12/6/2013 6/5/2020 $110,000.00 $110,000.00 2 Medium-Duty and Three Heavy-Duty CNG $0.00 Yes
ML12023 County of Los Angeles Internal Servi 8/1/2013 2/28/2015 $250,000.00 $192,333.00 EV Charging Infrastructure $57,667.00 Yes
ML12037 Coachella Valley Association of Gov 3/14/2013 3/13/2014 $250,000.00 $250,000.00 Street Sweeping Operations $0.00 Yes
ML12039 City of Redlands 2/8/2013 10/7/2019 $90,000.00 $90,000.00 Three Heavy-Duty Nat. Gas Vehicles $0.00 Yes
ML12041 City of Anaheim Public Utilities Depa 4/4/2014 11/3/2015 11/3/2017 $68,977.00 $38,742.16 EV Charging Infrastructure $30,234.84 Yes
ML12042 City of Chino Hills 1/18/2013 3/17/2017 $87,500.00 $87,500.00 Expansion of Existing CNG Station $0.00 Yes
ML12043 City of Hemet 6/24/2013 9/23/2019 11/23/2021 $30,000.00 $30,000.00 One Heavy-Duty Nat. Gas Vehicles $0.00 Yes
ML12046 City of Irvine 8/11/2013 3/10/2021 $30,000.00 $30,000.00 One Heavy-Duty Nat. Gas Vehicle $0.00 Yes



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

ML12047 City of Orange 2/1/2013 1/31/2019 $30,000.00 $30,000.00 One Heavy-Duty Nat. Gas Vehicle $0.00 Yes
ML12049 City of Rialto Public Works 7/14/2014 9/13/2015 $30,432.00 $3,265.29 EV Charging Infrastructure $27,166.71 Yes
ML12050 City of Baldwin Park 4/25/2013 4/24/2014 10/24/2014 $402,400.00 $385,363.00 EV Charging Infrastructure $17,037.00 Yes
ML12054 City of Palm Desert 9/30/2013 2/28/2015 $77,385.00 $77,385.00 EV Charging Infrastructure $0.00 Yes
ML12055 City of Manhattan Beach 3/1/2013 12/31/2018 $10,000.00 $10,000.00 One Medium-Duty Nat. Gas Vehicle $0.00 Yes
ML12056 City of Cathedral City 3/26/2013 5/25/2014 $25,000.00 $25,000.00 Regional Street Sweeping Program $0.00 Yes
ML12057 City of Coachella 8/28/2013 8/27/2019 1/27/2022 $57,456.00 $57,456.00 Purchase One Nat. Gas H.D. Vehicle/Street $0.00 Yes
ML12066 City of Manhattan Beach 1/7/2014 4/6/2015 $5,900.00 $5,900.00 Electric Vehicle Charging Infrastructure $0.00 Yes
ML12091 City of Bellflower 10/5/2018 10/4/2019 6/30/2022 $100,000.00 $49,230.44 EV Charging Infrastructure $50,769.56 Yes
MS12001 Los Angeles County MTA 7/1/2012 4/30/2013 $300,000.00 $211,170.00 Clean Fuel Transit Service to Dodger Stadiu $88,830.00 Yes
MS12002 Orange County Transportation Autho 9/7/2012 4/30/2013 $342,340.00 $333,185.13 Express Bus Service to Orange County Fair $9,154.87 Yes
MS12003 Orange County Transportation Autho 7/20/2012 2/28/2013 $234,669.00 $167,665.12 Implement Metrolink Service to Angel Stadiu $67,003.88 Yes
MS12004 USA Waste of California, Inc. 10/24/2013 11/23/2019 $175,000.00 $175,000.00 Construct New Limited-Access CNG Station $0.00 Yes
MS12005 USA Waste of California, Inc. 10/19/2012 8/18/2013 $75,000.00 $75,000.00 Vehicle Maintenance Facility Modifications $0.00 Yes
MS12006 Waste Management Collection & Re 10/19/2012 8/18/2013 $75,000.00 $75,000.00 Vehicle Maintenance Facility Modifications $0.00 Yes
MS12008 Bonita Unified School District 7/12/2013 12/11/2019 4/11/2021 $175,000.00 $175,000.00 Construct New Limited-Access CNG Station $0.00 Yes
MS12009 Sysco Food Services of Los Angeles 1/7/2014 4/6/2020 $150,000.00 $150,000.00 Construct New Public-Access LNG Station $0.00 Yes
MS12010 Murrieta Valley Unified School Distric 4/5/2013 9/4/2019 $242,786.00 $242,786.00 Construct New Limited-Access CNG Station $0.00 Yes
MS12011 Southern California Gas Company 6/14/2013 6/13/2019 5/28/2021 $150,000.00 $150,000.00 Construct New Public-Access CNG Station - $0.00 Yes
MS12012 Rim of the World Unified School Dist 12/20/2012 5/19/2014 $75,000.00 $75,000.00 Vehicle Maintenance Facility Modifications $0.00 Yes
MS12024 Southern California Gas Company 6/13/2013 12/12/2019 11/12/2020 $150,000.00 $150,000.00 Construct New Public-Access CNG Station - $0.00 Yes
MS12025 Silverado Stages, Inc. 11/2/2012 7/1/2018 $150,000.00 $150,000.00 Purchase Six Medium-Heavy Duty Vehicles $0.00 Yes
MS12026 U-Haul Company of California 3/14/2013 3/13/2019 $500,000.00 $353,048.26 Purchase 23 Medium-Heavy Duty Vehicles $146,951.74 Yes
MS12028 Dy-Dee Service of Pasadena, Inc. 12/22/2012 1/21/2019 $45,000.00 $40,000.00 Purchase 2 Medium-Duty and 1 Medium-He $5,000.00 Yes
MS12029 Community Action Partnership of Or 11/2/2012 11/1/2018 $25,000.00 $14,850.00 Purchase 1 Medium-Heavy Duty Vehicle $10,150.00 Yes
MS12031 Final Assembly, Inc. 11/2/2012 11/1/2018 $50,000.00 $32,446.00 Purchase 2 Medium-Heavy Duty Vehicles $17,554.00 Yes
MS12032 Fox Transportation 12/14/2012 12/13/2018 $500,000.00 $500,000.00 Purchase 20 Medium-Heavy Duty Vehicles $0.00 Yes
MS12033 Mike Diamond/Phace Management 12/22/2012 12/21/2018 6/21/2021 $148,900.00 $148,900.00 Purchase 20 Medium-Heavy Duty Vehicles $0.00 Yes
MS12034 Ware Disposal Company, Inc. 11/2/2012 11/1/2018 5/1/2022 $133,070.00 $133,070.00 Purchase 8 Medium-Heavy Duty Vehicles $0.00 Yes
MS12035 Disneyland Resort 1/4/2013 7/3/2019 $25,000.00 $18,900.00 Purchase 1 Medium-Heavy Duty Vehicle $6,100.00 Yes
MS12036 Jim & Doug Carter's Automotive/VS 1/4/2013 11/3/2018 $50,000.00 $50,000.00 Purchase 2 Medium-Heavy Duty Vehicles $0.00 Yes
MS12058 Krisda Inc 4/24/2013 1/23/2019 $25,000.00 $25,000.00 Repower One Heavy-Duty Off-Road Vehicle $0.00 Yes
MS12059 Orange County Transportation Autho 2/28/2013 12/27/2014 $75,000.00 $75,000.00 Maintenance Facilities Modifications $0.00 Yes
MS12060 City of Santa Monica 4/4/2014 8/3/2017 8/3/2019 $500,000.00 $434,202.57 Implement Westside Bikeshare Program $65,797.43 Yes
MS12061 Orange County Transportation Autho 3/14/2014 3/13/2017 $224,000.00 $114,240.00 Transit-Oriented Bicycle Sharing Program $109,760.00 Yes
MS12062 Fraser Communications 12/7/2012 5/31/2014 $998,669.00 $989,218.49 Develop & Implement "Rideshare Thursday" $9,450.51 Yes
MS12063 Custom Alloy Light Metals, Inc. 8/16/2013 2/15/2020 $100,000.00 $100,000.00 Install New Limited Access CNG Station $0.00 Yes



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

MS12064 Anaheim Transportation Network 3/26/2013 12/31/2014 $127,296.00 $56,443.92 Implement Anaheim Circulator Service $70,852.08 Yes
MS12065 Orange County Transportation Autho 7/27/2013 11/30/2013 $43,933.00 $14,832.93 Ducks Express Service to Honda Center $29,100.07 Yes
MS12068 Southern California Regional Rail Au 3/1/2013 9/30/2013 $57,363.00 $47,587.10 Implement Metrolink Service to Autoclub Sp $9,775.90 Yes
MS12069 City of Irvine 8/11/2013 2/28/2014 $45,000.00 $26,649.41 Implement Special Transit Service to Solar $18,350.59 Yes
MS12071 Transit Systems Unlimited, Inc. 5/17/2013 12/16/2018 $21,250.00 $21,250.00 Expansion of Existing CNG Station $0.00 Yes
MS12072 99 Cents Only Stores 4/5/2013 9/4/2019 $100,000.00 $100,000.00 Construct New CNG Station $0.00 Yes
MS12073 FirstCNG, LLC 7/27/2013 12/26/2019 $150,000.00 $150,000.00 Construct New CNG Station $0.00 Yes
MS12074 Arcadia Unified School District 7/5/2013 9/4/2019 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS12075 CR&R Incorporated 7/27/2013 1/26/2021 1/26/2022 $100,000.00 $100,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS12076 City of Ontario, Housing & Municipal 3/8/2013 4/7/2015 $75,000.00 $75,000.00 Maintenance Facilities Modification $0.00 Yes
MS12078 Penske Truck Leasing Co., L.P. 1/7/2014 1/6/2016 $75,000.00 $73,107.00 Maintenance Facility Modifications - Vernon $1,893.00 Yes
MS12080 City of Pasadena 11/8/2013 8/7/2020 2/7/2022 $225,000.00 $225,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS12081 Penske Truck Leasing Co., L.P. 1/7/2014 1/6/2016 $75,000.00 $75,000.00 Maintenance Facility Modifications - Santa A $0.00 Yes
MS12082 City of Los Angeles, Bureau of Sanit 11/20/2013 2/19/2021 2/19/2023 $175,000.00 $175,000.00 Install New CNG Infrastructure $0.00 Yes
MS12083 Brea Olinda Unified School District 7/30/2015 2/29/2024 $59,454.00 $59,454.00 Install New CNG Infrastructure $0.00 Yes
MS12085 Bear Valley Unified School District 4/25/2013 6/24/2014 $75,000.00 $75,000.00 Maintenance Facility Modifications $0.00 Yes
MS12086 SuperShuttle International, Inc. 3/26/2013 3/25/2019 $225,000.00 $225,000.00 Purchase 23 Medium-Heavy Duty Vehicles $0.00 Yes
MS12087 Los Angeles County MTA 8/29/2013 11/28/2015 $125,000.00 $125,000.00 Implement Rideshare Incentives Program $0.00 Yes
MS12088 Orange County Transportation Autho 12/6/2013 3/5/2016 $125,000.00 $18,496.50 Implement Rideshare Incentives Program $106,503.50 Yes
MS12089 Riverside County Transportation Co 10/18/2013 9/17/2015 $249,136.00 $105,747.48 Implement Rideshare Incentives Program $143,388.52 Yes
MS12Hom Mansfield Gas Equipment Systems $296,000.00 $0.00 Home Refueling Apparatus Incentive Progra $296,000.00 Yes

74Total:

Closed/Incomplete Contracts

ML12051 City of Bellflower 2/7/2014 2/6/2016 5/6/2018 $100,000.00 $0.00 EV Charging Infrastructure $100,000.00 No
MS12077 City of Coachella 6/14/2013 6/13/2020 $225,000.00 $0.00 Construct New CNG Station $225,000.00 No
MS12079 Penske Truck Leasing Co., L.P. 1/7/2014 1/6/2016 $75,000.00 $0.00 Maintenance Facility Modifications - Boyle H $75,000.00 No
MS12084 Airport Mobil Inc. 12/6/2013 5/5/2020 $150,000.00 $0.00 Install New CNG Infrastructure $150,000.00 No

4Total:

Open/Complete Contracts

ML12045 City of Baldwin Park DPW 2/14/2014 12/13/2020 12/13/2026 $400,000.00 $400,000.00 Install New CNG Station $0.00 Yes
1Total:



Cont.# Contractor Start Date
Original 
End Date
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Contract 
Value Remitted Project Description
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Complete?

Contracts2012-2014FY

Open Contracts

ML14027 County of Los Angeles Dept of Publi 10/2/2015 5/1/2023 8/1/2028 $492,000.00 $0.00 Construct New CNG Station in Canyon Coun $492,000.00 No
MS14057 Los Angeles County MTA 11/7/2014 10/6/2019 10/31/2026 $1,250,000.00 $0.00 Implement Various Signal Synchronization P $1,250,000.00 No
MS14072 San Bernardino County Transportatio 3/27/2015 3/26/2018 3/26/2024 $1,237,500.00 $1,148,376.17 Implement Various Signal Synchronization P $89,123.83 No

3Total:

Declined/Cancelled Contracts

ML14063 City of Hawthorne $32,000.00 $0.00 Expansion of Existng CNG Infrastructure $32,000.00 No
ML14068 City of South Pasadena 9/12/2014 10/11/2015 1/11/2020 $10,183.00 $0.00 Electric Vehicle Charging Infrastructure $10,183.00 No
ML14069 City of Beaumont 3/3/2017 3/2/2025 $200,000.00 $0.00 Construct New CNG Infrastructure $200,000.00 No
MS14035 Penske Truck Leasing Co., L.P. $75,000.00 $0.00 Vehicle Maint. Fac. Modifications - Sun Valle $75,000.00 No
MS14036 Penske Truck Leasing Co., L.P. $75,000.00 $0.00 Vehicle Maint. Fac. Modifications - La Mirad $75,000.00 No
MS14038 Penske Truck Leasing Co., L.P. $75,000.00 $0.00 Vehicle Maint. Fac. Modifications - Fontana $75,000.00 No
MS14043 City of Anaheim $175,000.00 $0.00 Expansion of Existing CNG Station $175,000.00 No
MS14078 American Honda Motor Co., Inc. 9/4/2015 8/3/2022 $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No
MS14085 Prologis, L.P. $100,000.00 $0.00 New Limited Access CNG Station $100,000.00 No
MS14086 San Gabriel Valley Towing I $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No
MS14091 Serv-Wel Disposal $100,000.00 $0.00 New Limited-Access CNG Infrastructure $100,000.00 No

11Total:

Closed Contracts

ML14010 City of Cathedral City 8/13/2014 10/12/2015 $25,000.00 $25,000.00 Street Sweeping Operations $0.00 Yes
ML14011 City of Palm Springs 6/13/2014 1/12/2016 $79,000.00 $78,627.00 Bicycle Racks, Bicycle Outreach & Educatio $373.00 Yes
ML14012 City of Santa Ana - Public Works Ag 2/13/2015 10/12/2021 10/12/2022 $41,220.00 $41,220.00 EV Charging and 1 H.D. CNG Vehicle $0.00 Yes
ML14014 City of Torrance 9/5/2014 12/4/2019 $56,000.00 $56,000.00 EV Charging Infrastructure $0.00 Yes
ML14015 Coachella Valley Association of Gov 6/6/2014 9/5/2015 $250,000.00 $250,000.00 Street Sweeping Operations $0.00 Yes
ML14016 City of Anaheim 4/3/2015 9/2/2021 $380,000.00 $380,000.00 Purchase 2 H.D. Vehicles, Expansion of Exi $0.00 Yes
ML14019 City of Corona Public Works 12/5/2014 6/4/2020 3/6/2023 $111,518.00 $111,517.18 EV Charging, Bicycle Racks, Bicycle Locker $0.82 Yes
ML14022 County of Los Angeles Department o 10/2/2015 5/1/2022 $270,000.00 $270,000.00 Purchase 9 H.D. Nat. Gas Vehicles $0.00 Yes
ML14023 County of Los Angeles Department o 10/2/2015 9/1/2017 3/1/2021 $230,000.00 $230,000.00 Maintenance Fac. Modifications-Westcheste $0.00 Yes
ML14024 County of Los Angeles Department o 10/2/2015 9/1/2017 9/1/2021 $230,000.00 $230,000.00 Maintenance Fac. Modifications-Baldwin Par $0.00 Yes
ML14028 City of Fullerton 9/5/2014 1/4/2022 $126,950.00 $126,950.00 Expansion of Exisiting CNG Infrastructure $0.00 Yes
ML14029 City of Irvine 7/11/2014 6/10/2017 $90,500.00 $71,056.78 Bicycle Trail Improvements $19,443.22 Yes
ML14030 County of Los Angeles Internal Servi 1/9/2015 3/8/2018 7/30/2021 $425,000.00 $216,898.02 Bicycle Racks, Outreach & Education $208,101.98 Yes
ML14031 Riverside County Waste Manageme 6/13/2014 12/12/2020 $90,000.00 $90,000.00 Purchase 3 H.D. CNG Vehicles $0.00 Yes
ML14032 City of Rancho Cucamonga 1/9/2015 1/8/2022 $113,990.00 $104,350.63 Expansion of Existing CNG Infras., Bicycle L $9,639.37 Yes
ML14033 City of Irvine 7/11/2014 2/10/2021 2/10/2022 $60,000.00 $60,000.00 Purchase 2 H.D. CNG Vehicles $0.00 Yes



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

ML14034 City of Lake Elsinore 9/5/2014 5/4/2021 $56,700.00 $56,700.00 EV Charging Stations $0.00 Yes
ML14049 City of Moreno Valley 7/11/2014 3/10/2021 $105,000.00 $101,976.09 One HD Nat Gas Vehicle, EV Charging, Bicy $3,023.91 Yes
ML14051 City of Brea 9/5/2014 1/4/2017 7/4/2018 $450,000.00 $450,000.00 Installation of Bicycle Trail $0.00 Yes
ML14054 City of Torrance 11/14/2014 4/13/2017 7/13/2017 $350,000.00 $319,908.80 Upgrade Maintenance Facility $30,091.20 Yes
ML14055 City of Highland 10/10/2014 3/9/2018 3/9/2019 $500,000.00 $489,385.24 Bicycle Lanes and Outreach $10,614.76 Yes
ML14056 City of Redlands 9/5/2014 5/4/2016 5/4/2018 $125,000.00 $125,000.00 Bicycle Lanes $0.00 Yes
ML14061 City of La Habra 3/11/2016 3/10/2022 $41,600.00 $41,270.49 Purchase Two Heavy-Duty Nat. Gas Vehicle $329.51 Yes
ML14062 City of San Fernando 3/27/2015 5/26/2021 10/31/2023 $325,679.00 $325,679.00 Expand Existing CNG Fueling Station $0.00 Yes
ML14064 City of Claremont 7/11/2014 7/10/2020 1/10/2021 $60,000.00 $60,000.00 Purchase Two Heavy-Duty Nat. Gas Vehicle $0.00 Yes
ML14065 City of Orange 9/5/2014 8/4/2015 $10,000.00 $10,000.00 Electric Vehicle Charging Infrastructure $0.00 Yes
ML14070 City of Rancho Cucamonga 9/3/2016 12/2/2018 $365,245.00 $326,922.25 Bicycle Trail Improvements $38,322.75 Yes
ML14071 City of Manhattan Beach 1/9/2015 11/8/2018 $22,485.00 $22,485.00 Electric Vehicle Charging Infrastructure $0.00 Yes
ML14072 City of Cathedral City 8/13/2014 1/12/2021 7/12/2022 $41,000.00 $41,000.00 Install Bicycle Racks & Implement Bicycle E $0.00 Yes
ML14094 City of Yucaipa 6/9/2017 6/8/2018 $84,795.00 $84,795.00 Installation of Bicycle Lanes $0.00 Yes
ML14095 City of South Pasadena 1/10/2019 7/9/2019 $142,096.00 $134,182.09 Bicycle Trail Improvements $7,913.91 Yes
ML14096 County of Los Angeles Dept of Pub 5/3/2019 12/2/2019 3/2/2020 $74,186.00 $74,186.00 San Gabriel BikeTrail Underpass Improveme $0.00 Yes
ML14097 County of Los Angeles Internal Servi 9/6/2019 9/5/2020 9/5/2021 $104,400.00 $104,400.00 Electric Vehicle Charging Infrastructure $0.00 Yes
MS14001 Los Angeles County MTA 3/6/2015 4/30/2015 $1,216,637.00 $1,199,512.68 Clean Fuel Transit Service to Dodger Stadiu $17,124.32 Yes
MS14002 Orange County Transportation Autho 9/6/2013 4/30/2014 $576,833.00 $576,833.00 Clean Fuel Transit Service to Orange Count $0.00 Yes
MS14003 Orange County Transportation Autho 8/1/2013 4/30/2014 10/30/2014 $194,235.00 $184,523.00 Implement Metrolink Service to Angel Stadiu $9,712.00 Yes
MS14004 Orange County Transportation Autho 9/24/2013 4/30/2014 $36,800.00 $35,485.23 Implement Express Bus Service to Solar De $1,314.77 Yes
MS14005 Transit Systems Unlimited, Inc. 4/11/2014 2/28/2016 $515,200.00 $511,520.00 Provide Expanded Shuttle Service to Hollyw $3,680.00 Yes
MS14007 Orange County Transportation Autho 6/6/2014 4/30/2015 $208,520.00 $189,622.94 Implement Special Metrolink Service to Ang $18,897.06 Yes
MS14008 Orange County Transportation Autho 8/13/2014 5/31/2015 $601,187.00 $601,187.00 Implement Clean Fuel Bus Service to Orang $0.00 Yes
MS14009 A-Z Bus Sales, Inc. 1/17/2014 12/31/2014 3/31/2015 $388,000.00 $388,000.00 Alternative Fuel School Bus Incentive Progra $0.00 Yes
MS14037 Penske Truck Leasing Co., L.P. 4/7/2017 6/6/2020 $75,000.00 $75,000.00 Vehicle Maint. Fac. Modifications - Carson $0.00 Yes
MS14039 Waste Management Collection and 7/10/2015 4/9/2016 $75,000.00 $75,000.00 Vehicle Maint. Fac. Modifications - Irvine $0.00 Yes
MS14040 Waste Management Collection and 7/10/2015 4/9/2016 $75,000.00 $75,000.00 Vehicle Maint. Fac. Modifications - Santa An $0.00 Yes
MS14041 USA Waste of California, Inc. 9/4/2015 10/3/2021 $175,000.00 $175,000.00 Limited-Access CNG Station, Vehicle Maint. $0.00 Yes
MS14042 Grand Central Recycling & Transfer 6/6/2014 9/5/2021 $150,000.00 $150,000.00 Expansion of Existing CNG Station $0.00 Yes
MS14044 TIMCO CNG Fund I, LLC 5/2/2014 11/1/2020 $150,000.00 $150,000.00 New Public-Access CNG Station in Santa A $0.00 Yes
MS14045 TIMCO CNG Fund I, LLC 6/6/2014 12/5/2020 $150,000.00 $150,000.00 New Public-Access CNG Station in Inglewoo $0.00 Yes
MS14046 Ontario CNG Station Inc. 5/15/2014 5/14/2020 11/14/2021 $150,000.00 $150,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS14047 Southern California Regional Rail Au 3/7/2014 9/30/2014 $49,203.00 $32,067.04 Special Metrolink Service to Autoclub Speed $17,135.96 Yes
MS14048 BusWest 3/14/2014 12/31/2014 5/31/2015 $940,850.00 $847,850.00 Alternative Fuel School Bus Incentive Progra $93,000.00 Yes
MS14052 Arcadia Unified School District 6/13/2014 10/12/2020 $78,000.00 $78,000.00 Expansion of an Existing CNG Fueling Statio $0.00 Yes
MS14053 Upland Unified School District 1/9/2015 7/8/2021 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

MS14058 Orange County Transportation Autho 11/7/2014 4/6/2016 4/6/2017 $1,250,000.00 $1,250,000.00 Implement Various Signal Synchronization P $0.00 Yes
MS14059 Riverside County Transportation Co 9/5/2014 3/4/2018 7/4/2023 $1,250,000.00 $1,209,969.08 Implement Various Signal Synchronization P $40,030.92 No
MS14073 Anaheim Transportation Network 1/9/2015 4/30/2017 $221,312.00 $221,312.00 Anaheim Resort Circulator Service $0.00 Yes
MS14074 Midway City Sanitary District 1/9/2015 3/8/2021 $250,000.00 $250,000.00 Limited-Access CNG Station & Facility Modif $0.00 Yes
MS14075 Fullerton Joint Union High School Di 7/22/2016 11/21/2023 $300,000.00 $293,442.00 Expansion of Existing CNG Infrastructure/Ma $6,558.00 Yes
MS14076 Rialto Unified School District 6/17/2015 2/16/2022 6/25/2023 $225,000.00 $225,000.00 New Public Access CNG Station $0.00 Yes
MS14077 County Sanitation Districts of L.A. Co 3/6/2015 5/5/2021 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes
MS14080 CR&R Incorporated 6/1/2015 8/31/2021 8/31/2022 $200,000.00 $200,000.00 Expansion of Existing CNG Infrastructure/Ma $0.00 Yes
MS14081 CR&R Incorporated 6/1/2015 5/30/2021 $175,000.00 $100,000.00 Expansion of Existing CNG Infrastructure/Ma $75,000.00 Yes
MS14082 Grand Central Recycling & Transfer 12/4/2015 3/3/2023 3/3/2024 $150,000.00 $150,000.00 Construct New Public Access CNG Station $0.00 Yes
MS14083 Hacienda La Puente Unified School 7/10/2015 3/9/2022 6/9/2023 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes
MS14084 US Air Conditioning Distributors 5/7/2015 9/6/2021 $100,000.00 $100,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS14087 Orange County Transportation Autho 8/14/2015 4/30/2016 $239,645.00 $195,377.88 Implement Special Metrolink Service to Ang $44,267.12 Yes
MS14088 Southern California Regional Rail Au 5/7/2015 9/30/2015 $79,660.00 $66,351.44 Special Metrolink Service to Autoclub Speed $13,308.56 Yes
MS14089 Top Shelf Consulting, LLC 1/18/2017 8/4/2016 3/31/2017 $200,000.00 $200,000.00 Enhanced Fleet Modernization Program $0.00 Yes
MS14090 City of Monterey Park 5/7/2015 5/6/2021 $225,000.00 $225,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
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Closed/Incomplete Contracts

ML14020 County of Los Angeles Dept of Pub 8/13/2014 1/12/2018 $150,000.00 $0.00 San Gabriel BikeTrail Underpass Improveme $150,000.00 No
ML14021 Riverside County Regional Park and 7/24/2014 12/23/2016 9/30/2024 $250,000.00 $0.00 Bicycle Trail Improvements $250,000.00 No
ML14050 City of Yucaipa 7/11/2014 9/10/2015 7/1/2016 $84,795.00 $0.00 Installation of Bicycle Lanes $84,795.00 No
ML14060 County of Los Angeles Internal Servi 10/6/2017 1/5/2019 $104,400.00 $0.00 Electric Vehicle Charging Infrastructure $104,400.00 No
ML14066 City of South Pasadena 9/12/2014 7/11/2016 2/11/2018 $142,096.00 $0.00 Bicycle Trail Improvements $142,096.00 No
ML14093 County of Los Angeles Dept of Pub 8/14/2015 1/13/2019 $150,000.00 $0.00 San Gabriel BikeTrail Underpass Improveme $150,000.00 No
MS14092 West Covina Unified School District 9/3/2016 12/2/2022 $124,000.00 $0.00 Expansion of Existing CNG Infrastructure $124,000.00 No

7Total:

Open/Complete Contracts

ML14013 City of Los Angeles, Bureau of Sanit 10/7/2016 2/6/2025 $400,000.00 $400,000.00 Purchase 14 H.D. Nat. Gas Vehicles $0.00 Yes
ML14018 City of Los Angeles Dept of General 3/6/2015 9/5/2021 2/5/2026 $810,000.00 $810,000.00 Purchase 27 H.D. Nat. Gas Vehicles $0.00 Yes
ML14025 County of Los Angeles Dept of Publi 10/2/2015 7/1/2018 7/1/2024 $300,000.00 $300,000.00 Construct New CNG Station in Malibu $0.00 Yes
ML14026 County of Los Angeles Dept of Publi 10/2/2015 5/1/2023 5/1/2024 $300,000.00 $300,000.00 Construct New CNG Station in Castaic $0.00 Yes
ML14067 City of Duarte 12/4/2015 1/3/2023 6/3/2024 $60,000.00 $60,000.00 Purchase Two Electric Buses $0.00 Yes
MS14079 Waste Resources, Inc. 9/14/2016 8/13/2022 10/13/2024 $100,000.00 $100,000.00 New Limited Access CNG Station $0.00 Yes

6Total:
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Open Contracts

ML16017 City of Long Beach 2/5/2016 8/4/2023 5/4/2029 $1,445,400.00 $1,415,400.00 Purchase 50 Medium-Duty, 17 H.D. Nat. Ga $30,000.00 No
ML16025 City of South Pasadena 6/22/2016 4/21/2023 2/21/2025 $130,000.00 $0.00 Expand Existing CNG Infrastructure $130,000.00 No
ML16039 City of Torrance Transit Department 1/6/2017 9/5/2022 3/27/2026 $32,000.00 $0.00 Install Eight Level II EV Chargers $32,000.00 No
ML16047 City of Fontana 1/6/2017 8/5/2019 8/5/2024 $500,000.00 $0.00 Enhance an Existing Class 1 Bikeway $500,000.00 No
ML16057 City of Yucaipa 4/27/2016 1/26/2019 1/26/2024 $380,000.00 $0.00 Implement a "Complete Streets" Pedestrian $380,000.00 No
ML16075 City of San Fernando 10/27/2016 2/26/2019 8/26/2024 $354,000.00 $0.00 Install a Class 1 Bikeway $354,000.00 No
ML16077 City of Rialto 5/3/2018 10/2/2021 2/2/2026 $463,216.00 $218,708.00 Pedestrian Access Improvements, Bicycle L $244,508.00 No
MS16094 Riverside County Transportation Co 1/25/2017 1/24/2022 2/24/2024 $1,909,241.00 $1,635,864.00 MetroLink First Mile/Last Mile Mobility Strate $273,377.00 No
MS16121 Long Beach Transit 11/3/2017 4/2/2024 11/30/2028 $600,000.00 $570,000.00 Repower 39 and Purchase 1 New Transit Bu $30,000.00 No
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Declined/Cancelled Contracts

ML16014 City of Dana Point $153,818.00 $0.00 Extend an Existing Class 1 Bikeway $153,818.00 No
ML16065 City of Temple City $500,000.00 $0.00 Implement a "Complete Streets" Pedestrian $500,000.00 No
ML16067 City of South El Monte $73,329.00 $0.00 Implement an "Open Streets" Event $73,329.00 No
ML16074 City of La Verne 7/22/2016 1/21/2023 $365,000.00 $0.00 Install CNG Fueling Station $365,000.00 No
MS16043 LBA Realty Company LLC $100,000.00 $0.00 Install Limited-Access CNG Station $100,000.00 No
MS16080 Riverside County Transportation Co $1,200,000.00 $0.00 Passenger Rail Service for Coachella and St $1,200,000.00 No
MS16098 Long Beach Transit $198,957.00 $0.00 Provide Special Bus Service to Stub Hub Ce $198,957.00 No
MS16104 City of Perris $175,000.00 $0.00 Expansion of Existing CNG Infrastructure $175,000.00 No
MS16106 City of Lawndale 3/1/2019 11/30/2025 $175,000.00 $0.00 Expansion of Existing CNG Infrastructure $175,000.00 No
MS16107 Athens Services $100,000.00 $0.00 Construct a Limited-Access CNG Station $100,000.00 No
MS16108 VNG 5703 Gage Avenue, LLC $150,000.00 $0.00 Construct Public-Access CNG Station in Bell $150,000.00 No
MS16109 Sanitation Districts of Los Angeles C $275,000.00 $0.00 Expansion of an Existing L/CNG Station $275,000.00 No
MS16111 VNG 925 Lakeview Avenue, LLC $150,000.00 $0.00 Construct Public Access CNG Station in Pla $150,000.00 No
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Closed Contracts

ML16006 City of Cathedral City 4/27/2016 4/26/2022 4/26/2023 $25,000.00 $25,000.00 Bicycle Outreach $0.00 Yes
ML16007 City of Culver City Transportation De 10/6/2015 4/5/2023 $246,000.00 $246,000.00 Purchase 7 H.D. Nat. Gas Vehicles, EV Cha $0.00 Yes
ML16009 City of Fountain Valley 10/6/2015 2/5/2018 5/5/2019 $46,100.00 $46,100.00 Install EV Charging Infrastructure $0.00 Yes
ML16011 City of Claremont 10/6/2015 6/5/2022 $90,000.00 $90,000.00 Purchase 3 Heavy-Duty Nat. Gas Vehicles $0.00 Yes
ML16012 City of Carson 1/15/2016 10/14/2022 $60,000.00 $60,000.00 Purchase 2 Heavy-Duty Nat. Gas Vehicles $0.00 Yes
ML16015 City of Yorba Linda 3/4/2016 11/3/2017 $85,000.00 $85,000.00 Install Bicycle Lanes $0.00 Yes
ML16016 City of Los Angeles Dept of General 2/5/2016 12/4/2022 $630,000.00 $630,000.00 Purchase 21 Heavy-Duty Nat. Gas Vehicles $0.00 Yes
ML16018 City of Hermosa Beach 10/7/2016 1/6/2023 $29,520.00 $23,768.44 Purchase 2 M.D. Nat. Gas Vehicles, Bicycle $5,751.56 Yes
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ML16019 City of Los Angeles, Dept of General 1/25/2017 3/24/2023 $102,955.00 $102,955.00 Install EV Charging Infrastructure $0.00 Yes
ML16020 City of Pomona 4/1/2016 2/1/2018 8/1/2018 $440,000.00 $440,000.00 Install Road Surface Bicycle Detection Syste $0.00 Yes
ML16023 City of Banning 12/11/2015 12/10/2021 $30,000.00 $30,000.00 Purchase 1 H.D. Nat. Gas Vehicle $0.00 Yes
ML16024 City of Azusa 4/27/2016 2/26/2022 $30,000.00 $30,000.00 Purchase 1 H.D. Nat. Gas Vehicle $0.00 Yes
ML16026 City of Downey 5/6/2016 9/5/2017 $40,000.00 $40,000.00 Install EV Charging Infrastructure $0.00 Yes
ML16027 City of Whittier 1/8/2016 11/7/2022 $30,000.00 $30,000.00 Purchase 1 H.D. Nat. Gas Vehicle $0.00 Yes
ML16028 City of Azusa 9/9/2016 4/8/2018 $25,000.00 $25,000.00 Enhance Existing Class 1 Bikeway $0.00 Yes
ML16031 City of Cathedral City 12/19/2015 2/18/2017 $25,000.00 $25,000.00 Street Sweeping in Coachella Valley $0.00 Yes
ML16032 City of Azusa 9/9/2016 4/8/2019 4/8/2021 $474,925.00 $474,925.00 Implement a "Complete Streets" Pedestrian $0.00 Yes
ML16033 Coachella Valley Association of Gov 4/27/2016 4/26/2018 $250,000.00 $250,000.00 Street Sweeping Operations in Coachella Va $0.00 Yes
ML16034 City of Riverside 3/11/2016 10/10/2018 7/10/2020 $500,000.00 $500,000.00 Implement a "Complete Streets" Pedestrian $0.00 Yes
ML16036 City of Brea 3/4/2016 12/3/2018 $500,000.00 $500,000.00 Install a Class 1 Bikeway $0.00 Yes
ML16037 City of Rancho Cucamonga 2/5/2016 11/4/2022 $30,000.00 $30,000.00 Purchase One Heavy-Duty Natural Gas Vehi $0.00 Yes
ML16038 City of Palm Springs 4/1/2016 7/31/2022 9/30/2022 $170,000.00 $60,000.00 Install Bicycle Lanes & Purchase 2 Heavy-D $110,000.00 Yes
ML16042 City of San Dimas 4/1/2016 12/31/2019 12/31/2021 $55,000.00 $55,000.00 Install EV Charging Infrastructure $0.00 No
ML16045 City of Anaheim 6/22/2016 8/21/2019 $275,000.00 $255,595.08 Maintenance Facility Modifications $19,404.92 Yes
ML16046 City of El Monte 4/1/2016 5/31/2021 5/31/2023 $20,160.00 $14,637.50 Install EV Charging Infrastructure $5,522.50 Yes
ML16049 City of Buena Park 4/1/2016 11/30/2018 $429,262.00 $429,262.00 Installation of a Class 1 Bikeway $0.00 Yes
ML16050 City of Westminster 5/6/2016 7/5/2020 5/5/2022 $115,000.00 $93,925.19 Installation of EV Charging Infrastructure $21,074.81 Yes
ML16051 City of South Pasadena 2/12/2016 1/11/2017 12/11/2017 $320,000.00 $258,691.25 Implement "Open Streets" Event with Variou $61,308.75 Yes
ML16052 City of Rancho Cucamonga 9/3/2016 11/2/2019 3/31/2021 $315,576.00 $305,576.00 Install Two Class 1 Bikeways $10,000.00 Yes
ML16053 City of Claremont 3/11/2016 7/10/2018 12/10/2020 $498,750.00 $498,750.00 Implement a "Complete Streets" Pedestrian $0.00 Yes
ML16054 City of Yucaipa 3/26/2016 7/26/2018 10/25/2019 $120,000.00 $120,000.00 Implement a "Complete Streets" Pedestrian $0.00 Yes
ML16055 City of Ontario 5/6/2016 5/5/2022 $270,000.00 $270,000.00 Purchase Nine Heavy-Duty Natural-Gas Veh $0.00 Yes
ML16056 City of Ontario 3/23/2016 9/22/2020 9/22/2021 $106,565.00 $106,565.00 Expansion of an Existing CNG Station $0.00 Yes
ML16059 City of Burbank 4/1/2016 2/28/2022 $180,000.00 $180,000.00 Purchase 6 H.D. Nat. Gas Vehicles $0.00 Yes
ML16060 City of Cudahy 2/5/2016 10/4/2017 $73,910.00 $62,480.00 Implement an "Open Streets" Event $11,430.00 Yes
ML16061 City of Murrieta 4/27/2016 1/26/2020 $11,642.00 $9,398.36 Installation of EV Charging Infrastructure $2,243.64 Yes
ML16062 City of Colton 6/3/2016 7/2/2020 $21,003.82 $21,003.82 Installation of EV Charging Infrastructure $0.00 Yes
ML16063 City of Glendora 3/4/2016 4/3/2022 $30,000.00 $30,000.00 Purchase One H.D. Nat. Gas Vehicle $0.00 Yes
ML16064 County of Orange, OC Parks 2/21/2017 10/20/2018 $204,073.00 $157,632.73 Implement "Open Streets" Events with Vario $46,440.27 Yes
ML16066 City of Long Beach Public Works 1/13/2017 9/12/2018 $75,050.00 $63,763.62 Implement an "Open Streets" Event $11,286.38 Yes
ML16068 Riverside County Dept of Public Heal 12/2/2016 8/1/2018 $171,648.00 $171,648.00 Implement "Open Streets" Events with Vario $0.00 Yes
ML16069 City of West Covina 3/10/2017 6/9/2021 $54,199.00 $54,199.00 Installation of EV Charging Infrastructure $0.00 Yes
ML16070 City of Beverly Hills 2/21/2017 6/20/2023 $90,000.00 $90,000.00 Purchase 3 H.D. Nat. Gas Vehicles $0.00 Yes
ML16071 City of Highland 5/5/2017 1/4/2020 1/4/2023 $264,500.00 $264,500.00 Implement a "Complete Streets" Pedestrian $0.00 Yes
ML16072 City of Palm Desert 3/4/2016 1/4/2020 1/3/2022 $56,000.00 $56,000.00 Installation of EV Charging Infrastructure $0.00 Yes
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ML16073 City of Long Beach Public Works 1/13/2017 7/12/2017 $50,000.00 $50,000.00 Implement an "Open Streets" Event $0.00 Yes
ML16076 City of San Fernando 2/21/2017 8/20/2021 $43,993.88 $43,993.88 Install EV Charging Infrastructure $0.00 Yes
ML16078 City of Moreno Valley 5/6/2016 11/5/2017 5/5/2018 $32,800.00 $31,604.72 Install Bicycle Infrastructure & Implement Bi $1,195.28 Yes
ML16079 City of Yucaipa 4/1/2016 3/31/2020 $5,000.00 $5,000.00 Purchase Electric Lawnmower $0.00 Yes
ML16083 City of El Monte 4/1/2016 4/30/2021 4/30/2023 $57,210.00 $25,375.60 Install EV Charging Infrastructure $31,834.40 Yes
ML16122 City of Wildomar 6/8/2018 6/7/2019 $500,000.00 $500,000.00 Install Bicycle Lanes $0.00 Yes
ML16126 City of Palm Springs 7/31/2019 7/30/2020 10/30/2020 $22,000.00 $19,279.82 Install Bicycle Racks, and Implement Bicycle $2,720.18 Yes
MS16001 Los Angeles County MTA 4/1/2016 4/30/2017 $1,350,000.00 $1,332,039.84 Clean Fuel Transit Service to Dodger Stadiu $17,960.16 Yes
MS16002 Orange County Transportation Autho 10/6/2015 5/31/2016 $722,266.00 $703,860.99 Clean Fuel Transit Service to Orange Count $18,405.01 Yes
MS16003 Special Olympics World Games Los 10/9/2015 12/30/2015 $380,304.00 $380,304.00 Low-Emission Transportation Service for Sp $0.00 Yes
MS16004 Mineral LLC 9/4/2015 7/3/2017 1/3/2018 $27,690.00 $9,300.00 Design, Develop, Host and Maintain MSRC $18,390.00 Yes
MS16029 Orange County Transportation Autho 1/12/2018 6/11/2020 $836,413.00 $567,501.06 TCM Partnership Program - OC Bikeways $268,911.94 Yes
MS16030 Better World Group Advisors 12/19/2015 12/31/2017 12/31/2019 $271,619.00 $245,355.43 Programmic Outreach Services to the MSR $26,263.57 Yes
MS16081 EDCO Disposal Corporation 3/4/2016 10/3/2022 $150,000.00 $150,000.00 Expansion of Existing Public Access CNG St $0.00 Yes
MS16084 Transit Systems Unlimited, Inc. 5/6/2016 2/28/2018 $565,600.00 $396,930.00 Implement Special Shuttle Service from Uni $168,670.00 Yes
MS16085 Southern California Regional Rail Au 3/11/2016 9/30/2016 $78,033.00 $64,285.44 Special MetroLink Service to Autoclub Spee $13,747.56 Yes
MS16086 San Bernardino County Transportatio 9/3/2016 10/2/2021 $800,625.00 $769,021.95 Freeway Service Patrols $31,603.05 Yes
MS16087 Burrtec Waste & Recycling Services, 7/8/2016 3/7/2023 $100,000.00 $100,000.00 Construct New Limited-Access CNG Station $0.00 Yes
MS16088 Transit Systems Unlimited, Inc. 5/12/2017 1/11/2023 $17,000.00 $17,000.00 Expansion of Existing CNG Station $0.00 Yes
MS16089 Orange County Transportation Autho 7/8/2016 4/30/2017 $128,500.00 $128,500.00 Implement Special Bus Service to Angel Sta $0.00 Yes
MS16092 San Bernardino County Transportatio 2/3/2017 1/2/2019 $242,937.00 $242,016.53 Implement a Series of "Open Streets" Event $920.47 Yes
MS16093 Orange County Transportation Autho 9/3/2016 3/2/2018 9/2/2018 $1,553,657.00 $1,499,575.85 Implement a Mobile Ticketing System $54,081.15 Yes
MS16095 Orange County Transportation Autho 7/22/2016 5/31/2017 $694,645.00 $672,864.35 Implement Special Bus Service to Orange C $21,780.65 Yes
MS16096 San Bernardino County Transportatio 10/27/2016 12/26/2019 6/30/2021 $450,000.00 $450,000.00 EV Charging Infrastructure $0.00 Yes
MS16097 Walnut Valley Unified School District 10/7/2016 11/6/2022 $250,000.00 $250,000.00 Expand CNG Station & Modify Maintenance $0.00 Yes
MS16099 Foothill Transit 3/3/2017 3/31/2017 $50,000.00 $50,000.00 Provide Special Bus Service to the Los Ange $0.00 Yes
MS16100 Southern California Regional Rail Au 5/5/2017 9/30/2017 $80,455.00 $66,169.43 Provide Metrolink Service to Autoclub Speed $14,285.57 Yes
MS16102 Nasa Services, Inc. 2/21/2017 4/20/2023 $100,000.00 $100,000.00 Construct a Limited-Access CNG Station $0.00 Yes
MS16103 Arrow Services, Inc. 2/3/2017 4/2/2023 $100,000.00 $100,000.00 Construct a Limited-Access CNG Station $0.00 Yes
MS16116 Riverside Transit Agency 3/3/2017 1/2/2023 $10,000.00 $9,793.00 Purchase One Transit Bus $207.00 Yes
MS16117 Omnitrans 4/21/2017 6/20/2023 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS16118 Omnitrans 4/21/2017 6/20/2023 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS16119 Omnitrans 4/21/2017 8/20/2022 $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No
MS16124 Riverside County Transportation Co 12/14/2018 12/14/2019 5/14/2020 $253,239.00 $246,856.41 Extended Freeway Service Patrols $6,382.59 Yes
MS16125 San Bernardino County Transportatio 9/20/2019 11/19/2020 $1,000,000.00 $1,000,000.00 Traffic Signal Synchronization Projects $0.00 Yes
MS16127 Los Angeles County MTA 6/29/2021 6/28/2022 $2,500,000.00 $2,500,000.00 Expansion of the Willowbrook/Rosa Parks Tr $0.00 Yes
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ML16005 City of Palm Springs 3/4/2016 10/3/2017 $40,000.00 $0.00 Install Bicycle Racks, and Implement Bicycle $40,000.00 No
ML16035 City of Wildomar 4/1/2016 11/1/2017 $500,000.00 $0.00 Install Bicycle Lanes $500,000.00 No
MS16082 Riverside County Transportation Co 9/3/2016 8/2/2018 $590,759.00 $337,519.71 Extended Freeway Service Patrols $253,239.29 No
MS16090 Los Angeles County MTA 10/27/2016 4/26/2020 10/26/2020 $2,500,000.00 $0.00 Expansion of the Willowbrook/Rosa Parks Tr $2,500,000.00 No
MS16091 San Bernardino County Transportatio 10/7/2016 11/6/2018 $1,000,000.00 $0.00 Traffic Signal Synchronization Projects $1,000,000.00 No
MS16123 Orange County Transportation Autho 12/7/2018 11/6/2023 $91,760.00 $0.00 Install La Habra Union Pacific Bikeway $91,760.00 No

6Total:

Open/Complete Contracts

ML16008 City of Pomona 9/20/2016 11/19/2022 5/19/2025 $60,000.00 $60,000.00 Purchase 3 Medium-Duty and 1 Heavy-Duty $0.00 Yes
ML16013 City of Monterey Park 12/4/2015 7/3/2022 7/3/2024 $90,000.00 $90,000.00 Purchase 3 Heavy-Duty Nat. Gas Vehicles $0.00 Yes
ML16021 City of Santa Clarita 10/7/2016 6/6/2024 $49,400.00 $49,399.00 Install EV Charging Infrastructure $1.00 Yes
ML16022 Los Angeles Department of Water an 5/5/2017 3/4/2024 6/4/2028 $240,000.00 $240,000.00 Purchase 8 H.D. Nat. Gas Vehicles $0.00 Yes
ML16040 City of Eastvale 1/6/2017 7/5/2022 11/5/2026 $66,409.00 $66,040.41 Install EV Charging Infrastructure $368.59 Yes
ML16041 City of Moreno Valley 9/3/2016 1/2/2021 4/2/2024 $20,000.00 $20,000.00 Install EV Charging Infrastructure $0.00 Yes
ML16058 Los Angeles County Department of P 10/7/2016 4/6/2024 $371,898.00 $371,898.00 Purchase 11 H.D. Nat. Gas Vehicles and Ins $0.00 Yes
MS16105 Huntington Beach Union High School 3/3/2017 7/2/2024 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes
MS16110 City of Riverside 10/6/2017 2/5/2025 10/5/2026 $270,000.00 $270,000.00 Expansion of Existing CNG Station and Main $0.00 Yes
MS16112 Orange County Transportation Autho 4/14/2017 3/13/2024 $1,470,000.00 $1,470,000.00 Repower Up to 98 Transit Buses $0.00 Yes
MS16113 Los Angeles County MTA 5/12/2017 4/11/2024 $1,875,000.00 $1,875,000.00 Repower Up to 125 Transit Buses $0.00 Yes
MS16114 City of Norwalk 3/3/2017 6/2/2024 $32,170.00 $32,170.00 Purchase 3 Transit Buses $0.00 Yes
MS16115 City of Santa Monica 4/14/2017 7/13/2025 $450,000.00 $450,000.00 Repower 30 Transit Buses $0.00 Yes
MS16120 Omnitrans 4/7/2017 5/6/2025 $945,000.00 $870,000.00 Repower 63 Existing Buses $75,000.00 Yes
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Terminated Contracts

ML16010 City of Fullerton 10/7/2016 4/6/2023 4/6/2024 $78,222.00 $27,896.71 Install EV Charging Stations $50,325.29 Yes
ML16048 City of Placentia 3/26/2016 5/25/2021 12/25/2026 $80,000.00 $18,655.00 Install  EV Charging Infrastructure $61,345.00 Yes

2Total:
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Complete?

Contracts2016-2018FY

Open Contracts

ML18031 City of Diamond Bar 9/7/2018 11/6/2025 11/6/2027 $58,930.00 $38,930.00 Install EVSE, Purchase up to 2-LD Vehicles $20,000.00 No
ML18050 City of Irvine 9/7/2018 8/6/2028 $330,490.00 $0.00 Purchase 1 Medium/Heavy-Duty ZEV and In $330,490.00 No
ML18051 City of Rancho Cucamonga 3/1/2019 10/31/2025 4/30/2027 $91,500.00 $82,500.00 Purchase 6 Light-Duty ZEVs, Install 3 Limite $9,000.00 No
ML18055 City of Long Beach 11/29/2018 11/28/2026 11/28/2028 $622,220.00 $302,401.53 Install EV Charging Stations $319,818.47 No
ML18057 City of Carson 10/5/2018 7/4/2023 12/15/2026 $106,250.00 $50,000.00 Purchase 5  Zero-Emission Vehicles and Infr $56,250.00 No
ML18060 County of Los Angeles Internal Servi 10/5/2018 8/4/2026 8/4/2028 $1,367,610.00 $724,868.96 Purchase 29 Light-Duty Zero Emission Vehi $642,741.04 No
ML18063 City of Riverside 6/7/2019 1/6/2027 3/6/2028 $50,000.00 $0.00 Expand Existing CNG Station $50,000.00 No
ML18067 City of Pico Rivera 9/7/2018 11/6/2022 12/6/2027 $83,500.00 $0.00 Install EVSE $83,500.00 No
ML18068 City of Mission Viejo 7/31/2019 6/30/2027 $86,940.00 $10,000.00 Purchase 2 Light-Duty ZEVs & Install EVSE $76,940.00 No
ML18069 City of Torrance 3/1/2019 7/31/2027 12/31/2028 $187,400.00 $100,000.00 Purchase 4 Heavy-Duty Near-Zero Emission $87,400.00 No
ML18078 County of Riverside 10/5/2018 10/4/2028 $375,000.00 $300,000.00 Purchase 15 Heavy-Duty Vehicles $75,000.00 No
ML18082 City of Los Angeles Bureau of Sanita 8/30/2019 8/29/2028 8/29/2029 $900,000.00 $0.00 Purchase Medium-Duty Vehicles and EV Ch $900,000.00 No
ML18084 City of South El Monte 10/18/2019 9/17/2023 3/30/2028 $30,000.00 $0.00 EV Charging Infrastructure $30,000.00 No
ML18091 City of Temecula 1/19/2019 7/18/2023 3/18/2026 $141,000.00 $0.00 Install Sixteen EV Charging Stations $141,000.00 No
ML18092 City of South Pasadena 2/1/2019 1/31/2025 4/30/2027 $50,000.00 $20,000.00 Procure Two Light-Duty ZEVs and Install EV $30,000.00 No
ML18094 City of Laguna Woods 7/12/2019 12/11/2024 10/11/2026 $50,000.00 $0.00 Install Two EV Charging Stations $50,000.00 No
ML18129 City of Yucaipa 12/14/2018 3/13/2023 9/13/2027 $63,097.00 $0.00 Install Six EV Charging Stations $63,097.00 No
ML18134 City of Los Angeles Dept of General 5/3/2019 5/2/2028 $116,000.00 $0.00 Purchase Two Medium-Duty ZEVs $116,000.00 No
ML18135 City of Azusa 12/6/2019 12/5/2029 $55,000.00 $0.00 Purchase Three Light-Duty ZEVs and One H $55,000.00 No
ML18145 City of Los Angeles Dept of Transpor 1/10/2020 4/9/2027 4/9/2028 $1,400,000.00 $0.00 Provide One Hundred Rebates to Purchaser $1,400,000.00 No
ML18146 City of South Gate 3/1/2019 11/30/2023 11/30/2026 $127,400.00 $127,400.00 Purchase Five Light-Duty ZEVs and Install S $0.00 No
ML18147 City of Palm Springs 1/10/2019 1/9/2024 7/9/2026 $60,000.00 $0.00 Install Eighteen EV Charging Stations $60,000.00 No
ML18148 City of San Dimas 1/21/2022 5/20/2023 5/20/2024 $50,000.00 $0.00 Implement Bicycle Detection Measures $50,000.00 No
ML18151 County of San Bernardino Departme 8/25/2020 10/24/2029 $200,000.00 $150,000.00 Purchase Eight Heavy-Duty Near Zero Emis $50,000.00 No
ML18152 County of San Bernardino Flood Con 8/11/2020 10/10/2029 $108,990.00 $75,000.00 Purchase Five Heavy-Duty Near Zero Emissi $33,990.00 No
ML18166 City of Placentia 2/18/2021 5/17/2027 $25,000.00 $0.00 Purchase One Heavy-Duty Near-Zero Emiss $25,000.00 No
ML18177 City of San Bernardino 6/7/2019 12/6/2026 12/6/2028 $279,088.00 $0.00 Purchase Medium- and Heavy-Duty Evs and $279,088.00 No
ML18178 City of La Puente 11/1/2019 11/30/2025 11/30/2028 $25,000.00 $0.00 Purchase One Heavy-Duty Near-Zero Emiss $25,000.00 No
ML18185 City of Wildomar 10/19/2023 10/18/2024 $25,000.00 $0.00 Install Bicycle Trail $25,000.00 No
MS18015 Southern California Association of G 7/13/2018 2/28/2021 11/30/2023 $2,000,000.00 $1,585,466.77 Southern California Future Communities Par $414,533.23 No
MS18024 Riverside County Transportation Co 6/28/2018 8/27/2021 8/31/2024 $1,500,000.00 $1,013,960.00 Vanpool Incentive Program $486,040.00 No
MS18027 City of Gardena 11/2/2018 9/1/2026 1/1/2029 $365,000.00 $0.00 Install New Limited Access CNG, Modify Mai $365,000.00 No
MS18029 Irvine Ranch Water District 8/8/2018 10/7/2024 1/7/2029 $185,000.00 $0.00 Install New Limited Access CNG Station & T $185,000.00 No
MS18065 San Bernardino County Transportatio 3/29/2019 8/28/2023 3/28/2024 $2,000,000.00 $2,000,000.00 Implement Metrolink Line Fare Discount Pro $0.00 Yes



Cont.# Contractor Start Date
Original 
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Complete?

MS18106 R.F. Dickson Co., Inc. 7/19/2019 1/18/2026 $265,000.00 $250,000.00 Expansion of Existing Infrastructure/Mechani $15,000.00 No
MS18181 San Bernardino County Transportatio 4/10/2023 9/9/2030 $1,662,000.00 $0.00 Construct Hydrogen Fueling Station $1,662,000.00 No
MS18182 Air Products and Chemicals Inc. 3/8/2023 2/7/2031 $1,000,000.00 $0.00 Install Publicly Accessible Hydrogen Fueling $1,000,000.00 No
MS18183 Nikola-TA HRS 1, LLC 9/28/2022 1/27/2030 $1,660,000.00 $0.00 Install Publicly Accessible Hydrogen Fueling $1,660,000.00 No

38Total:

Declined/Cancelled Contracts

ML18044 City of Malibu 8/8/2018 10/7/2022 10/7/2023 $50,000.00 $0.00 Install EV Charging Infrastructure $50,000.00 No
ML18053 City of Paramount 9/7/2018 3/6/2023 $64,675.00 $0.00 Install EV Charging Infrastructure $64,675.00 No
ML18075 City of Orange $25,000.00 $0.00 One Heavy-Duty Vehicle $25,000.00 No
ML18140 City of Bell Gardens 12/14/2018 12/13/2028 $50,000.00 $0.00 Purchase Two Heavy-Duty Near-ZEVs $50,000.00 No
ML18149 City of Sierra Madre $50,000.00 $0.00 Implement Bike Share Program $50,000.00 No
ML18150 City of South El Monte $20,000.00 $0.00 Implement Bike Share Program $20,000.00 No
ML18153 City of Cathedral City 5/3/2019 4/2/2025 $52,215.00 $0.00 Install EV Charging Infrastructure $52,215.00 No
ML18158 City of Inglewood $146,000.00 $0.00 Purchase 4 Light-Duty Zero Emission, 4 Hea $146,000.00 No
ML18164 City of Pomona $200,140.00 $0.00 Purchase Three Heavy-Duty ZEVs $200,140.00 No
ML18165 City of Baldwin Park 2/1/2019 1/30/2024 $49,030.00 $0.00 Expand CNG Station $49,030.00 No
ML18172 City of Huntington Park 3/1/2019 2/28/2025 $65,450.00 $0.00 Purchase One Heavy-Duty ZEV $65,450.00 No
ML18174 City of Bell 11/22/2019 7/21/2026 $25,000.00 $0.00 Purchase One Heavy-Duty Near-Zero Emiss $25,000.00 No
MS18009 Penske Truck Leasing Co., L.P. 8/8/2018 12/7/2020 $82,500.00 $0.00 Modify Maintenance Facility & Train Technici $82,500.00 No
MS18013 California Energy Commission $3,000,000.00 $0.00 Advise MSRC and Administer Hydrogen Infr $3,000,000.00 No
MS18017 City of Banning $225,000.00 $0.00 Expansion of Existing CNG Infrastructure $225,000.00 No
MS18018 City of Norwalk 6/8/2018 9/7/2019 $75,000.00 $0.00 Vehicle Maintenance Facility Modifications $75,000.00 No
MS18107 Huntington Beach Union High School $225,000.00 $0.00 Expansion of Existing Infrastructure $225,000.00 No
MS18109 City of South Gate $175,000.00 $0.00 Install New Limited-Access CNG Infrastructu $175,000.00 No
MS18111 Newport-Mesa Unified School Distric $175,000.00 $0.00 Expansion of Existing CNG Infrastructure $175,000.00 No
MS18112 Banning Unified School District 11/29/2018 11/28/2024 11/28/2025 $275,000.00 $0.00 Install New CNG Infrastructure $275,000.00 No
MS18113 City of Torrance $100,000.00 $0.00 Expansion of Existing CNG Infrastructure $100,000.00 No
MS18114 Los Angeles County Department of P 11/15/2019 11/14/2026 $175,000.00 $0.00 Install New Limited-Access CNG Infrastructu $175,000.00 No
MS18116 Los Angeles County Department of P 11/15/2019 11/14/2026 $175,000.00 $0.00 Install New Limited-Access CNG Infrastructu $175,000.00 No
MS18119 LBA Realty Company XI LP $100,000.00 $0.00 Install New Limited-Access CNG Infrastructu $100,000.00 No
MS18121 City of Montebello $70,408.00 $0.00 Expansion of Existing CNG Infrastructure $70,408.00 No
MS18175 Regents of the University of Californi 6/7/2019 8/6/2025 8/6/2026 $1,000,000.00 $0.00 Expansion of Existing Hydrogen Station $1,000,000.00 No
MS18184 Clean Energy $1,000,000.00 $0.00 Install Publicly Accessible Hydrogen Fueling $1,000,000.00 No

27Total:

Closed Contracts

ML18019 City of Hidden Hills 5/3/2018 5/2/2022 5/2/2023 $49,999.00 $49,999.00 Purchase Two Light-Duty ZEVs and EVSE $0.00 Yes
ML18021 City of Signal Hill 4/6/2018 1/5/2022 $49,661.00 $46,079.31 Install EV Charging Stations $3,581.69 Yes
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Award 
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Complete?

ML18022 City of Desert Hot Springs 5/3/2018 1/2/2020 1/2/2021 $50,000.00 $50,000.00 Traffic Signal and Synchronization Project $0.00 Yes
ML18034 City of Calabasas 6/8/2018 3/7/2022 3/7/2023 $50,000.00 $50,000.00 Install EVSE $0.00 Yes
ML18035 City of Westlake Village 8/8/2018 11/7/2022 $50,000.00 $50,000.00 Install EVSE $0.00 Yes
ML18040 City of Agoura Hills 7/13/2018 6/12/2022 $17,914.00 $17,914.00 Install EV Charging Infrastructure $0.00 Yes
ML18042 City of San Fernando 6/28/2018 2/27/2024 $10,000.00 $10,000.00 Purchase 1 Light-Duty ZEV $0.00 Yes
ML18049 City of Downey 7/6/2018 5/5/2023 $148,260.00 $148,116.32 Install EV Charging Stations $143.68 Yes
ML18052 City of Garden Grove 8/8/2018 10/7/2022 $53,593.00 $46,164.28 Purchase 4 L.D. ZEVs and Infrastructure $7,428.72 Yes
ML18054 City of La Habra Heights 8/8/2018 4/7/2022 $9,200.00 $9,200.00 Purchase 1 L.D. ZEV $0.00 Yes
ML18056 City of Chino 3/29/2019 9/28/2023 $103,868.00 $103,868.00 Install EV Charging Infrastructure $0.00 Yes
ML18070 City of Lomita 11/29/2018 6/28/2022 $6,250.00 $6,250.00 Purchase 1 Light-Duty ZEV $0.00 Yes
ML18071 City of Chino Hills 9/7/2018 10/6/2022 $20,000.00 $20,000.00 Purchase 2 Light-Duty ZEVs $0.00 Yes
ML18076 City of Culver City Transportation De 10/5/2018 10/4/2023 $1,130.00 $1,130.00 Purchase Light-Duty ZEV $0.00 Yes
ML18077 City of Orange 11/2/2018 10/1/2022 $59,776.00 $59,776.00 Four Light-Duty ZEV and EV Charging Infras $0.00 Yes
ML18079 City of Pasadena 12/7/2018 11/6/2023 $183,670.00 $183,670.00 EV Charging Infrastructure $0.00 Yes
ML18086 City of Los Angeles Bureau of Street 2/8/2019 4/7/2023 $300,000.00 $300,000.00 Install Sixty EV Charging Stations $0.00 Yes
ML18088 City of Big Bear Lake 11/29/2018 8/28/2020 8/28/2021 $50,000.00 $50,000.00 Install Bicycle Trail $0.00 Yes
ML18090 City of Santa Clarita 5/9/2019 2/8/2023 2/8/2024 $122,000.00 $118,978.52 Install Nine EV Charging Stations $3,021.48 Yes
ML18097 City of Temple City 11/29/2018 7/28/2022 $16,000.00 $12,000.00 Purchase Two Light-Duty ZEVs $4,000.00 Yes
ML18126 City of Lomita 12/7/2018 1/6/2020 $26,500.00 $13,279.56 Install bicycle racks and lanes $13,220.44 Yes
ML18127 City of La Puente 2/1/2019 2/28/2023 $10,000.00 $7,113.70 Purchase Light-Duty Zero Emission Vehicle $2,886.30 Yes
ML18128 City of Aliso Viejo 8/30/2019 11/29/2023 $65,460.00 $65,389.56 Purchase Two Light-Duty ZEVs and Install S $70.44 Yes
ML18130 City of Lake Forest 3/1/2019 9/30/2022 $106,480.00 $106,480.00 Install Twenty-One EVSEs $0.00 Yes
ML18131 City of Los Angeles, Police Departm 5/3/2019 12/2/2022 $19,294.00 $19,294.00 Purchase Three Light-Duty ZEVs $0.00 Yes
ML18138 City of La Canada Flintridge 2/8/2019 5/7/2023 $32,589.00 $32,588.07 Install Four EVSEs and Install Bicycle Racks $0.93 Yes
ML18139 City of Calimesa 8/30/2019 7/29/2020 11/29/2021 $50,000.00 $50,000.00 Install Bicycle Lane $0.00 Yes
ML18142 City of La Quinta 4/24/2019 2/23/2023 8/23/2023 $51,780.00 $51,780.00 Install Two EV Charging Stations $0.00 Yes
ML18154 City of Hemet 11/22/2019 9/21/2023 3/21/2024 $30,000.00 $30,000.00 Purchase Two Light-Duty ZEVs and EV Cha $0.00 Yes
ML18155 City of Claremont 7/31/2019 9/30/2023 $35,609.00 $35,608.86 Install EV Charging Infrastructure $0.14 Yes
ML18156 City of Covina 2/1/2019 3/31/2023 12/31/2023 $63,800.00 $62,713.00 Purchase Four Light-Duty ZEVs and EV Cha $1,087.00 Yes
ML18160 City of Irwindale 3/29/2019 12/28/2022 $14,263.00 $14,263.00 Purchase Two Light-Duty ZEVs $0.00 Yes
ML18173 City of Manhattan Beach 3/29/2019 2/28/2023 $49,000.00 $49,000.00 Purchase Two Light-Duty ZEVs and EV Cha $0.00 Yes
ML18179 City of Rancho Mirage 8/20/2021 2/19/2022 $50,000.00 $50,000.00 Traffic Signal Synchronization $0.00 Yes
MS18001 Los Angeles County MTA 6/29/2017 4/30/2018 $807,945.00 $652,737.07 Provide Clean Fuel Transit Service to Dodge $155,207.93 Yes
MS18002 Southern California Association of G 6/9/2017 11/30/2018 12/30/2021 $2,500,000.00 $2,276,272.46 Regional Active Transportation Partnership $223,727.54 Yes
MS18003 Geographics 2/21/2017 2/20/2021 6/20/2021 $72,453.00 $65,521.32 Design, Host and Maintain MSRC Website $6,931.68 Yes
MS18004 Orange County Transportation Autho 8/3/2017 4/30/2019 $503,272.00 $456,145.29 Provide Special Rail Service to Angel Stadiu $47,126.71 Yes
MS18005 Orange County Transportation Autho 1/5/2018 4/30/2019 $834,222.00 $834,222.00 Clean Fuel Bus Service to OC Fair $0.00 Yes
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MS18006 Anaheim Transportation Network 10/6/2017 2/28/2020 $219,564.00 $9,488.22 Implement Anaheim Circulator Service $210,075.78 Yes
MS18008 Foothill Transit 1/12/2018 3/31/2019 $100,000.00 $99,406.61 Special Transit Service to LA County Fair $593.39 Yes
MS18010 Southern California Regional Rail Au 12/28/2017 7/31/2019 $351,186.00 $275,490.61 Implement Special Metrolink Service to Unio $75,695.39 Yes
MS18011 Southern California Regional Rail Au 2/9/2018 6/30/2018 $239,565.00 $221,725.12 Special Train Service to Festival of Lights $17,839.88 Yes
MS18012 City of Hermosa Beach 2/2/2018 2/1/2024 $36,000.00 $36,000.00 Construct New Limited-Access CNG Station $0.00 Yes
MS18014 Regents of the University of Californi 10/5/2018 12/4/2019 3/4/2020 $254,795.00 $251,455.59 Planning for EV Charging Infrastructure Inve $3,339.41 Yes
MS18016 Southern California Regional Rail Au 1/10/2019 3/31/2019 $87,764.00 $73,140.89 Special Train Service to Auto Club Speedwa $14,623.11 Yes
MS18023 Riverside County Transportation Co 6/28/2018 6/27/2021 3/31/2023 $500,000.00 $500,000.00 Weekend Freeway Service Patrols $0.00 Yes
MS18025 Los Angeles County MTA 11/29/2018 5/31/2019 $1,324,560.00 $961,246.86 Special Bus and Train Service to Dodger Sta $363,313.14 Yes
MS18102 Orange County Transportation Autho 10/4/2019 5/31/2020 $1,146,000.00 $1,146,000.00 Implement OC Flex Micro-Transit Pilot Proje $0.00 Yes
MS18103 Orange County Transportation Autho 2/8/2019 9/7/2020 $642,000.00 $613,303.83 Install Hydrogen Detection System $28,696.17 Yes
MS18104 Orange County Transportation Autho 2/21/2020 3/31/2021 3/31/2022 $212,000.00 $165,235.92 Implement College Pass Transit Fare Subsi $46,764.08 Yes
MS18105 Southern California Regional Rail Au 1/10/2019 6/30/2019 $252,696.00 $186,830.04 Special Train Service to the Festival of Light $65,865.96 Yes
MS18180 Omnitrans 8/4/2022 8/3/2023 $83,000.00 $75,000.00 Modify Vehicle Maintenance Facility and Trai $8,000.00 Yes

53Total:

Closed/Incomplete Contracts

ML18083 City of San Fernando 11/2/2018 11/1/2022 $20,000.00 $0.00 Implement Traffic Signal Synchronization $20,000.00 No
ML18093 City of Monterey Park 2/1/2019 2/28/2026 10/31/2028 $25,000.00 $0.00 Purchase Heavy-Duty Near-ZEV $25,000.00 No
ML18133 City of Rancho Mirage 12/7/2018 11/6/2020 $50,000.00 $0.00 Traffic Signal Synchronization $50,000.00 No
ML18137 City of Wildomar 3/1/2019 5/31/2021 12/1/2022 $50,000.00 $0.00 Install Bicycle Trail $50,000.00 No
ML18167 City of Beverly Hills 3/29/2019 6/28/2025 $50,000.00 $0.00 Purchase Two Heavy-Duty Near-Zero Emiss $50,000.00 No
ML18168 City of Maywood 3/29/2019 11/28/2022 $7,059.00 $0.00 Purchase EV Charging Infrastructure $7,059.00 No
MS18026 Omnitrans 10/5/2018 1/4/2020 $83,000.00 $0.00 Modify Vehicle Maintenance Facility and Trai $83,000.00 No
MS18118 City of Beverly Hills 3/29/2019 7/28/2025 $85,272.00 $0.00 Expansion of Existing CNG Infrastructure $85,272.00 No

8Total:

Open/Complete Contracts

ML18020 City of Colton 5/3/2018 4/2/2024 4/2/2027 $67,881.00 $67,881.00 Purchase One Medium-Duty and One Heavy $0.00 Yes
ML18028 City of Artesia 6/28/2018 3/27/2025 $50,000.00 $50,000.00 Install EVSE $0.00 Yes
ML18030 City of Grand Terrace 6/28/2018 3/27/2022 3/27/2025 $45,000.00 $45,000.00 Install EVSE $0.00 Yes
ML18032 City of Arcadia 2/1/2019 4/30/2025 $24,650.00 $24,650.00 Purchase 1 Heavy-Duty Near-ZEV $0.00 Yes
ML18033 City of Duarte 8/8/2018 2/7/2025 $50,000.00 $50,000.00 Purchase 1-HD ZEV $0.00 Yes
ML18036 City of Indian Wells 8/8/2018 5/7/2023 5/7/2026 $50,000.00 $50,000.00 Install EV Charging Stations $0.00 No
ML18037 City of Westminster 6/28/2018 6/27/2024 12/27/2026 $120,900.00 $120,900.00 Install EVSE, Purchase up to 3-LD ZEV & 1- $0.00 Yes
ML18038 City of Anaheim 10/5/2018 5/4/2025 5/4/2026 $151,630.00 $147,883.27 Purchase 5 Light-Duty ZEVs and Install EVS $3,746.73 Yes
ML18039 City of Redlands 6/28/2018 7/27/2024 1/27/2025 $63,191.00 $63,190.33 Purchase 1 Medium/Heavy-Duty ZEV and In $0.67 Yes
ML18041 City of West Hollywood 8/8/2018 12/7/2023 6/7/2024 $50,000.00 $50,000.00 Install EV Charging Infrastructure $0.00 Yes
ML18043 City of Yorba Linda 9/7/2018 12/6/2023 12/6/2024 $87,990.00 $87,990.00 Install EV Charging Infrastructure $0.00 Yes
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ML18045 City of Culver City Transportation De 6/28/2018 6/27/2025 $51,000.00 $51,000.00 Purchase Eight Near-Zero Vehicles $0.00 Yes
ML18046 City of Santa Ana - Public Works Ag 11/9/2018 7/8/2026 $385,000.00 $359,590.75 Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty $25,409.25 Yes
ML18047 City of Whittier 8/8/2018 4/7/2026 1/7/2029 $113,910.00 $113,910.00 Purchase 5 Heavy-Duty Near-Zero Emission $0.00 No
ML18048 City of Lynwood 6/28/2018 10/27/2024 $93,500.00 $44,505.53 Purchase Up to 3 Medium-Duty Zero-Emissi $48,994.47 Yes
ML18059 City of Glendale Water & Power 2/1/2019 7/31/2026 1/31/2028 $260,500.00 $232,315.70 Install Electric Vehicle Charging Infrastructur $28,184.30 No
ML18061 City of Moreno Valley 4/9/2019 2/8/2025 $25,000.00 $25,000.00 Purchase 1 Heavy-Duty Near-ZEV $0.00 Yes
ML18062 City of Beaumont 8/8/2018 9/7/2024 $25,000.00 $25,000.00 Purchase 1 Heavy-Duty Near-ZEV $0.00 Yes
ML18064 City of Eastvale 11/29/2018 4/28/2026 4/28/2029 $80,400.00 $61,462.40 Purchase 2 Light-Duty, One Medium-Duty. Z $18,937.60 No
ML18072 City of Anaheim 12/18/2018 11/17/2026 $239,560.00 $239,560.00 Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-D $0.00 Yes
ML18074 City of Buena Park 12/14/2018 6/13/2026 $107,960.00 $107,960.00 EV Charging Infrastructure $0.00 Yes
ML18080 City of Santa Monica 1/10/2019 12/9/2023 9/9/2025 $44,289.00 $44,288.92 Install EV Charging Stations $0.08 Yes
ML18081 City of Beaumont 10/5/2018 10/4/2022 10/4/2025 $31,870.00 $31,870.00 EV Charging Infrastructure $0.00 Yes
ML18085 City of Orange 4/12/2019 10/11/2026 $50,000.00 $50,000.00 Purchase Two Heavy-Duty Near-Zero Emiss $0.00 Yes
ML18087 City of Murrieta 3/29/2019 3/28/2025 $143,520.00 $143,520.00 Install Four EV Charging Stations $0.00 Yes
ML18089 City of Glendora 7/19/2019 4/18/2025 10/18/2028 $50,760.00 $50,760.00 Purchase a Heavy-Duty ZEV $0.00 Yes
ML18095 City of Gardena 11/9/2018 12/8/2024 $25,000.00 $25,000.00 Purchase Heavy-Duty Near-ZEV $0.00 Yes
ML18096 City of Highland 12/13/2019 8/12/2024 $10,000.00 $9,918.84 Purchase Light-Duty Zero Emission Vehicle $81.16 Yes
ML18098 City of Redondo Beach 2/1/2019 3/31/2023 3/31/2025 $89,400.00 $89,400.00 Install Six EV Charging Stations $0.00 Yes
ML18099 City of Laguna Hills 3/1/2019 5/31/2023 9/30/2024 $32,250.00 $32,250.00 Install EV Charging Stations $0.00 Yes
ML18100 City of Brea 10/29/2020 12/28/2024 12/31/2025 $56,500.00 $56,500.00 Install Twenty-Four Level II EV Charging Sta $0.00 Yes
ML18101 City of Burbank 2/1/2019 4/30/2024 10/30/2024 $137,310.00 $137,310.00 Install Twenty EV Charging Stations $0.00 No
ML18132 City of Montclair 4/5/2019 9/4/2023 9/4/2026 $40,000.00 $40,000.00 Install Eight EV Chargers $0.00 Yes
ML18136 City of Orange 4/12/2019 8/11/2024 $40,000.00 $40,000.00 Purchase Four Light-Duty Zero Emission Ve $0.00 Yes
ML18141 City of Rolling Hills Estates 2/14/2020 1/13/2024 4/13/2026 $40,000.00 $40,000.00 Purchase One Light-Duty ZEV and Install Se $0.00 Yes
ML18143 City of La Habra 10/18/2019 9/17/2025 9/17/2027 $80,700.00 $80,700.00 Install Two EV Charging Stations $0.00 Yes
ML18144 City of Fontana Public Works 10/4/2019 12/3/2023 12/31/2025 $269,090.00 $269,090.00 Install Twelve EVSEs $0.00 No
ML18157 City of Los Angeles Bureau of Street 6/21/2019 5/20/2027 $85,000.00 $85,000.00 Purchase One Medium-Duty ZEV $0.00 Yes
ML18159 City of Rialto 12/13/2019 5/12/2024 9/19/2025 $135,980.00 $106,597.86 Purchase Nine Light-Duty ZEVs and EV Cha $29,382.14 No
ML18161 City of Indio 5/3/2019 10/2/2025 $25,000.00 $25,000.00 Purchase 1 Light-Duty Zero Emission and E $0.00 Yes
ML18162 City of Costa Mesa 1/10/2020 7/9/2026 $148,210.00 $148,210.00 Purchase Three Light-Duty ZEVs and EV Ch $0.00 Yes
ML18163 City of San Clemente 3/8/2019 12/7/2024 12/7/2025 $75,000.00 $70,533.75 Purchase Three Light-Duty ZEVs and EV Ch $4,466.25 Yes
ML18169 City of Alhambra 6/14/2019 8/13/2024 $111,980.00 $111,980.00 Install EV Charging Infrastructure $0.00 Yes
ML18170 City of Laguna Niguel 1/10/2020 8/9/2028 $75,100.00 $75,100.00 Purchase One Light-Duty ZEV and EV Char $0.00 No
ML18171 City of El Monte 3/1/2019 4/30/2025 $68,079.00 $68,077.81 Purchase One Heavy-Duty ZEVs and EV Ch $1.19 Yes
ML18176 City of Coachella 3/1/2019 11/30/2024 $58,020.00 $58,020.00 Install EV Charging Stations $0.00 Yes
MS18066 El Dorado National 12/6/2019 2/5/2026 $100,000.00 $100,000.00 Install New Limited-Access CNG Station $0.00 Yes
MS18073 Los Angeles County MTA 1/10/2019 2/9/2026 $2,000,000.00 $2,000,000.00 Purchase 40 Zero-Emission Transit Buses $0.00 Yes



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

MS18108 Capistrano Unified School District 2/1/2019 5/30/2025 9/30/2026 $111,750.00 $111,750.00 Expansion of Existing Infrastructure $0.00 Yes
MS18110 Mountain View Unified School Distric 2/1/2019 3/31/2025 $275,000.00 $61,747.29 Install New Limited-Access CNG Infrastructu $213,252.71 No
MS18115 City of Commerce 6/7/2019 12/6/2025 7/6/2026 $275,000.00 $275,000.00 Expansion of Existing L/CNG Infrastructure $0.00 No
MS18117 City of San Bernardino 6/7/2019 11/6/2025 $240,000.00 $240,000.00 Expansion of Existing CNG Infrastructure/Me $0.00 Yes
MS18120 City of Redondo Beach 2/1/2019 9/30/2025 $275,000.00 $275,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes
MS18122 Universal Waste Systems, Inc. 2/1/2019 3/31/2025 7/31/2027 $195,000.00 $195,000.00 Install New Limited Access CNG Infrastructu $0.00 Yes
MS18123 City Rent A Bin DBA Serv-Wel Dispo 12/14/2018 2/13/2025 $200,000.00 $200,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes
MS18124 County Sanitation Districts of Los An 7/31/2019 2/28/2027 $275,000.00 $275,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes
MS18125 U.S. Venture 5/9/2019 8/8/2025 $200,000.00 $200,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes

57Total:

Terminated Contracts

ML18058 City of Perris 10/12/2018 11/11/2024 11/11/2028 $94,624.00 $0.00 Purchase 1 Medium-Duty ZEV and EV Char $94,624.00 No
1Total:



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

Contracts2018-2021FY

Open Contracts

MS21002 Better World Group Advisors 11/1/2019 12/31/2022 12/31/2024 $448,154.00 $213,628.55 Programmatic Outreach Services $234,525.45 No
MS21005 Southern California Association of G 5/5/2021 1/31/2024 7/31/2025 $16,751,000.00 $132,085.88 Implement Last Mile Goods Movement Progr $16,618,914.12 No
MS21006 Geographics 4/1/2021 6/20/2023 6/20/2025 $20,152.00 $12,908.75 Hosting & Maintenance of the MSRC Websit $7,243.25 No
MS21009 ITS Technologies & Logistics, LLC 7/15/2022 7/14/2028 $1,686,900.00 $0.00 Deploy 12 Zero-Emission Yard Tractors $1,686,900.00 No
MS21010 MHX, LLC 9/29/2021 1/28/2028 7/28/2029 $569,275.00 $0.00 Deploy One Zero-Emission Overhead Crane $569,275.00 No
MS21013 4 Gen Logistics 3/27/2022 5/26/2028 $7,000,000.00 $4,567,500.00 Deploy 40 Zero Emssion Trucks $2,432,500.00 No
MS21015 Premium Transportation Services, In 9/22/2021 5/21/2027 1/2/2028 $1,500,000.00 $1,334,758.50 Deploy up to 15 Near-Zero Emissions Truck $165,241.50 No
MS21016 Ryder Integrated Logistics, Inc. 12/7/2022 4/6/2029 $3,169,746.00 $0.00 Procure Two Integrated Power Centers and $3,169,746.00 No
MS21017 MHX, LLC 9/29/2021 9/28/2030 $1,900,000.00 $1,710,000.00 Deploy up to 10 Zero-Emission Trucks & Infr $190,000.00 No
MS21018 Pac Anchor Transportation, Inc. 8/17/2021 8/16/2027 8/16/2028 $2,100,000.00 $1,440,000.00 Deploy up to 21 Near Zero Emission Trucks $660,000.00 No
MS21019 Volvo Financial Services 3/31/2022 3/30/2030 $3,930,270.00 $2,095,869.15 Lease up to 14 Zero-Emission Trucks and P $1,834,400.85 No
MS21023 BNSF Railway Company 4/22/2022 4/21/2028 4/21/2029 $1,313,100.00 $0.00 Install EV Charging Infrastructure $1,313,100.00 No

12Total:

Declined/Cancelled Contracts

MS21008 CMA CGM (America) LLC $3,000,000.00 $0.00 Deploy 2 Zero-Emission Rubber Tire Gantry $3,000,000.00 No
MS21011 RDS Logistics Group 1/21/2022 7/20/2028 $808,500.00 $0.00 Deploy 3 Zero-Emission Yard Tractors and $808,500.00 No
MS21012 Amazon Logistics, Inc. $4,157,710.00 $0.00 Deploy up to 10 Zero-Emission and 100 Nea $4,157,710.00 No
MS21020 Sea-Logix, LLC $2,300,000.00 $0.00 Deploy up to 23 Near-Zero Emssions Trucks $2,300,000.00 No
MS21021 CMA CGM (America) LLC $1,946,463.00 $0.00 Deploy up to 13 Near Zero Emission Trucks $1,946,463.00 No
MS21022 Orange County Transportation Autho $289,054.00 $0.00 Implement Special Transit Service to the Or $289,054.00 No

6Total:

Closed Contracts

MS21001 Los Angeles County MTA 8/30/2019 7/29/2020 $613,752.87 $613,752.87 Implement Special Transit Service to Dodge $0.00 Yes
MS21003 Orange County Transportation Autho 7/8/2020 5/31/2021 $468,298.00 $241,150.48 Provide Express Bus Service to the Orange $227,147.52 Yes
MS21004 Los Angeles County MTA 1/7/2021 5/31/2023 $814,822.00 $326,899.00 Clean Fuel Bus Service to Dodger Stadium $487,923.00 Yes

3Total:

Open/Complete Contracts

MS21007 Penske Truck Leasing Co., L.P. 4/1/2022 3/31/2028 $957,813.00 $957,812.40 Deploy 5 Zero-Emission Yard Tractors $0.60 Yes
MS21014 Green Fleet Systems, LLC 8/31/2021 8/30/2027 8/30/2028 $300,000.00 $300,000.00 Deploy up to 3 Near Zero Emission Trucks $0.00 Yes
MS21025 Costco Wholesale Corporation 12/9/2022 12/8/2028 $160,000.00 $160,000.00 Install Five EV Charging Units $0.00 Yes

3Total:



Cont.# Contractor Start Date
Original 
End Date

Amended 
End Date

Contract 
Value Remitted Project Description

Award 
Balance Billing 

Complete?

Contracts2021-2024FY

Open Contracts

MS24001 Los Angeles County MTA 1/26/2023 5/31/2028 $1,200,248.00 $0.00 Provide Clean Fuel Bus Service to Dodger S $1,200,248.00 No
MS24002 South Pasadena Police Department 1/16/2024 5/15/2030 $499,789.00 $0.00 Procure Zero-Emission Vehicles and Infrastr $499,789.00 No
MS24004 City of Seal Beach 12/21/2023 9/30/2025 $162,891.00 $0.00 Circuit Transit Shared Mobility $162,891.00 No
MS24006 Anaheim Transportation Network 10/12/2023 5/31/2025 $322,000.00 $0.00 Old Towne Orange Microtransit Service $322,000.00 No

4Total:

Pending Execution Contracts

MS24003 Omnitrans $315,278.00 $0.00 Bloomington Microtransit Service Expansion $315,278.00 No
MS24005 City of Huntington Beach $279,186.00 $0.00 Circuit Transit Rideshare Program $279,186.00 No
MS24007 City of Gardena $475,312.00 $0.00 Gtrans Microtransit Service $475,312.00 No
MS24008 City of Long Beach $410,734.00 $0.00 Circuit Transit Mobility Transit Expansion Pr $410,734.00 No

4Total:



3/28/2024

2012-14 AB2766 Contract Progress Reports

Cont# Contractor Start Date
Original 

End Date
Amended 
End Date Reporting Oct Nov Dec Jan'24 Feb Mar Apr May

Open Contracts
MS14057 Los Angeles County MTA 11/07/14 10/06/19 10/31/26 Quarterly WL 02/12/24
MS14072 San Bernardino Associated Governments 03/27/15 03/26/18 03/26/24 Quarterly 01/22/24 Writing FR
Total:  2

Legend:  W.L. = Warning Letter Sent



3/28/2024

2012-14 Subvention Fund Match Program Progress Reports

Cont# Contractor Start Date
Original 

End Date
Amended 
End Date Reporting Apr May Jun Jul Aug Sep Oct Nov Dec

Open Contracts
ML14021 Riverside County Regional Park 07/24/14 12/23/16 09/30/24 Quarterly Sent NOB
ML14027 County of LA Dept of Public Works 10/02/15 05/01/23 08/01/28 Quarterly
Total 2



3/28/2024

2014-16 AB2766 Contract Progress Reports

Cont# Contractor Start Date
Original 

End Date
Amended 
End Date Reporting Sep Oct Nov Dec Jan '24 Feb Mar Apr

Open Contracts
ML16017 City of Long Beach 02/05/16 08/04/23 05/04/29 Quarterly 02/20/24
ML16022 Los Angeles Department of Water and Power 05/05/17 03/04/24 06/04/28 Quarterly 09/06/23
ML16025 City of South Pasadena 06/22/16 04/21/23 10/21/24 Quarterly
ML16047 City of Fontana 01/06/17 08/05/19 08/05/24 Quarterly 09/22/23 WL
ML16057 City of Yucaipa 04/27/16 01/26/19 01/26/24 Quarterly
ML16075 City of San Fernando 10/27/16 02/26/19 08/26/24 Quarterly
ML16077 City of Rialto 05/03/18 10/02/21 02/02/26 Quarterly
MS16094 Riverside County Transportation Commission 01/25/17 01/24/22 02/24/24 Quarterly 10/24/23 01/30/24
MS16121 Long Beach Transit 11/03/17 04/02/24 11/30/28 Quarterly
10

Legend:  WL = Warning Letter Sent



3/28/2024

2016-18 AB2766 Contract Progress Reports

Cont# Contractor Start Date
Original 

End Date
Amended 
End Date Reporting Sep Oct Nov Dec Jan '24 Feb Mar

Open Contracts
ML18031 City of Diamond Bar 09/07/18 11/06/25 11/06/27 Quarterly 09/22/23 WL 03/13/24
ML18047 City of Whittier (se) 08/08/18 04/07/26 01/07/29 Quarterly 09/22/23 12/15/23
ML18050 City of Irvine (se) 09/07/18 08/06/23 Quarterly 10/11/23 01/31/24
ML18051 City of Rancho Cucamonga (se) 03/01/19 10/31/25 04/30/27 Quarterly 02/14/24
ML18055 City of Long Beach (se) 11/29/18 11/28/26 Quarterly 02/26/24
ML18057 City of Carson 10/05/18 07/04/23 12/15/26 Quarterly WL 11/27/23
ML18060 County of Los Angeles Internal Services Dept (se) 10/05/18 08/04/26 08/04/28 Quarterly 10/04/23 01/31/24
ML18063 City of Riverside (se) 06/07/19 01/06/27 03/06/28 Quarterly 11/22/23
ML18067 City of Pico Rivera 09/07/18 11/06/22 12/06/27 Quarterly 09/14/23 02/28/24
ML18068 City of Mission Viejo (se) 07/31/19 06/30/27 Quarterly
ML18069 City of Torrance (se) 03/01/19 07/31/27 Quarterly
ML18078 County of Riverside (se) 10/05/18 10/04/28 Quarterly
ML18082 City of Los Angeles (se) 08/30/19 08/29/28 08/29/29 Quarterly 10/03/23
ML18084 City of South El Monte 10/18/19 09/17/23 03/30/28 Quarterly WL 10/03/23 WL
ML18091 City of Temecula 01/19/19 07/18/23 Quarterly Writing FR WL
ML18092 City of South Pasadena (se) 02/01/19 01/31/25 04/30/27 Quarterly
ML18094 City of Laguna Woods 07/12/19 12/11/24 Quarterly Writing FR WL
ML18129 City of Yucaipa (se) 12/14/18 03/13/23 03/13/26 Quarterly 12/01/23 01/22/24
ML18134 City of Los Angeles (se) 05/03/19 05/02/28 Quarterly
ML18135 City of Azusa 12/06/19 12/05/29 Quarterly 09/26/23 02/28/24
ML18145 City of Los Angeles (se) 01/10/20 04/09/27 04/09/28 Quarterly
ML18146 City of South Gate (se) 03/01/19 11/30/23 11/30/26 Quarterly FR
ML18147 City of Palm Springs (se) 01/10/19 01/09/24 07/09/26 Quarterly
ML18148 City of San Dimas 01/21/22 05/20/23 05/20/24 Quarterly WL 12/15/23
ML18151 County of San Bernardino Department of Public Works 08/25/20 10/24/29 Quarterly 09/26/23 WL
ML18152 County of San Bernardino Flood Control District 08/11/20 10/10/29 Quarterly 09/26/23 WL
ML18166 City of Placentia 02/18/21 05/17/27 Quarterly WL WL
ML18178 City of se Puente 11/01/19 11/30/25 11/30/28 Quarterly
ML18185 City of Wildomar 10/19/23 10/18/24 Quarterly 1st rpt due
MS18015 Southern California Association of Governments 07/13/18 02/28/21 11/30/23 Quarterly 10/25/23
MS18024 Riverside County Transportation Commission 06/28/18 08/27/21 08/27/23 Quarterly 11/02/23 01/22/24
MS18027 City of Gardena (se) 11/02/18 09/01/26 01/01/28 Quarterly 01/29/24



MS18065 San Bernardino County Transportation Authority 03/29/19 08/28/23 03/28/24 Quarterly WL Writing FR
MS18106 R.F. Dickson Co. 07/19/19 01/18/26 Quarterly NOB Writing FR
MS18181 San Bernardino County Transportation Authority 04/10/23 09/09/30 Quarterly WL 10/02/23 11/20/23
MS18182 Air Products and Chemicals Inc. (se) 03/08/23 02/07/31 Quarterly ######
MS18183 Nikola-TA HRS 1, LLC (se) 09/28/22 01/27/30 Quarterly 10/31/23
38

Legend:  WL = Warning Letter Sent



3/28/2024

2018-21 AB2766 Contract Progress Reports

Cont# Contractor Start Date
Original 

End Date
Amended 
End Date Reporting Sep Oct Nov Dec Jan '24 Feb Mar Apr

Open Contracts
MS21005 Southern California Association of Gov'ts 05/05/21 01/31/24 07/31/25 Quarterly 10/26/23 01/22/24
MS21009 ITS Technologies & Logistics, LLC (se) 07/15/22 07/14/28 Quarterly
MS21010 MHX, LLC 09/29/21 01/28/28 07/28/29 Quarterly 02/20/24
MS21011 RDS Logistics Group 01/21/22 07/20/28 Quarterly
MS21013 4 Gen Logistics (se) 03/27/22 05/26/28 Quarterly 02/09/24 02/08/24
MS21014 Green Fleet Systems, LLC (se) 08/31/21 08/30/27 08/30/28 Quarterly
MS21015 Premium Transportation Services, Inc. (se) 09/22/21 05/21/27 01/02/28 Quarterly
MS21016 Ryder Integrated Logistics, Inc. 12/07/22 04/06/29 Quarterly WL
MS21017 MHX, LLC 09/29/21 09/28/30 Quarterly 02/20/24 FR Rec'd
MS21018 Pac Anchor Transportation, Inc. (se) 08/17/21 08/16/27 08/16/28 Quarterly
MS21019 Volvo Financial Services (se) 03/31/22 03/30/30 Quarterly 10/16/23
MS21023 BNSF Railway Company (se) 04/22/22 04/21/28 04/21/29 Quarterly 12/08/23
Total:  12

Legend:  WL = Warning Letter Sent
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AB 2766 Discretionary Fund Financial Report   



Available Funding (a) 65,510,883$                

Less Awards by Work Program: (b)
FY 2018-21 -                             
FY 2021-24 (43,139,681)          

Total Awards by Work Program: (43,139,681)$              

Less Balance of FY 2018-21 and FY 2021-24 Work Programs (funding not yet awarded) (3,550,000)$                 

Sub-total - Surplus/(Deficit) 18,821,202$                

Estimated Revenue  (e) 9,599,655$                  

Estimated Available 28,420,857$                

Notes:

(a)

(b)

(c)

(d)

FY 2018-21 Work Program  Total  Executed  
Contracts 

 Awarded   Balance 

Major Event Center Transportation Program  $                   4,134,027  $                   4,134,027 -$                               -$                        

MSRC Website Hosting & Maintenance 20,952$                   20,952$                   -$                               -$                        

Natural Gas Infrastructure Program 1,012,772$              1,012,772$              -$                               -$                        

Programmatic Outreach Coordinator (MS16030 modification) 15,000$                   15,000$                   -$                               -$                        

Programmatic Outreach Coordinator 265,079$                 265,079$                 -$                               -$                        

Technical Advisor - Work Program Portion 272,475$                 272,475$                 -$                               -$                        

Market Acceleration Program 1,000,000$              1,000,000$              -$                               -$                        

VIP Plus Up Incentive Program 1,245,000$              695,000$                 -$                               550,000$                

Regional Goods Movement Program 16,751,000$           16,751,000$           -$                               -$                        

Inland Ports Zero and Near-Zero Emission Trucking 20,300,016$           20,300,016$           -$                               -$                        

Inland Ports Zero and Near-Zero Emission Cargo Handling 5,537,775$              5,537,775$              -$                               -$                        

Zero-Emission Drayage Truck and Infrastructure Pilot Project 8,000,000$              8,000,000$              -$                               -$                        

Hydrogen Infrastructure Projects 2,322,000$              2,322,000$              -$                               -$                        

FY 2018-21 Totals 60,876,096$           60,326,096$           -$                               550,000$                

FY 2021-24 Work Program  Total  Executed  
Contracts 

 Awarded   Balance 

Technical Advisor - Work Program Portion 379,673$                 379,673$                 -$                               -$                        

Major Event Center Transportation Program 1,200,248$              1,200,248$              -$                               -$                        

Transformative Transportation Strategies & Mobility Solutions 499,789$                 499,789$                 -$                               -$                        

Programmatic Outreach Coordinator (MS21002 modification) 183,100$                 183,100$                 -$                               -$                        

MSRC Website Hosting & Maintenance (MS21006 modification) 7,200$                     7,200$                     -$                               -$                        

Microtransit Operations 1,965,401$              484,891$                 1,480,510$                   -$                        

Publicly Accessible Goods Movement Zero-Emission Infrastructure 41,659,171$           -$                         41,659,171$                 -$                        

Advanced Technology Demonstration and Pilot Projects 3,000,000$              -$                         -$                               3,000,000$             

FY 2021-24 Totals 48,894,582$           2,754,901$              43,139,681$                 3,000,000$             

(e) Annual estimated revenue for outyears is projected to be $16.5 million per year based on FY 2022-23 revenue. Any change to Health & Safety 
Code 44243 could affect future revenue.

AB 2766 Discretionary Fund
Financial Report

Cash less: open commitments on executed contracts, balance on administrative budget and $500,000 reserve. 

Information provided by MSRC contracts staff.  (Awards = Board approved contracts pending execution)

MSRC Approved $6 million for partnering with CEC and Caltrans on US DOT Charging and Fueling Infrastructure Grant Program

FY 18-21 & FY 21-24 Work Program Summary:
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Memorandum 
 
To:  MSRC Technical Advisory Committee 

   

From:   Sam Emmersen, Associate Principal 

  Better World Group  

 

Date:  March 26, 2024 

 

Re:  Winter 2024 – Quarterly Report on Outreach Activities  

 

 

Better World Group (BWG) is pleased to provide the TAC with this report on outreach, 

communications, and policy activities that we have undertaken on behalf of the MSRC during 

the last three months, as well as an overview of some of the activities we anticipate conducting 

over the next three months.  

 

Task 2 – Outreach and Promotion of MSRC Work Program Achievements 

• Supported the MSRC’s participation in the February 27 NFI ribbon-cutting event 

celebrating the MSRC’s partnership with the JETSI project partners to co-fund 50 new 

battery-electric Class 8 trucks. BWG assisted in this event by: 

o Participating in weekly planning calls with the event partners 

o Reviewing all event and press materials to ensure that the MSRC was properly 

acknowledged 

o Developing talking points for Chair McCallon, one of the four featured speakers 

o Attending the event to staff Chair McCallon 

o Posting about the event on the MSRC’s social media channels 

o The story was covered by many local, regional, and national publications: 

▪ “EV charging for the US freight trucking market is starting to scale,” 

CNBC, March 21, 2024 

▪ “How NFI deployed 50 battery-electric trucks in California,” HDT 

Truckinginfo, March 1, 2024 

▪ “NFI, JETSI open electric charging depot housing 50 BEV trucks,” Fleet 

Equipment Magazine, March 1, 2024 

▪ “Strong push for zero emission big rig trucks,” South Pasadena News, 

March 1, 2024 

▪ “NFI opens ‘first-of-its-kind’ charging depot in SoCal,” Fleet Owner, 

February 29, 2024 

▪ “Air regulators say zero-emission trucks at Ontario yard will help build 

the future,” KVCR, February 28, 2024 

https://www.cnbc.com/2024/03/21/ev-charging-for-the-us-freight-trucking-market-is-starting-to-scale.html
https://www.truckinginfo.com/10216780/how-nfi-deployed-50-battery-electric-trucks-in-california
https://www.fleetequipmentmag.com/nfi-jetsi-electric-semi-depot/
https://southpasadenan.com/strong-push-for-zero-emission-big-rig-trucks/
https://www.fleetowner.com/emissions-efficiency/article/21283655/nfi-opens-charging-depot-equipped-with-38-chargers-and-e-maintenance-shop-in-socal
https://www.kvcrnews.org/2024-02-28/air-regulators-say-zero-emission-trucks-at-ontario-yard-will-help-build-the-future
https://www.kvcrnews.org/2024-02-28/air-regulators-say-zero-emission-trucks-at-ontario-yard-will-help-build-the-future
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▪ “Electrify America and NFI open heavy-duty charging infrastructure 

project,” Green Car Congress, February 28, 2024 

▪ “JETSTI partner NFI deploys 50 zero-emission trucks, activates charging 

depot, NGT News, February 28, 2024 

▪ “NFI deploys 50 electric semi-trucks and a 38-port charging depot in 

SoCal,” Electrek, February 27, 2024 

▪ “Electric semis are hitting the road in California,” Heatmap, February 27, 

2024 

▪ “Glimpse at a clean-air future for Inland Empire trucks seen in Ontario,” 

Press Enterprise, February 27, 2024 

• Published the late November edition of the Clean Air Roadmap e-newsletter:  

o A profile on Dr. Bill Robertson 

o The 2024 launch of the Advanced Clean Trucks and the Advanced Clean Fleets 

regulations 

o An update on Metro’s Orange Line Electrification Project 

o California’s milestone of achieving the installation of 10,000 Fast Chargers 

• Updated the MSRC’s Facebook page with links to news and relevant stories and 

disseminated tweets.  

 

Task 3 – Development and Dissemination of Marketing/Promotional Materials 

• Developed sample social media messaging for TAC and MSRC members to help 

promote the MSRC’s November electronic newsletter.  

o Tweet 1:  

Stop the (digital) presses! The @cleantranspfund E-news is here! 

 

Learn more about newest MSRC member Bill Robertson, the 2024 roll-out of the 

ACF and ACT Rules, and an update on Metro’s all-electric Orange Line.  

 

Learn more: https://bit.ly/3o831Ax  

  

o Tweet 2:  

Just in time for the holidays, read the latest @cleantranspfund E-newsletter! 

 

Get to know new MSRC Member Bill Robertson, find out about CA’s clean 

trucks rules kicking off in 2024, and see Metro’s fully electric Orange Line. 

 

Learn more: https://bit.ly/3o831Ax  

 

Task 4 – Participation in Meetings and Events 

• Facilitated bi-monthly check-in calls with Cynthia Ravenstein and participated in 

monthly MSRC meetings via Zoom. 

• Participated in monthly CARB/NGOs call re: state regulatory policy updates. 

• Participated in monthly Green CA calls re: state legislative and regulatory policies. 

• Attended monthly South Coast AQMD Legislative Committee meetings via Zoom. 

 

 

https://www.greencarcongress.com/2024/02/20240228-ea.html
https://www.greencarcongress.com/2024/02/20240228-ea.html
https://ngtnews.com/nfi-deploys-50-zero-emission-trucks-activates-charging-depot
https://ngtnews.com/nfi-deploys-50-zero-emission-trucks-activates-charging-depot
https://electrek.co/2024/02/27/nfi-deploys-50-electric-semi-trucks-and-a-38-port-charging-depot-in-socal/
https://electrek.co/2024/02/27/nfi-deploys-50-electric-semi-trucks-and-a-38-port-charging-depot-in-socal/
https://heatmap.news/electric-vehicles/jetsi-california-trucking
https://www.pressenterprise.com/2024/02/27/glimpse-at-a-clean-air-future-for-inland-empire-trucks-seen-in-ontario/
http://www.cleantransportationfunding.org/node/2737
https://www.facebook.com/Clean-Transportation-Funding-MSRC-339580194103/
https://twitter.com/cleantranspfund
https://bit.ly/3o831Ax
https://bit.ly/3o831Ax
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Task 5 – Strategic Market Direction for MSRC Work Programs 

• Tracked all relevant state and federal regulatory, legislative, funding, research, and other 

news in the January, February, and March Clean Transportation Policy Update. 

 

April - June Anticipated Activity Highlights and Opportunities 

• Support the City of South Pasadena police EV event 

• Support MSRC members and Alternates participating in MSRC/Metro Day to celebrate 

the Dodger Stadium Express on May 8 

• Work with the MSRC staff to help prepare for the development of the new Work 

Program. 

• Work with interested MSRC TAC and Members to participate in social media promotion 

of MSRC activities. 

• Track state legislative and regulatory priorities including clean transportation funding 

initiatives. 

 

http://www.cleantransportationfunding.org/sites/default/files/downloads/January%202024%20update.pdf
http://www.cleantransportationfunding.org/sites/default/files/downloads/February_2024_update.pdf
http://www.cleantransportationfunding.org/sites/default/files/downloads/March_2024_update.pdf
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MSRC-TAC Agenda Item No. 6 

 
DATE: April 4, 2024 
 
FROM: Cynthia Ravenstein, MSRC Contracts Administrator 
 
SUBJECT: Modified Scope and One-Year Term Extension by City of Rancho 

Cucamonga, Contract #ML18051 
 
SYNOPSIS: The City requests to install (3) three limited access Level II 

charging stations, (3) publicly accessible Level II charging stations, 
and (2) two publicly accessible Level III “Fast Charge” stations 
instead of (3) three limited access Level II charging stations and (5) 
publicly accessible Level II charging stations. The City also requests 
a one-year term extension due to delays associated with 
procuring the necessary transformer and switchgear for the RC 
Sports Center location. This contract has previously been 
extended by 18 months. This project is part of the FYs 2016-18 
Local Government Partnership Program. 

 
FINANCIAL IMPACT: None 
 
RECOMMENDATIONS: The MSRC Contracts Administrator recommends approval 
 
ATTACHMENTS: Contractor’s letter requesting extension 
______________________________________________________________________________ 
 
DISCUSSION: 
Contractor: City of Rancho Cucamonga 
Project Title: Procure Six Light-Duty ZEVs and Install EV Charging Infrastructure 
MSRC Funding: $91,500 
Project Term: March 1, 2019 to April 30, 2027 
Current Request: Install (3) three limited access Level II charging stations, (3) publicly 

accessible Level II charging stations, and (2) two publicly accessible Level 
III “Fast Charge” stations instead of (3) three limited access Level II 
charging stations and (5) publicly accessible Level II charging stations and 
one-year term extension 

Previous Requests: 18-month term extension; scope and value decrease and modified 
deliverable dates 

  
Project Description: The City was originally awarded a total of $227,040 towards the 
procurement of nine light-duty zero emission vehicles (ZEVs) ($90,000), the procurement of 
two medium-duty ZEVs ($77,290), the installation of four limited access Level II electric vehicle 
charging stations ($12,000), the installation of seven public access Level II electric vehicle 
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charging stations ($31,500) and the installation of a slow fill compressed natural gas (CNG) 
fueling station ($16,250). Subsequently the project scope was reduced to eliminate the 
medium-duty ZEVs and CNG station, as well as to reduce the quantities of light-duty ZEVs from 
nine to six, limited-access charging stations from four to three, and public access charging 
stations from seven to five. Currently, six light-duty ZEVs, three limited-access stations, and 
three public-access stations have been placed into service. $82,500 has been paid to date under 
this contract. 

Previous Requests: The City determined that they were unable to move forward with the 
medium-duty ZEVs or the CNG station. In July 2021, the City requested that all tasks and 
funding associated with these project elements be removed from the contract. The City further 
determined that its needs for light-duty ZEVs and charging stations were less than anticipated. 
The City requested to reduce the number of light-duty ZEVs to be procured from nine to six, 
with a corresponding reduction in funding for this project element from $90,000 to $60,000. 
The City requested to reduce the number of limited access charging stations from four to three, 
with a corresponding reduction in the funding for this project element from $12,000 to $9,000. 
And the City requested to reduce the number of public access charging stations from seven to 
five, with a corresponding reduction in the funding for this project element from $31,500 to 
$22,500. Some station locations also changed. Lastly, the City indicated that the final vehicles 
would be deployed by March 2022, and all charging stations would be in service no later than 
October 2022. Because the contract would terminate until October 31, 2025, these projected 
in-service dates and the associated three-year operational requirements were able to be 
accommodated by modifying the Project Schedule within the current contract term. These 
modifications were processed administratively. 

Later, the City reported that that for the remaining two public access station locations, Beryl 
Park and the Rancho Cucamonga Sports Center, there were accessibility concerns. With the 
MSRC providing $4,500 per station, this made it cost-prohibitive to upgrade these sites as a 
stand-alone project. The City stated that they were highly committed to accessible stations in 
these locations, however. The City states that budgetary constraints also delayed the 
procurement of the remaining light-duty ZEV. They anticipated that this final vehicle would be 
acquired in FY 22-23. They requested, and the MSRC approved, an 18-month term extension to 
allow completion and fulfillment of the required three-year operational period. 

Contract Request: The City indicates that barriers to accessibility at the Beryl Park location 
must still be addressed before installing an EV charging station there. The City opted to place 
both remaining Level II chargers under the contract at the RC Sports Center location. A location 
change within the City, in and of itself, was already allowable under the terms of the contract. 
However, the City was able to obtain additional funding for the project to install four (4) Level 
III “fast charge” stations at the RC Sports Center. Thus, the City is requesting to install (3) three 
limited access Level II charging stations, (3) publicly accessible Level II charging stations, and (2) 
2 publicly accessible Level III “Fast Charge” stations instead of (3) three limited access Level II 
charging stations and (5) publicly accessible Level II charging stations. The City would also be 
installing two additional Level III stations at this location without use of MSRC funding. This 
would represent an increase in the charging level of some of the MSRC-supported stations, at 
no additional cost to the MSRC. 
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Additionally, the City reports that they have encountered significant supply chain issues, 
particularly with the transformer and switchgear needed for the Level III fast charging stations. 
Delivery of these items is currently expected in late August/early September 2024. The City 
requests a one-year term extension to allow for completion of the project. 

MSRC staff requested additional clarification from the City. If the MSRC were to deny the City’s 
request, the City would be able to cancel their equipment orders with no financial penalties. 
The City has not yet gone out to bid for a construction contract, but they are prepared to do so 
if the MSRC grants their request. 

Recommendations: The MSRC Contracts Administrator recommends approval. 



 

   
 

March 7, 2024 
 
Cynthia Ravenstein 
MSRC Contracts Administrator  
Air Quality Management District (AQMD)  
21865 Copley Drive  
Diamond Bar, CA 91765 
 
 
RE: Contract Extension and Scope Change Request – Contract #ML18051 
 
Dear Ms. Ravenstein,  
 
Please accept this as a formal request for a scope change and contract extension for the 
EV Charging Station Installation task under Contract #ML18051. 
 
The original scope of work under Contract #ML18051 was for the City to install (3) three 
limited access Level II charging stations and five (5) publicly accessible Level II charging 
stations (one at Beryl Park, one at the City’s RC Sports Center, one at City Hall visitor 
parking, and two at the Central Park Community Center parking lot). 
 
To date, the City has installed all three limited access Level II charging stations at City Hall 
and three (3) of the five (5) publicly accessible Level II charging stations (one at City Hall 
visitor parking and two at the Central Park Community Center parking lot). For the 
remaining two publicly accessible Level II charging stations, the City requests to change 
the scope, reallocating the charging station at Beryl Park to the RC Sports Center and 
upgrading both to Level III “Fast Charge” stations.   
 
The City is already in the process of installing two Level III “Fast Charge” stations at the RC 
Sports Center not funded through the MSRC contract. With the proposed change in the 
scope of work, an additional two chargers would enhance the site and provide a greater 
benefit to the public.   
 
Additional details about the Beryl Park and RC Sports Center sites and justifications for the 
aforementioned change of scope are listed as follows: 
 
Beryl Park – Due to accessibility concerns at Beryl Park, upgrading this site as a stand-
alone project is cost-prohibitive. To address barriers to accessibility and bring the site to 
current ADA standards, substantial grading and paving are required.  Addressing this would 
require additional time to secure funding, design the project, and construct the 
improvements. This must be addressed before installing a new EV charging station at this 
location. As such, staff is requesting to cancel this site from its list of deliverables and 



 

   
 

instead shift the allocated funding in the amount of $4,500 from Beryl Park to the RC Sports 
Center.  
 
RC Sports Center – As reported in the City’s previous quarterly reports, the RC Sports 
Center had started the process to secure funding for a bank of four (4) Level III Fast 
Charge stations. The City is requesting a change in the scope of the current grant funds, 
reallocating $4,500 from Beryl Park’s Level II Charger to install an additional charger at the 
RC Sports Center and upgrade both Level II chargers to Level III “Fast Charge.”  If the 
change is approved, the total Level III “Fast Chargers” to be installed onsite would be four: 
two funded through MSRC and two funded through the City’s general fund. 
 
With the reallocation of the $4,500 from Beryl Park, the total grant funds for the RC Sports 
Center will be $9,000. 
 
In addition, the City is requesting an extension of its contract to complete the installation of 
the Level III “Fast Chargers” at the RC Sports Park and to accommodate delays as a result 
of supply chain issues and ongoing disruptions to the logistics sector (additional details are 
listed in Section 4). 
 

1. Length of Extension Requested – The City requests a twelve (12) month 
extension to April 31, 2025. The current contract termination date is April 30, 
2024, including a three-year operational period.  
 

2. New Project Schedule – The following is the proposed new schedule including 
intermediate milestones. 
 

Task: EV Charging Station Installation – Should the contract extension and scope of work 
changes be approved, the new project schedule for the RC Sports Center will be as 
follows: 

 
• August/early September 2024 – receive delivery of equipment 
• October 2024 – release bid and award contract 
• March 2025 – Install EV Chargers at the RC Sports Center 
• April 2025 – Request MSRC reimbursement and close out the project 

 
Task: Purchase light-duty vehicles—The task under the contract has not changed. The 
following tasks remain.  
 

• March 2024 – Request MSRC reimbursement 
 

3. Project Completion Status – What portion of the work has been completed, if 
any? 

 
The RC Sports Center submitted a purchase order for a bank of four (4) Level III “Fast 
Charge” stations, which are currently available. However, the City is postponing its delivery 
until the transformer and switchgear are received and installed, which is needed to power 
the Level III “Fast Charge” stations and accommodate the site.  
 
Under the purchase of light-duty vehicles, the City has successfully bid for Zero-Emission 
Vehicles (ZEV), selected the lowest bidder, requested the ZEV approval from the City 



Council, and is in the process of finalizing the ZEV purchases. Staff is in the process of 
requesting reimbursement for the vehicles.  

4. Reason for Delay – Concise explanation, but with sufficient detail to include
parties involved and measures undertaken, if any, to overcome obstacles. Have
issues been resolved?

The City ordered the transformer and switchgear by submitting a purchase order in the fall 
of 2023; however, the equipment had a lead time of approximately 52 weeks due to supply 
chain issues and ongoing disruptions to the logistics sector. Based on current estimates, 
the transformer and switchgear are not expected for approximately five months with an 
expected delivery in late August/early September 2024. To expedite the installation 
process, the City has submitted a purchase order for the Level III “Fast Charge” stations, 
and they’re currently being stored in the distributor's warehouse. 

5. Consequences of Denial – If extension not approved, what noncancellable
expenses would Contractor incur? Any other consequences?

Task: EV Charging Station Installation – Based on the current lead times for the 
outstanding items, staff cannot complete the projects under the contract’s current 
termination date. For the change of scope request, staff must find other funding sources to 
complete the Level III “Fast Charge” station.  

Let me know if the request can be approved administratively or if it will be included on the 
MSRC-TAC meeting agenda scheduled for Thursday, April 4, 2024.  Please let me know if 
you need additional supporting documents to determine approval. Thank you for your 
consideration.  

Sincerely, 

Marilyn De La Cruz 
Management Analyst I – City Manager's Office 
P: 909-774-2045│E: marilyn.delacruz@cityofrc.us 

mailto:marilyn.delacruz@cityofrc.us
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MSRC-TAC Agenda Item No. 7 

 
DATE:    April 4, 2024 
 
FROM:    Cynthia Ravenstein, MSRC Contracts Administrator 
 
SUBJECT: Reallocation and Reservation of Funding and Modification to 

Program Guidelines by Southern California Association of 
Governments (SCAG), Contract #MS21005 

 
SYNOPSIS: In October, November and December 2023, respectively, SCAG 

informed MSRC that three previously approved projects had 
withdrawn. The total funding allocation of the projects was 
$225,000. The Contract provides that if a Project Participant 
withdraws, SCAG may request the MSRC to approve a reallocation 
of the funds assigned to that project to increase the scope of 
another Project on the approved list or to fund another project on 
SCAG’s contingency list. However, the Contract specifies that this 
request must be made within 60 days. Due to the staggered 
timing of the withdrawals and the relatively small cumulative 
amount, SCAG indicates that they needed more time. They 
request an exemption to the 60-day reallocation request deadline 
for these withdrawals. 

 
Additionally, SCAG is recommending that $1,192,043 originally 
awarded to Gonzalez Logistics Inc. (GLI) be reallocated due to 
GLI’s loss of the bulk of their co-funding. SCAG recommends that 
this funding, together with the $225,000 from the smaller 
withdrawn projects, be reserved for a reallocation request to be 
brought forward by SCAG for consideration at a future meeting. 

 
FINANCIAL IMPACT: If the MSRC does not grant SCAG’s requests, and does not allow 

for an alternative proposal(s), up to $1,417,043 would revert to 
the AB 2766 Discretionary Fund. 

RECOMMENDATIONS: The MSRC Contracts Administrator recommends approval, with 
the condition that SCAG submit their reallocation request by April 
22, 2024.  

 
ATTACHMENTS: Contractor’s letter requesting modifications  
______________________________________________________________________________ 
 
DISCUSSION: 
Contractor: Southern California Association of Governments 
Project Title: Last Mile Freight Program 
MSRC Funding: $16,751,000 
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Project Term: May 5, 2021 to July 31, 2025 (additional 18-month term extension 
approved by MSRC and awaiting processing) 

Current Request: Exemption to the 60-day request submission policy, aggregation and 
reservation of returned funds 

Previous Requests: Contract value increase and 18-month term extension; modified project 
list and reallocate funding between projects; combine consideration of 
$70,000 with $1,115,976 for reallocation; modified project list and 
reallocate funding between projects; modified project list, reallocate 
funding between projects and modify scope; modify MOU template to 
allow reimbursement of truck payments made prior to MOU execution 

  
Project Description:  The Last Mile component of the MSRC’s Regional Goods Movement 
Program focuses on reducing emissions from transportation of goods following departure from 
distribution centers. In August 2020, the MSRC approved a sole-source contract award to SCAG 
in an amount not to exceed $10,000,000 to implement the Last Mile Freight Program (LMFP) on 
behalf of the MSRC. Contract #MS21005 was executed to effectuate the award, and in 
November 2021, the MSRC approved SCAG’s proposed project list awarding the original 
$10,000,000 to 26 projects across the region. Subsequently, the MSRC approved the allocation 
of additional funding and the addition of six projects from SCAG’s contingency list (one of which 
provided additional funding to bring one of the original projects to its full requested amount). 
Eight projects have now withdrawn, resulting in a total project count of 23 (plus one 
recommended to be eliminated). $132,085.88 has been paid to date on this contract. 

Previous Requests: In November 2021, the MSRC provided guidance to SCAG staff to work 
with MSRC staff and the TAC Last Mile Subcommittee to revisit the contingency list projects. 
The TAC Last Mile Subcommittee and the TAC reviewed SCAG’s proposed funding strategy and 
recommended approval of a $6,751,000 contract value increase to Contract #MS21005 to 
support six additional zero emission LMFP projects which would also meet the Program’s 
geographic and small-sized business guidelines. Additionally, SCAG indicated that supply chain 
constraints were impacting vehicle and equipment procurement schedules. SCAG requested an 
18-month contract term extension to allow Project Participants adequate procurement time. 
The MSRC approved the additional project funding and extension at their January 2022 
meeting. 

Contract #MS21005 provides that if a Project Participant withdraws, SCAG may request the 
MSRC to approve a reallocation of the funds assigned to that project to increase the scope of 
another project on the approved list or to fund another project on SCAG’s contingency list. In 
September 2022, SCAG indicated that three of the previously approved projects, which had a 
total incentive funding allocation of $2,231,952, had withdrawn. These projects were Heritage 
Environmental Services ($2,091,952) and independent owner-operators, Kyung soo Chung 
($70,000) and Gantumur Bayaraa ($70,000). These projects also accounted for a total of 
$2,431,952 in co-funding. SCAG evaluated the remaining current Project Participants to 
determine whether they merited further funding consideration. Following a thorough analysis, 
SCAG determined that Project Participants Sysco Corporation and Zeem Solutions would be 
willing to accept additional funds and increase the scope of their projects accordingly. SCAG 
requested the MSRC to divide the $2,431,952 equally between Sysco and Zeem. If the 
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reallocation were approved, Sysco would increase the scope of their project from 9 vehicles and 
9 chargers to 17 vehicles and 17 chargers. Zeem Solutions would increase their project scope 
from 42 vehicles and 1 mobile power station through the addition of 66 chargers. These would 
be deployed at Zeem’s Santa Ana depot, increasing the geographic scope of the project into 
Orange County. 

At their October 2022 meeting, the MSRC-TAC considered SCAG’s request and recommended 
approval. A few days prior to the October 2022 MSRC meeting, Zeem Solutions notified SCAG 
that their Santa Ana infrastructure capacity study revealed the proposed site for domiciling 
infrastructure did not at that time have the power capacity necessary to house the 66 proposed 
chargers. In light of this new information, the MSRC approved the reallocation of $1,115,976 to 
Sysco as well as reserving $1,115,976 without immediate assignment to a specific project, 
contingent upon receipt of an additional reallocation request from SCAG no later than February 
17, 2023. 

SCAG notified MSRC that around the time of the MSRC’s determination in October 2022, they 
were notified by an additional Project Participant that they were withdrawing from the 
program. This project, with a small business owner-operator, had been awarded $70,000 and 
was expected to deliver one natural gas truck to be domiciled in Los Angeles County. In early 
December 2022, SCAG formally requested that this $70,000 be combined with the $1,115,976 
previously reserved by the MSRC, allowing them to bring forward a request for a full 
reallocation of $1,185,976. This request was processed administratively. 

In January 2023, after thorough review, SCAG proposed that the $1,185,976 then available be 
reallocated to Zeem Solutions. As noted at the October 2022 MSRC meeting, Zeem’s targeted 
Santa Ana site was determined not currently to possess sufficient power capacity for 66 
chargers. However, Zeem had confirmed that their feasibility assessments showed that this 
same site location could still be considered through a phased approach. Zeem would initially 
install 10 Level II chargers and 12 Level III chargers, as well as adding 30 medium-duty zero 
emission vehicles to be domiciled at this Santa Ana location. The MSRC approved SCAG’s 
request. 

In May 2023, SCAG requested that $70,000 be reallocated from a withdrawn project to Sysco 
Corporation, increasing their EV chargers under the program from 17 to 18. SCAG further 
requested for WattEV to substitute Nikola TRE BEV trucks for some of the Volvo trucks in their 
original application. The MSRC approved SCAG’s request. 

In August 2023, SCAG requested the MSRC to approve modification of the program and the 
approved MOU template, if needed, to allow reimbursements for payments made by truck 
purchasers before they entered into their original MOUs with SCAG. The MSRC approved 
SCAG’s request. 

Current Request 

Request for Exemption - Three participating independent owner-operators – John Sung Kim, 
Hyeoung Cheol Jeon, and Bookmark Logistics – all withdrew from the program in between 
October 2023 to the end of December 2023. Their projects accounted for total MSRC funding in 



4 

the amount of $225,000. In accordance with the terms of Contract #MS21005, SCAG notified 
MSRC staff of the withdrawals in a timely manner. The contract provides that if a Project 
Participant withdraws, SCAG may request the MSRC to approve a reallocation of the funds 
assigned to that project to increase the scope of another Project on the approved list or to fund 
another project on SCAG’s contingency list. However, the contract specifies that this request 
must be made within 60 days. SCAG did not meet this deadline for these three withdrawals. 
They indicate that the staggered timing of the withdrawals, their relatively small cumulative 
award amount, together with concurrent disruptions to other project scopes and timelines led 
to this outcome. SCAG requests an exemption to the 60-day request submission requirement to 
allow for a reallocation of funds from the three projects. 

Reallocation and Reservation – For several months, SCAG has been apprising MSRC staff of 
potential difficulties associated with the Gonzalez Logistics, Inc. (GLI) project. While every effort 
was made to resolve the issues, due to loss of the majority of the project’s co-funding, SCAG is 
requesting that the $1,192,043 previously awarded to the GLI project be designated as 
available for reallocation. SCAG further requests that these funds be combined with the 
$225,000 from the withdrawn owner-operator projects discussed above and reserved without 
immediate assignment to a specific project, pending their submission of a future reallocation 
request. SCAG has initiated a due diligence process to reallocate these funds, and they are close 
to making a recommendation. However, they still need to gather more information before 
finalizing their reallocation request. 

Recommendations: The MSRC Contracts Administrator recommends approval, with the 
condition that SCAG must submit their request by April 22, 2024. 
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March 28, 2024 
 

Cynthia Ravenstein 
Mobile Source Air Pollution Reduction Review Committee 
21865 Copley Dr. 
Diamond Bar, CA 91765 

 
Subject: Multi-Project Contract Modification: SCAG Last Mile Freight Program 
(LMFP) 

Dear Ms. Ravenstein: 
 

This letter is being submitted to request modifications to LMFP projects and 
associated amendments to the LMFP contract (MS21005C) as follows. SCAG 
respectfully requests that – 

 
1) The MSRC grant an exemption to the 60-day request submission policy 
(Attachment 2C – Payment Schedule) to allow $225,000 in award funds from 
withdrawn project participants – John Sung Kim, Hyeoung Cheol Jeon, and 
Bookmark Logistics – to be reallocated. 

 
2) The MSRC approve the reallocation of $1,192,043 from Gonzalez 
Logistics Inc. (GLI) to be bundled with the $225,000 of withdrawn project 
funds to establish a total of $1,417,043 in funding eligible for reallocation. A 
recommendation to reallocate the $1,417,043 in funding to a LMFP project 
participant will be brought to the MSRC in May 2024. As a part of the scope 
change request SCAG will additionally include a contract modification request 
via letter to the MSRC no later than April 22, 2024. 

 
Discussion 

To date, the LMFP has awarded $16,751,000 to projects focused on the 
commercial deployment of zero-emission or near-zero emission (ZE/NZE) 
heavy and/or medium duty on road trucks (including ZE/NZE equipment and 
supporting infrastructure). SCAG has completed both Task 1 and Task 2 as 
outlined in the LMFP contract and is actively engaged in implementation (Task 
3) and evaluation/reporting (Task 4). Twenty-one of twenty-three active 
project participants have entered MOUs with SCAG and are in various stages 
of implementation. Two (2) of those awardees have completed their full 
operational and reporting requirements and have completed or are in process 
for reimbursement of their awards. 

 
Information – Zeem Solutions, Scope Change Update 

Originally, Zeem was awarded $1,192,043 to deploy 42 medium- and heavy- 
duty zero emission vehicles and one (1) mobile power station (MPS) at either 
of their two depot locations in Inglewood. In January 2023, the MSRC 
approved an increase of this award via a funding reallocation of $1,185,976 to 
support the deployment of 30 additional medium-duty vehicles and 22 
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chargers at another depot in Santa Ana. This established a total set of project deliverables of 72 vehicles 
and 23 chargers (including one MPS) across Inglewood and Santa Ana. 

Unfortunately, lease negotiations did not progress to a stage where Zeem could viably enter into a 
contractual agreement with the landlord at the specified Santa Ana site. The landlord insisted on 
immediate lease payments, creating a financial hurdle for Zeem. This precluded Zeem from advancing 
on two pivotal fronts crucial for initiating construction and beginning operations: obtaining necessary 
permits and securing power. 

• Permitting – Zeem needed to obtain a conditional use permit (CUP) from the City of Santa Ana, 
to start phase I construction in a timeframe that would align with lease payment requirements. 
The request to Santa Ana came directly from the landlord and it was advised that the CUP 
process would take approximately 6-8 months. The landlord expected Zeem to make payments 
during this process, well before construction could be commenced for a phase I operational 
scenario. 

• Power – Similar to the delay with permitting, the landlord required Zeem to make payments 
significantly earlier than when the site would be energized to support a phase I build out and 
customer deployment. Zeem would have been responsible for making costly industrial market 
rate lease payments before key electrical equipment could reasonably be delivered and 
installed. 

Immediately following the negotiation breakdown at the Santa Ana property, Zeem conducted site 
assessments across additional properties within Orange County. Despite these efforts, two critical 
barriers persisted that prevented their ability to execute on an Orange County property. First, landlords 
were unwilling to be flexible on the prevailing market rates for industrial property when Zeem 
attempted to negotiate. Second, preliminary power assessments at each property resulted in 
insufficient capacity needed to successfully build and operate a Zeem depot. Based on these challenges 
in Orange County, Zeem expressed interest in moving forward with their Long Beach property instead. 

Progress at Zeem’s Long Beach site has successfully navigated several challenges that occurred during 
their property evaluation efforts in Orange County. The project will be developed on a portion of the 
Long Beach property at 2665 W. Seaside Blvd., Long Beach, CA 90802. The site is owned by ArcLight, a 
leading infrastructure investor with a focus on electric power, renewables, and energy transition-related 
assets. Zeem is an ArcLight portfolio company aligning with their commitment to the clean energy 
transition and its conversion to electric vehicles as a key enabler of this transition. Zeem recently signed 
a twenty-year lease (Attachment 1) for this property with an exercisable option to extend for an 
additional ten years that allows for a minimal monthly rent for a period not to exceed eighteen (18) 
months towards full construction of the facility. Once construction is complete the monthly rent 
escalates to a market rent to be determined by an independent appraisal process upon the facility 
becoming commercially operational. Power availability and accessibility are key gating items on the 
transportation industry’s pathway to electrification, and SCE has confirmed the availability of 15MW of 
power in the circuit and are projecting a dedicated service (accessibility) completion timeline by the end 
of 2024. 

In addition, Zeem is in the process of working on a Harbor Development permit with the Port of Long 
Beach for this project. Completing these milestones will allow Zeem to accommodate near-term 



Page | 3 of 6  

customer demand as well as provide trucks and infrastructure for drayage fleets facing electrification 
goals and mandates. This is particularly impactful for independent owner operators and small and 
medium fleet operators. 

Based on SCAG’s initial discussions with Zeem, Zeem would prefer to modify the scope and use the 
$1,192,043 and reallocated $1,185,976 program funds to facilitate the deployment of 72 medium-or 
heavy-duty LMD ZEVs interchangeably across two sites in Inglewood and the Long Beach depot, 
including 24 Level 3 (DCFC) chargers to be installed at Long Beach. This includes one charger more than 
the Santa Ana project and a change from the one MPS to a DCFC charger. Based on the shift from Santa 
Ana to Long Beach, Zeem will be supporting a stronger balance of Class 8 vehicles beyond the initial 
OEMs that were designated, including SEA Electric, GreenPower, and Phoenix Motor Cars. SCAG staff are 
working with Zeem to clearly identify all OEMs to be included on the scope change request and a 
recommendation will be brought to the MSRC for consideration at its May 2024 meeting to complete the 
process. SCAG will provide a scope change request via letter to the MSRC no later than April 22, 2024. 

Action – Independent Owner-Operator Project Withdrawals, Request for Exemption 
 

Three participating independent owner-operators – John Sung Kim, Hyeoung Cheol Jeon, and Bookmark 
Logistics – all withdrew from the program in gradual succession between October 2023 to the end of 
December 2023 (notice was given for each on October 20th, November 21st, and December 21st). All 
three participants sought to procure and operate compressed natural gas (CNG) trucks for drayage 
operation at the San Pedro Bay ports. Table 1 provides a summary of the three withdrawn projects. 

Table 1 – Withdrawn Owner-Operator Information 
 
Participant Name 

ZE/NZE 
Technology 

Domicile 
County 

Number of 
Vehicles 

Total Project 
Cost 

Grant Funds 
Awarded 

Match 
Provided 

Hyeong Cheol Jeon CNG Los Angeles 1 $240,000 $77,500 $162,500 
Bookmark Logistics, Inc. CNG Los Angeles 1 $240,000 $77,500 $162,500 
John Sung Kim CNG Los Angeles 1 $240,000 $70,000 $170,000 

Totals:   3 $720,000 $225,000 $495,000 

Prior to receiving official notice of their withdrawal, SCAG was notified by a consultant working with the 
three participants that these projects were at risk of incompletion. The consultant suggested that this 
risk was due in large part to regulations imposed by the Advanced Clean Fleets (ACF) regulations. The 
main obstacle brought on by the ACF’s restrictions for the procurement of Compressed Natural Gas 
(CNG) technology, with the ACF limiting the sale and delivery of new internal combustion engine 
vehicles for drayage fleets starting in 2024. The truck manufacturer postponed the delivery of the 
projects’ vehicles from 2023 to 2024 due to auto worker strikes taking place in 2023. Recognizing the 
risk of non-compliance with the ACF, the vehicle dealership responsible for fulfilling these truck orders 
cancelled all pending orders, forcing the participants to either purchase available diesel alternatives for 
non-drayage use or forego the purchase of a new vehicle entirely. 

Due to the staggard timing of these withdrawals, their relatively small cumulative award amount 
($225,000), along with concurrent disruptions to other project scopes and timelines, SCAG staff required 
more time to develop a comprehensive reallocation strategy. While working to gather critical 
information from companies, staff extended beyond the 60-day request submission policy. SCAG is 
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requesting an amendment to the LMFP contract to include an exemption to the 60-day request 
submission policy to allow for a reallocation of funds from the three owner-operator projects. 

Action – Gonzalez Logistics, Inc., and Independent Owner-Operators, Request to Bundle and Reallocate 
Funds 

 

In March 2022, shortly after being awarded $1,192,043 in Last Mile Freight Program funds to procure 
and deploy 50 BEV vehicles and 50 chargers, GLI notified SCAG that the company was outbid by a 
competitor in lease negotiations for the proposed project site at 2221 E Washington boulevard in Los 
Angeles. In May 2022, GLI announced their need to include Volvo as a vehicle manufacturer in their 
project scope as their original manufacturer, Lion Electric would not be able to deliver the full order of 
50 vehicles to GLI in time to meet the program’s original deadline. Durning this time, SCAG engaged in 
discussion with the California Energy Commission (CEC) and the California Air Resources Board (CARB) 
who awarded over $14,199,977 toward GLI’s vehicle and infrastructure purchase and deployment using 
funds from the Fiscal Year 2019-20 Low Carbon Transportation Investments Zero-Emission Drayage 
Truck and Infrastructure Pilot Project. At the time, the funds from CEC and CARB amounted to half the 
budget for this project. In June 2022, CARB and CEC granted GLI a one-year extension to allow 
adjustments for vehicle delivery and property acquisition delays. Recognizing the risk associated with an 
unsecured project site and change in OEM relationship, SCAG postponed MOU negotiations with GLI 
until adequate progress were made in both areas. 

Beginning in September 2022, SCAG staff attended regular weekly check-ins with GLI, CARB, CEC, and 
the California Hispanic Chamber of Commerce (a project partner with GLI) to discuss project status. For 
over a year, the GLI team attempted to secure a replacement site near the original project location, 
engaging in conversations with the City of Los Angeles and third-party infrastructure companies in an 
effort to secure a property to domicile their vehicles. However, GLI struggled to make adequate progress 
on a new property as negotiations with the City of Los Angeles stalled and GLI never struck a financially 
and operationally viable deal with a third-party infrastructure company. 

In the summer of 2023, CEC/CARB instituted a deadline of September 15, 2023, for GLI and CHCC to 
provide a complete and updated budget, schedule, and scope of work. The GLI project team requested 
an extension on September 22, 2023, which was granted by CEC/CARB. After receiving these 
deliverables, SCAG was notified in October 2023 by CEC and CARB that they were cancelling and 
withdrawing the $14,199,977 that had been awarded to GLI via the Zero-Emission Drayage Truck & 
Infrastructure Pilot Project Program. 

With this large decrease in funding, GLI’s 50 vehicle and 50 charger procurement has been put on hold 
until the company can secure replacement funds from other funding sources. While GLI has not 
submitted a written proposal for a project rescope, SCAG engaged in communication with GLI’s project 
manager to discuss the company’s ability to either deliver the original project with a revised timeline or 
down-scope to a smaller set of project deliverables within the current timeline. In conversations 
following the announcement of CARB and CEC’s cancellation of funds, GLI’s PM stated that a project of 
three (3) vehicles and three (3) chargers with a match closer to 1-to-1 with their award (i.e. $1,192,043) 
would be feasible. A project rescope of this magnitude would result in a 94% decrease in the number of 
project assets and a 92% decrease in total project budget. Table 2 shows a summary of these changes. 

Table 2 – GLI Potential Project Changes 
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Participant Name 
ZE/NZE 
Technology 

Domicile 
County 

Number of 
Vehicles 

Number of 
Chargers 

Total Project 
Cost 

Grant Funds 
Awarded 

Match 
Provided 

 
Gonzalez Logistics, Inc. 

 
BEV 

 
Los Angeles 

 
50 3 

 
50 3 

$28,311,250 
$2,384,086 

 
$1,192,043 

27,119,207 
$1,192,043 

Percent Change:   -94% -94% -91.58% - -95.60% 
 

The proposed 50 vehicles and 50 chargers made up the largest number of assets, per unit (n=100), of 
any project in the program. GLI’s proposed budget included a large match funding component of 
$27,119,207. This match figure alone made up 25% of the total payment schedule for the LMFP and 
amounted to a project match-to-award ratio of 22.75 to 1, which was by far the highest proportion of 
any project in the program due to the stacked state funds. 

SCAG staff carefully considered the pros and cons of supporting a scope change with GLI or advocating 
for a reallocation of these funds to a different project. To inform this decision and provide GLI an 
opportunity to further advocate for a scope change, SCAG requested that GLI confirm their proposal for 
a rescope and submit revised budget and project scope. SCAG provided GLI with a deadline of February 
29th to deliver these materials and has made clear to GLI that their award could be removed from the 
program – SCAG never received any written proposal from GLI. 

Due to the challenges experienced by GLI, culminating in a major reduction of the project’s funding 
along with limited information regarding GLI’s new scope, staff recommends reallocating the $1,192,043 
awarded to this project. In doing so, SCAG also recommends bundling this award with the $225,000 
from withdrawn independent owner-operator projects to reallocate a cumulative award total of 
$1,417,043. 

SCAG staff initiated a plan and due diligence process to reallocate these funds that commenced in the 
fall of 2023 through initial discussions with GLI. As part of this due diligence process, SCAG staff has 
contacted ten (10) applicants/participants – three (3) from the LMFP’s active project roster and all seven 
(7) on the unfunded contingency list. Staff contacted projects where their capacity for award or award 
increase, which was determined based on their original application’s funding request, was conducive to 
the potential of receiving the $1,417,043 in funding for reallocation. Of all companies contacted, only 
Sysco, UPS, PepsiCo (New Bern Transport Corporation) and Zeem Solutions have submitted proposals 
for reallocation consideration. SCAG has reviewed the information provided and determined that more 
time is needed to gather and review equivalent details for each company. As such, a recommendation 
will be brought to the MSRC for consideration at its May 2024 meeting to complete the reallocation 
process. As a part of the scope change request SCAG will additionally include a contract modification 
request via letter to the MSRC no later than April 22, 2024. 

Recommendation 

In summary, SCAG respectfully requests the following modifications to LMFP projects and associated 
amendments to the LMFP contract (MS21005C) – 

1) The MSRC grant an exemption to the 60-day request submission policy (Attachment 2C – 
Payment Schedule) to allow $225,000 in award funds from withdrawn project participants – 
John Sung Kim, Hyeoung Cheol Jeon, and Bookmark Logistics – to be reallocated. 
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Scott Strelecki 

2) The MSRC approve the reallocation of $1,192,043 from Gonzalez Logistics Inc. (GLI) to be 
bundled with the $225,000 of withdrawn project funds to establish a total of $1,417,043 in 
funding eligible for reallocation. A recommendation to reallocate the $1,417,043 in funding to a 
LMFP project participant will be brought to the MSRC in May 2024. As a part of the scope 
change request SCAG will additionally include a contract modification request via letter to the 
MSRC no later than April 22, 2024. 

 

Sincerely,  
 

Digitally signed by Scott Strelecki 
DN: cn=Scott Strelecki, o=SCAG, ou=Goods 
Movement Business Unit, 
email=strelecki@scag.ca.gov, c=US 

  
Scott Strelecki  

Date: 2024.03.28 11:22:49 -07'00' 

Program Manager – Goods Movement 
 
 

Attachments 

1.    Zeem Long Beach Lease (Redacted) 

mailto:email%3Dstrelecki@scag.ca.gov
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SECTION 1 - INTRODUCTION 
 
The purpose of this RFP is to retain a public relations firm, communications firm, or other public 
or private entity (consultant) to assist the MSRC in promoting mobile source emission reduction 
programs funded under the AB 2766 MSRC Discretionary Fund, referred to as MSRC Clean 
Transportation Funding™ Programs, as well as providing outreach assistance to current and 
prospective MSRC project implementers.   
 
The AB 2766 Discretionary Fund was enacted by the California State Legislature to reduce air 
pollution from motor vehicles, including automobiles, trucks, buses, etc.  Over the past 32 years, 
the MSRC has funded the implementation of hundreds of projects.  Examples of air pollution 
reduction strategies pursued by the MSRC include incentives for the purchase of alternative-fuel 
vehicles and their supporting infrastructure, replacement of old, high-polluting engines with new, 
cleaner engines, implementation of ridesharing and other transportation demand management 
programs, public education programs, and research and development projects. 
 
Every one to three years, the MSRC, with assistance from its Technical Advisory Committee 
(MSRC-TAC), undertakes a Work Program development effort that establishes their funding 
priorities and identifies the specific categories for which projects will be solicited. 
 
It is envisioned that the scope of Programmatic Outreach Services will include, but not necessarily 
be limited to, the following: 
 
 Development and dissemination of press releases pertaining to specific MSRC-sponsored 

projects or programs; 
 Development and dissemination of programmatic outreach, public awareness, and 

marketing materials to the general public and/or targeted markets; 
 Provide direct outreach assistance to current and potential MSRC contractors as well as 

participants, users, and stakeholders of specific MSRC-sponsored programs. 
 
The selected consultant will work closely with the MSRC-TAC, the MSRC, the MSRC Contracts 
Administrator, and the MSRC Technical Advisor.  The consultant will also interface with the South 
Coast AQMD’s Public Affairs office, as well as with similar departments at MSRC member 
agencies. 
 
SECTION 2 - PARTICIPATION GUIDELINES 
 
The following guidelines, requirements, and conditions have been established and apply to all 
proposers: 
 
1. Number of Awards: One award is anticipated under this RFP. 
2. Contract Term: The anticipated period of performance for any contract awarded under this 

solicitation is three (3) years commencing January 1, 2025 and ending December 31, 2027.  
In addition, the contract will contain an option provision for one (1) additional two-year period 
that can be exercised at the sole discretion of the MSRC based upon the MSRC's 
determination of satisfactory performance by the Consultant.   

3. Contract Value: It is anticipated that the most competitive proposals under this solicitation 
would fall within the $240,000 to $300,000 range (base contract period of performance not 
including option).  In the event the MSRC chooses to exercise a contract option provision, 
funding for the contract option will come from a subsequent MSRC Work Program funding 
allocation. 
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4. Contract Type: The selected bidder will enter into a Time and Materials (T&M) contract 
with the South Coast AQMD.  The contract will include a base level of effort corresponding to 
Tasks included in the Contract Statement of Work, plus a provision allowing the issuance of 
Task Orders for specific special projects identified by the MSRC.   

 
SECTION 3 – STATEMENT OF WORK 
 
The following paragraphs outline the broad parameters of the Programmatic Outreach Services 
sought by the MSRC.  Not all tasks or subtasks outlined below will necessarily be authorized 
during the performance of any ensuing contract.  The MSRC reserves the right to modify or 
substitute Tasks on an as-needed basis during the contracted period of performance.  In addition, 
Special Projects may be assigned via Task Order at any time during the contract period of 
performance. 

 
Task 1 – Development of Programmatic Outreach Strategy 
With input from the MSRC-TAC, and with consideration of budgetary constraints, CONTRACTOR 
shall develop an Outreach Strategy outlining supplemental activities to be undertaken under this 
contract as well as activities which might be undertaken in subsequent years through the end of 
2024.  CONTRACTOR shall present the Outreach Strategy to the MSRC for review and approval.  
CONTRACTOR shall revise the Outreach Strategy as directed by the MSRC.  Based on the 
approved Outreach Strategy, additional Tasks shall be identified and Task Orders issued by the 
MSRC Contracts Administrator.  The Outreach Strategy shall include, at a minimum: 
 A description of Special Projects and focused outreach activities recommended for 

implementation by the Programmatic Outreach Coordinator; 
 The recommended implementation timing for each Special Project or related focused 

outreach activity identified above,  
 The targeted audience for each identified Special Project or focused outreach; 
 Marketing and outreach materials to be developed in support of Special Projects and focused 

outreach activities, including a rough-order-of magnitude budget estimate for materials and 
labor; 

 Identification of other products to be developed in support of Special Project and/or focused 
outreach. 

 
Task 2 - Outreach and Promotion of MSRC Work Program Achievements 
Assist the MSRC in the promotion of the MSRC Clean Transportation Funding™ Program.  
Contractor shall develop strategies for on-going communication between the MSRC and local 
government agencies, councils of governments, other public agencies, the media, community 
organizations, legislators, private entities, contractors, and the general public.  In addition, the 
contractor will provide outreach support to existing MSRC contractors, by assisting them with the 
promotion of their MSRC-funded projects.  Programmatic outreach activities under this Task 
include, at a minimum: 
CONTRACTOR shall identify opportunities/venues for CONTRACTOR, MSRC and MSRC-TAC 
members, and/or MSRC staff to promote MSRC clean air achievements, including 
accomplishments of MSRC contractors and participating stakeholders.  CONTRACTOR shall 
describe and provide analysis of the communication value posed by each opportunity, considering 
such factors as the relation to the MSRC’s current and recently concluded Work Programs, the 
potential size and composition of the audience, and any costs to participate.  CONTRACTOR 
shall submit each description and analysis to the MSRC Contracts Administrator as opportunities 
are identified. 
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MSRC contractor support activity may include meeting with contractors, drafting press releases, 
assisting with media, attending community events related to the project, and assisting with key 
speaking points. 
Upon direction, CONTRACTOR shall perform content review of the MSRC website.  
CONTRACTOR shall support preparation of material for inclusion on the MSRC’s website, 
including editorial suggestions and content for the electronic newsletter.  CONTRACTOR shall 
regularly review content of the MSRC Facebook page and provide editorial suggestions and 
content. 
 
Task 3 - Development and Dissemination of Marketing/Promotional Materials 
Develop marketing/promotional materials tailored to the media, general public or other MSRC-
targeted markets.  Materials shall promote the environmental, health, social, and economic 
benefits of the MSRC’s Clean Transportation Funding™ efforts.  This can include materials 
such as letters to the editor as well as a crisis communication plan that may be needed for rapid 
response to news issues/opportunities.  Incorporate costs of translation into language(s) other 
than English, when appropriate.  Programmatic outreach activities under this task shall include, 
at a minimum: 
 Design and update promotional materials as needed; 
 Development of press releases, press kits, or other materials tailored specifically to the print 

and/or broadcast media.   
 
Task 4 - Participation in Events and Meetings 
Participate in outreach coordination meetings with MSRC staff at least every other month.  At the 
direction of the MSRC or MSRC staff, participate in other meetings, special events, technical 
conferences, etc.  This includes, at a minimum: 
 Attendance and participation in MSRC, MSRC-TAC, and TAC Subcommittee meetings as 

requested to solicit input and/or provide status reports on outreach and promotional activities 
and to remain current on program activities. 

 
Task 5 – Strategic Market Direction for MSRC Work Programs  
The MSRC Work Programs may be impacted by upcoming local, regional, and state budget and 
regulatory efforts.  Taking into account existing tools available to update the MSRC on these 
impacts, the Outreach Coordinator shall provide necessary market research and information 
gathering on regulatory direction and emerging strategies.  The Coordinator will identify possible 
new strategic directions and partnership opportunities for the MSRC to address, enabling the 
MSRC to respond to these changes and to perform and communicate its mission in a more 
effective manner.  CONTRACTOR shall, at a minimum: 
 Review the monthly South Coast AQMD legislative agenda, as well as other materials from 

the South Coast AQMD, other environmental agencies, and the State, which outline budget 
and regulatory efforts with possible impacts to the MSRC; 

 Research and clarify impact of these efforts on the MSRC Work Program; 
 Report back to the MSRC on the status of these efforts, assessing the strategic changes and 

possible impacts to the MSRC Work Programs; 
 If directed by the MSRC, provide outreach to these entities about the successes and possible 

impacts to the MSRC Work Programs; and 
 If directed by the MSRC, assist with coordinating contacts with potential program partners. 
 



RFP 2024-XX MSRC Programmatic Outreach 

 5 

SECTION 4 – PROPOSER QUALIFICATIONS 

Proposers responding to this solicitation should have significant prior experience in the following 
areas: 

 Demonstrated experience in the development and dissemination of marketing/public 
awareness materials, including brochures, press kits, press releases, etc.; 

 Demonstrated experience in the coordination and facilitation of media events, including 
press conferences and media interviews, as well as the preparation of written commentary 
and speeches; 

 Direct experience working with public relations departments of both private and 
government agencies; 

 Recognized expertise and resources to provide necessary market research and 
information gathering on regulatory direction and emerging air pollution reduction 
strategies. 

Proposers should also demonstrate knowledge of the MSRC, its mission, past accomplishments, 
and areas of programmatic emphasis. 
 
 
SECTION 5 - SCHEDULE OF EVENTS 

The Programmatic Outreach Services selection process will be conducted in accordance with the 
timeline illustrated in Table 5-1, below.  Proposals may be submitted at any time during the period 
commencing May 3, 2024 and ending June 19, 2024.  Please note that proposals must be 
received no later than 5:00 p.m. PDT on June 19, 2024.  Late proposals will not be evaluated and 
will not be eligible for MSRC funding. 
 

Table 5-1 - Key Programmatic Outreach Solicitation Dates 

Program Event Date 

Request for Proposals Release 
All Proposals Due No Later Than  
MSRC Consideration of Contract Award 

May 3, 2024 
June 19, 2024 @ 5:00 p.m. 

August 15, 2024 
South Coast AQMD Board Approval of Contract 
Award 
Anticipated Contract Start 

September 6, 2024 
January 1, 2025 

 
 
SECTION 6 - PROPOSAL PREPARATION INSTRUCTIONS 

A formal written proposal must be completed and submitted for consideration under this RFP.  
Proposals must be prepared and submitted in accordance with the instructions included herein.   
 
A. Proposal Preparation - The maximum length of proposals accepted will be twenty (20) 

pages.  All pages and appendices must be numbered.  Portfolios of no more than fifty (50) 
pages, including information on bidder's past outreach or public relations activities and other 
relevant experience, may be attached.  Samples of previous relevant work may also be 
submitted in video and/or audio formats.  The following information must be included in all 
Proposals: 
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1. Cover Letter - Transmittal of the proposal must specify the subject of the proposal, the 

RFP number, and Bidder's name, address, e-mail address, and telephone number.  The 
letter shall specify contact person(s) for technical and contractual matters, and be signed 
by the person(s) authorized to contractually bind the bidding entity. For joint proposals 
(from more than one entity) the bidder must include a statement confirming authorization 
to act on behalf of other co-bidders.  The bidder must include a letter of support, teaming 
agreement, memorandum of understanding, etc., including contact name, e-mail address, 
and telephone number from all proposing entities of a joint proposal.   

 
2. Summary Sheet - Provide basic information indicated.  The summary sheet form is 

included in this RFP as Attachment A. 
 
3. Approach to Accomplishing the Statement of Work – This section comprises the body 

of the proposal.  The proposer should: 
a) Describe their qualifications and experience in detail, addressing all requirements as 

specified in RFP Sections 3 and 4, above; 
b) Provide samples of materials developed under previous outreach efforts that are 

relevant to the Statement of Work requirements specified in this solicitation.  Please 
submit examples of previous work in accordance with the page limitations and format 
requirements specified above; 

c) Include references for similar work performed during the past three (3) years, including 
contact name, organization, title, and telephone number. 

 
4. Organization - This section shall describe the organization proposed to perform 

Programmatic Outreach on behalf of the MSRC.  Please list all proposed staff by name 
and responsibility.  Provide a resume or similar statement of qualifications for each 
individual named in the proposal. 

 
5. Cost Proposal – Please provide the following cost proposal information: 
 

a) Labor - Identify each professional category of direct project support and the fully 
burdened rate per hour.  The rates quoted must include labor, general, administrative, 
and overhead costs; 

 
b) Equipment and Supplies - Provide an itemized list of any equipment and/or supplies to 

be used and/or purchased during performance of the contract, including the item to be 
purchased, number, and unit cost.  Please note that the MSRC will not pay for any 
equipment or supply costs unless adequately justified; 

 
c) Subcontractor Costs - Identify subcontractors by name, the basis for the subcontractors 

selection and describe in detail the work the subcontractors will be hired to perform, list 
their cost per hour or per day, and the number of hours or days their services will be 
used; 

 
d) Options – As stated in Section 2 above, the contract will include a three-year base 

period of performance with an option provision for one (1) additional two-year period. 
Please include a cost proposal for continuing Programmatic Outreach Services for one 
(1) additional two-year period.  The cost breakdown for the option should include fully-
burdened labor rates, equipment and supply costs, and subcontractor costs.  Any labor 
rate increases for the option period must be reflected in the cost proposal. 

 
e) Billing Procedures - Describe billing procedures for the project and how costs will be 

documented for invoicing the District for reimbursement of expenditures; 



RFP 2024-XX MSRC Programmatic Outreach 

 7 

 
f) Miscellaneous Costs - if any. 

 
 Please consider the following when preparing the cost proposal: 
 Charges for supplies, equipment, and subcontractors will be paid at cost.  No profit will 

be paid on these costs; 
 Costs are reimbursed on an as-incurred basis only; 
 Some portion of the cost proposal should be allocated for special projects which may 

be assigned via Task Order; 
 The Bidder is required to certify as part of their proposal submission that the prime 

contractor and subcontractor rates contained in the proposal are no higher than the 
rates offered to the prime or subcontractor's most-favored customer. 

 
6. Co-funding – Co-funding is not required under this solicitation.  However, if financial or 

in-kind co-funding is offered by the proposer, the forms and sources of all co-funding must 
be specified.  In addition, describe how co-funding will be used in relation to specific 
Programmatic Outreach tasks.   

 
7. Conflict of Interest - Address possible conflicts of interest with other clients affected by 

actions performed by the firm on behalf of the MSRC.  Although the bidder will not be 
automatically disqualified by reason of work performed for such firms, the MSRC reserves 
the right to consider the nature and extent of such work in evaluating the proposal.  

 
8. Certifications – All proposers must complete and submit the following Attachment B 

forms as an element of their Proposal (unless specifically exempted below): 
 Internal Revenue Service Form W-9 – Request for Taxpayer Identification Number 

and Certification, and Franchise Tax Board Form 590 – Withholding Exemption 
Certificate.  If you are selected for an award, you cannot be established as a vendor 
without this information. 

 Campaign Contributions Disclosure.  This information must be provided at the time of 
proposal in accordance with California law. 

 Disadvantaged Business Certification.  The South Coast AQMD needs this information 
for their vendor database. 

 
9. Certificates of Insurance - Bidders are required to provide a statement that upon 

notification of award, a certificate(s) of insurance naming the South Coast AQMD as an 
additional insured will be provided within forty-five (45) days.  Entities that are self-insured 
are required to provide a statement to that effect in their proposal.   

SECTION 7 - PROPOSAL SUBMITTAL INSTRUCTIONS 

1. Proposers must submit one (1) original proposal and two (2) copies (total of three) in a sealed 
envelope, marked in the upper left-hand corner with the name and address of the proposer 
and the words “P2015-31, Programmatic Outreach”.  The original proposal should be 
submitted unbound on white, 8 ½” x 11” recycled paper.  The last date and time to submit is 
June 19, 2024 at 5:00 p.m.  All proposals should be directed to: 

 
Procurement Unit 
South Coast Air Quality Management District 
21865 Copley Drive 
Diamond Bar, CA  91765 
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All proposals will be time and date stamped upon receipt by the South Coast Air Quality 
Management District.  PLEASE NOTE THAT ANY PROPOSAL TIME STAMPED 5:01 P.M. 
OR LATER ON JUNE 19, 2024 WILL NOT BE REVIEWED AND WILL NOT BE AWARDED 
FUNDING.  No exceptions will be granted regardless of reason or circumstances. 
 

2. In addition to the paper proposal, proposers must also submit an electronic copy of their 
proposal in either PDF-format or Microsoft Word.  A USB drive should be enclosed with the 
paper copies described above. 
 
Please note that the Proposal is only deemed “received” when the three (3) complete paper 
copies are submitted in accordance with the above instructions - submittal of an electronic 
proposal only does not constitute receipt by the South Coast AQMD.  In addition, please note 
that faxed proposals will not be accepted. 

 
3. A proposal may be immediately rejected if: 

 It is not prepared in the format described; or 
 It is not signed by an individual authorized to represent the bidding entity. 

 
4. The MSRC reserves the right to reject any or all proposals.  All responses become the property 

of MSRC.  One copy of the proposal shall be retained for South Coast AQMD files.  Additional 
copies and materials will be returned only if requested and at the proposer's expense. 

5. The Mobile Source Air Pollution Reduction Review Committee may modify the Request for 
Proposals and/or issue supplementary information or guidelines relating to the RFP during 
the proposal preparation period of May 3, 2024 to June 19, 2024.  Amendments will be posted 
on the MSRC website at www.cleantransportationfunding.org. 

 
6. Once submitted, proposals cannot be altered without the prior written consent of the Mobile 

Source Air Pollution Reduction Review Committee. 
 

 
SECTION 8 - IF YOU NEED HELP… 
 
This Request for Proposals can be obtained by accessing the MSRC web site at 
www.CleanTransportationFunding.org.  MSRC staff members are available to answer questions 
during the proposal preparation period.  In order to help expedite assistance, please direct your 
inquiries to the applicable staff person, as follows: 
 

 For General and Administrative Assistance, please contact: 
Cynthia Ravenstein 
MSRC Contracts Administrator 
Phone: 909-396-3269 
Fax: 909-396-3682 
E-mail:  Cynthia@CleanTransportationFunding.org  
 

 For Contractual Assistance, please contact: 
Anish Pathak 
South Coast AQMD Procurement Manager 
Phone: 909-396-2808 
E-mail: apathak@aqmd.gov 

 

http://www.cleantransportationfunding.org/
http://www.cleantransportationfunding.org/
mailto:Cynthia@cleantransportationfunding.org
mailto:apathak@aqmd.gov
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SECTION 9- PROPOSAL EVALUATION PROCESS 

The MSRC and its Technical Advisory Committee (MSRC-TAC) will evaluate all proposals to 
determine responsiveness to the RFP.  MSRC and South Coast AQMD staff will provide 
administrative and technical assistance during the proposal evaluation process. 
 
Proposals will be evaluated and points awarded based upon the criteria outlined in Section 10.  
The evaluation criteria are included to provide the bidder additional guidance as to the particular 
components of the proposal that will be evaluated. 
 
The most qualified Bidders will be short-listed and may be interviewed by an MSRC-TAC 
Evaluation Subcommittee during the week of July 15, 2024 at the South Coast AQMD 
Headquarters in Diamond Bar, California.  While an attempt will be made to accommodate 
Bidders’ schedules, the MSRC cannot guarantee that an interview can be scheduled at a time 
convenient to the Bidder.  The proposals, and any interviews, will be evaluated based on the 
selection criteria below. 
 
 
SECTION 10 - EVALUATION CRITERIA 

The following evaluation criteria form the basis upon which proposal scoring and selection will be 
conducted.  The maximum score available is 110 points. 
 
1.  PROPOSER QUALIFICATIONS & RELATED EXPERIENCE: 
 
Total Points Available: 85 points 
 
As discussed in RFP Section 6.A.3., proposers are required to address their qualifications and 
past experience as they relate to the Proposer Qualifications and Statement of Work 
Requirements delineated in RFP Sections 3 and 4, respectively.  Each proposal will be evaluated 
and assigned a score relative to the following four criteria: 
 
 Responsiveness of proposal to RFP requirements and   25 points 

clearly stated understanding of the work to be performed;    

 Overall experience and qualifications of the proposer;   25 points 

 Demonstrated past performance on relevant outreach projects.  25 points 

 Certified as DVBE, local business and/or small business.  10 Points 
as described below 

 
A. DVBE/LOCAL BUSINESS/SMALL BUSINESS STATUS 
 
On May 27, 1999, the MSRC approved a policy regarding other evaluation factors for 
inclusion in MSRC procurements.  MSRC procurements, where the services/product 
solicited are assistance to the MSRC in implementing its work program and where a 
portion or all of these services are not readily quantifiable, the MSRC shall only have the 
following "Other" Criteria in the evaluation component of the procurement which do not 
emphasize quantifiable emissions reductions: 
 
It is the policy of the MSRC to encourage participation by disabled veteran business 
entities, local businesses and small business and in the bidding process.  The MSRC shall 
provide five (5) points each for Proposers who meet the following criteria, with the 
maximum points available not-to-exceed ten (10) points.  Points shall only be awarded 
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should the Proposer, upon submission of its proposal, provide documents from a state or 
local agency certifying that it qualifies in the categories described below: 
 

#1 "Disabled Veteran" as used herein is a United States military, a naval, or air 
service veteran with at least 10 percent service-connected disability.  "Disabled 
Veteran Business Enterprise" as used herein means a sole proprietorship or 
partnership or corporation which is at least 51 percent owned by one or more disabled 
veterans and whose management and control of the daily business operations are by 
one or more disabled veterans. 
 
#2 "Local Business" as used herein means a Proposer which can demonstrate that 
it has an on-going business within the South Coast AQMD at the time of the bid 
proposal and performs 90% of the work related to the contract with the South Coast 
AQMD. 
 
#3 "Small Business" as used herein means a business that is:   
   

1) independently owned and operated business, and 
2) is not dominant in its field or operation and 
3) together with affiliates is either a service, construction, or non-manufacturer 

with 100 or fewer employees, and average annual gross receipts of ten 
million dollars or less over the previous three years, or a manufacturer with 
100 or fewer employees. 

 
2.  COST:  
 
Maximum Points Available: 25 points 
 
As discussed in RFP Section 6.A.5., bidders are required to submit a cost proposal for the 
proposed project.  Following a review of the cost proposal, the Evaluation Subcommittee will 
assign a score based upon the competitiveness and completeness of the information provided. 
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SECTION 11 - PROPOSAL ATTACHMENTS 
 
 
ATTACMENT A: PROPOSAL SUMMARY INFORMATION 
 
Please provide the following proposer information in the space provided:   

Business Name       

Division of:       

Subsidiary of:       

Website Address       

Type of Business 
Check One: 

� Individual  
� DBA, Name _______________, County Filed in _______________ 
� Corporation, ID No. ________________ 
� LLC/LLP, ID No. _______________ 

� Other _______________ 
 

Address 
      

      

City/Town       

State/Province       Zip       

Phone (     )      -          Ext                     

Contact       Title       

E-mail Address       
Payment Name if 
Different       
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BUSINESS STATUS CERTIFICATIONS  

 
 
Federal guidance for utilization of disadvantaged business enterprises allows a vendor to be deemed a small business enterprise (SBE), 
minority business enterprise (MBE) or women business enterprise (WBE) if it meets the criteria below.   
• is certified by the Small Business Administration or 

• is certified by a state or federal agency or 

• is an independent MBE(s) or WBE(s) business concern which is at least 51 percent owned and controlled by minority group member(s) 
who are citizens of the United States. 

 
Statements of certification: 
 

As a prime contractor to South Coast AQMD,   (name of business) will engage in good faith efforts 
to achieve the fair share in accordance with 40 CFR Section 33.301, and will follow the six affirmative steps listed below for 
contracts or purchase orders funded in whole or in part by federal grants and contracts. 
 
1. Place qualified SBEs, MBEs, and WBEs on solicitation lists. 

2. Assure that SBEs, MBEs, and WBEs are solicited whenever possible. 

3. When economically feasible, divide total requirements into small tasks or quantities to permit greater participation by 
SBEs, MBEs, and WBEs. 

4. Establish delivery schedules, if possible, to encourage participation by SBEs, MBEs, and WBEs. 

5. Use services of Small Business Administration, Minority Business Development Agency of the Department of 
Commerce, and/or any agency authorized as a clearinghouse for SBEs, MBEs, and WBEs. 

6. If subcontracts are to be let, take the above affirmative steps. 

(a) Self-Certification Verification: Also for use in awarding additional 
points, as applicable, in accordance with South Coast AQMD 
Procurement Policy and Procedure: 

 
Check all that apply: 
 

 Small Business Enterprise/Small Business Joint Venture   Women-owned Business Enterprise 
 Local business    Disabled Veteran-owned Business Enterprise/DVBE Joint Venture 
 Minority-owned Business Enterprise  Most Favored Customer Pricing Certification 

 
Percent of ownership:      %  
 
Name of Qualifying Owner(s):       
 
State of California Public Works Contractor Registration No. ______________________.    MUST BE 
INCLUDED IF BID PROPOSAL IS FOR PUBLIC WORKS PROJECT. 
 
 
 
I, the undersigned, hereby declare that to the best of my knowledge the above information is accurate.  Upon penalty of perjury, I certify 
information submitted is factual. 
 
 
      

B.  NAME TITLE 
 
      

C. TELEPHONE NUMBER DATE 
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(a) Definitions 
 
 
Disabled Veteran-Owned Business Enterprise means a business that meets all of the following criteria: 

• is a sole proprietorship or partnership of which is at least 51 percent owned by one or more disabled veterans, 
or in the case of any business whose stock is publicly held, at least 51 percent of the stock is owned by one or 
more disabled veterans; a subsidiary which is wholly owned by a parent corporation but only if at least 51 
percent of the voting stock of the parent corporation is owned by one or more disabled veterans; or a joint 
venture in which at least 51 percent of the joint venture’s management and control and earnings are held by 
one or more disabled veterans. 

• the management and control of the daily business operations are by one or more disabled veterans.  The 
disabled veterans who exercise management and control are not required to be the same disabled veterans as 
the owners of the business. 

• is a sole proprietorship, corporation, partnership, or joint venture with its primary headquarters office located 
in the United States and which is not a branch or subsidiary of a foreign corporation, firm, or other foreign-
based business. 

 
Joint Venture means that one party to the joint venture is a DVBE and owns at least 51 percent of the joint venture.  In the case 
of a joint venture formed for a single project this means that DVBE will receive at least 51 percent of the project dollars. 
 
Local Business means a business that meets all of the following criteria: 
 

• has an ongoing business within the boundary of South Coast AQMD at the time of bid application. 
• performs 90 percent of the work within South Coast AQMD’s jurisdiction. 

 
Minority-Owned Business Enterprise means a business that meets all of the following criteria: 
 

• is at least 51 percent owned by one or more minority persons or in the case of any business whose stock is 
publicly held, at least 51 percent of the stock is owned by one or more minority persons.  

• is a business whose management and daily business operations are controlled or owned by one or more 
minority person. 

• is a business which is a sole proprietorship, corporation, partnership, joint venture, an association, or a 
cooperative with its primary headquarters office located in the United States, which is not a branch or 
subsidiary of a foreign corporation, foreign firm, or other foreign business.  

 
 “Minority” person means a Black American, Hispanic American, Native American (including American Indian, Eskimo, Aleut, 
and Native Hawaiian), Asian-Indian American (including a person whose origins are from India, Pakistan, or Bangladesh), 
Asian-Pacific American (including a person whose origins are from Japan, China, the Philippines, Vietnam, Korea, Samoa, 
Guam, the United States Trust Territories of the Pacific, Northern Marianas, Laos, Cambodia, or Taiwan). 
 
Small Business Enterprise means a business that meets the following criteria: 
 

a. 1) an independently owned and operated business; 2) not dominant in its field of operation; 3) together with affiliates 
is either: 

 
• A service, construction, or non-manufacturer with 100 or fewer employees, and average annual gross 

receipts of ten million dollars ($10,000,000) or less over the previous three years, or 
 

• A manufacturer with 100 or fewer employees. 
 

b. Manufacturer means a business that is both of the following: 
 

1) Primarily engaged in the chemical or mechanical transformation of raw materials or processed substances into 
new products. 

 
2) Classified between Codes 311000 to 339000, inclusive, of the North American Industrial Classification System 

(NAICS) Manual published by the United States Office of Management and Budget, 2007 edition. 
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Small Business Joint Venture means that one party to the joint venture is a Small Business and owns at least 51 percent of the 
joint venture.  In the case of a joint venture formed for a single project this means that the Small Business will receive at least 51 
percent of the project dollars. 
 
 
Women-Owned Business Enterprise means a business that meets all of the following criteria: 
 

• is at least 51 percent owned by one or more women or in the case of any business whose stock is publicly held, 
at least 51 percent of the stock is owned by one or more women.  

• is a business whose management and daily business operations are controlled or owned by one or more 
women. 

• is a business which is a sole proprietorship, corporation, partnership, or a joint venture, with its primary 
headquarters office located in the United States, which is not a branch or subsidiary of a foreign corporation, 
foreign firm, or other foreign business. 

 
 

• Most Favored Customer as used in this policy means that the South Coast AQMD will receive at least as 
favorable pricing, warranties, conditions, benefits and terms as other customers or clients making similar 
purchases or receiving similar services. 
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 CAMPAIGN CONTRIBUTIONS DISCLOSURE 
 
In accordance with California law, bidders and contracting parties are required to disclose, at the time the 
application is filed, information relating to any campaign contributions made to South Coast Air Quality 
Management District (SCAQMD) Board Members or members/alternates of the MSRC, including: the name of the 
party making the contribution (which includes any parent, subsidiary or otherwise related business entity, as defined 
below), the amount of the contribution, and the date the contribution was made. 2 C.C.R. §18438.8(b). Where a 
proposed rule or proposed amended rule impacts three or fewer facilities, those facilities will be treated in much the 
same manner as contracting parties and so must also complete this form, disclosing information relating to any 
campaign contributions made to any SCAQMD Board Members. See Quadri Advice Letter (2002) A-02.096.1 In the 
event that a qualifying campaign contribution is made, the Board Member to whom it was made may be disqualified 
from participating in the actions involving that donor. 
 
California law prohibits a party, or an agent, from making campaign contributions to SCAQMD Governing Board 
Members or members/alternates of the Mobile Source Air Pollution Reduction Review Committee (MSRC) of more 
than $250 while their contract or permit is pending before the SCAQMD; and further prohibits a campaign 
contribution from being made for twelve (12) months following the date of the final decision by the Governing 
Board or the MSRC on a donor’s contract or permit. Gov’t Code §84308(d). For purposes of reaching the $250 
limit, the campaign contributions of the bidder or contractor plus contributions by its parents, affiliates, and related 
companies of the contractor or bidder are added together.  2 C.C.R. §18438.5. 
 
In addition, SCAQMD Board Members or members/alternates of the MSRC must abstain from voting on a contract 
or permit if they have received a campaign contribution from a party or participant to the proceeding, or agent, 
totaling more than $250 in the 12-month period prior to the consideration of the item by the Governing Board or the 
MSRC. Gov’t Code §84308(c). 
 
The list of current SCAQMD Governing Board Members can be found at the SCAQMD website (www.aqmd.gov). 
The list of current MSRC members/alternates can be found at the MSRC website 
(http://www.cleantransportationfunding.org). 
 
SECTION I. 

Contractor (Legal Name):    
 

☐ DBA, Name  , County Filed in    

☐ Corporation, ID No.    

☐ LLC/LLP, ID No.    
 
List any parent, subsidiaries, or otherwise affiliated business entities of Contractor: 
(See definition below). 
  
  

 
1The information provided on this form does not, and is not intended to, constitute legal advice. To the extent that you may have questions 
regarding any case law, citations, or legal interpretations provided above please seek the guidance of your own independent counsel. 

http://www.cleantransportationfunding.org/
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SECTION II. 
 
Has Contractor and/or any parent, subsidiary, or affiliated company, or agent thereof, made a campaign 
contribution(s) totaling $250 or more in the aggregate to a current member of the South Coast Air Quality 
Management Governing Board or member/alternate of the MSRC in the 12 months preceding the date of execution 
of this disclosure? 
 
☐ Yes ☐ No If YES, complete Section II below and then sign and date the form. 
 If NO, sign and date below.  Include this form with your submittal. 
 
Name of Contributor    
 
      
Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 
 
Name of Contributor    
 
      
Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 
 
Name of Contributor    
 
      
Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 
 
Name of Contributor    
 
      
Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 
 
I declare the foregoing disclosures to be true and correct. 

By:  

Title:   

Date:   
 

DEFINITIONS 
 
Parent, Subsidiary, or Otherwise Related Business Entity (2 Cal. Code of Regs., §18703.1(d).) 
 

(1) Parent subsidiary. A parent subsidiary relationship exists when one corporation directly or indirectly owns shares 
possessing more than 50 percent of the voting power of another corporation. 

 
(2) Otherwise related business entity. Business entities, including corporations, partnerships, joint ventures and any 

other organizations and enterprises operated for profit, which do not have a parent subsidiary relationship are 
otherwise related if any one of the following three tests is met: 

(A) One business entity has a controlling ownership interest in the other business entity. 
(B) There is shared management and control between the entities. In determining whether there is shared 

management and control, consideration should be given to the following factors: 
(i) The same person or substantially the same person owns and manages the two entities; 
(ii) There are common or commingled funds or assets; 
(iii) The business entities share the use of the same offices or employees, or otherwise share activities, 

resources or personnel on a regular basis; 
(iv) There is otherwise a regular and close working relationship between the entities; or 

(C) A controlling owner (50% or greater interest as a shareholder or as a general partner) in one entity also is a 
controlling owner in the other entity. 
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MSRC-TAC Agenda Item No. 9 
 
 
DATE: April 4, 2024 
 
FROM: Cynthia Ravenstein, MSRC Contracts Administrator 
 
SUBJECT: Consider Proposed Modifications to MSRC “Operational Policies 

and Procedures” 
 
SYNOPSIS: The MSRC’s “Operational Policies and Procedures” were originally 

adopted in 1993 and amended with respect to the Regional 
Rideshare Agency in 2020. This item provides a more 
comprehensive set of recommended updates for consideration. 

 
FINANCIAL IMPACT: None 
 
RECOMMENDATIONS: The MSRC Contracts Administrator recommends approval 
 
ATTACHMENTS: MSRC “Operational Policies and Procedures” with recommended 

changes noted 
______________________________________________________________________________ 
 
The MSRC’s “Operational Policies and Procedures” were originally adopted in 1993. In 2020, the 
MSRC adopted amendments focused on the Regional Rideshare Agency elements of the 
document. Given that some provisions are no longer completely up to date, the MSRC provided 
direction for staff to bring back suggested modifications. 
 
Key Recommended Language Changes: 

• The proposed revisions make apparent that the MSRC-TAC, in addition to the MSRC, is 
subject to the Conflict of Interest Code. 

• In the early 2010s, direction was provided to MSRC administrative staff to reduce the 
amount withheld pending MSRC review for public agency final reports to 5%, rather than 
10%. The reduction likely stemmed from a provision in California Public Contracts Code 
regarding retention of proceeds from contractors by public entities. A decade’s application 
of a 5% withhold for these contractors/award recipients has demonstrated that whether 
the withhold is 5% or 10%, it is still sufficient to motivate the final report’s submission. 
Therefore, for simplicity and consistency, a standard withhold of 5% is recommended for 
any funding recipient (public or private). 
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The other changes would revise the policy language to be consistent with current practices, 
including but not limited to: 

• The term “MSRC administrative staff” is used to refer to those staff, including the MSRC 
Contracts Administrator, who perform various administrative functions to implement the 
MSRC’s Work Programs. Currently, and for the last two decades and more, these staff have 
been employees of South Coast AQMD whose work is dedicated to this purpose. However, 
the MSRC could choose to select another entity to perform this work; 

• Administrative costs which fall within the approved administrative budget are approved by 
South Coast AQMD Executive Officer or designee; and 

• Inquiries which require interpretation or which raise issues likely to be subject to significant 
public scrutiny are to be brought before the MSRC Chairperson. This allows District staff to 
respond to inquiries which simply require conveying factual information. 

Please note that the 1991 & 1992 “Enacted Policy Decisions of the MSRC”, which were included 
on the final page of the document, are proposed to be stricken as they have been incorporated 
or superseded in other proposed or current policies.    



Adopted 3/22/93 
Amended 4/16/20 
Amended ____ 

The Mobile Source Air Pollution Reduction Review Committee (MSRC) 

OPERATIONAL POLICIES 
and PROCEDURES 

 
Mobile Source Air Pollution Reduction Review Committee Membership 
 
The Mobile Source Air Pollution Reduction Review Committee (MSRC) shall be 
comprised of one representative from each of the following agencies: 
 
(1) South Coast District (South Coast Air Quality Management District (SCAQMD); 
(2) Southern California Association of Governments (SCAG); 
(3) San Bernardino County Transportation Authority (SBCTA); 
(4) Los Angeles County Metropolitan Transportation Authority (MetroLACMTA); 
(5) Orange County Transportation Authority (OCTA); 
(6) Riverside County Transportation Commission (RCTC); 
(7) State Board (California Air Resources Board – CARB); 
(8) A regional rideshare agency selected by the other members of the MSRC 

committee.   
 
[See Health & Safety Code § 44244(a).] 
 
The MSRC elects to rotate the regional rideshare agency position between SBCTA, OCTA, 
RCTC and LACMTAMetro.  Effective April 16, 2020, SBCTA shall be designated as the 
regional rideshare agency and this designation shall continue for two years.  OCTA shall 
succeed SBCTA as regional rideshare agency, followed by RCTC and then LACMTA, each 
for a period of two years.  This rotation shall continue in subsequent years. 
 
All appointments for members and alternates shall be made by the respective 
appointing authority.  Notice in writing shall be submitted to the Chairperson of the 
MSRC.  The authorized appointing authority may reappoint or fill a vacancy by giving 
notice in writing to the MSRC Chairperson. 
 
Technical Advisory Committee Membership 
 
The Technical Advisory Committee (MSRC-TAC) shall be comprised of membership as 
approved by the MSRC with one representative appointed by each of the following 
agencies: 
 



Adopted 3/22/93 
Amended 4/16/20 
Amended ____ 

(1) MSRC representative from the South Coast District (South Coast Air Quality 
Management District (SCAQMD); 

(2) MSRC representative from the Southern California Association of Governments 
(SCAG); 

(3) MSRC representative from the San Bernardino County Transportation Authority 
(SBCTA); 

(4) MSRC representative from the Los Angeles County Metropolitan Transportation 
Authority (LACMTAMetro); 

(5) MSRC representative from the Orange County Transportation Authority (OCTA); 
(6) MSRC representative from the Riverside County Transportation Commission 

(RCTC); 
(7) MSRC representative from the State Board (California Air Resources Board – 

CARB); 
(8) MSRC representative from the regional rideshare agency selected by the other 

members of the MSRC; 
(9) Cities of San Bernardino County; 
(10) Cities of Riverside County; 
(11) Cities of Orange County; 
(12) Cities of Los Angeles County; 
(13) Board of Supervisors of San Bernardino County; 
(14) Board of Supervisors of Riverside County; 
(15) Board of Supervisors of Orange County; 
(16) Board of Supervisors of Los Angeles County; 
(17) And members selected by the MSRC as it deems appropriate. 
 
[See Health & Safety Code § 44244(c).] 
 
Duties of the MSRC: 
 
The duties of the MSRC are to develop, adopt and implement a work program pursuant 
to section 44244(b) of the California Health and Safety Code, and to present such work 
program(s) for approval to the sSouth cCoast dDistrict board.  The MSRC may, from time 
to time, amend, readopt, and resubmit the work program to the dDistrict board for 
approval. 
 
Duties of the MSRC-TAC: 
 
The duties of the Tac MSRC-TAC are to assist the MSRC in the development of the work 
program, pursuant to section 44244(b) of the California Health and Safety Code, and to 
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present recommendations for approval to the MSRC, and to perform those additional 
duties as may be required by the MSRC. 
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Policies 

Adopted by the MSRC 
 
Policy #1. Membership of the MSRC shall be as follows: 
 

1. There shall may be designated alternate representatives for the MSRC. The 
appointing authority shall submit the name of the alternate in writing to the 
MSRC cChairperson. The appointing authority can change their designated 
representative(s) at any time by giving notice in writing; 

2. With the exception of the CARB representative, no representative shall serve on 
both committeesthe MSRC and MSRC-TAC. 

 
Policy #2. Annually, during the month of May, or at the next meeting if the MSRC does not 

meet in May, the MSRC shall elect a Chairperson and Vice Chairperson by 
majority vote of MSRC members present. The MSRC Chairperson and Vice 
Chairperson must ·be an elected official or voting board member of the voting 
agency or authority the individual is representing and cannot be the SCAQMD or 
the CARB representative on the MSRC. The Chairperson and Vice Chairperson 
can serve for as many terms as election results allow. 

 
Policy #3. The Chairperson and Vice Chairperson of the MSRC-TAC shall be elected 

annually in the month of May, or at the next meeting if the MSRC-TAC does not 
meet in May, by majority vote of the MSRC-TAC members present. The MSRC-
TAC Chairperson and Vice Chairperson can serve for as many terms as election 
results allow. 

 
Policy #4. MSRC and MSRC-TAC members shall comply with the SCAQMD’s Conflict of 

Interest Code.  [See SCAQMD Admin. Code § 42; Gov’t Code §§ 1090, 81000 et 
seq., 84308.] 

 
Policy #5. Procedure for MSRC meetings shall be as follows. 
 

1. Regular Meetings shall be held at least bi-monthlyevery two months. 
2. A majority of the voting members of the MSRC shall constitute a quorum, and 

all action at a meeting shall require the affirmative vote of a majority of the 
voting members, that is, at least a quorum.  [See Health & Safety Code § 
44244(b)(1)].  At least a quorum of the members shall participate from locations 
within MSRC jurisdiction.  [See Gov’t Code § 54953(b)(3).] 
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3. At any regular meeting not held for lack of a quorum, the members present, if 
less than a quorum, may constitute themselves a "Committee of the Whole", for 
purposes of discussing agenda matters or any other matter of interest to the 
members present.  The committee shall automatically cease if a quorum is 
reached. 

4. The Chairperson may designate standing and ad hoc committees subject to the 
concurrence of the MSRC members and shall make appointment to all 
committees. 

5. All agenda items shall be submitted by MSRC members in writing to the 
committee secretary 15 days prior to the next scheduled meeting with a written 
copy to the Chairperson. 

6. The MSRC meetings shall be conducted, and public comments allowed, in 
accordance with the Ralph M. Brown Act.  Public comments shall be limited by 
the discretion of the Chairperson. 

7. Rules and procedures shall be at the discretion of the Chairperson and 
consistent with both state and federal laws. 

Policy #6. The procedure for developing the work program shall be as follows. 

1. For each work program, Tthe MSRC, with the assistance of the Technical 
Advisory Committee (MSRC-TAC), ·shall develop a list of priority areas for the 
reduction of mobile source emissions for funding. The default frequency for 
work program development is yearly, but the MSRC can consider adoption of a 
multi-year work program. The list will be organized by category and target 
funding level. In addition, the MSRC, with the assistance of the MSRC-TAC, shall 
develop a Requests for Proposals (RFPs) or other solicitations RFPs reflecting 
these priorities and submit it them to the SCAQMD Governing Board for 
approval. 

2. The MSRC shall ·develop a description of the selection process and criteria to be 
used in evaluating proposals. This information shall be included with the RFPs 
and also be available for public inspection at the District headquarters. 

3. A bidder's conference shall may be conducted subsequent to the mailing 
release of the RFP, to specify RFP requirements, evaluation criteria and process, 
and answer questions the prospective applicants may have. 

4. The MSRC, /MSRC-TAC, and /Consultant AdvisorMSRC administrative staff shall 
adhere to District and MSRC Policy in the issuance of RFPs and receipt of 
proposals. 

5. Upon receipt of proposals in response ·to ·the RFP, the MSRC-TAC, with the 
assistance of the MSRC's tTechnical Consultant Advisor, shall evaluate the 
proposals for funding and provide initial funding recommendations to the 
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MSRC.  District's technical staff may participate in the evaluation process as 
mutually agreed upon by the MSRC and the District. 

5. During proposal review, the MSRC administrative staff in consultation with the 
Technical Advisor shall perform a due diligence review and recommend to the 
MSRC to eliminate any costs or work tasks found to be unjustifiable or 
unwarranted.   

6. The MSRC-TAC will forward this its initial evaluation to the MSRC for its 
consideration.  No ex parte communications will occur between any proposer 
and the MSRC or MSRC-TAC members beginning with the closing release date of 
the RFP through the date of submittal of the recommended projects to the 
MSRC unless the MSRC directs oral reviews as part of the evaluation process.  In 
transmitting the work program to the MSRC, the MSRC-TAC recommendations 
shall include: 
a) A rank order listing of all projects by category with a demarcation of the 

targeted funding level; 
b) A description of each project including estimated emissions reductions as 

appropriate and a statement demonstrating the extent of compliance with 
the Clean Air Act, or the 1991 AQMP, or its successor plans [See Health & 
Safety Code § 44244(d)]; 

c) The amount of funding and co-funding, if appropriate, recommended and 
any conditions such as co-funding requirements associated with the 
recommendation. 

7. The Consultant AdvisorMSRC administrative staff shall notify all applicants of 
the MSRC-TAC work program recommendation to MSRC and of the time, date 
and place at which the MSRC will consider it. 

8. The MSRC will review the MSRC-TAC recommendations. and adjust, change or 
reevaluate any or all proposals as theIf the MSRC deems appropriate, the MSRC 
can direct the MSRC-TAC to reevaluate any or all proposals and bring back 
potentially revised recommendations or re-evaluate all proposals itself.  Upon 
final selection of the successful applicants and adoption of the listing by the 
MSRC, a work program will be submitted to the SCAQMD Governing Board for 
approval.  Upon approval by the SCAQMD, or as deemed approved by law, and 
not before, the successful applicants will be formally notified of their selection.  
[See Health & Safety Code § 44244(b)(2).] 

9. In transmitting the work program to the SCAQMD Governing Board, the MSRC 
shall provide: 
a) A cover letter requesting funding approval for the successful applicants; 
b) A listing of proposals recommended for funding; 
c) A description of each project including resulting estimated reductions in 

mobile emissions, if appropriate or the manner of compliance with the 



Adopted 3/22/93 
Amended 4/16/20 
Amended ____ 

California Clean Air Act of 1991, as amended, or the District's Air Quality 
Management Plan, as amended; 

d) The amount of funding recommended and any conditions associated with 
the recommendation. 

10. MSRC administrative staff will prepare a letter with the adopted work program 
for District Governing Board consideration.  Items will only be placed on the 
work program letter for consideration only if requested materials from the 
project proponent are timely received, e.g., campaign contribution disclosures.  
The Chairperson of the MSRC shall be responsible for communicating the 
MSRC'’s adopted work program to the District'’s Governing Board for approval.   

11. All unsuccessful applicants will be notified after the work program is approved. 
12. With each successful applicant, District MSRC administrative staff, with input 

from the District, and the Consultant Advisor shall negotiate a statement of 
work and a contract. Negotiations are to be within the approved funding limit. 
Prior to execution of the contracts between the successful applicants and the 
District, the MSRC shall review the standard contract language. 

13. During contract negotiation, the Consultant Advisor shall perform a due 
diligence review of successful applicants and recommend to the MSRC to 
eliminate any costs or work tasks found to be unjustifiable or unwarranted. 

14. The District staff and the Consultant Advisor are authorized to enter into 
contract negotiations with the successful applicants. Negotiations are to be 
within the approved funding limit. The 5% variance margin can be approved by 
a MSRC subcommittee appointed for that specific purpose. Negotiations outside 
this range are to be referred back to the MSRC for committee action and District 
Governing Board approval prior to contract signing. 

15.13. An amount of 105% of each recipient'’s funding will be withheld pending 
review of the final report for compliance by the MSRC. The MSRC may choose to 
waive this requirement for specific programs. 

16.14. All contracts resulting from implementation of the MSRC work program 
shall be processed on a first in, first out basis, respecting account schedules and 
draw down issues. 

17.15. Costs associated :with the administration of the work program are to be 
charged to the AB 2766 Discretionary Fund. The Chairperson of the MSRC and 
the SCAQMD Executive Officer or designee shall approve all administrative 
invoiced costs prior to payment. . 

Policy #7. The MSRC -TAC Chairperson shall appoint a subcommittee to facilitate 
contracts. The Subcommittee will work with the MSRC's Consultant 
AdvisorMSRC administrative staff and make decisions recommendations 
regarding specifying therequested changes to contracts scope of work to be 
contained in the contract to reflect the intent of the MSRC in adopting the work 
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program.  Any significant issue or change in scope, as determined by the MSRC 
Chairperson, shall be forwarded to the MSRC for a full committee policy 
decision. 

 
Policy #8. The District, with assistance from MSRC administrative staff, and the MSRC's 

Consultant Advisor shall track the ·expenditures of the AB 2766 Discretionary 
Fund account and report monthly to the MSRC. This will insure sufficient funds 
being available at the beginning of January of each accounting year to fund the 
next year's successful applicants for their one year time period of performance. 

 
Policy #9. The funding cycle for the AB 2766 Discretionary Fund Program shall be from July 

1 to June 30 of the following year.  The MSRC, working with the District staff, 
shall establish a contracting and disbursement schedule to maximize the 
utilization of funds while maintaining a prudent balance to meet all required 
contractually obligated funding. The MSRC shall annually adopt adeadlines 
schedule for the submission , evaluation, and approval of work program 
projects. As noted in Policy #6 above, the MSRC may consider a multi-year work 
program. 

 
Policy #10. The MSRC shall require, as a contract condition, that each funding recipient 

prepare a final report upon the conclusion of the project and submit the report 
to the MSRC for approval.  The contents of the final report shall be determined 
by the TAC, with the assistance of the Consultant Advisor.  Using the 
information from the final reports, and other such information and analysis as 
may be appropriate, the MSRC shall authorize the final 105% payment to the 
recipient. Annually, the MSRC, as appropriate shall submit to the District Board 
a report on all projects completed during the preceding year. 

 
Policy #11. To protect the interest of the MSRC and the District in the event an AB 2766 

Discretionary Fund applicant becomes insolvent or files for bankruptcy during 
the term of the contract or does not complete the intent of the project, where 
appropriate, contract terms and conditions shall include language directing that 
title to equipment purchased for the performance of this contract with AB 2766 
Discretionary Funds shall revert to the District for disposition to the AB 2766 
Discretionary Fund accountthe funding recipient grants SCAQMD a security 
interest in any and all equipment purchased. Contract terms and conditions 
shall also include provisions for repayment of monies to the AB 2766 
Discretionary Fund account in the event that activities funded result in an item 
or concept being patented and made commercially available. The limit of 
repayment will be to the level of the original applicant funding amount. 
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Products resulting from non-profit or government agency expenditure of AB 
2766 Discretionary Funds will be in the public domain and made available at 
cost. 

 
Policy #12. The Consultant AdvisorMSRC administrative staff shall maintain a database of 

all work program projects. All funded projects must submit a final report 
containing the project's achievements and the project's mobile source emission 
reduction findings that shall be maintained in the database. The database and 
final report information will be made available, in accordance with the contract 
terms for each funded project, the District’s Records Retention Policy, the 
District’s Guidelines for Implementing the California Public Records Act, and the 
Public Records Act, to the public by requests made through the Public Records 
Unit of the District. 

 
Policy #13. All inquiriesAny inquiries where there may need to be interpretation regarding 

actions taken by or policies of the MSRC, MSRC/-TAC, or MSRC/ 
ConsultantTechnical Advisor or where the issues raised are likely the subject of 
significant public scrutiny are to be brought before the MSRC Chairperson.MSRC 
for response and disposition  ., The MSRC Chairperson is the designated 
spokesperson and may choose to involve the MSRC prior to response or 
disposition. 

 
Policy #14. The MSRC shall treat all successful applicant proposals as fixed price contracts 

for a negotiated statement of work.  For payment purposes, the contractor shall 
submit an itemized invoice to the Consultant AdvisorMSRC administrative staff 
referencing a milestone (task) completed or a percentage of work accomplished 
(monthly progress payment) and detailing line item expenditures against the 
Cost Schedule of the contract.  On a case-by-case basis, Tthe Consultant 
Advisorfunding recipient may request MSRC approval for an alternative 
payment method, such as advance payment.  The Consultant AdvisorMSRC 
administrative staff shall verify the accuracy of the invoice and the 
accomplishment of the technical milestones/progress claimed. 

 
Policy #15. The existing policy of the MSRC is to develop a work program based on 

anticipated revenues for a funding cycle beginning July 1 and ending June 30 of 
the following year. As noted in Policy #6 above, the MSRC may consider a multi-
year work program. 
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Enacted 
Policy Decisions of the MSRC 
 
The representative of each of the agencies comprising the MSRC, as specified in the California 

Health & Safety Code, must be designated in writing by their agency and must 
be an elected official. The agencies can change their designated representative 
at any given time by giving notice in writing. - January 17, 1991. 

 
A representative and an alternate to the MSRC must be designated in writing by each agency 

specified in the Health & Safety Code and each must meet the same criteria. 
The alternate must be designated to vote, when acting in the absence of the 
representative, for the agency they represent. - January 17, 1991. 

 
The chair of the MSRC must be an elected official and neither the SCAQMD representative or 

the CARB representative can chair the Committee. - January 17, 1991. 
 
The initial designated rideshare agency will be Commuter Transportation Services. - January 

17; 1991. 
 
Members of the TAC shall not include any person serving as a member of the MSRC nor as an 

alternate to the MSRC. - January 17, 1991. 
 
All contracts resulting from implementation of the MSRC work program shall be processed on 

a first in, first out basis, respecting account schedules and draw down issues. - 
January 27, 1992. 

 
The MSRC Chair, or the Chair's designee shall be granted the authority to work with the 

·MSRC's Consultant Advisor to make decisions on revising contract language and 
to decide whether or not an issue must be forwarded to the MSRC for a full 
committee policy decision.·- March 23, 1992. 

 
The administrative contract management for the MSRC shall be authorized to have discretion 

of a 5% funding flexibility. - March 23, 1992. 
 
The MSRC members shall adopt and comply with the SCAQMD's Conflict of Interest Code. - 

May 14, 1992. 
 
The MSRC shall allow public comments to be heard, comments shall be limited to two 

minutes per speaker. - October 26, 1992. 
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