

JOINT RETREAT MEETING BETWEEN THE MOBILE SOURCE AIR POLLUTION REDUCTION REVIEW COMMITTEE AND ITS TECHNICAL ADVISORY COMMITTEE AGENDA

Tuesday, October 23, 2018 at 10:00 a.m. **Please Note Time Change**

LOCATION

South Air Quality Management District Headquarters 21865 E Copley Dr., Conference Center Room GB, Diamond Bar, CA 91765

MSRC Committee Members

MSRC Chair

Larry McCallon Member, SBCTA Board of Directors Representing San Bernardino County Transportation Authority

MSRC Vice-Chair

Greg Winterbottom
Board of Directors, OCTA
Representing Orange County Transportation
Authority
Alternate: Tim Shaw, Board of Directors, OCTA

Greg Pettis

Commissioner, RCTC

Representing Riverside County Transportation

Commission

Alternate: Brian Berkson, Commissioner, RCTC

Jack Kitowski, CARB Staff

Representing California Air Resources Board

Alternate: Michael Carter, CARB Staff

Ben Benoit

Member, SCAQMD Governing Board

Representing South Coast Air Quality Management

District

Vacant

Representing Regional Rideshare Agency Alternate: Dolores Roybal Saltarelli, MTA Staff

Steve Veres, Member, LACCD Board of Trustees

Representing Los Angeles County MTA Alternate: Mark Yamarone, MTA Staff

Michele Martinez

Member, SCAG Regional Council

Representing Southern California Association of

Governments

Alternate: Rex Richardson, SCAG Reg. Council

Members of the public may address this body concerning any agenda item before or during consideration of that item (Gov't. Code Section 548543.(a)). Please provide a Request to Address the Committee card to the Committee Secretary if you wish to address the Committee on an agenda item. If no cards are available, please notify SCAQMD staff or a Board Member of your desire to speak. All agendas for regular meetings are posted at District Headquarters, 21865 Copley Drive, Diamond Bar, California, at least 72 hours in advance of the regular meeting. Speakers may be limited to three (3) minutes each.

CALL TO ORDER

Opening Comments: Larry McCallon, MSRC Chair

Other MSRC Members

Naveen Berry, Asst. DEO/Science & Technology Advancement

MSRC MEETING AGENDA ITEMS (Participation of MSRC Members Only)

CONSENT CALENDAR (Items 1 through 7)

Information Only - Receive and File

1. MSRC Contracts Administrator's Report

Ravenstein

p.

This report covers key issues addressed by MSRC staff, status of open contracts, and administrative scope changes from August 30 through September 26, 2018.

2. Financial Report on AB 2766 Discretionary Fund

Kampa

p.

Financial Report for September, 2018

For Approval - As Recommended

3. Consider Reduced Scope and Value and 18-Month Term Extension by City of Cathedral City, Contract #ML14072 (\$136,000 – Purchase Vehicles, Install Electric Vehicle Charging & Bike Racks, and Conduct Bicycle Education Campaign)

Ravenstein

p.

Due to the reduced size of their Public Works Department, the City requests to eliminate tasks and funding associated with the purchase of medium- and heavy-duty CNG vehicles. The City also requests an 18-month term extension for the installation of electric vehicle charging stations, due to delays associated with identifying locations which can meet the project budget. **THE MSRC-TAC UNANIMOUSLY RECOMMENDS APPROVAL**

4. Consider Modified Statement of Work and Contract Term Extension to November 30, 2026 by Long Beach Transit (LBT), Contract #MS16121 (\$600,000 – Purchase 40 Near-Zero CNG Vehicles)

Ravenstein

p.

LBT requests to modify the contract to repower 39 vehicles and purchase 1 vehicle. rather than purchase 40, because they were able to utilize another funding source for the other bus purchases. LBT further requests a contract term extension to November 30, 2026 to complete the work and meet the five-year operational requirement. THE MSRC-TAC UNANIMOUSLY RECOMMENDS APPROVAL

5. Consider 14-Month Term Extension and Change of Contractor Name by San Bernardino County Transportation Authority (SBCTA), Contract #MS16091 (\$1,000,000 - Signal Synchronization Upgrades)

Ravenstein

p.

SBCTA requests a 14-month term extension due to longer than expected time necessary for data collection, corridor re-timing efforts and coordination with sixteen local jurisdictions. Additionally, in December 2016 San Bernardino Associated Governments informed the MSRC of the creation of the SBCTA. While the existing agreement remains valid, it is appropriate to change the contractor name as part of the modification. THE MSRC-TAC UNANIMOUSLY RECOMMENDS APPROVAL

6. Consider Modified/Corrected Award to Capistrano Unified School District under the Natural Gas Infrastructure Program

Ravenstein

p.

As an element of their FYs 2016-18 Work Program, the MSRC previously awarded \$116,000 to Capistrano Unified School District as part of the Natural Gas Infrastructure Program. The project was described as the expansion of an existing limited access station, when the description should include both expansion of the station and training technicians. This action would correct the description with no change to the award amount. THE MSRC-TAC UNANIMOUSLY RECOMMENDS **APPROVAL**

7. Consider Novation of Contract #MS16030 with The Better World Group, Inc. to Better World Group Advisors, Inc.

Ravenstein

p.

The Better World Group (BWG) currently provides the MSRC with programmatic outreach assistance under Contract #MS16030, which will expire on December 31. 2019. BWG recently informed MSRC staff that their owner and CEO will be retiring at the end of 2018. On or before January 1, 2019, BWG will become a new legal entity named Better World Group Advisors, Inc. (BWGA) and have new co-owners. With the exception of the current owner, the same BWG staff would continue to provide service to the MSRC. In order to minimize any interruption in programmatic outreach, MSRC staff and SCAQMD Legal staff recommend execution of a novation agreement. THE MSRC-TAC UNANIMOUSLY RECOMMENDS APPROVAL

ACTION CALENDAR (Item 8)

FYs 2016-18 WORK PROGRAM

8. Consider Funding for Applications Received under the Local Government Partnership Program

Ravenstein p.

As an element of their FYs 2016-18 Work Program, the MSRC allocated \$21,180,650 for a funding partnership with cities and counties to jumpstart implementation of the SCAQMD's 2016 Air Quality Management Plan. A Program Opportunity Notice was released on September 1, 2017. Per the Program Opportunity Notice, each city and county within SCAQMD that participates in the AB 2766 Subvention Fund Program has a funding allocation reserved for its use. The primary eligible project categories focus upon zero- and near-zero-emission vehicles and their supporting infrastructure, with a few additional categories open to the smallest jurisdictions. The MSRC has previously funded applications totaling \$15,024,247. Two additional applications, requesting a total of \$337,108, from the Cities of Coachella and San Bernardino, are being brought forward for consideration. THE MSRC-TAC UNANIMOUSLY RECOMMENDS APPROVAL OF AWARDS TO THE CITIES OF COACHELLA AND SAN BERNARDINO TOTALING \$337,108

<u>PUBLIC COMMENT PERIOD</u> - (Public Comment on Non-Agenda Items, Pursuant to Government Code Section 54954.3)

At the end of the regular meeting agenda, an opportunity is provided for the public to speak on any subject within the Committee's authority that is not on the agenda. Speakers may be limited to three (3) minutes each.

JOINT RETREAT AGENDA ITEMS (Participation of MSRC and MSRC-TAC Members)

Dan York, MSRC-TAC Chair, will act as master of ceremonies for the Retreat. Topics to be addressed/discussed during the Retreat are specified below.

Introduction & Goals of the Retreat

Larry McCallon/ Dan York

The MSRC & MSRC-TAC chairs will provide introductory comments to open the retreat and outline general goals of the retreat.

10. Air Quality Policy Panel

Ray Gorski, Moderator Matt Miyasato, SCAQMD Tim Olson, CEC Jack Kitowski, CARB, MSRC

Panel members, including representatives from South Coast AQMD, the California Energy Commission and the California Air Resources Board will discuss air quality issues and priorities.

Michelle Martinez

11. Highlights of MSRC/SCAG Partnerships

Presentation by MSRC Member Michelle Martinez on the highlights of past funding collaborations between the MSRC and SCAG, and potential future partnership opportunities

12. Setting the Stage for FYs 2018-20 Work Program Development

The Better World Group

Presentation by The Better World Group on the analysis and results of the five regional Work Program Workshops held in May.

13. MSRC Accomplishments – A Quantitative Assessment

Ray Gorski

A historical look at how the MSRC Work Programs have evolved and air quality benefits realized.

14. MSRC Discussions Regarding the FYs 2018-20 Work Program

Ray Gorski

The MSRC and MSRC-TAC will discuss and explore ideas, concepts, and options as they relate to potential project categories under the FYs 2018-20 Work Program. The MSRC may direct staff to begin outlining conceptual ideas and/or direct staff to convene subcommittees to develop proposed elements of its FYs 2018-20 Work Program for future consideration.

ADJOURNMENT

NEXT MEETINGS: MSRC-TAC: November 1, 2018, 1:30 p.m., Room CC-8

MSRC November 15, 2018, 2:00 p.m., Room CC-8

Americans with Disabilities Act

The agenda and documents in the agenda packet will be made available, upon request, in appropriate alternative formats to assist persons with a disability (Govt. Code Section 54954.2(a)). Disability-related accommodations will also be made available to allow participation in the MSRC meeting. Any accommodations must be requested as soon as practicable. Requests will be accommodated to the extent feasible. Please contact Penny Shaw Cedillo at (909) 396-3179 from 7:00 a.m. to 5:30 p.m., Tuesday through Friday, or send the request to pcedillo @aqmd.gov.

Pursuant to SB 343

All documents (i) constituting non-exempt public records, (ii) relating to an item on an agenda for a regular meeting, and (iii) having been distributed to at least a majority of the Committee after the Agenda is posted, are available prior to the meeting for public review at the South Coast Air Quality Management District, Public Information Center, 21865 Copley Drive, Diamond Bar, CA 91765.

Contacts: Cynthia Ravenstein, MSRC Contracts Administrator - (909) 396-3269

Ray Gorski, MSRC Technical Advisor - (909) 396-2479

Penny Shaw Cedillo, MSRC Administrative Liaison - (909) 396-3179

*** Visit Our Website At: www.cleantransportationfunding.org ***

AGENDA ITEM #1

MSRC Contracts Administrator's Report





MSRC Agenda Item No. 1

DATE: October 23, 2018

FROM: Cynthia Ravenstein

SUBJECT: AB 2766 Contracts Administrator's Report

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of

open contracts, and administrative scope changes from August 30

to September 26, 2018.

RECOMMENDATION: Receive and file report

WORK PROGRAM IMPACT: None

Contract Execution Status

2016-18 Work Program

On July 8, 2016, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On October 7, 2016, the SCAQMD Governing Board approved three awards under the Event Center Transportation Program and one award for a Regional Active Transportation Partnership Program. These contracts are executed.

On January 6, 2017, the SCAQMD Governing Board approved an award for development, hosting and maintenance of a new MSRC website. This contract is executed.

On April 7, 2017, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On June 2, 2017, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On July 7, 2017, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On September 1, 2017, the SCAQMD Governing Board approved one award under the Event Center Transportation Program and one award under the Natural Gas Infrastructure Program. These contracts are with the prospective contractor for signature or executed.

On October 6, 2017, the SCAQMD Governing Board approved two awards under the Event Center Transportation Program and one award under the Natural Gas Infrastructure Program. These contracts are executed.

On December 1, 2017, the SCAQMD Governing Board approved sole source awards for a Hydrogen Infrastructure Partnership Program, for a Southern California Future Communities Partnership Program, and for electric vehicle charging infrastructure planning analysis. These contracts are with the prospective contractor for signature or executed. The MSRC has replaced the award to the California Energy Commission with a Program Opportunity Notice for the Hydrogen Infrastructure Partnership Program.

On February 2, 2018, the SCAQMD Governing Board approved one award under the Event Center Transportation Program, two awards under the Natural Gas Infrastructure Program, four awards under the Local Government Partnership Program, and two awards under the County Transportation Commission Partnership Program. These contracts are under development or executed.

On March 2, 2018, the SCAQMD Governing Board approved one award under the Major Event Center Transportation Program, two awards under the Natural Gas Infrastructure Program, and one award under the Local Government Partnership Program. These contracts are undergoing internal review, with the prospective contractor for signature, or executed.

On April 6, 2018, the SCAQMD Governing Board approved one award under the Natural Gas Infrastructure Program and eight awards under the Local Government Partnership Program. These contracts are with the prospective contractor for signature, with the SCAQMD Board Chair for signature, or executed.

On May 4, 2018, the SCAQMD Governing Board approved twenty-seven awards under the Local Government Partnership Program and one award under the County Transportation Commission Partnership Program. These contracts are under development, undergoing internal review, with the prospective contractor for signature, with the SCAQMD Board Chair for signature, or executed.

On June 1, 2018, the SCAQMD Governing Board approved six awards under the Local Government Partnership Program, one award under the Natural Gas Infrastructure Program, and one award under the County Transportation Commission Partnership Program. These contracts are undergoing internal review, with the prospective contractor for signature, or executed.

On July 6, 2018, the SCAQMD Governing Board approved nine awards under the Local Government Partnership Program. These contracts are undergoing internal review or with the prospective contractor for signature.

On September 7, 2018, the SCAQMD Governing Board approved nineteen awards under the Local Government Partnership Program, three awards under the County Transportation Commission Partnership Program, one award under the Major Event Center Transportation Program, and twenty awards under the Natural Gas Infrastructure Program. These contracts are under development or undergoing internal review.

2014-16 Work Program

On December 5, 2014, the SCAQMD Governing Board approved an award under the AB118 Enhanced Fleet Maintenance Program. This contract is executed.

On June 5, 2015, the SCAQMD Governing Board approved two awards under the Event Center Transportation Program and one award to provide low-emission transportation services to the Special Olympics World Games. These contracts are executed.

On September 4, 2015, the SCAQMD Governing Board approved 25 awards under the Local Government Match Program and one award under the Transportation Control Measure Partnership Program. These contracts are executed.

On October 2, 2015, the SCAQMD Governing Board approved 11 awards under the Local Government Match Program and one award under the Alternative Fuel Infrastructure Program. These contracts are executed.

On November 6, 2015, the SCAQMD Governing Board approved 37 awards under the Local Government Match Program. These contracts are executed.

On December 4, 2015, the SCAQMD Governing Board approved one award under the Major Event Center Transportation Program, one award under the Alternative Fuel Infrastructure Program, and one award under the Transportation Control Measure Partnership Program. These contracts are executed.

On January 8, 2016, the SCAQMD Governing Board approved two awards under the Major Event Center Transportation Program, one award under the Local Government Match Program, and one award under the Transportation Control Measure Partnership Program. These contracts are executed.

On March 4, 2016, the SCAQMD Governing Board approved two awards under the Alternative Fuel Infrastructure Program. These contracts are executed.

On April 1, 2016, the SCAQMD Governing Board approved one award under the Major Event Center Transportation Program and five awards under the Transportation Control Measure Partnership Program. These contracts are executed.

On May 6, 2016, the SCAQMD Governing Board approved one award under the Major Event Center Transportation Program and one award under the Transportation Control Measure Partnership Program. These contracts are executed.

On June 3, 2016, the SCAQMD Governing Board approved one award under the Alternative Fuel Infrastructure Program. This contract is executed.

On October 7, 2016, the SCAQMD Governing Board approved ten awards under the Alternative Fuel Infrastructure Program and five awards under the Near-Zero Natural Gas Engine Incentives Program. These contracts are with the prospective contractor for signature or executed.

During this period, VNG Lakeview declined their award and \$150,000 reverted to the AB 2766 Discretionary Fund.

On January 6, 2017, the SCAQMD Governing Board approved an award under the Alternative Fuel Infrastructure Program and an award under the Near-Zero Natural Gas Engine Incentives Program. These contracts are executed.

Work Program Status

Contract Status Reports for work program years with open (including "Open/Complete") and/or pending contracts are attached.

FY 2004-05 Work Program Contracts

One contract from this work program year is open.

FY 2004-05 Invoices Paid

No invoices were paid during this period.

FY 2006-07 Work Program Contracts

No contracts from this work program year are open; and one is in "Open/Complete" status.

FY 2006-07 Invoices Paid

No invoices were paid during this period.

FY 2007-08 Work Program Contracts

3 contracts from this work program year are open; and 2 are in "Open/Complete" status.

FY 2007-08 Invoices Paid

No invoices were paid during this period.

FY 2008-09 Work Program Contracts

One contract from this work program year is open; and 4 are in "Open/Complete" status.

FY 2008-09 Invoices Paid

No invoices were paid during this period.

FY 2010-11 Work Program Contracts

4 contracts from this work program year are open; and 31 are in "Open/Complete" status. One contract closed during this period: City of Ontario, Contract #ML11039 – Purchase 6 Heavy-Duty Natural Gas Vehicles.

FY 2010-11 Invoices Paid

No invoices were paid during this period.

FY 2011-12 Work Program Contracts

9 contracts from this work program year are open, and 34 are in "Open/Complete" status. One replacement contract is also pending execution.

FY 2011-12 Invoices Paid

No invoices were paid during this period.

FYs 2012-14 Work Program Contracts

30 contracts from this work program year are open, and 25 are in "Open/Complete" status. One replacement contract is also pending execution.

FYs 2012-14 Invoices Paid

One invoice in the amount of \$293,442.00 was paid during this period.

FYs 2014-16 Work Program Contracts

67 contracts from this work program year are open, and 18 are in "Open/Complete" status. 3 contracts closed during this period: City of Long Beach, Contract #ML16066 – Implement an "Open Streets" Event; Los Angeles County Metropolitan Transportation Authority, Contract #MS16001 – Clean Fuel Transit Service to Dodger Stadium; and Foothill Transit, Contract #MS16099 – Provide Special Bus Service to Los Angeles County Fair.

FYs 2014-16 Invoices Paid

Four invoices totaling \$777,827.03 were paid during this period.

FYs 2016-18 Work Program Contracts

45 contracts from this work program year are open.

FYs 2016-18 Invoices Paid

Four invoices totaling \$464,433.86 were paid during this period.

Administrative Scope Changes

No administrative scope changes were initiated during the period of August 30 to September 26, 2018.

Attachments

• FY 2004-05 through FYs 2016-18 (except FY 2005-06 and FY 2009-10) Contract Status Reports



AB2766 Discretionary Fund Program Invoices

August 30 to September 26, 2018

Contract	MSRC	MSRC					
Admin.	Chair	Liaison	Finance	Contract #	Contractor	Invoice #	Amount
2012-	-2014 Work Prog	ıram					
9/26/2018				MS14072	San Bernardino County Transportation Authority	2	\$305,000.00
9/12/2018	9/25/2018	9/25/2018	10/3/2018	MS14075	Fullerton Joint Union High School District	1718-02	\$293,442.00
Total: \$598,4	42.00						
2014	-2016 Work Prog	ıram					
9/25/2018	9/25/2018	9/25/2018	10/3/2018	ML16020	City of Pomona	√007849-Fina	\$440,000.00
9/18/2018	9/25/2018	9/25/2018	10/3/2018	MS16115	City of Santa Monica	768-C	\$256,500.00
9/7/2018	9/7/2018	9/12/2018	9/13/2018	MS16030	The Better World Group	1686	\$37,767.99
8/30/2018	9/7/2018	9/12/2018	9/13/2018	MS16086	San Bernardino County Transportation Authority	5	\$43,559.04
Total: \$777,8	27.03						
2016	-2018 Work Prog	ıram					
9/25/2018				MS18011	Southern California Regional Rail Authority (Metr	005298-FINA	\$221,725.12
9/18/2018	9/25/2018	9/25/2018	10/3/2018	MS18003	Geographics	18-21076	\$373.00
9/7/2018	9/7/2018	9/12/2018	9/13/2018	MS18004	Orange County Transportation Authority	FA140075	\$192,929.13
8/30/2018	9/7/2018	9/12/2018	9/13/2018	MS18008	Foothill Transit	3008.LACFair	\$49,406.61

Total: \$464,433.86

Total This Period: \$1,840,702.89



FYs 2004-05 Through 2016-18 AB2766 Contract Status Report

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2004	1-2005 Contracts								
Open Cont	racts								
ML05014	Los Angeles County Department of P	5/21/2007	11/20/2008	12/20/2018	\$204,221.00	\$0.00	Traffic Signal Synchronization	\$204,221.00	No
Total: 1					I.			I.	
Declined/C	ancelled Contracts								
ML05005	City of Highland				\$20,000.00	\$0.00	2 Medium Duty CNG Vehicles	\$20,000.00	No
ML05008	Los Angeles County Department of P				\$140,000.00	\$0.00	7 Heavy Duty LPG Street Sweepers	\$140,000.00	No
ML05010	Los Angeles County Department of P				\$20,000.00	\$0.00	1 Heavy Duty CNG Bus	\$20,000.00	No
MS05030	City of Inglewood				\$31,662.00	\$0.00	2 CNG Street Sweepers	\$31,662.00	No
MS05032	H&C Disposal				\$34,068.00	\$0.00	2 CNG Waste Haulers	\$34,068.00	No
MS05044	City of Colton				\$78,720.00	\$0.00	CNG Station Upgrade	\$78,720.00	No
Total: 6					1			1	-
Closed Cor	ntracts								
ML05006	City of Colton Public Works	7/27/2005	7/26/2006		\$30,000.00	\$30,000.00	3 Medium Duty CNG Vehicles	\$0.00	Yes
ML05011	Los Angeles County Department of P	8/10/2006	12/9/2007	6/9/2008	\$52,409.00	\$51,048.46	3 Heavy Duty LPG Shuttle Vans	\$1,360.54	Yes
ML05013	Los Angeles County Department of P	1/5/2007	7/4/2008	1/4/2013	\$313,000.00	\$313,000.00	Traffic Signal Synchronization	\$0.00	Yes
ML05015	City of Lawndale	7/27/2005	7/26/2006		\$10,000.00	\$10,000.00	1 Medium Duty CNG Vehicle	\$0.00	Yes
ML05016	City of Santa Monica	9/23/2005	9/22/2006	9/22/2007	\$350,000.00	\$350,000.00	6 MD CNG Vehicles, 1 LPG Sweep, 13 CNG	\$0.00	Yes
ML05017	City of Signal Hill	1/16/2006	7/15/2007		\$126,000.00	\$126,000.00	Traffic Signal Synchronization	\$0.00	Yes
ML05018	City of San Bernardino	4/19/2005	4/18/2006		\$40,000.00	\$40,000.00	4 M.D. CNG Vehicles	\$0.00	Yes
ML05019	City of Lakewood	5/6/2005	5/5/2006		\$10,000.00	\$10,000.00	1 M.D. CNG Vehicle	\$0.00	Yes
ML05020	City of Pomona	6/24/2005	6/23/2006		\$10,000.00	\$10,000.00	1 M.D. CNG Vehicle	\$0.00	Yes
ML05021	City of Whittier	7/7/2005	7/6/2006	4/6/2008	\$100,000.00	\$80,000.00	Sweeper, Aerial Truck, & 3 Refuse Trucks	\$20,000.00	Yes
ML05022	City of Claremont	9/23/2005	9/22/2006		\$20,000.00	\$20,000.00	2 M.D. CNG Vehicles	\$0.00	Yes
ML05024	City of Cerritos	4/18/2005	3/17/2006		\$10,000.00	\$10,000.00	1 M.D. CNG Vehicle	\$0.00	Yes
ML05025	City of Malibu	5/6/2005	3/5/2006		\$10,000.00	\$10,000.00	1 Medium-Duty CNG Vehicle	\$0.00	Yes
ML05026	City of Inglewood	1/6/2006	1/5/2007	2/5/2009	\$60,000.00	\$60,000.00	2 CNG Transit Buses, 1 CNG Pothole Patch	\$0.00	Yes
ML05027	City of Beaumont	2/23/2006	4/22/2007	6/22/2010	\$20,000.00	\$20,000.00	1 H.D. CNG Bus	\$0.00	Yes
ML05028	City of Anaheim	9/8/2006	9/7/2007	5/7/2008	\$85,331.00	\$85,331.00	Traffic signal coordination & synchronization	\$0.00	Yes
ML05029	Los Angeles World Airports	5/5/2006	9/4/2007		\$140,000.00	\$140,000.00	Seven CNG Buses	\$0.00	Yes
ML05071	City of La Canada Flintridge	1/30/2009	1/29/2011		\$20,000.00	\$20,000.00	1 CNG Bus	\$0.00	Yes
ML05072	Los Angeles County Department of P	8/24/2009	5/23/2010	1/23/2011	\$349,000.00	\$349,000.00	Traffic Signal Synchronization (LADOT)	\$0.00	Yes
MS05001	A-Z Bus Sales, Inc.	2/4/2005	12/31/2005	12/31/2006	\$1,385,000.00	\$1,385,000.00	CNG School Bus Buydown	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS05002	California Bus Sales	2/4/2005	12/31/2005	12/31/2006	\$1,800,000.00	\$1,800,000.00	CNG School Bus Buydown	\$0.00	Yes
MS05003	BusWest	1/28/2005	12/31/2005	12/31/2006	\$2,100,000.00	\$1,620,000.00	CNG School Bus Buydown	\$480,000.00	Yes
MS05004	Johnson/Ukropina Creative Marketin	11/27/2004	1/18/2006	4/18/2006	\$1,000,000.00	\$994,612.56	Implement "Rideshare Thursday" Campaign	\$5,387.44	Yes
MS05031	City of Ontario, Housing & Municipal	7/22/2005	3/21/2007	.,	\$191,268.00	\$191,268.00	11 CNG Waste Haulers	\$0.00	Yes
MS05033	Waste Management of the Desert	9/26/2005	5/25/2007		\$202,900.00	\$202,900.00	10 CNG Waste Haulers	\$0.00	Yes
MS05034	Sukut Equipment, Inc.	9/9/2005	5/8/2007		\$1,151,136.00	\$1,151,136.00	Repower 12 Scrapers	\$0.00	Yes
MS05035	Varner Construction Inc.	11/28/2005	4/27/2007	2/27/2008	\$334,624.00	\$334,624.00	Repower 5 Off-Road H.D. Vehicles	\$0.00	Yes
MS05036	Camarillo Engineering	8/18/2005	1/17/2007		\$1,167,276.00	\$1,167,276.00	Repower 12 Scrapers	\$0.00	Yes
MS05037	Road Builders, Inc.	11/21/2005	4/20/2007	6/20/2008	\$229,302.00	\$229,302.00	Repower 2 Scrapers	\$0.00	Yes
MS05038	SunLine Transit Agency	3/30/2006	9/29/2007		\$135,000.00	\$135,000.00	15 CNG Buses	\$0.00	Yes
MS05039	Los Angeles County MTA	4/28/2006	4/27/2008		\$405,000.00	\$405,000.00	75 CNG Buses	\$0.00	Yes
MS05040	Orange County Transportation Autho	3/23/2006	12/22/2007	6/22/2008	\$200,000.00	\$200,000.00	25 CNG Buses	\$0.00	Yes
MS05041	The Regents of the University of Cali	9/5/2006	8/4/2007	9/4/2008	\$15,921.00	\$15,921.00	CNG Station Upgrade	\$0.00	Yes
MS05042	City of Ontario, Housing & Municipal	11/21/2005	9/20/2006	7/20/2007	\$117,832.00	\$74,531.27	CNG Station Upgrade	\$43,300.73	Yes
MS05043	Whittier Union High School District	9/23/2005	7/22/2006		\$15,921.00	\$15,921.00	CNG Station Upgrade	\$0.00	Yes
MS05045	City of Covina	9/9/2005	7/8/2006		\$10,000.00	\$7,435.61	CNG Station Upgrade	\$2,564.39	Yes
MS05046	City of Inglewood	1/6/2006	5/5/2007		\$139,150.00	\$56,150.27	CNG Station Upgrade	\$82,999.73	Yes
MS05047	Orange County Transportation Autho	10/20/2005	10/19/2006	1/19/2007	\$75,563.00	\$75,563.00	CNG Station Upgrade	\$0.00	Yes
MS05048	City of Santa Monica	7/24/2006	11/23/2007		\$150,000.00	\$150,000.00	CNG Station Upgrade	\$0.00	Yes
MS05049	Omnitrans	9/23/2005	2/22/2007		\$25,000.00	\$7,250.00	CNG Station Upgrade	\$17,750.00	Yes
MS05050	Gateway Cities Council of Governme	12/21/2005	4/20/2010		\$1,464,839.00	\$1,464,838.12	Truck Fleet Modernization Program	\$0.88	Yes
MS05051	Jagur Tractor	1/16/2006	4/15/2007	10/15/2007	\$660,928.00	\$660,928.00	Repower 6 Scrapers	\$0.00	Yes
MS05052	Caufield Equipment, Inc.	8/3/2005	1/2/2007		\$478,000.00	\$478,000.00	Repower 4 Scrapers	\$0.00	Yes
MS05070	Haaland Internet Productions (HIP D	6/24/2005	5/31/2007	11/30/2011	\$100,715.00	\$92,458.24	Design, Host & Maintain MSRC Website	\$8,256.76	Yes
Total: 44		1		1	1	-		1	
Closed/Inc	omplete Contracts								
ML05007	Los Angeles County Dept of Beache	6/23/2006	6/22/2007	12/22/2007	\$50,000.00	\$0.00	5 Medium Duty CNG Vehicles	\$50,000.00	No

\$56,666.00

\$349,000.00

\$20,000.00

\$0.00

\$0.00

\$0.00

2 Propane Refueling Stations

1 CNG Bus

Traffic Signal Synchronization (LADOT)

\$56,666.00

\$349,000.00

\$20,000.00

No

No

No

ML05023 **Total: 4**

ML05009

ML05012

Los Angeles County Department of P

Los Angeles County Department of P

City of La Canada Flintridge

6/22/2006

11/10/2006

3/30/2005

12/21/2007

5/9/2008

2/28/2006

9/30/2011

1/9/2009

8/28/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2000	6-2007 Contracts								
	Cancelled Contracts								
ML07031	City of Santa Monica				\$180,000.00	\$0.00	Upgrade N.G. Station to Add Hythane	\$180,000.00	No
ML07032	City of Huntington Beach Public Wor				\$25,000.00	\$0.00	One H.D. CNG Vehicle	\$25,000.00	No
ML07035	City of Los Angeles, General Service				\$350,000.00	\$0.00	New CNG Refueling Station/Southeast Yard	\$350,000.00	No
ML07038	City of Palos Verdes Estates				\$25,000.00	\$0.00	One H.D. LPG Vehicle	\$25,000.00	No
MS07010	Palos Verdes Peninsula Transit Auth				\$80,000.00	\$0.00	Repower 4 Transit Buses	\$80,000.00	No
MS07014	Clean Energy Fuels Corp.				\$350,000.00	\$0.00	New L/CNG Station - SERRF	\$350,000.00	No
MS07015	Baldwin Park Unified School District				\$57,500.00	\$0.00	New CNG Station	\$57,500.00	No
MS07016	County of Riverside Fleet Services D				\$36,359.00	\$0.00	New CNG Station - Rubidoux	\$36,359.00	No
MS07017	County of Riverside Fleet Services D				\$33,829.00	\$0.00	New CNG Station - Indio	\$33,829.00	No
MS07018	City of Cathedral City				\$350,000.00	\$0.00	New CNG Station	\$350,000.00	No
MS07021	City of Riverside				\$350,000.00	\$0.00	New CNG Station	\$350,000.00	No
MS07050	Southern California Disposal Co.				\$320,000.00	\$0.00	Ten Nat. Gas Refuse Trucks	\$320,000.00	No
MS07062	Caltrans Division of Equipment				\$1,081,818.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$1,081,818.00	No
MS07065	ECCO Equipment Corp.				\$174,525.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$174,525.00	No
MS07067	Recycled Materials Company of Calif				\$99,900.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$99,900.00	No
MS07069	City of Burbank	5/9/2008	3/8/2010	9/8/2011	\$8,895.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$8,895.00	No
MS07074	Albert W. Davies, Inc.	1/25/2008	11/24/2009		\$39,200.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$39,200.00	No
MS07081	Clean Diesel Technologies, Inc.				\$240,347.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$240,347.00	No
MS07082	DCL International, Inc.				\$153,010.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$153,010.00	No
MS07083	Dinex Exhausts, Inc.				\$52,381.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$52,381.00	No
MS07084	Donaldson Company, Inc.				\$42,416.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$42,416.00	No
MS07085	Engine Control Systems Limited				\$155,746.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$155,746.00	No
MS07086	Huss, LLC				\$84,871.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$84,871.00	No
MS07087	Mann+Hummel GmbH				\$189,361.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$189,361.00	No
MS07088	Nett Technologies, Inc.				\$118,760.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$118,760.00	No
MS07089	Rypos, Inc.				\$68,055.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$68,055.00	No
MS07090	Sud-Chemie				\$27,345.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$27,345.00	No
Total: 27									
Closed Co.	ntracts								
ML07023	City of Riverside	6/20/2008	10/19/2014	7/19/2016	\$462,500.00	\$461,476.42	CNG Station Expansion/Purch. 14 H.D. Vehi	\$1,023.58	Yes
ML07024	City of Garden Grove	3/7/2008	9/6/2014	7/6/2016	\$75,000.00	\$75,000.00	Three H.D. CNG Vehicles	\$0.00	Yes
ML07025	City of San Bernardino	8/12/2008	7/11/2010		\$350,000.00	\$350,000.00	Maintenance Facility Modifications	\$0.00	Yes
ML07026	City of South Pasadena	6/13/2008	6/12/2014		\$25,000.00	\$25,000.00	One H.D. CNG Vehicle	\$0.00	Yes
ML07027	Los Angeles World Airports	6/3/2008	7/2/2014		\$25,000.00	\$25,000.00	One H.D. LNG Vehicle	\$0.00	Yes

			Original End Date	Amended End Date	Contract Value			Award Balance	Billing
Cont.#	Contractor	Start Date		End Date	1	Remitted	Project Description		Complete?
ML07028	City of Los Angeles, General Service	3/13/2009	3/12/2014		\$350,000.00	\$350,000.00	New CNG Refueling Station/Hollywood Yard	\$0.00	Yes
ML07029	City of Los Angeles, General Service	3/13/2009	3/12/2014		\$350,000.00	\$350,000.00	New CNG Refueling Station/Venice Yard	\$0.00	Yes
ML07030	County of San Bernardino Public Wo	7/11/2008	9/10/2015		\$200,000.00	\$200,000.00	8 Natural Gas H.D. Vehicles	\$0.00	Yes
ML07033	City of La Habra	5/21/2008	6/20/2014	11/30/2013	\$25,000.00	\$25,000.00	One H.D. Nat Gas Vehicle	\$0.00	Yes
ML07034	City of Los Angeles, General Service	3/13/2009	3/12/2014		\$350,000.00	\$350,000.00	New CNG Refueling Station/Van Nuys Yard	\$0.00	Yes
ML07036	City of Alhambra	1/23/2009	2/22/2015		\$50,000.00	\$50,000.00	2 H.D. CNG Vehicles	\$0.00	Yes
ML07037	City of Los Angeles, General Service	10/8/2008	10/7/2015		\$255,222.00	\$255,222.00	Upgrade LNG/LCNG Station/East Valley Yar	\$0.00	Yes
ML07039	City of Baldwin Park	6/6/2008	6/5/2014	8/5/2015	\$50,000.00	\$50,000.00	Two N.G. H.D. Vehicles	\$0.00	Yes
ML07040	City of Moreno Valley	6/3/2008	9/2/2014		\$25,000.00	\$25,000.00	One Heavy-Duty CNG Vehicle	\$0.00	Yes
ML07041	City of La Quinta	6/6/2008	6/5/2014		\$25,000.00	\$25,000.00	One CNG Street Sweeper	\$0.00	Yes
ML07042	City of La Quinta	8/15/2008	9/14/2010		\$100,000.00	\$100,000.00	Street Sweeping Operations	\$0.00	Yes
ML07043	City of Redondo Beach	9/28/2008	7/27/2014	10/27/2016	\$125,000.00	\$125,000.00	Five H.D. CNG Transit Vehicles	\$0.00	Yes
ML07044	City of Santa Monica	9/8/2008	3/7/2015	3/7/2017	\$600,000.00	\$600,000.00	24 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML07046	City of Culver City Transportation De	5/2/2008	5/1/2014		\$25,000.00	\$25,000.00	One H.D. Nat. Gas Vehicle	\$0.00	Yes
ML07047	City of Cathedral City	6/16/2008	9/15/2014	3/15/2015	\$225,000.00	\$225,000.00	Two H.D. Nat. Gas Vehicles/New CNG Fueli	\$0.00	Yes
ML07048	City of Cathedral City	9/19/2008	10/18/2010		\$100,000.00	\$84,972.45	Street Sweeping Operations	\$15,027.55	Yes
MS07001	A-Z Bus Sales, Inc.	12/28/2006	12/31/2007	2/29/2008	\$1,920,000.00	\$1,380,000.00	CNG School Bus Buydown	\$540,000.00	Yes
MS07002	BusWest	1/19/2007	12/31/2007	3/31/2008	\$840,000.00	\$840,000.00	CNG School Bus Buydown	\$0.00	Yes
MS07003	Westport Fuel Systems, Inc.	11/2/2007	12/31/2011	6/30/2013	\$1,500,000.00	\$1,499,990.00	Advanced Nat. Gas Engine Incentive Progra	\$10.00	Yes
MS07005	S-W Compressors	3/17/2008	3/16/2010		\$60,000.00	\$7,500.00	Mountain CNG School Bus Demo Program-	\$52,500.00	Yes
MS07006	Coachella Valley Association of Gov	2/28/2008	10/27/2008		\$400,000.00	\$400,000.00	Coachella Valley PM10 Reduction Street Sw	\$0.00	Yes
MS07007	Los Angeles World Airports	5/2/2008	11/1/2014		\$420,000.00	\$420,000.00	Purchase CNG 21 Transit Buses	\$0.00	Yes
MS07008	City of Los Angeles, Department of T	9/18/2009	5/17/2020	9/17/2017	\$1,900,000.00	\$1,900,000.00	Purchase 95 Transit Buses	\$0.00	Yes
MS07009	Orange County Transportation Autho	5/14/2008	4/13/2016		\$800,000.00	\$800,000.00	Purchase 40 Transit Buses	\$0.00	Yes
MS07011	L A Service Authority for Freeway E	3/12/2010	5/31/2011	9/30/2011	\$700,000.00	\$700,000.00	"511" Commuter Services Campaign	\$0.00	Yes
MS07012	City of Los Angeles, General Service	6/13/2008	6/12/2009	6/12/2010	\$50,000.00	\$50,000.00	Maintenance Facility Modifications	\$0.00	Yes
MS07013	Rainbow Disposal Company, Inc.	1/25/2008	3/24/2014	9/24/2014	\$350,000.00	\$350,000.00	New High-Volume CNG Station	\$0.00	Yes
MS07019	City of Cathedral City	1/9/2009	6/8/2010		\$32,500.00	\$32,500.00	Maintenance Facility Modifications	\$0.00	Yes
MS07020	Avery Petroleum	5/20/2009	7/19/2015		\$250,000.00	\$250,000.00	New CNG Station	\$0.00	Yes
MS07049	Palm Springs Disposal Services	10/23/2008	11/22/2014	9/22/2016	\$96,000.00	\$96,000.00	Three Nat. Gas Refuse Trucks	\$0.00	Yes
MS07051	City of San Bernardino	8/12/2008	12/11/2014		\$480,000.00	\$480,000.00	15 Nat. Gas Refuse Trucks	\$0.00	Yes
MS07052	City of Redlands	7/30/2008	11/29/2014		\$160,000.00	\$160,000.00	Five Nat. Gas Refuse Trucks	\$0.00	Yes
MS07053	City of Claremont	7/31/2008	12/30/2014		\$96,000.00	\$96,000.00	Three Nat. Gas Refuse Trucks	\$0.00	Yes
MS07054	Republic Services, Inc.	3/7/2008	9/6/2014	9/6/2016	\$1,280,000.00	\$1,280,000.00	40 Nat. Gas Refuse Trucks	\$0.00	Yes
MS07055	City of Culver City Transportation De	7/8/2008	9/7/2014		\$192,000.00	\$192,000.00	Six Nat. Gas Refuse Trucks	\$0.00	Yes
MS07056	City of Whittier	9/5/2008	3/4/2015		\$32,000.00	\$32,000.00	One Nat. Gas Refuse Trucks	\$0.00	Yes
MS07057	CR&R, Inc.	7/31/2008	8/30/2014	6/30/2015	\$896,000.00	\$896,000.00	28 Nat. Gas Refuse Trucks	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS07058	The Better World Group	11/17/2007	11/16/2009	11/16/2011	\$247,690.00	\$201,946.21	MSRC Programmatic Outreach Services	\$45,743.79	Yes
MS07059	County Sanitation Districts of L.A. Co	9/5/2008	9/4/2010	7/14/2012	\$231,500.00	\$231,500.00	Off-Road Diesel Equipment Retrofit Program	\$0.00	Yes
MS07060	Community Recycling & Resource R	3/7/2008	1/6/2010	7/6/2011	\$177,460.00	\$98,471.00	Off-Road Diesel Equipment Retrofit Program	\$78,989.00	Yes
MS07061	City of Los Angeles, Department of	10/31/2008	8/30/2010	2/28/2013	\$40,626.00	\$40,626.00	Off-Road Diesel Equipment Retrofit Program	\$0.00	Yes
MS07063	Shimmick Construction Company, In	4/26/2008	2/25/2010	8/25/2011	\$80,800.00	\$11,956.37	Off-Road Diesel Equipment Retrofit Program	\$68,843.63	Yes
MS07064	Altfillisch Contractors, Inc.	9/19/2008	7/18/2010	1/18/2011	\$160,000.00	\$155,667.14	Off-Road Diesel Equipment Retrofit Program	\$4,332.86	Yes
MS07068	Sukut Equipment Inc.	1/23/2009	11/22/2010	5/22/2012	\$26,900.00	\$26,900.00	Off-Road Diesel Equipment Retrofit Program	\$0.00	Yes
MS07070	Griffith Company	4/30/2008	2/28/2010	8/28/2012	\$168,434.00	\$125,504.00	Off-Road Diesel Equipment Retrofit Program	\$42,930.00	Yes
MS07071	Tiger 4 Equipment Leasing	9/19/2008	7/18/2010	1/18/2013	\$210,937.00	\$108,808.97	Off-Road Diesel Equipment Retrofit Program	\$102,128.03	Yes
MS07072	City of Culver City Transportation De	4/4/2008	2/3/2010	8/3/2011	\$72,865.00	\$72,865.00	Off-Road Diesel Equipment Retrofit Program	\$0.00	Yes
MS07075	Dan Copp Crushing	9/17/2008	7/16/2010	1/16/2012	\$73,600.00	\$40,200.00	Off-Road Diesel Equipment Retrofit Program	\$33,400.00	Yes
MS07076	Reed Thomas Company, Inc.	8/15/2008	6/14/2010	3/14/2012	\$339,073.00	\$100,540.00	Off-Road Diesel Equipment Retrofit Program	\$238,533.00	Yes
MS07077	USA Waste of California, Inc.	5/1/2009	12/31/2014		\$160,000.00	\$160,000.00	Five Nat. Gas Refuse Trucks (Santa Ana)	\$0.00	Yes
MS07078	USA Waste of California, Inc.	5/1/2009	12/31/2014	12/31/2015	\$256,000.00	\$256,000.00	Eight Nat. Gas Refuse Trucks (Dewey's)	\$0.00	Yes
MS07079	Riverside County Transportation Co	1/30/2009	7/29/2013	12/31/2011	\$20,000.00	\$15,165.45	BikeMetro Website Migration	\$4,834.55	Yes
MS07080	City of Los Angeles Bureau of Sanita	10/31/2008	8/30/2010	8/28/2016	\$63,192.00	\$62,692.00	Off-Road Diesel Equipment Retrofit Program	\$500.00	No
MS07091	BusWest	10/16/2009	3/15/2010		\$33,660.00	\$33,660.00	Provide Lease for 2 CNG School Buses	\$0.00	Yes
MS07092	Riverside County Transportation Co	9/1/2010	10/31/2011		\$350,000.00	\$350,000.00	"511" Commuter Services Campaign	\$0.00	Yes
Total: 60			1	1		1			
Closed/Inco	omplete Contracts								
ML07045	City of Inglewood	2/6/2009	4/5/2015		\$75,000.00	\$25,000.00	3 H.D. Nat. Gas Vehicles	\$50,000.00	No
MS07004	BusWest	7/2/2007	7/1/2009		\$90,928.00	\$68,196.00	Provide Lease for 2 CNG School Buses	\$22,732.00	No
MS07066	Skanska USA Civil West California D	6/28/2008	4/27/2010	10/27/2010	\$111,700.00	\$36,128.19	Off-Road Diesel Equipment Retrofit Program	\$75,571.81	No
MS07073	PEED Equipment Co.	10/31/2008	8/30/2010		\$11,600.00	\$0.00	Off-Road Diesel Equipment Retrofit Program	\$11,600.00	No
Total: 4			•			•			•
Open/Comp	olete Contracts								
MS07022	CSULA Hydrogen Station and Resea	10/30/2009	12/29/2015	10/29/2019	\$250,000.00	\$250,000.00	New Hydrogen Fueling Station	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 200	7-2008 Contracts								
Open Cont									
ML08028	City of Santa Monica	9/11/2009	9/10/2016	5/10/2019	\$600,000.00	\$0.00	24 CNG Heavy-Duty Vehicles	\$600,000.00	No
MS08007	United Parcel Service West Region	12/10/2008	10/9/2014	4/9/2019	\$300,000.00	\$270,000.00	10 H.D. Nat. Gas Vehicles	\$30,000.00	Yes
MS08013	United Parcel Service West Region	12/10/2008	10/9/2014	3/9/2019	\$480,000.00	\$432,000.00	12 H.D. Nat. Gas Yard Tractors	\$48,000.00	No
Total: 3					1	1			.4
Declined/C	Cancelled Contracts								
ML08032	City of Irvine	5/1/2009	8/31/2010		\$9,000.00	\$0.00	36 Vehicles (Diagnostic)	\$9,000.00	No
ML08041	City of Los Angeles, Dept of Transpo	8/6/2010	7/5/2011	12/5/2011	\$8,800.00	\$0.00	73 Vehicles (Diagnostic)	\$8,800.00	No
ML08049	City of Cerritos	3/20/2009	1/19/2015	2/19/2017	\$25,000.00	\$0.00	1 CNG Heavy-Duty Vehicle	\$25,000.00	No
ML08051	City of Colton				\$75,000.00	\$0.00	3 CNG Heavy-Duty Vehicles	\$75,000.00	No
ML08080	City of Irvine	5/1/2009	5/31/2015		\$50,000.00	\$0.00	Two Heavy-Duty Nat. Gas Vehicles	\$50,000.00	No
MS08002	Orange County Transportation Autho				\$1,500,000.00	\$0.00	Big Rig Freeway Service Patrol	\$1,500,000.00	No
MS08008	Diversified Truck Rental & Leasing				\$300,000.00	\$0.00	10 H.D. Nat. Gas Vehicles	\$300,000.00	No
MS08010	Orange County Transportation Autho				\$10,000.00	\$0.00	20 H.D. Nat. Gas Vehicles	\$10,000.00	No
MS08011	Green Fleet Systems, LLC				\$10,000.00	\$0.00	30 H.D. Nat. Gas Vehicles	\$10,000.00	No
MS08052	Burrtec Waste Industries, Inc.	12/24/2008	11/23/2014	11/23/2015	\$100,000.00	\$0.00	New CNG Station - Fontana	\$100,000.00	No
MS08054	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New LNG Station - Fontana	\$400,000.00	No
MS08055	Clean Energy Fuels Corp.	11/26/2009	3/25/2016	3/25/2017	\$400,000.00	\$0.00	New LNG Station - Long Beach-Pier S	\$400,000.00	No
MS08059	Burrtec Waste Industries, Inc.	12/24/2008	11/23/2014		\$100,000.00	\$0.00	New CNG Station - San Bernardino	\$100,000.00	No
MS08060	Burrtec Waste Industries, Inc.	12/24/2008	11/23/2014		\$100,000.00	\$0.00	New CNG Station - Azusa	\$100,000.00	No
MS08062	Go Natural Gas	9/25/2009	1/24/2016	1/24/2017	\$400,000.00	\$0.00	New CNG Station - Rialto	\$400,000.00	No
MS08074	Fontana Unified School District	11/14/2008	12/13/2014		\$200,000.00	\$0.00	Expansion of Existing CNG station	\$200,000.00	No
MS08077	Hythane Company, LLC				\$144,000.00	\$0.00	Upgrade Station to Hythane	\$144,000.00	No
Total: 17		I.		J.	1	1		*	
Closed Co.	ntracts								
ML08023	City of Villa Park	11/7/2008	10/6/2012		\$6,500.00	\$5,102.50	Upgrade of Existing Refueling Facility	\$1,397.50	Yes
ML08024	City of Anaheim	7/9/2010	7/8/2017	1/8/2018	\$425,000.00	\$425,000.00	9 LPG Buses and 8 CNG Buses	\$0.00	Yes
ML08026	Los Angeles County Department of P	7/20/2009	7/19/2016		\$250,000.00	\$250,000.00	10 LPG Heavy-Duty Vehicles	\$0.00	Yes
ML08027	Los Angeles County Department of P	7/20/2009	1/19/2011	1/19/2012	\$6,901.00	\$5,124.00	34 Vehicles (Diagnostic)	\$1,777.00	Yes
ML08029	City of Gardena	3/19/2009	1/18/2015		\$25,000.00	\$25,000.00	1 Propane Heavy-Duty Vehicle	\$0.00	Yes
ML08030	City of Azusa	5/14/2010	3/13/2016		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	No
ML08031	City of Claremont	3/27/2009	3/26/2013	3/26/2015	\$97,500.00	\$97,500.00	Upgrade of Existing CNG Station, Purchase	\$0.00	Yes
ML08033	County of San Bernardino Public Wo	4/3/2009	2/2/2010		\$14,875.00	\$14,875.00	70 Vehicles (Diagnostic)	\$0.00	Yes
ML08034	County of San Bernardino Public Wo	3/27/2009	7/26/2015		\$150,000.00	\$150,000.00	8 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08035	City of La Verne	3/6/2009	11/5/2009		\$11,925.00	\$11,925.00	53 Vehicles (Diagnostic)	\$0.00	Yes

Comt #	Contractor	Stort Data	Original End Date	Amended End Date	Contract Value	Domittod	Decical December	Award Balance	Billing
Cont.# ML08036	Contractor City of South Pasadena	Start Date 5/12/2009	7/11/2013	Life Date		Remitted	Project Description New CNG Station	\$0.00	Complete?
	,				\$169,421.00	\$169,421.00		· · · · · · · · · · · · · · · · · · ·	
ML08037 ML08038	City of Glendale	5/20/2009	5/19/2015		\$325,000.00	\$325,000.00	13 CNG Heavy Duty Vehicles	\$0.00	Yes
	Los Angeles Department of Water an	7/16/2010	7/15/2017		\$1,050,000.00	\$1,050,000.00	42 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08039	City of Rancho Palos Verdes	6/5/2009	8/4/2015		\$50,000.00	\$50,000.00	2 LPG Transit Buses	\$0.00	Yes
ML08042	City of Ontario, Housing & Municipal	5/1/2009	1/31/2016		\$175,000.00	\$175,000.00	7 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08044	City of Chino	3/19/2009	3/18/2015		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
ML08045	City of Santa Clarita	2/20/2009	6/19/2010		\$3,213.00	\$3,150.00	14 Vehicles (Diagnostic)	\$63.00	Yes
ML08046	City of Paramount	2/20/2009	2/19/2015		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
ML08047	City of Culver City Transportation De	5/12/2009	8/11/2015		\$150,000.00	\$150,000.00	6 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08048	City of Santa Clarita	2/20/2009	6/19/2015		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
ML08050	City of Laguna Beach Public Works	8/12/2009	4/11/2016	10/11/2016	\$75,000.00	\$75,000.00	3 LPG Trolleys	\$0.00	Yes
MS08001	Los Angeles County MTA	12/10/2010	6/9/2014		\$1,500,000.00	\$1,499,999.66	Big Rig Freeway Service Patrol	\$0.34	Yes
MS08003	A-Z Bus Sales, Inc.	5/2/2008	12/31/2008	2/28/2009	\$1,480,000.00	\$1,400,000.00	Alternative Fuel School Bus Incentive Progra	\$80,000.00	Yes
MS08004	BusWest	5/2/2008	12/31/2008		\$1,440,000.00	\$1,440,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS08005	Burrtec Waste Industries, Inc.	10/23/2008	11/22/2014	10/22/2015	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles - Azusa	\$0.00	Yes
MS08006	Burrtec Waste Industries, Inc.	10/23/2008	11/22/2014	10/22/2015	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles - Saugus	\$0.00	Yes
MS08009	Los Angeles World Airports	12/24/2008	12/23/2014		\$870,000.00	\$870,000.00	29 H.D. Nat. Gas Vehicles	\$0.00	Yes
MS08012	California Cartage Company, LLC	12/21/2009	10/20/2015	4/20/2016	\$480,000.00	\$480,000.00	12 H.D. Nat. Gas Yard Tractors	\$0.00	Yes
MS08014	City of San Bernardino	12/5/2008	6/4/2015		\$390,000.00	\$360,000.00	13 H.D. Nat. Gas Vehicles	\$30,000.00	Yes
MS08015	Yosemite Waters	5/12/2009	5/11/2015		\$180,000.00	\$117,813.60	11 H.D. Propane Vehicles	\$62,186.40	Yes
MS08016	TransVironmental Solutions, Inc.	1/23/2009	12/31/2010	9/30/2011	\$227,198.00	\$80,351.34	Rideshare 2 School Program	\$146,846.66	Yes
MS08017	Omnitrans	12/13/2008	12/12/2015	12/12/2016	\$900,000.00	\$900,000.00	30 CNG Buses	\$0.00	Yes
MS08018	Los Angeles County Department of P	8/7/2009	10/6/2016	4/6/2018	\$60,000.00	\$60,000.00	2 CNG Vehicles	\$0.00	Yes
MS08019	Enterprise Rent-A-Car Company of L	2/12/2010	7/11/2016		\$300,000.00	\$300,000.00	10 CNG Vehicles	\$0.00	Yes
MS08020	Ware Disposal Company, Inc.	11/25/2008	2/24/2016		\$900,000.00	\$900,000.00	30 CNG Vehicles	\$0.00	Yes
MS08021	CalMet Services, Inc.	1/9/2009	1/8/2016	7/8/2016	\$900,000.00	\$900,000.00	30 CNG Vehicles	\$0.00	Yes
MS08022	SunLine Transit Agency	12/18/2008	3/17/2015		\$311,625.00	\$311,625.00	15 CNG Buses	\$0.00	Yes
MS08053	City of Los Angeles, Bureau of Sanit	2/18/2009	12/17/2015		\$400,000.00	\$400,000.00	New LNG/CNG Station	\$0.00	Yes
MS08056	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New LNG Station - POLB-Anah. & I	\$0.00	Yes
MS08057	Orange County Transportation Autho	5/14/2009	7/13/2015		\$400,000.00	\$400,000.00	New CNG Station - Garden Grove	\$0.00	Yes
MS08058	Clean Energy Fuels Corp.	11/26/2009	3/25/2016	3/25/2017	\$400,000.00	\$400,000.00	New CNG Station - Ontario Airport	\$0.00	Yes
MS08061	Clean Energy Fuels Corp.	12/4/2009	3/3/2015		\$400,000.00	\$400,000.00	New CNG Station - L.ALa Cienega	\$0.00	Yes
MS08063	Go Natural Gas	9/25/2009	1/24/2016	1/24/2017	\$400,000.00	\$400,000.00	New CNG Station - Moreno Valley	\$0.00	Yes
MS08064	Hemet Unified School District	1/9/2009	3/8/2015		\$75,000.00	\$75,000.00	Expansion of Existing Infrastructure	\$0.00	Yes
MS08065	Pupil Transportation Cooperative	11/20/2008	7/19/2014		\$10,500.00	\$10,500.00	Existing CNG Station Modifications	\$0.00	Yes
MS08066	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New CNG Station - Palm Spring Airport	\$0.00	Yes
MS08067	Trillium CNG	3/19/2009	6/18/2015	6/18/2016	\$311,600.00	\$254,330.00	New CNG Station	\$57,270.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS08069	Perris Union High School District	6/5/2009	8/4/2015	8/4/2016	\$225,000.00	\$225,000.00	New CNG Station	\$0.00	Yes
MS08070	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New CNG Station - Paramount	\$0.00	Yes
MS08071	ABC Unified School District	1/16/2009	1/15/2015		\$63,000.00	\$63,000.00	New CNG Station	\$0.00	Yes
MS08072	Clean Energy Fuels Corp.	12/4/2009	3/3/2015		\$400,000.00	\$354,243.38	New CNG Station - Burbank	\$45,756.62	Yes
MS08073	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New CNG Station - Norwalk	\$0.00	Yes
MS08075	Disneyland Resort	12/10/2008	2/1/2015		\$200,000.00	\$200,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS08076	Azusa Unified School District	10/17/2008	11/16/2014	1/31/2017	\$172,500.00	\$172,500.00	New CNG station and maint. Fac. Modificati	\$0.00	Yes
MS08078	SunLine Transit Agency	12/10/2008	6/9/2015	2/9/2016	\$189,000.00	\$189,000.00	CNG Station Upgrade	\$0.00	Yes
MS09002	A-Z Bus Sales, Inc.	11/7/2008	12/31/2009	12/31/2010	\$2,520,000.00	\$2,460,000.00	Alternative Fuel School Bus Incentive Progra	\$60,000.00	Yes
MS09004	A-Z Bus Sales, Inc.	1/30/2009	3/31/2009		\$156,000.00	\$156,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS09047	BusWest	7/9/2010	12/31/2010	4/30/2011	\$480,000.00	\$480,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
Total: 58					•				
Closed/Inco	omplete Contracts								
ML08025	Los Angeles County Department of P	10/30/2009	3/29/2011		\$75,000.00	\$0.00	150 Vehicles (Diagnostic)	\$75,000.00	No
MS08068	Regents of the University of Californi	11/5/2010	11/4/2017	11/4/2019	\$400,000.00	\$0.00	Hydrogen Station	\$400,000.00	No
MS08079	ABC Unified School District	1/16/2009	12/15/2009	12/15/2010	\$50,000.00	\$0.00	Maintenance Facility Modifications	\$50,000.00	No
Total: 3									
Open/Comp	olete Contracts								
ML08040	City of Riverside	9/11/2009	9/10/2016	3/10/2019	\$455,500.00	\$455,500.00	16 CNG Vehicles, Expand CNG Station & M	\$0.00	Yes
ML08043	City of Desert Hot Springs	9/25/2009	3/24/2016	3/24/2021	\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 200	8-2009 Contracts								
Open Con	tracts								
ML09033	City of Beverly Hills	3/4/2011	5/3/2017	1/3/2019	\$550,000.00	\$100,000.00	10 Nat. Gas Heavy-Duty Vehicles & CNG St	\$450,000.00	No
Total: 1									
Declined/0	Cancelled Contracts								
ML09017	County of San Bernardino Public Wo	1/28/2010	7/27/2016		\$200,000.00	\$0.00	8 Nat. Gas Heavy-Duty Vehicles	\$200,000.00	No
ML09018	Los Angeles Department of Water an	7/16/2010	9/15/2012		\$850,000.00	\$0.00	Retrofit 85 Off-Road Vehicles w/DECS	\$850,000.00	No
ML09019	City of San Juan Capistrano Public	12/4/2009	11/3/2010		\$10,125.00	\$0.00	Remote Vehicle Diagnostics/45 Vehicles	\$10,125.00	No
ML09022	Los Angeles County Department of P				\$8,250.00	\$0.00	Remote Vehicle Diagnostics/15 Vehicles	\$8,250.00	No
ML09025	Los Angeles County Department of P	10/15/2010	12/14/2012	6/14/2013	\$50,000.00	\$0.00	Remote Vehicle Diagnostics/85 Vehicles	\$50,000.00	No
ML09028	Riverside County Waste Manageme				\$140,000.00	\$0.00	Retrofit 7 Off-Road Vehicles w/DECS	\$140,000.00	No
ML09039	City of Inglewood				\$310,000.00	\$0.00	Purchase 12 H.D. CNG Vehicles and Remot	\$310,000.00	No
ML09040	City of Cathedral City				\$83,125.00	\$0.00	Purchase 3 H.D. CNG Vehicles and Remote	\$83,125.00	No
ML09044	City of San Dimas				\$425,000.00	\$0.00	Install CNG Station and Purchase 1 CNG S	\$425,000.00	No
ML09045	City of Orange				\$125,000.00	\$0.00	Purchase 5 CNG Sweepers	\$125,000.00	No
MS09003	FuelMaker Corporation				\$296,000.00	\$0.00	Home Refueling Apparatus Incentives	\$296,000.00	No
Total: 11	,	II.	II.		1.	1		II.	
Closed Co	ontracts								
ML09007	City of Rancho Cucamonga	2/26/2010	4/25/2012		\$117,500.00	\$62,452.57	Maintenance Facility Modification	\$55,047.43	Yes
ML09008	City of Culver City Transportation De	1/19/2010	7/18/2016	7/18/2017	\$175,000.00	\$175,000.00	8 Nat. Gas Heavy-Duty Vehicles	\$0.00	Yes
ML09010	City of Palm Springs	1/8/2010	2/7/2016		\$25,000.00	\$25,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes
ML09011	City of San Bernardino	2/19/2010	5/18/2016		\$250,000.00	\$250,000.00	10 Nat. Gas Heavy-Duty Vehicles	\$0.00	Yes
ML09012	City of Gardena	3/12/2010	11/11/2015		\$25,000.00	\$25,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes
ML09013	City of Riverside Public Works	9/10/2010	12/9/2011	7/31/2013	\$144,470.00	\$128,116.75	Traffic Signal Synchr./Moreno Valley	\$16,353.25	Yes
ML09014	City of Riverside Public Works	9/10/2010	12/9/2011	7/31/2013	\$113,030.00	\$108,495.94	Traffic Signal Synchr./Corona	\$4,534.06	Yes
ML09015	City of Riverside Public Works	9/10/2010	12/9/2011	7/31/2013	\$80,060.00	\$79,778.52	Traffic Signal Synchr./Co. of Riverside	\$281.48	Yes
ML09016	County of San Bernardino Public Wo	1/28/2010	3/27/2014		\$50,000.00	\$50,000.00	Install New CNG Station	\$0.00	Yes
ML09020	County of San Bernardino	8/16/2010	2/15/2012		\$49,770.00	\$49,770.00	Remote Vehicle Diagnostics/252 Vehicles	\$0.00	Yes
ML09021	City of Palm Desert	7/9/2010	3/8/2012		\$39,450.00	\$38,248.87	Traffic Signal Synchr./Rancho Mirage	\$1,201.13	Yes
ML09023	Los Angeles County Department of P	12/10/2010	12/9/2017		\$50,000.00	\$50,000.00	2 Heavy-Duty Alternative Fuel Transit Vehicl	\$0.00	Yes
ML09024	Los Angeles County Department of P	10/15/2010	12/14/2012	6/14/2013	\$400,000.00	\$0.00	Maintenance Facility Modifications	\$400,000.00	No
	1 4 1 0 1 5 1 1 1 6	7/23/2010	3/22/2012	6/22/2012	\$150,000.00	¢450,000,00	Fraguery Detector Man Interface	\$0.00	Yes
ML09027	Los Angeles County Department of P	1/23/2010	3/22/2012	0/22/2012	Ψ130,000.00	\$150,000.00	Freeway Detector Map Interface	φ0.00	1 00
	City of Whittier	11/6/2009	4/5/2016	0/22/2012	\$25,000.00	\$150,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes
ML09027	, ,			0/22/2012		ļ	· ·	·	1
ML09027 ML09029	City of Whittier	11/6/2009	4/5/2016	0/22/2012	\$25,000.00	\$25,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML09034	City of La Palma	11/25/2009	6/24/2015		\$25,000.00	\$25,000.00	1 LPG Heavy-Duty Vehicle	\$0.00	Yes
ML09035	City of Fullerton	6/17/2010	6/16/2017	6/16/2018	\$450,000.00	\$450,000.00	2 Heavy-Duty CNG Vehicles & Install CNG	\$0.00	Yes
ML09037	City of Redondo Beach	6/18/2010	6/17/2016		\$50,000.00	\$50,000.00	Purchase Two CNG Sweepers	\$0.00	Yes
ML09038	City of Chino	9/27/2010	5/26/2017		\$250,000.00	\$250,000.00	Upgrade Existing CNG Station	\$0.00	Yes
ML09041	City of Los Angeles, Bureau of Sanit	10/1/2010	9/30/2017		\$875,000.00	\$875,000.00	Purchase 35 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML09042	Los Angeles Department of Water an	12/10/2010	12/9/2017		\$1,400,000.00	\$1,400,000.00	Purchase 56 Dump Trucks	\$0.00	Yes
ML09043	City of Covina	10/8/2010	4/7/2017	10/7/2018	\$179,591.00	\$179,591.00	Upgrade Existing CNG Station	\$0.00	Yes
ML09046	City of Newport Beach	5/20/2010	5/19/2016		\$162,500.00	\$162,500.00	Upgrade Existing CNG Station, Maintenance	\$0.00	Yes
ML09047	Los Angeles County Department of P	8/13/2014	8/12/2015	11/12/2015	\$400,000.00	\$272,924.53	Maintenance Facility Modifications	\$127,075.47	No
MS09001	Administrative Services Co-Op/Long	3/5/2009	6/30/2012	12/31/2013	\$225,000.00	\$150,000.00	15 CNG Taxicabs	\$75,000.00	Yes
MS09005	Gas Equipment Systems, Inc.	6/19/2009	10/18/2010		\$71,000.00	\$71,000.00	Provide Temp. Fueling for Mountain Area C	\$0.00	Yes
Total: 29				•					
Open/Comp	olete Contracts								

\$125,930.00

\$150,000.00

\$875,000.00

\$125,930.00

\$80,411.18

\$875,000.00

CNG Station Expansion

3 Off-Road Vehicles Repowers

Purchase 35 Natural Gas Refuse Trucks

\$0.00

\$0.00

\$69,588.82

Yes

Yes

Yes

ML09036

Total: 3

ML09009

ML09026

City of South Pasadena

Los Angeles County Department of P

City of Long Beach Fleet Services B

11/5/2010

10/15/2010

5/7/2010

12/4/2016

10/14/2017

5/6/2017

3/4/2019

4/14/2019

11/6/2022

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2010	0-2011 Contracts								
Open Cont	racts								
ML11029	City of Santa Ana	9/7/2012	3/6/2020	3/6/2023	\$262,500.00	\$75,000.00	Expansion of Existing CNG Station, Install N	\$187,500.00	No
ML11032	City of Gardena	3/2/2012	9/1/2018	10/1/2020	\$102,500.00	\$102,500.00	Purchase Heavy-Duty CNG Vehicle, Install	\$0.00	No
ML11045	City of Newport Beach	2/3/2012	8/2/2018	3/2/2021	\$30,000.00	\$0.00	Purchase 1 Nat. Gas H.D. Vehicle	\$30,000.00	No
MS11065	Temecula Valley Unified School Distr	8/11/2012	1/10/2019		\$50,000.00	\$46,112.64	Expansion of Existing CNG Station	\$3,887.36	No
Total: 4						1	-	1	
Declined/C	ancelled Contracts								
ML11038	City of Santa Monica	5/18/2012	7/17/2018		\$400,000.00	\$0.00	Maintenance Facility Modifications	\$400,000.00	No
MS11013	Go Natural Gas, Inc.				\$150,000.00	\$0.00	New CNG Station - Huntington Beach	\$150,000.00	No
MS11014	Go Natural Gas, Inc.				\$150,000.00	\$0.00	New CNG Station - Santa Ana	\$150,000.00	No
MS11015	Go Natural Gas, Inc.				\$150,000.00	\$0.00	New CNG Station - Inglewood	\$150,000.00	No
MS11046	Luis Castro				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11047	Ivan Borjas				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11048	Phase II Transportation				\$1,080,000.00	\$0.00	Repower 27 Heavy-Duty Vehicles	\$1,080,000.00	No
MS11049	Ruben Caceras				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11050	Carlos Arrue				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11051	Francisco Vargas				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11053	Jose Ivan Soltero				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11054	Albino Meza				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11059	Go Natural Gas				\$150,000.00	\$0.00	New Public Access CNG Station - Paramou	\$150,000.00	No
MS11063	Standard Concrete Products				\$310,825.00	\$0.00	Retrofit Two Off-Road Vehicles under Showc	\$310,825.00	No
MS11070	American Honda Motor Company				\$100,000.00	\$0.00	Expansion of Existing CNG Station	\$100,000.00	No
MS11072	Trillium USA Company DBA Californi				\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS11077	DCL America Inc.				\$263,107.00	\$0.00	Retrofit of 13 Off-Road Diesel Vehicles with	\$263,107.00	No
MS11083	Cattrac Construction, Inc.				\$500,000.00	\$0.00	Install DECS on Eight Off-Road Vehicles	\$500,000.00	No
MS11084	Ivanhoe Energy Services and Develo				\$66,750.00	\$0.00	Retrofit One H.D. Off-Road Vehicle Under S	\$66,750.00	No
MS11088	Diesel Emission Technologies				\$32,750.00	\$0.00	Retrofit Three H.D. Off-Road Vehicles Under	\$32,750.00	No
MS11089	Diesel Emission Technologies				\$9,750.00	\$0.00	Retrofit One H.D. Off-Road Vehicle Under S	\$9,750.00	No
MS11090	Diesel Emission Technologies				\$14,750.00	\$0.00	Retrofit One H.D. Off-Road Vehicle Under S	\$14,750.00	No
Total: 22									
Closed Co.	ntracts								
ML11007	Coachella Valley Association of Gov	7/29/2011	7/28/2012		\$250,000.00	\$249,999.96	Regional PM10 Street Sweeping Program	\$0.04	Yes
ML11022	City of Anaheim	3/16/2012	7/15/2018		\$150,000.00	\$150,000.00	Purchase of 5 H.D. Vehicles	\$0.00	Yes
ML11026	City of Redlands	3/2/2012	10/1/2018		\$90,000.00	\$90,000.00	Purchase 3 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11027	City of Los Angeles, Dept. of Genera	5/4/2012	7/3/2015	1/3/2016	\$300,000.00	\$300,000.00	Maintenance Facility Modifications	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML11028	City of Glendale	1/13/2012	5/12/2018		\$300,000.00	\$300,000.00	Purchase 10 H.D. CNG Vehicles	\$0.00	Yes
ML11030	City of Fullerton	2/3/2012	3/2/2018		\$109,200.00	\$109,200.00	Purchase 2 Nat. Gas H.D. Vehicles, Retrofit	\$0.00	Yes
ML11035	City of La Quinta	11/18/2011	11/17/2012		\$25,368.00	\$25,368.00	Retrofit 3 On-Road Vehicles w/DECS	\$0.00	Yes
ML11039	City of Ontario, Housing & Municipal	1/27/2012	9/26/2018		\$180,000.00	\$180,000.00	Purchase 6 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11042	City of Chino	2/17/2012	4/16/2018		\$30,000.00	\$30,000.00	Purchase 1 Nat. Gas H.D. Vehicle, Repower	\$0.00	Yes
MS11001	Mineral LLC	4/22/2011	4/30/2013	4/30/2015	\$111,827.00	\$103,136.83	Design, Develop, Host and Maintain MSRC	\$8,690.17	Yes
MS11002	A-Z Bus Sales, Inc.	7/15/2011	12/31/2011	6/30/2013	\$1,705,000.00	\$1,705,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS11003	BusWest	7/26/2011	12/31/2011	12/31/2012	\$1,305,000.00	\$1,305,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS11004	Los Angeles County MTA	9/9/2011	2/29/2012		\$450,000.00	\$299,743.34	Clean Fuel Transit Service to Dodger Stadiu	\$150,256.66	Yes
MS11006	Orange County Transportation Autho	10/7/2011	2/29/2012	8/31/2012	\$268,207.00	\$160,713.00	Metrolink Service to Angel Stadium	\$107,494.00	Yes
MS11017	CR&R, Inc.	3/2/2012	2/1/2018		\$100,000.00	\$100,000.00	Expansion of existing station - Garden Grove	\$0.00	Yes
MS11018	Orange County Transportation Autho	10/14/2011	1/31/2012		\$211,360.00	\$211,360.00	Express Bus Service to Orange County Fair	\$0.00	Yes
MS11052	Krisda Inc	9/27/2012	6/26/2013		\$120,000.00	\$120,000.00	Repower Three Heavy-Duty Vehicles	\$0.00	Yes
MS11056	The Better World Group	12/30/2011	12/29/2013	12/29/2015	\$206,836.00	\$186,953.46	Programmatic Outreach Services	\$19,882.54	Yes
MS11057	Riverside County Transportation Co	7/28/2012	3/27/2013		\$100,000.00	\$89,159.40	Develop and Implement 511 "Smart Phone"	\$10,840.60	Yes
MS11058	L A Service Authority for Freeway E	5/31/2013	4/30/2014		\$123,395.00	\$123,395.00	Implement 511 "Smart Phone" Application	\$0.00	Yes
MS11061	Eastern Municipal Water District	3/29/2012	5/28/2015		\$11,659.00	\$1,450.00	Retrofit One Off-Road Vehicle under Showc	\$10,209.00	Yes
MS11062	Load Center	9/7/2012	1/6/2016	12/6/2016	\$175,384.00	\$169,883.00	Retrofit Six Off-Road Vehicles under Showc	\$5,501.00	Yes
MS11074	SunLine Transit Agency	5/11/2012	7/31/2012		\$41,849.00	\$22,391.00	Transit Service for Coachella Valley Festival	\$19,458.00	Yes
MS11080	Southern California Regional Rail Au	4/6/2012	7/31/2012		\$26,000.00	\$26,000.00	Metrolink Service to Auto Club Speedway	\$0.00	Yes
MS11086	DCL America Inc.	6/7/2013	10/6/2016		\$500,000.00	\$359,076.96	Retrofit Eight H.D. Off-Road Vehicles Under	\$140,923.04	Yes
MS11087	Cemex Construction Material Pacific,	10/16/2012	2/15/2016		\$448,766.00	\$448,760.80	Retrofit 13 H.D. Off-Road Vehicles Under Sh	\$5.20	Yes
MS11091	California Cartage Company, LLC	4/5/2013	8/4/2016	2/4/2018	\$55,000.00	\$0.00	Retrofit Two H.D. Off-Road Vehicles Under	\$55,000.00	No
MS11092	Griffith Company	2/15/2013	6/14/2016	12/14/2017	\$390,521.00	\$78,750.00	Retrofit 17 H.D. Off-Road Vehicles Under Sh	\$311,771.00	No
Total: 28			I.	ii.	1				
Closed/Inc	omplete Contracts								
MS11064	City of Hawthorne	7/28/2012	8/27/2018	8/27/2019	\$175,000.00	\$0.00	New Limited Access CNG Station	\$175,000.00	No
MS11076	SA Recycling, LLC	5/24/2012	9/23/2015		\$424,801.00	\$0.00	Retrofit of 13 Off-Road Diesel Vehicles with	\$424,801.00	No
MS11081	Metropolitan Stevedore Company	9/7/2012	1/6/2016		\$45,416.00	\$0.00	Install DECS on Two Off-Road Vehicles	\$45,416.00	No
MS11082	Baumot North America, LLC	8/2/2012	12/1/2015		\$65,958.00	\$4,350.00	Install DECS on Four Off-Road Vehicles	\$61,608.00	Yes
MS11085	City of Long Beach Fleet Services B	8/23/2013	12/22/2016		\$159,012.00	\$0.00	Retrofit Seven H.D. Off-Road Vehicles Unde	\$159,012.00	No
Total: 5						•			
Open/Com	plete Contracts								
ML11020	City of Indio	2/1/2013	3/31/2019	9/30/2020	\$15,000.00	\$9,749.50	Retrofit one H.D. Vehicles w/DECS, repower	\$5,250.50	Yes
			2/22/22/2	0/00/00/0	40.10.000.00	****	5	^	.

\$210,000.00

\$260,000.00

\$90,000.00

\$210,000.00

\$260,000.00

\$90,000.00

Purchase 7 Nat. Gas H.D. Vehicles

Purchase 3 Nat. Gas H.D. Vehicles

Expand Existing CNG Station, 2 H.D. Vehicl

\$0.00

\$0.00

\$0.00

Yes

Yes

Yes

City of Whittier

City of Rancho Cucamonga

County of Los Angeles, Dept of Publi

1/27/2012

4/20/2012

12/5/2014

9/26/2018

12/19/2018

6/4/2022

6/26/2019

9/19/2020

ML11021

ML11023

ML11024

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML11025	County of Los Angeles Department o	3/14/2014	9/13/2021		\$150,000.00	\$150,000.00	Purchase 5 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11031	City of Culver City Transportation De	12/2/2011	12/1/2018		\$300,000.00	\$300,000.00	Purchase 10 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML11033	City of Los Angeles, Bureau of Sanit	3/16/2012	1/15/2019		\$1,080,000.00	\$1,080,000.00	Purchase 36 LNG H.D. Vehicles	\$0.00	Yes
ML11034	City of Los Angeles, Department of	5/4/2012	1/3/2019		\$630,000.00	\$630,000.00	Purchase 21 H.D. CNG Vehicles	\$0.00	Yes
ML11036	City of Riverside	1/27/2012	1/26/2019	3/26/2021	\$670,000.00	\$670,000.00	Install New CNG Station, Purchase 9 H.D. N	\$0.00	Yes
ML11037	City of Anaheim	12/22/2012	12/21/2019		\$300,000.00	\$300,000.00	Purchase 12 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11040	City of South Pasadena	5/4/2012	1/3/2019	1/3/2022	\$30,000.00	\$30,000.00	Purchase 1 Nat. Gas H.D. Vehicle	\$0.00	Yes
ML11041	City of Santa Ana	9/7/2012	11/6/2018	1/6/2021	\$265,000.00	\$244,651.86	Purchase 7 LPG H.D. Vehicles, Retrofit 6 H.	\$20,348.14	Yes
ML11043	City of Hemet Public Works	2/3/2012	2/2/2019		\$60,000.00	\$60,000.00	Purchase 2 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML11044	City of Ontario, Housing & Municipal	1/27/2012	6/26/2019		\$400,000.00	\$400,000.00	Expand Existing CNG Station	\$0.00	Yes
MS11008	USA Waste of California, Inc.	10/24/2013	4/23/2020		\$125,000.00	\$125,000.00	Expansion of Existing LCNG Station	\$0.00	Yes
MS11009	USA Waste of California, Inc.	10/24/2013	4/23/2020		\$125,000.00	\$125,000.00	Expansion of Existing LCNG Station	\$0.00	Yes
MS11010	Border Valley Trading	8/26/2011	10/25/2017	4/25/2020	\$150,000.00	\$150,000.00	New LNG Station	\$0.00	Yes
MS11011	EDCO Disposal Corporation	12/30/2011	4/29/2019		\$100,000.00	\$100,000.00	New CNG Station - Signal Hill	\$0.00	Yes
MS11012	EDCO Disposal Corporation	12/30/2011	4/29/2019		\$100,000.00	\$100,000.00	New CNG Station - Buena Park	\$0.00	Yes
MS11016	CR&R Incorporated	4/12/2013	10/11/2019		\$100,000.00	\$100,000.00	New CNG Station - Perris	\$0.00	Yes
MS11019	City of Corona	11/29/2012	4/28/2020		\$225,000.00	\$225,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11055	KEC Engineering	2/3/2012	8/2/2018	8/2/2019	\$200,000.00	\$200,000.00	Repower 5 H.D. Off-Road Vehicles	\$0.00	Yes
MS11060	Rowland Unified School District	8/17/2012	1/16/2019	1/16/2020	\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS11066	Torrance Unified School District	11/19/2012	9/18/2018		\$42,296.00	\$42,296.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11067	City of Redlands	5/24/2012	11/23/2018	11/23/2019	\$85,000.00	\$85,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11068	Ryder System Inc.	7/28/2012	10/27/2018		\$175,000.00	\$175,000.00	New Public Access L/CNG Station (Fontana)	\$0.00	Yes
MS11069	Ryder System Inc.	7/28/2012	8/27/2018		\$175,000.00	\$175,000.00	New Public Access L/CNG Station (Orange)	\$0.00	Yes
MS11071	City of Torrance Transit Department	12/22/2012	1/21/2019	1/21/2020	\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS11073	Los Angeles Unified School District	9/11/2015	2/10/2022		\$175,000.00	\$175,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11079	Bear Valley Unified School District	2/5/2013	10/4/2019		\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 201	1-2012 Contracts								
Open Cont	racts								
ML12014	City of Santa Ana	11/8/2013	8/7/2020		\$384,000.00	\$4,709.00	9 H.D. Nat. Gas & LPG Trucks, EV Charging	\$379,291.00	No
ML12018	City of West Covina	10/18/2013	10/17/2020	8/17/2023	\$300,000.00	\$0.00	Expansion of Existing CNG Station	\$300,000.00	No
ML12043	City of Hemet	6/24/2013	9/23/2019		\$60,000.00	\$0.00	Two Heavy-Duty Nat. Gas Vehicles	\$60,000.00	No
ML12045	City of Baldwin Park DPW	2/14/2014	12/13/2020	6/13/2022	\$400,000.00	\$0.00	Install New CNG Station	\$400,000.00	No
ML12057	City of Coachella	8/28/2013	8/27/2019	1/27/2022	\$57,456.00	\$40,375.80	Purchase One Nat. Gas H.D. Vehicle/Street	\$17,080.20	No
ML12090	City of Palm Springs	10/9/2015	10/8/2021		\$21,163.00	\$0.00	EV Charging Infrastructure	\$21,163.00	No
MS12060	City of Santa Monica	4/4/2014	8/3/2017	8/3/2019	\$500,000.00	\$434,202.57	Implement Westside Bikeshare Program	\$65,797.43	No
MS12077	City of Coachella	6/14/2013	6/13/2020		\$225,000.00	\$0.00	Construct New CNG Station	\$225,000.00	No
Total: 8									
Pending E.	xecution Contracts								
ML12091	City of Bellflower				\$100,000.00	\$0.00	EV Charging Infrastructure	\$100,000.00	No
Total: 1									
Declined/C	ancelled Contracts								
ML12016	City of Cathedral City	1/4/2013	10/3/2019		\$60,000.00	\$0.00	CNG Vehicle & Electric Vehicle Infrastructur	\$60,000.00	No
ML12038	City of Long Beach Public Works				\$26,000.00	\$0.00	Electric Vehicle Charging Infrastructure	\$26,000.00	No
ML12040	City of Duarte				\$30,000.00	\$0.00	One Heavy-Duty Nat. Gas Vehicle	\$30,000.00	No
ML12044	County of San Bernardino Public Wo				\$250,000.00	\$0.00	Install New CNG Station	\$250,000.00	No
ML12048	City of La Palma	1/4/2013	11/3/2018		\$20,000.00	\$0.00	Two Medium-Duty LPG Vehicles	\$20,000.00	No
ML12052	City of Whittier	3/14/2013	7/13/2019		\$165,000.00	\$0.00	Expansion of Existing CNG Station	\$165,000.00	No
ML12053	City of Mission Viejo				\$60,000.00	\$0.00	EV Charging Infrastructure	\$60,000.00	No
MS12007	WestAir Gases & Equipment				\$100,000.00	\$0.00	Construct New Limited-Acess CNG Station	\$100,000.00	No
MS12027	C.V. Ice Company, Inc.	5/17/2013	11/16/2019		\$75,000.00	\$0.00	Purchase 3 Medium-Heavy Duty Vehicles	\$75,000.00	No
MS12030	Complete Landscape Care, Inc.				\$150,000.00	\$0.00	Purchase 6 Medium-Heavy Duty Vehicles	\$150,000.00	No
MS12067	Leatherwood Construction, Inc.	11/8/2013	3/7/2017		\$122,719.00	\$0.00	Retrofit Six Vehicles w/DECS - Showcase III	\$122,719.00	No
MS12070	Valley Music Travel/CID Entertainme				\$99,000.00	\$0.00	Implement Shuttle Service to Coachella Mus	\$99,000.00	No
Total: 12									
Closed Co.	ntracts								
ML12013	City of Pasadena	10/19/2012	3/18/2015	9/18/2015	\$200,000.00	\$65,065.00	Electric Vehicle Charging Infrastructure	\$134,935.00	Yes
ML12019	City of Palm Springs	9/6/2013	7/5/2015		\$38,000.00	\$16,837.00	EV Charging Infrastructure	\$21,163.00	Yes
ML12021	City of Rancho Cucamonga	9/14/2012	1/13/2020		\$40,000.00	\$40,000.00	Four Medium-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12023	County of Los Angeles Internal Servi	8/1/2013	2/28/2015		\$250,000.00	\$192,333.00	EV Charging Infrastructure	\$57,667.00	Yes
ML12037	Coachella Valley Association of Gov	3/14/2013	3/13/2014		\$250,000.00	\$250,000.00	Street Sweeping Operations	\$0.00	Yes
ML12041	City of Anaheim Public Utilities Depa	4/4/2014	11/3/2015	11/3/2017	\$68,977.00	\$38,742.16	EV Charging Infrastructure	\$30,234.84	Yes
ML12042	City of Chino Hills	1/18/2013	3/17/2017		\$87,500.00	\$87,500.00	Expansion of Existing CNG Station	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML12049	City of Rialto Public Works	7/14/2014	9/13/2015		\$30,432.00	\$3,265.29	EV Charging Infrastructure	\$27,166.71	Yes
ML12050	City of Baldwin Park	4/25/2013	4/24/2014	10/24/2014	\$402,400.00	\$385,363.00	EV Charging Infrastructure	\$17,037.00	Yes
ML12054	City of Palm Desert	9/30/2013	2/28/2015	10/24/2014	\$77,385.00	\$77,385.00	EV Charging Infrastructure	\$0.00	Yes
ML12056	City of Cathedral City	3/26/2013	5/25/2014		\$25,000.00	\$25,000.00	Regional Street Sweeping Program	\$0.00	Yes
ML12066	City of Manhattan Beach	1/7/2014	4/6/2015		\$5,900.00	\$5,900.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
MS12001	Los Angeles County MTA	7/1/2012	4/30/2013		\$300,000.00	\$211,170.00	Clean Fuel Transit Service to Dodger Stadiu	\$88,830.00	Yes
MS12002	Orange County Transportation Autho	9/7/2012	4/30/2013		\$342,340.00	\$333,185.13	Express Bus Service to Orange County Fair	\$9,154.87	Yes
MS12003	Orange County Transportation Autho	7/20/2012	2/28/2013		\$234,669.00	\$167,665.12	Implement Metrolink Service to Angel Stadiu	\$67,003.88	Yes
MS12005	USA Waste of California, Inc.	10/19/2012	8/18/2013		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12006	Waste Management Collection & Re	10/19/2012	8/18/2013		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12012	Rim of the World Unified School Dist	12/20/2012	5/19/2014		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12025	Silverado Stages, Inc.	11/2/2012	7/1/2018		\$150,000.00	\$150,000.00	Purchase Six Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12059	Orange County Transportation Autho	2/28/2013	12/27/2014		\$75,000.00	\$75,000.00	Maintenance Facilities Modifications	\$0.00	Yes
MS12061	Orange County Transportation Autho	3/14/2014	3/13/2017		\$224,000.00	\$114,240.00	Transit-Oriented Bicycle Sharing Program	\$109,760.00	Yes
MS12062	Fraser Communications	12/7/2012	5/31/2014		\$998,669.00	\$989,218.49	Develop & Implement "Rideshare Thursday"	\$9,450.51	Yes
MS12064	Anaheim Transportation Network	3/26/2013	12/31/2014		\$127,296.00	\$56,443.92	Implement Anaheim Circulator Service	\$70,852.08	Yes
MS12065	Orange County Transportation Autho	7/27/2013	11/30/2013		\$43,933.00	\$14,832.93	Ducks Express Service to Honda Center	\$29,100.07	Yes
MS12068	Southern California Regional Rail Au	3/1/2013	9/30/2013		\$57,363.00	\$47,587.10	Implement Metrolink Service to Autoclub Sp	\$9,775.90	Yes
MS12069	City of Irvine	8/11/2013	2/28/2014		\$45,000.00	\$26,649.41	Implement Special Transit Service to Solar	\$18,350.59	Yes
MS12076	City of Ontario, Housing & Municipal	3/8/2013	4/7/2015		\$75,000.00	\$75,000.00	Maintenance Facilities Modification	\$0.00	Yes
MS12078	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$73,107.00	Maintenance Facility Modifications - Vernon	\$1,893.00	Yes
MS12081	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$75,000.00	Maintenance Facility Modifications - Santa A	\$0.00	Yes
MS12085	Bear Valley Unified School District	4/25/2013	6/24/2014		\$75,000.00	\$75,000.00	Maintenance Facility Modifications	\$0.00	Yes
MS12087	Los Angeles County MTA	8/29/2013	11/28/2015		\$125,000.00	\$125,000.00	Implement Rideshare Incentives Program	\$0.00	Yes
MS12088	Orange County Transportation Autho	12/6/2013	3/5/2016		\$125,000.00	\$18,496.50	Implement Rideshare Incentives Program	\$106,503.50	Yes
MS12089	Riverside County Transportation Co	10/18/2013	9/17/2015		\$249,136.00	\$105,747.48	Implement Rideshare Incentives Program	\$143,388.52	No
MS12Hom	Mansfield Gas Equipment Systems				\$296,000.00	\$0.00	Home Refueling Apparatus Incentive Progra	\$296,000.00	No
Total: 34									_
Closed/Inco	omplete Contracts								
ML12051	City of Bellflower	2/7/2014	2/6/2016	5/6/2018	\$100,000.00	\$0.00	EV Charging Infrastructure	\$100,000.00	No
MS12079	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$0.00	Maintenance Facility Modifications - Boyle H	\$75,000.00	No
MS12084	Airport Mobil Inc.	12/6/2013	5/5/2020		\$150,000.00	\$0.00	Install New CNG Infrastructure	\$150,000.00	No
Total: 3									
Open/Comp	olete Contracts								
ML12015	City of Fullerton	4/25/2013	11/24/2020	11/24/2021	\$40,000.00	\$40,000.00	HD CNG Vehicle, Expand CNG Station	\$0.00	Yes
ML12017	City of Los Angeles, Bureau of Sanit	6/26/2013	5/25/2020	11/25/2021	\$950,000.00	\$950,000.00	32 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML12020	City of Los Angeles, Department of	9/27/2012	3/26/2019	3/26/2020	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles	\$0.00	Yes

			Original	Amended	Contract			Award	Billing
Cont.#	Contractor	Start Date	End Date	End Date	Value	Remitted	Project Description	Balance	Complete?
ML12022	City of La Puente	12/6/2013	6/5/2020		\$110,000.00	\$110,000.00	2 Medium-Duty and Three Heavy-Duty CNG	\$0.00	Yes
ML12039	City of Redlands	2/8/2013	10/7/2019		\$90,000.00	\$90,000.00	Three Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12046	City of Irvine	8/11/2013	3/10/2021		\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML12047	City of Orange	2/1/2013	1/31/2019		\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML12055	City of Manhattan Beach	3/1/2013	12/31/2018		\$10,000.00	\$10,000.00	One Medium-Duty Nat. Gas Vehicle	\$0.00	Yes
MS12004	USA Waste of California, Inc.	10/24/2013	11/23/2019		\$175,000.00	\$175,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12008	Bonita Unified School District	7/12/2013	12/11/2019	4/11/2021	\$175,000.00	\$175,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12009	Sysco Food Services of Los Angeles	1/7/2014	4/6/2020		\$150,000.00	\$150,000.00	Construct New Public-Access LNG Station	\$0.00	Yes
MS12010	Murrieta Valley Unified School Distric	4/5/2013	9/4/2019		\$242,786.00	\$242,786.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12011	Southern California Gas Company	6/14/2013	6/13/2019	5/28/2021	\$150,000.00	\$150,000.00	Construct New Public-Access CNG Station -	\$0.00	Yes
MS12024	Southern California Gas Company	6/13/2013	12/12/2019	11/12/2020	\$150,000.00	\$150,000.00	Construct New Public-Access CNG Station -	\$0.00	Yes
MS12026	U-Haul Company of California	3/14/2013	3/13/2019		\$500,000.00	\$353,048.26	Purchase 23 Medium-Heavy Duty Vehicles	\$146,951.74	Yes
MS12028	Dy-Dee Service of Pasadena, Inc.	12/22/2012	1/21/2019		\$45,000.00	\$40,000.00	Purchase 2 Medium-Duty and 1 Medium-He	\$5,000.00	Yes
MS12029	Community Action Partnership of Or	11/2/2012	11/1/2018		\$25,000.00	\$14,850.00	Purchase 1 Medium-Heavy Duty Vehicle	\$10,150.00	Yes
MS12031	Final Assembly, Inc.	11/2/2012	11/1/2018		\$50,000.00	\$32,446.00	Purchase 2 Medium-Heavy Duty Vehicles	\$17,554.00	Yes
MS12032	Fox Transportation	12/14/2012	12/13/2018		\$500,000.00	\$500,000.00	Purchase 20 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12033	Mike Diamond/Phace Management	12/22/2012	12/21/2018	6/21/2021	\$148,900.00	\$148,900.00	Purchase 20 Medium-Heavy Duty Vehicles	\$0.00	No
MS12034	Ware Disposal Company, Inc.	11/2/2012	11/1/2018	5/1/2022	\$133,070.00	\$133,070.00	Purchase 8 Medium-Heavy Duty Vehicles	\$0.00	No
MS12035	Disneyland Resort	1/4/2013	7/3/2019		\$25,000.00	\$18,900.00	Purchase 1 Medium-Heavy Duty Vehicle	\$6,100.00	Yes
MS12036	Jim & Doug Carter's Automotive/VS	1/4/2013	11/3/2018		\$50,000.00	\$50,000.00	Purchase 2 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12058	Krisda Inc	4/24/2013	1/23/2019		\$25,000.00	\$25,000.00	Repower One Heavy-Duty Off-Road Vehicle	\$0.00	Yes
MS12063	Custom Alloy Light Metals, Inc.	8/16/2013	2/15/2020		\$100,000.00	\$100,000.00	Install New Limited Access CNG Station	\$0.00	Yes
MS12071	Transit Systems Unlimited, Inc.	5/17/2013	12/16/2018		\$21,250.00	\$21,250.00	Expansion of Existing CNG Station	\$0.00	Yes
MS12072	99 Cents Only Stores	4/5/2013	9/4/2019		\$100,000.00	\$100,000.00	Construct New CNG Station	\$0.00	Yes
MS12073	FirstCNG, LLC	7/27/2013	12/26/2019		\$150,000.00	\$150,000.00	Construct New CNG Station	\$0.00	Yes
MS12074	Arcadia Unified School District	7/5/2013	9/4/2019		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12075	CR&R Incorporated	7/27/2013	1/26/2021	1/26/2022	\$100,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure	\$0.00	No
MS12080	City of Pasadena	11/8/2013	8/7/2020	2/7/2022	\$225,000.00	\$225,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12082	City of Los Angeles, Bureau of Sanit	11/20/2013	2/19/2021	2/19/2023	\$175,000.00	\$175,000.00	Install New CNG Infrastructure	\$0.00	Yes
MS12083	Brea Olinda Unified School District	7/30/2015	2/29/2024		\$59,454.00	\$59,454.00	Install New CNG Infrastructure	\$0.00	Yes
MS12086	SuperShuttle International, Inc.	3/26/2013	3/25/2019		\$225,000.00	\$225,000.00	Purchase 23 Medium-Heavy Duty Vehicles	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2012	2-2014 Contracts								
Open Cont									
ML14012	City of Santa Ana	2/13/2015	10/12/2021		\$244,000.00	\$0.00	EV Charging and 7 H.D. LPG Vehicles	\$244,000.00	No
ML14018	City of Los Angeles, Department of	3/6/2015	9/5/2021	12/5/2022	\$810,000.00	\$720,000.00	Purchase 27 H.D. Nat. Gas Vehicles	\$90,000.00	No
ML14019	City of Corona Public Works	12/5/2014	6/4/2020	3/6/2023	\$178,263.00	\$15,468.52	EV Charging, Bicycle Racks, Bicycle Locker	\$162,794.48	No
ML14021	Riverside County Regional Park and	7/24/2014	12/23/2016	12/23/2018	\$250,000.00	\$0.00	Bicycle Trail Improvements	\$250,000.00	No
ML14023	County of Los Angeles Department o	10/2/2015	9/1/2017	9/1/2019	\$230,000.00	\$0.00	Maintenance Fac. Modifications-Westcheste	\$230,000.00	No
ML14024	County of Los Angeles Department o	10/2/2015	9/1/2017	9/1/2019	\$230,000.00	\$0.00	Maintenance Fac. Modifications-Baldwin Par	\$230,000.00	No
ML14025	County of Los Angeles Dept of Publi	10/2/2015	7/1/2018	7/1/2024	\$300,000.00	\$0.00	Construct New CNG Station in Malibu	\$300,000.00	No
ML14026	County of Los Angeles Dept of Publi	10/2/2015	5/1/2023	5/1/2024	\$300,000.00	\$0.00	Construct New CNG Station in Castaic	\$300,000.00	No
ML14027	County of Los Angeles Dept of Publi	10/2/2015	5/1/2023	6/1/2024	\$500,000.00	\$0.00	Construct New CNG Station in Canyon Coun	\$500,000.00	No
ML14030	County of Los Angeles Internal Servi	1/9/2015	3/8/2018	6/8/2019	\$425,000.00	\$25,000.00	Bicycle Racks, Outreach & Education	\$400,000.00	No
ML14049	City of Moreno Valley	7/11/2014	3/10/2021		\$105,000.00	\$48,250.00	One HD Nat Gas Vehicle, EV Charging, Bicy	\$56,750.00	No
ML14055	City of Highland	10/10/2014	3/9/2018	3/9/2019	\$500,000.00	\$0.00	Bicycle Lanes and Outreach	\$500,000.00	No
ML14060	County of Los Angeles Internal Servi	10/6/2017	1/5/2019		\$104,400.00	\$0.00	Electric Vehicle Charging Infrastructure	\$104,400.00	No
ML14062	City of San Fernando	3/27/2015	5/26/2021		\$387,091.00	\$0.00	Expand Existing CNG Fueling Station	\$387,091.00	No
ML14067	City of Duarte	12/4/2015	1/3/2023	6/3/2024	\$60,000.00	\$0.00	Purchase Two Electric Buses	\$60,000.00	No
ML14068	City of South Pasadena	9/12/2014	10/11/2015	1/11/2020	\$10,183.00	\$0.00	Electric Vehicle Charging Infrastructure	\$10,183.00	No
ML14069	City of Beaumont	3/3/2017	3/2/2025		\$200,000.00	\$0.00	Construct New CNG Infrastructure	\$200,000.00	No
ML14070	City of Rancho Cucamonga	9/3/2016	12/2/2018		\$365,245.00	\$0.00	Bicycle Trail Improvements	\$365,245.00	No
ML14072	City of Cathedral City	8/13/2014	1/12/2021		\$136,000.00	\$0.00	Medium & H.D. Vehicles, EV Charging, Bike	\$136,000.00	No
ML14093	County of Los Angeles Dept of Publi	8/14/2015	1/13/2019		\$150,000.00	\$0.00	San Gabriel BikeTrail Underpass Improveme	\$150,000.00	No
MS14037	Penske Truck Leasing Co., L.P.	4/7/2017	6/6/2020		\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Carson	\$75,000.00	No
MS14057	Los Angeles County MTA	11/7/2014	10/6/2019	10/6/2020	\$1,250,000.00	\$0.00	Implement Various Signal Synchronization P	\$1,250,000.00	No
MS14059	Riverside County Transportation Co	9/5/2014	3/4/2018	4/4/2020	\$1,250,000.00	\$0.00	Implement Various Signal Synchronization P	\$1,250,000.00	No
MS14072	San Bernardino County Transportatio	3/27/2015	3/26/2018	3/26/2020	\$1,250,000.00	\$573,800.00	Implement Various Signal Synchronization P	\$676,200.00	No
MS14076	Rialto Unified School District	6/17/2015	2/16/2022		\$225,000.00	\$225,000.00	New Public Access CNG Station	\$0.00	No
MS14079	Waste Resources, Inc.	9/14/2016	8/13/2022	8/13/2023	\$100,000.00	\$0.00	New Limited Access CNG Station	\$100,000.00	No
MS14082	Grand Central Recycling & Transfer	12/4/2015	3/3/2023	3/3/2024	\$150,000.00	\$0.00	Construct New Public Access CNG Station	\$150,000.00	No
MS14083	Hacienda La Puente Unified School	7/10/2015	3/9/2022		\$175,000.00	\$0.00	New Limited Access CNG Station	\$175,000.00	No
Total: 28	1		I			1		ı	
Pending Ex	xecution Contracts								
ML14095	City of South Pasadena				\$142,096.00	\$0.00	Bicycle Trail Improvements	\$142,096.00	No
Total: 1									
Declined/C	ancelled Contracts								
ML14063	City of Hawthorne				\$32,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$32,000.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS14035	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Sun Valle	\$75,000.00	No
MS14036	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - La Mirad	\$75,000.00	No
MS14038	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Fontana	\$75,000.00	No
MS14043	City of Anaheim				\$175,000.00	\$0.00	Expansion of Existing CNG Station	\$175,000.00	No
MS14078	American Honda Motor Co., Inc.	9/4/2015	8/3/2022		\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS14085	Prologis, L.P.				\$100,000.00	\$0.00	New Limited Access CNG Station	\$100,000.00	No
MS14086	San Gabriel Valley Towing I				\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS14091	Serv-Wel Disposal				\$100,000.00	\$0.00	New Limited-Access CNG Infrastructure	\$100,000.00	No
Total: 9			1	1				ı	'
Closed Co.	ntracts								
ML14010	City of Cathedral City	8/13/2014	10/12/2015		\$25,000.00	\$25,000.00	Street Sweeping Operations	\$0.00	Yes
ML14011	City of Palm Springs	6/13/2014	1/12/2016		\$79,000.00	\$78,627.00	Bicycle Racks, Bicycle Outreach & Educatio	\$373.00	Yes
ML14015	Coachella Valley Association of Gov	6/6/2014	9/5/2015		\$250,000.00	\$250,000.00	Street Sweeping Operations	\$0.00	Yes
ML14020	County of Los Angeles Dept of Publi	8/13/2014	1/12/2018		\$150,000.00	\$0.00	San Gabriel BikeTrail Underpass Improveme	\$150,000.00	No
ML14029	City of Irvine	7/11/2014	6/10/2017		\$90,500.00	\$71,056.78	Bicycle Trail Improvements	\$19,443.22	Yes
ML14051	City of Brea	9/5/2014	1/4/2017	7/4/2018	\$450,000.00	\$450,000.00	Installation of Bicycle Trail	\$0.00	Yes
ML14054	City of Torrance	11/14/2014	4/13/2017	7/13/2017	\$350,000.00	\$319,908.80	Upgrade Maintenance Facility	\$30,091.20	Yes
ML14056	City of Redlands	9/5/2014	5/4/2016	5/4/2018	\$125,000.00	\$125,000.00	Bicycle Lanes	\$0.00	Yes
ML14065	City of Orange	9/5/2014	8/4/2015		\$10,000.00	\$10,000.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
ML14094	City of Yucaipa	6/9/2017	6/8/2018		\$84,795.00	\$84,795.00	Installation of Bicycle Lanes	\$0.00	Yes
MS14001	Los Angeles County MTA	3/6/2015	4/30/2015		\$1,216,637.00	\$1,199,512.68	Clean Fuel Transit Service to Dodger Stadiu	\$17,124.32	Yes
MS14002	Orange County Transportation Autho	9/6/2013	4/30/2014		\$576,833.00	\$576,833.00	Clean Fuel Transit Service to Orange Count	\$0.00	Yes
MS14003	Orange County Transportation Autho	8/1/2013	4/30/2014	10/30/2014	\$194,235.00	\$184,523.00	Implement Metrolink Service to Angel Stadiu	\$9,712.00	Yes
MS14004	Orange County Transportation Autho	9/24/2013	4/30/2014		\$36,800.00	\$35,485.23	Implement Express Bus Service to Solar De	\$1,314.77	Yes
MS14005	Transit Systems Unlimited, Inc.	4/11/2014	2/28/2016		\$515,200.00	\$511,520.00	Provide Expanded Shuttle Service to Hollyw	\$3,680.00	Yes
MS14007	Orange County Transportation Autho	6/6/2014	4/30/2015		\$208,520.00	\$189,622.94	Implement Special Metrolink Service to Ang	\$18,897.06	Yes
MS14008	Orange County Transportation Autho	8/13/2014	5/31/2015		\$601,187.00	\$601,187.00	Implement Clean Fuel Bus Service to Orang	\$0.00	Yes
MS14009	A-Z Bus Sales, Inc.	1/17/2014	12/31/2014	3/31/2015	\$388,000.00	\$388,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS14039	Waste Management Collection and	7/10/2015	4/9/2016		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Irvine	\$0.00	Yes
MS14040	Waste Management Collection and	7/10/2015	4/9/2016		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Santa An	\$0.00	Yes
MS14047	Southern California Regional Rail Au	3/7/2014	9/30/2014		\$49,203.00	\$32,067.04	Special Metrolink Service to Autoclub Speed	\$17,135.96	Yes
MS14048	BusWest	3/14/2014	12/31/2014	5/31/2015	\$940,850.00	\$847,850.00	Alternative Fuel School Bus Incentive Progra	\$93,000.00	Yes
MS14058	Orange County Transportation Autho	11/7/2014	4/6/2016	4/6/2017	\$1,250,000.00	\$1,250,000.00	Implement Various Signal Synchronization P	\$0.00	Yes
						_		_	T

\$221,312.00

\$239,645.00

\$79,660.00

\$200,000.00

\$221,312.00

\$195,377.88

\$66,351.44

\$200,000.00

Anaheim Resort Circulator Service

Implement Special Metrolink Service to Ang

Special Metrolink Service to Autoclub Speed

Enhanced Fleet Modernization Program

\$0.00

\$0.00

\$44,267.12

\$13,308.56

Yes

Yes

Yes

Yes

MS14073

MS14087

MS14088

MS14089

Anaheim Transportation Network

Top Shelf Consulting, LLC

Orange County Transportation Autho

Southern California Regional Rail Au

1/9/2015

8/14/2015

5/7/2015

1/18/2017

4/30/2017

4/30/2016

9/30/2015

8/4/2016

3/31/2017

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Total: 27							·		
Closed/Inco	omplete Contracts								
ML14050	City of Yucaipa	7/11/2014	9/10/2015	7/1/2016	\$84,795.00	\$0.00	Installation of Bicycle Lanes	\$84,795.00	No
ML14066	City of South Pasadena	9/12/2014	7/11/2016	2/11/2018	\$142,096.00	\$0.00	Bicycle Trail Improvements	\$142,096.00	No
MS14092	West Covina Unified School District	9/3/2016	12/2/2022		\$124,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$124,000.00	No
Total: 3			I			,			<u>'</u>
Open/Comp	olete Contracts								
ML14013	City of Los Angeles, Bureau of Sanit	10/7/2016	2/6/2025		\$400,000.00	\$400,000.00	Purchase 14 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML14014	City of Torrance	9/5/2014	12/4/2019		\$56,000.00	\$56,000.00	EV Charging Infrastructure	\$0.00	Yes
ML14016	City of Anaheim	4/3/2015	9/2/2021		\$380,000.00	\$380,000.00	Purchase 2 H.D. Vehicles, Expansion of Exi	\$0.00	Yes
ML14022	County of Los Angeles Department o	10/2/2015	5/1/2022		\$270,000.00	\$270,000.00	Purchase 9 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML14028	City of Fullerton	9/5/2014	1/4/2022		\$126,950.00	\$126,950.00	Expansion of Exisiting CNG Infrastructure	\$0.00	Yes
ML14031	Riverside County Waste Manageme	6/13/2014	12/12/2020		\$90,000.00	\$90,000.00	Purchase 3 H.D. CNG Vehicles	\$0.00	Yes
ML14032	City of Rancho Cucamonga	1/9/2015	1/8/2022		\$113,990.00	\$104,350.63	Expansion of Existing CNG Infras., Bicycle L	\$9,639.37	Yes
ML14033	City of Irvine	7/11/2014	2/10/2021	2/10/2022	\$60,000.00	\$60,000.00	Purchase 2 H.D. CNG Vehicles	\$0.00	Yes
ML14034	City of Lake Elsinore	9/5/2014	5/4/2021		\$56,700.00	\$56,700.00	EV Charging Stations	\$0.00	Yes
ML14061	City of La Habra	3/11/2016	3/10/2022		\$41,600.00	\$41,270.49	Purchase Two Heavy-Duty Nat. Gas Vehicle	\$329.51	Yes
ML14064	City of Claremont	7/11/2014	7/10/2020	1/10/2021	\$60,000.00	\$60,000.00	Purchase Two Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML14071	City of Manhattan Beach	1/9/2015	11/8/2018		\$22,485.00	\$22,485.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
MS14041	USA Waste of California, Inc.	9/4/2015	10/3/2021		\$175,000.00	\$175,000.00	Limited-Access CNG Station, Vehicle Maint.	\$0.00	Yes
MS14042	Grand Central Recycling & Transfer	6/6/2014	9/5/2021		\$150,000.00	\$150,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS14044	TIMCO CNG Fund I, LLC	5/2/2014	11/1/2020		\$150,000.00	\$150,000.00	New Public-Access CNG Station in Santa A	\$0.00	Yes
MS14045	TIMCO CNG Fund I, LLC	6/6/2014	12/5/2020		\$150,000.00	\$150,000.00	New Public-Access CNG Station in Inglewoo	\$0.00	Yes
MS14046	Ontario CNG Station Inc.	5/15/2014	5/14/2020	11/14/2021	\$150,000.00	\$150,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14052	Arcadia Unified School District	6/13/2014	10/12/2020		\$78,000.00	\$78,000.00	Expansion of an Existing CNG Fueling Statio	\$0.00	Yes
MS14053	Upland Unified School District	1/9/2015	7/8/2021		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	No
MS14074	Midway City Sanitary District	1/9/2015	3/8/2021		\$250,000.00	\$250,000.00	Limited-Access CNG Station & Facility Modif	\$0.00	Yes
MS14075	Fullerton Joint Union High School Di	7/22/2016	11/21/2023		\$300,000.00	\$293,442.00	Expansion of Existing CNG Infrastructure/Ma	\$6,558.00	Yes
MS14077	County Sanitation Districts of L.A. Co	3/6/2015	5/5/2021		\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS14080	CR&R Incorporated	6/1/2015	8/31/2021	8/31/2022	\$200,000.00	\$200,000.00	Expansion of Existing CNG Infrastructure/Ma	\$0.00	No
MS14081	CR&R Incorporated	6/1/2015	5/30/2021		\$175,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure/Ma	\$75,000.00	No
MS14084	US Air Conditioning Distributors	5/7/2015	9/6/2021		\$100,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14090	City of Monterey Park	5/7/2015	5/6/2021		\$225,000.00	\$225,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2014	4-2016 Contracts								
Open Cont	racts								
ML16005	City of Palm Springs	3/4/2016	10/3/2017		\$40,000.00	\$0.00	Install Bicycle Racks, and Implement Bicycl	\$40,000.00	No
ML16006	City of Cathedral City	4/27/2016	4/26/2022		\$55,000.00	\$0.00	Purchase 1 H.D. Nat. Gas Vehicle, Bicycle	\$55,000.00	No
ML16007	City of Culver City Transportation De	10/6/2015	4/5/2023		\$246,000.00	\$210,000.00	Purchase 7 H.D. Nat. Gas Vehicles, EV Cha	\$36,000.00	No
ML16008	City of Pomona	9/20/2016	11/19/2022	11/19/2023	\$60,000.00	\$0.00	Purchase 3 Medium-Duty and 1 Heavy-Duty	\$60,000.00	No
ML16009	City of Fountain Valley	10/6/2015	2/5/2018	2/5/2019	\$46,100.00	\$0.00	Install EV Charging Infrastructure	\$46,100.00	No
ML16010	City of Fullerton	10/7/2016	4/6/2023		\$370,500.00	\$0.00	Expand Existing CNG Station, EV Charging I	\$370,500.00	No
ML16013	City of Monterey Park	12/4/2015	7/3/2022	7/3/2023	\$90,000.00	\$0.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$90,000.00	No
ML16016	City of Los Angeles, Department of	2/5/2016	12/4/2022		\$630,000.00	\$540,000.00	Purchase 18 Heavy-Duty Nat. Gas Vehicles	\$90,000.00	No
ML16017	City of Long Beach	2/5/2016	8/4/2023		\$1,445,400.00	\$951,400.00	Purchase 50 Medium-Duty, 19 H.D. Nat. Ga	\$494,000.00	No
ML16018	City of Hermosa Beach	10/7/2016	1/6/2023		\$29,520.00	\$23,768.44	Purchase 2 M.D. Nat. Gas Vehicles, Bicycle	\$5,751.56	No
ML16019	City of Los Angeles, Dept of General	1/25/2017	3/24/2020		\$102,955.00	\$0.00	Install EV Charging Infrastructure	\$102,955.00	No
ML16021	City of Santa Clarita	10/7/2016	6/6/2024		\$49,400.00	\$0.00	Install EV Charging Infrastructure	\$49,400.00	No
ML16022	Los Angeles Department of Water an	5/5/2017	3/4/2024		\$360,000.00	\$0.00	Purchase 13 H.D. Nat. Gas Vehicles	\$360,000.00	No
ML16025	City of South Pasadena	6/22/2016	4/21/2023	4/21/2024	\$180,535.00	\$0.00	Purchase H.D. Nat. Gas Vehicle, Expand Ex	\$180,535.00	No
ML16032	City of Azusa	9/9/2016	4/8/2019	4/8/2020	\$474,925.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$474,925.00	No
ML16034	City of Riverside	3/11/2016	10/10/2018	10/10/2019	\$500,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$500,000.00	No
ML16036	City of Brea	3/4/2016	12/3/2018		\$500,000.00	\$0.00	Install a Class 1 Bikeway	\$500,000.00	No
ML16038	City of Palm Springs	4/1/2016	7/31/2022		\$230,000.00	\$0.00	Install Bicycle Lanes & Purchase 4 Heavy-D	\$230,000.00	No
ML16039	City of Torrance Transit Department	1/6/2017	9/5/2022		\$32,000.00	\$0.00	Install EV Charging Infrastructure	\$32,000.00	No
ML16040	City of Eastvale	1/6/2017	7/5/2022		\$110,000.00	\$0.00	Install EV Charging Infrastructure	\$110,000.00	No
ML16041	City of Moreno Valley	9/3/2016	1/2/2021	1/2/2022	\$20,000.00	\$0.00	Install EV Charging Infrastructure	\$20,000.00	No
ML16042	City of San Dimas	4/1/2016	12/31/2019	12/31/2020	\$55,000.00	\$0.00	Install EV Charging Infrastructure	\$55,000.00	No
ML16045	City of Anaheim	6/22/2016	8/21/2019		\$275,000.00	\$0.00	Maintenance Facility Modifications	\$275,000.00	No
ML16046	City of El Monte	4/1/2016	5/31/2021	5/31/2023	\$20,160.00	\$0.00	Install EV Charging Infrastructure	\$20,160.00	No
ML16047	City of Fontana	1/6/2017	8/5/2019		\$500,000.00	\$0.00	Enhance an Existing Class 1 Bikeway	\$500,000.00	No
ML16048	City of Placentia	3/26/2016	5/25/2021	6/25/2022	\$90,000.00	\$18,655.00	Install a Bicycle Locker and EV Charging Infr	\$71,345.00	No
ML16052	City of Rancho Cucamonga	9/3/2016	11/2/2019		\$315,576.00	\$0.00	Install Two Class 1 Bikeways	\$315,576.00	No
ML16053	City of Claremont	3/11/2016	7/10/2018	5/10/2020	\$498,750.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$498,750.00	No
ML16054	City of Yucaipa	3/26/2016	7/26/2018	7/26/2019	\$120,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$120,000.00	No
ML16056	City of Ontario	3/23/2016	9/22/2020	9/22/2021	\$150,000.00	\$0.00	Expansion of an Existing CNG Station	\$150,000.00	No
ML16057	City of Yucaipa	4/27/2016	1/26/2019		\$380,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$380,000.00	No
ML16058	Los Angeles County Department of P	10/7/2016	4/6/2024		\$491,898.00	\$0.00	Purchase 15 H.D. Nat. Gas Vehicles and Ins	\$491,898.00	No
ML16060	City of Cudahy	2/5/2016	10/4/2017		\$73,910.00	\$0.00	Implement an "Open Streets" Event	\$73,910.00	No
ML16064	County of Orange, OC Parks	2/21/2017	10/20/2018		\$204,073.00	\$157,632.73	Implement "Open Streets" Events with Vario	\$46,440.27	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16069	City of West Covina	3/10/2017	6/9/2021		\$54,199.00	\$0.00	Installation of EV Charging Infrastructure	\$54,199.00	No
ML16070	City of Beverly Hills	2/21/2017	6/20/2023		\$90,000.00	\$90,000.00	Purchase 3 H.D. Nat. Gas Vehicles	\$0.00	No
ML16071	City of Highland	5/5/2017	1/4/2020		\$264,500.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$264,500.00	No
ML16075	City of San Fernando	10/27/2016	2/26/2019		\$354,000.00	\$0.00	Install a Class 1 Bikeway	\$354,000.00	No
ML16076	City of San Fernando	2/21/2017	8/20/2021		\$100,000.00	\$0.00	Install EV Charging Infrastructure	\$100,000.00	No
ML16077	City of Rialto	5/3/2018	10/2/2021		\$463,216.00	\$0.00	Pedestrian Access Improvements, Bicycle L	\$463,216.00	No
ML16083	City of El Monte	4/1/2016	4/30/2021	4/30/2023	\$57,210.00	\$0.00	Install EV Charging Infrastructure	\$57,210.00	No
ML16122	City of Wildomar	6/8/2018	6/7/2019		\$500,000.00	\$0.00	Install Bicycle Lanes	\$500,000.00	No
MS16029	Orange County Transportation Autho	1/12/2018	6/11/2020		\$851,883.00	\$0.00	Transportation Control Measure Partnership	\$851,883.00	No
MS16030	The Better World Group	12/19/2015	12/31/2017	12/31/2019	\$256,619.00	\$157,056.68	Programmic Outreach Services to the MSR	\$99,562.32	No
MS16082	Riverside County Transportation Co	9/3/2016	8/2/2018		\$590,759.00	\$337,519.71	Extended Freeway Service Patrols	\$253,239.29	No
MS16086	San Bernardino County Transportatio	9/3/2016	10/2/2021		\$800,625.00	\$229,589.91	Freeway Service Patrols	\$571,035.09	No
MS16087	Burrtec Waste & Recycling Services,	7/8/2016	3/7/2023		\$100,000.00	\$0.00	Construct New Limited-Access CNG Station	\$100,000.00	No
MS16090	Los Angeles County MTA	10/27/2016	4/26/2020		\$2,500,000.00	\$0.00	Expansion of the Willowbrook/Rosa Parks Tr	\$2,500,000.00	No
MS16091	San Bernardino County Transportatio	10/7/2016	11/6/2018		\$1,000,000.00	\$0.00	Traffic Signal Synchronization Projects	\$1,000,000.00	No
MS16092	San Bernardino County Transportatio	2/3/2017	1/2/2019		\$242,937.00	\$242,016.53	Implement a Series of "Open Streets" Event	\$920.47	No
MS16093	Orange County Transportation Autho	9/3/2016	3/2/2018	9/2/2018	\$1,553,657.00	\$0.00	Implement a Mobile Ticketing System	\$1,553,657.00	No
MS16094	Riverside County Transportation Co	1/25/2017	1/24/2022		\$1,909,241.00	\$0.00	MetroLink First Mile/Last Mile Mobility Strate	\$1,909,241.00	No
MS16096	San Bernardino County Transportatio	10/27/2016	12/26/2019		\$450,000.00	\$0.00	EV Charging Infrastructure	\$450,000.00	No
MS16097	Walnut Valley Unified School District	10/7/2016	11/6/2022		\$250,000.00	\$175,000.00	Expand CNG Station & Modify Maintenance	\$75,000.00	No
MS16102	Nasa Services, Inc.	2/21/2017	4/20/2023		\$100,000.00	\$90,000.00	Construct a Limited-Access CNG Station	\$10,000.00	No
MS16103	Arrow Services, Inc.	2/3/2017	4/2/2023		\$100,000.00	\$100,000.00	Construct a Limited-Access CNG Station	\$0.00	Yes
MS16105	Huntington Beach Union High School	3/3/2017	7/2/2024		\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS16110	City of Riverside	10/6/2017	2/5/2025		\$300,000.00	\$0.00	Expansion of Exisiting CNG Station and Mai	\$300,000.00	No
MS16112	Orange County Transportation Autho	4/14/2017	3/13/2024		\$1,470,000.00	\$465,000.00	Repower Up to 98 Transit Buses	\$1,005,000.00	No
MS16113	Los Angeles County MTA	5/12/2017	4/11/2024		\$1,875,000.00	\$0.00	Repower Up to 125 Transit Buses	\$1,875,000.00	No
MS16115	City of Santa Monica	4/14/2017	7/13/2025		\$870,000.00	\$256,500.00	Repower 58 Transit Buses	\$613,500.00	No
MS16117	Omnitrans	4/21/2017	6/20/2023		\$175,000.00	\$166,250.00	Expansion of Existing CNG Infrastructure	\$8,750.00	No
MS16118	Omnitrans	4/21/2017	6/20/2023		\$175,000.00	\$166,250.00	Expansion of Existing CNG Infrastructure	\$8,750.00	No
MS16119	Omnitrans	4/21/2017	8/20/2022		\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS16120	Omnitrans	4/7/2017	5/6/2025		\$945,000.00	\$0.00	Repower 63 Existing Buses	\$945,000.00	No
MS16121	Long Beach Transit	11/3/2017	4/2/2024		\$600,000.00	\$0.00	Purchase 40 New Transit Buses with Near-Z	\$600,000.00	No
Total: 66									
Pending Ex	recution Contracts								

\$175,000.00

\$91,760.00

\$253,239.00

\$0.00

\$0.00

\$0.00

Expansion of Existing CNG Infrastructure

Install La Habra Union Pacific Bikeway

Extended Freeway Service Patrols

\$175,000.00

\$91,760.00

\$253,239.00

No

No

No

MS16106

MS16123

MS16124

City of Lawndale

Orange County Transportation Autho

Riverside County Transportation Co

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Total: 3							.,		
Declined/C	ancelled Contracts								
ML16014	City of Dana Point				\$153,818.00	\$0.00	Extend an Existing Class 1 Bikeway	\$153,818.00	No
ML16065	City of Temple City				\$500,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$500,000.00	No
ML16067	City of South El Monte				\$73,329.00	\$0.00	Implement an "Open Streets" Event	\$73,329.00	No
ML16074	City of La Verne	7/22/2016	1/21/2023		\$365,000.00	\$0.00	Install CNG Fueling Station	\$365,000.00	No
MS16043	LBA Realty Company LLC				\$100,000.00	\$0.00	Install Limited-Access CNG Station	\$100,000.00	No
MS16080	Riverside County Transportation Co				\$1,200,000.00	\$0.00	Passenger Rail Service for Coachella and St	\$1,200,000.00	No
MS16098	Long Beach Transit				\$198,957.00	\$0.00	Provide Special Bus Service to Stub Hub Ce	\$198,957.00	No
MS16104	City of Perris				\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS16107	Athens Services				\$100,000.00	\$0.00	Construct a Limited-Access CNG Station	\$100,000.00	No
MS16108	VNG 5703 Gage Avenue, LLC				\$150,000.00	\$0.00	Construct Public-Access CNG Station in Bell	\$150,000.00	No
MS16109	Sanitation Districts of Los Angeles C				\$275,000.00	\$0.00	Expansion of an Existing L/CNG Station	\$275,000.00	No
MS16111	VNG 925 Lakeview Avenue, LLC				\$150,000.00	\$0.00	Construct Public Access CNG Station in Pla	\$150,000.00	No
Total: 12						11		1	
Closed Cor	ntracts								
ML16015	City of Yorba Linda	3/4/2016	11/3/2017		\$85,000.00	\$85,000.00	Install Bicycle Lanes	\$0.00	No
ML16020	City of Pomona	4/1/2016	2/1/2018	8/1/2018	\$440,000.00	\$440,000.00	Install Road Surface Bicycle Detection Syste	\$0.00	No
ML16026	City of Downey	5/6/2016	9/5/2017		\$40,000.00	\$40,000.00	Install EV Charging Infrastructure	\$0.00	No
ML16028	City of Azusa	9/9/2016	4/8/2018		\$25,000.00	\$25,000.00	Enhance Existing Class 1 Bikeway	\$0.00	Yes
ML16031	City of Cathedral City	12/19/2015	2/18/2017		\$25,000.00	\$25,000.00	Street Sweeping in Coachella Valley	\$0.00	Yes
ML16033	Coachella Valley Association of Gov	4/27/2016	4/26/2018		\$250,000.00	\$250,000.00	Street Sweeping Operations in Coachella Va	\$0.00	Yes
ML16035	City of Wildomar	4/1/2016	11/1/2017		\$500,000.00	\$0.00	Install Bicycle Lanes	\$500,000.00	No
ML16049	City of Buena Park	4/1/2016	11/30/2018		\$429,262.00	\$429,262.00	Installation of a Class 1 Bikeway	\$0.00	Yes
ML16051	City of South Pasadena	2/12/2016	1/11/2017	12/11/2017	\$320,000.00	\$258,691.25	Implement "Open Streets" Event with Variou	\$61,308.75	Yes
ML16066	City of Long Beach Public Works	1/13/2017	9/12/2018		\$75,050.00	\$63,763.62	Implement an "Open Streets" Event	\$11,286.38	Yes
ML16068	Riverside County Dept of Public Heal	12/2/2016	8/1/2018		\$171,648.00	\$171,648.00	Implement "Open Streets" Events with Vario	\$0.00	Yes
ML16073	City of Long Beach Public Works	1/13/2017	7/12/2017		\$50,000.00	\$50,000.00	Implement an "Open Streets" Event	\$0.00	Yes
ML16078	City of Moreno Valley	5/6/2016	11/5/2017	5/5/2018	\$32,800.00	\$31,604.72	Install Bicycle Infrastructure & Implement Bi	\$1,195.28	Yes
MS16001	Los Angeles County MTA	4/1/2016	4/30/2017		\$1,350,000.00	\$1,332,039.84	Clean Fuel Transit Service to Dodger Stadiu	\$17,960.16	Yes
MS16002	Orange County Transportation Autho	10/6/2015	5/31/2016		\$722,266.00	\$703,860.99	Clean Fuel Transit Service to Orange Count	\$18,405.01	Yes
MS16003	Special Olympics World Games Los	10/9/2015	12/30/2015		\$380,304.00	\$380,304.00	Low-Emission Transportation Service for Sp	\$0.00	Yes
MS16004	Mineral LLC	9/4/2015	7/3/2017	1/3/2018	\$27,690.00	\$9,300.00	Design, Develop, Host and Maintain MSRC	\$18,390.00	Yes
MS16084	Transit Systems Unlimited, Inc.	5/6/2016	2/28/2018		\$565,600.00	\$396,930.00	Implement Special Shuttle Service from Uni	\$168,670.00	No
MS16085	Southern California Regional Rail Au	3/11/2016	9/30/2016		\$78,033.00	\$64,285.44	Special MetroLink Service to Autoclub Spee	\$13,747.56	No
MS16089	Orange County Transportation Autho	7/8/2016	4/30/2017		\$128,500.00	\$128,500.00	Implement Special Bus Service to Angel Sta	\$0.00	Yes
MS16095	Orange County Transportation Autho	7/22/2016	5/31/2017		\$694,645.00	\$672,864.35	Implement Special Bus Service to Orange C	\$21,780.65	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS16099	Foothill Transit	3/3/2017	3/31/2017		\$50,000.00	\$50,000.00	Provide Special Bus Service to the Los Ange	\$0.00	Yes
MS16100	Southern California Regional Rail Au	5/5/2017	9/30/2017		\$80,455.00	\$66,169.43	Provide Metrolink Service to Autoclub Speed	\$14,285.57	Yes
Total: 23				·					
Open/Com	plete Contracts								
ML16011	City of Claremont	10/6/2015	6/5/2022		\$90,000.00	\$90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16012	City of Carson	1/15/2016	10/14/2022		\$60,000.00	\$60,000.00	Purchase 2 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16023	City of Banning	12/11/2015	12/10/2021		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16024	City of Azusa	4/27/2016	2/26/2022		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16027	City of Whittier	1/8/2016	11/7/2022		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16037	City of Rancho Cucamonga	2/5/2016	11/4/2022		\$30,000.00	\$30,000.00	Purchase One Heavy-Duty Natural Gas Vehi	\$0.00	Yes
ML16050	City of Westminster	5/6/2016	7/5/2020	5/5/2022	\$115,000.00	\$93,925.19	Installation of EV Charging Infrastructure	\$21,074.81	No
ML16055	City of Ontario	5/6/2016	5/5/2022		\$270,000.00	\$270,000.00	Purchase Nine Heavy-Duty Natural-Gas Veh	\$0.00	Yes
ML16059	City of Burbank	4/1/2016	2/28/2022		\$180,000.00	\$180,000.00	Purchase 6 H.D. Nat. Gas Vehicles	\$0.00	No
ML16061	City of Murrieta	4/27/2016	1/26/2020		\$11,642.00	\$9,398.36	Installation of EV Charging Infrastructure	\$2,243.64	Yes
ML16062	City of Colton	6/3/2016	7/2/2020		\$25,000.00	\$21,003.82	Installation of EV Charging Infrastructure	\$3,996.18	Yes
ML16063	City of Glendora	3/4/2016	4/3/2022		\$30,000.00	\$30,000.00	Purchase One H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16072	City of Palm Desert	3/4/2016	1/4/2020	1/3/2022	\$56,000.00	\$56,000.00	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16079	City of Yucaipa	4/1/2016	3/31/2020		\$5,000.00	\$5,000.00	Purchase Electric Lawnmower	\$0.00	Yes
MS16081	EDCO Disposal Corporation	3/4/2016	10/3/2022		\$150,000.00	\$150,000.00	Expansion of Existing Public Access CNG St	\$0.00	Yes
MS16088	Transit Systems Unlimited, Inc.	5/12/2017	1/11/2023		\$17,000.00	\$17,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS16114	City of Norwalk	3/3/2017	6/2/2024		\$45,000.00	\$32,170.00	Purchase 3 Transit Buses	\$12,830.00	Yes
MS16116	Riverside Transit Agency	3/3/2017	1/2/2023		\$10,000.00	\$9,793.00	Purchase One Transit Bus	\$207.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Remitted Project Description		Billing Complete?
FY 2016	6-2018 Contracts								
Open Cont	tracts								
ML18019	City of Hidden Hills	5/3/2018	5/2/2022		\$49,999.00	\$10,000.00	Purchase Two Light-Duty ZEVs and EVSE	\$39,999.00	No
ML18020	City of Colton	5/3/2018	4/2/2024		\$67,881.00	\$0.00	Purchase One Medium-Duty and One Heavy	\$67,881.00	No
ML18021	City of Signal Hill	4/6/2018	1/5/2022		\$49,661.00	\$0.00	Install EVSE	\$49,661.00	No
ML18022	City of Desert Hot Springs	5/3/2018	1/2/2020		\$50,000.00	\$0.00	Traffic Signal and Synchronization Project	\$50,000.00	No
ML18028	City of Artesia	6/28/2018	3/27/2025		\$50,000.00	\$0.00	Install EVSE	\$50,000.00	No
ML18030	City of Grand Terrace	6/28/2018	3/27/2022		\$45,000.00	\$0.00	Install EVSE	\$45,000.00	No
ML18031	City of Diamond Bar	9/7/2018	11/6/2025		\$73,930.00	\$0.00	Install EVSE, Purchase up to 2-LD Vehicles	\$73,930.00	No
ML18033	City of Duarte	8/8/2018	2/7/2025		\$50,000.00	\$0.00	Purchase 1-HD ZEV	\$50,000.00	No
ML18034	City of Calabasas	6/8/2018	3/7/2022		\$50,000.00	\$0.00	Install EVSE	\$50,000.00	No
ML18035	City of Westlake Village	8/8/2018	11/7/2022		\$50,000.00	\$0.00	Install EVSE	\$50,000.00	No
ML18036	City of Indian Wells	8/8/2018	5/7/2023		\$50,000.00	\$0.00	Install EVSE	\$50,000.00	No
ML18037	City of Westminster	6/28/2018	6/27/2024		\$120,900.00	\$0.00	Install EVSE, Purchase up to 3-LD ZEV & 1-	\$120,900.00	No
ML18039	City of Redlands	6/28/2018	7/27/2024		\$87,000.00	\$0.00	Purchase 1 Medium/Heavy-Duty ZEV and In	\$87,000.00	No
ML18040	City of Agoura Hills	7/13/2018	6/12/2022		\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18041	City of West Hollywood	8/8/2018	12/7/2023		\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18042	City of San Fernando	6/28/2018	2/27/2024		\$10,000.00	\$0.00	Purchase 1 Lighty-Duty ZEV	\$10,000.00	No
ML18043	City of Yorba Linda	9/7/2018	12/6/2023		\$87,990.00	\$0.00	Install EV Charging Infrastructure	\$87,990.00	No
ML18044	City of Malibu	8/8/2018	10/7/2022		\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18045	City of Culver City Transportation De	6/28/2018	6/27/2025		\$51,000.00	\$0.00	Purchase Light-Duty ZEV	\$51,000.00	No
ML18047	City of Whittier	8/8/2018	4/7/2026		\$113,910.00	\$0.00	Purchase 5 Heavy-Duty Near ZEVs	\$113,910.00	No
ML18048	City of Lynwood	6/28/2018	10/27/2024		\$93,500.00	\$0.00	Purchase Up to 3 Medium-Duty Zero-Emissi	\$93,500.00	No
ML18049	City of Downey	7/6/2018	5/5/2023		\$148,260.00	\$0.00	Install EVSE	\$148,260.00	No
ML18050	City of Irvine	9/7/2018	8/6/2028		\$330,490.00	\$0.00	Purchase 1 Medium/Heavy-Duty ZEV and In	\$330,490.00	No
ML18052	City of Garden Grove	8/8/2018	10/7/2022		\$53,593.00	\$0.00	Purchase 4 L.D. ZEVs and Infrastructure	\$53,593.00	No
ML18053	City of Paramount	9/7/2018	3/6/2023		\$72,580.00	\$0.00	Install EV Charging Infrastructure	\$72,580.00	No
ML18054	City of La Habra Heights	8/8/2018	4/7/2022		\$9,200.00	\$0.00	Purchase 1 L.D. ZEV	\$9,200.00	No
ML18062	City of Beaumont	8/8/2018	9/7/2024		\$25,000.00	\$0.00	Purchase 1 Heavy-Duty Near-ZEV	\$25,000.00	No
ML18067	City of Pico Rivera	9/7/2018	11/6/2022		\$83,500.00	\$0.00	Instal EVSE	\$83,500.00	No
ML18071	City of Chino Hills	9/7/2018	10/6/2022		\$30,000.00	\$0.00	Purchase 2 Light-Duty ZEVs and Install EVS	\$30,000.00	No
MS18001	Los Angeles County MTA	6/29/2017	4/30/2018		\$807,945.00	\$468,050.00	Provide Clean Fuel Transit Service to Dodge	\$339,895.00	No
MS18002	Southern California Association of G	6/9/2017	11/30/2018	6/30/2019	\$2,500,000.00	\$419,111.87	Regional Active Transportation Partnership	\$2,080,888.13	No
MS18003	Geographics	2/21/2017	2/20/2021		\$56,953.00	\$49,637.36	Design, Host and Maintain MSRC Website	\$7,315.64	No
MS18004	Orange County Transportation Autho	8/3/2017	4/30/2019		\$503,272.00	\$216,260.53	Provide Special Rail Service to Angel Stadiu	\$287,011.47	No
MS18005	Orange County Transportation Autho	1/5/2018	4/30/2019		\$834,222.00	\$405,709.29	Clean Fuel Bus Service to OC Fair	\$428,512.71	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18006	Anaheim Transportation Network	10/6/2017	2/28/2020		\$219,564.00	\$9,488.22	Implement Anaheim Circulator Service	\$210,075.78	No
MS18008	Foothill Transit	1/12/2018	3/31/2019		\$100,000.00	\$49,406.61	Special Transit Service to LA County Fair	\$50,593.39	No
MS18009	Penske Truck Leasing Co., L.P.	8/8/2018	12/7/2020		\$82,500.00	\$0.00	Modify Maintenance Facility & Train Technici	\$82,500.00	No
MS18010	Southern California Regional Rail Au	12/28/2017	7/31/2019		\$351,186.00	\$148,570.20	Implement Special Metrolink Service to Unio	\$202,615.80	No
MS18011	Southern California Regional Rail Au	2/9/2018	6/30/2018		\$239,565.00	\$221,725.12	Special Train Service to Festival of Lights	\$17,839.88	No
MS18012	City of Hermosa Beach	2/2/2018	2/1/2024		\$36,000.00	\$0.00	Construct New Limited-Access CNG Station	\$36,000.00	No
MS18015	Southern California Association of G	7/13/2018	2/28/2021		\$2,000,000.00	\$0.00	Southern California Future Communities Par	\$2,000,000.00	No
MS18018	City of Norwalk	6/8/2018	9/7/2019		\$75,000.00	\$0.00	Vehicle Maintenance Facility Modifications	\$75,000.00	No
MS18023	Riverside County Transportation Co	6/28/2018	6/27/2021		\$500,000.00	\$0.00	Weekend Freeway Service Patrols	\$500,000.00	No
MS18024	Riverside County Transportation Co	6/28/2018	8/27/2021		\$1,500,000.00	\$0.00	Vanpool Incentive Program	\$1,500,000.00	No
MS18029	Irvine Ranch Water District	8/8/2018	10/7/2024		\$190,000.00	\$0.00	Install New Limited Access CNG Station & T	\$190,000.00	No
Total: 45		1	1	1					1
Pending Ex	xecution Contracts								
ML18032	City of Arcadia				\$74,650.00	\$0.00	Purchase 1-HD ZEV & 1-HD Near-ZEV	\$74,650.00	No
ML18038	City of Anaheim				\$221,500.00	\$0.00	Purchase 5 Light-Duty ZEVs and Install EVS	\$221,500.00	No
ML18046	City of Santa Ana				\$385,000.00	\$0.00	Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty	\$385,000.00	No
ML18051	City of Rancho Cucamonga				\$227,040.00	\$0.00	Purchase 9 Light-Duty ZEVs, 2 Med-Duty Z	\$227,040.00	No
ML18055	City of Long Beach Fleet Services B				\$622,220.00	\$0.00	Install EVSE	\$622,220.00	No
ML18056	City of Chino				\$103,868.00	\$0.00	Install EV Charging Infrastructure	\$103,868.00	No
ML18057	City of Carson				\$106,250.00	\$0.00	Purchase 5 Zero-Emission Vehicles and Infr	\$106,250.00	No
ML18058	City of Perris				\$94,624.00	\$0.00	Purchase 1 Med. H.D. ZEV and EV Chargin	\$94,624.00	No
ML18059	City of Glendale Water & Power				\$260,500.00	\$0.00	Install Electric Vehicle Charging Infrastructur	\$260,500.00	No
ML18060	County of Los Angeles Internal Servi				\$1,367,610.00	\$0.00	Purchase 29 Light-Duty ZEVs, 1 Med/Heavy	\$1,367,610.00	No
ML18061	City of Moreno Valley				\$25,000.00	\$0.00	Purchase 1 Heavy-Duty Near-ZEV	\$25,000.00	No
ML18063	City of Riverside				\$383,610.00	\$0.00	Expand Existing CNG Fueling Station	\$383,610.00	No
ML18064	City of Eastvale				\$80,400.00	\$0.00	Purchase 2 Med. H.D. Zero Emission Vehicl	\$80,400.00	No
ML18068	City of Mission Viejo				\$125,690.00	\$0.00	Purchase 2 Light-Duty ZEVs, Install EVSE &	\$125,690.00	No
ML18069	City of Torrance				\$187,400.00	\$0.00	Purchase 4 Heavy-Duty Near ZEV and Instal	\$187,400.00	No
ML18070	City of Lomita				\$6,250.00	\$0.00	Purchase 1 Light-Duty ZEV	\$6,250.00	No
ML18072	City of Anaheim				\$239,560.00	\$0.00	Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-D	\$239,560.00	No
ML18074	City of Buena Park				\$107,960.00	\$0.00	EV Charging Infrastructure	\$107,960.00	No
	†			1	+ • • • • • • • • • • • • • • • • • • •		D		†

\$1,130.00

\$59,776.00

\$425,000.00

\$183,670.00

\$121,500.00

\$31,870.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

Purchase Light-Duty ZEV

17 Heavy-Duty Vehicles

EV Charging Infrastructure

EV Charging Infrastructure

EV Charging Infrastructure

Four Light-Duty ZEV and EV Charging Infras

\$1,130.00

\$59,776.00

\$425,000.00

\$183,670.00

\$121,500.00

\$31,870.00

No

No

No

No

No

No

ML18076

ML18077

ML18078

ML18079

ML18080

ML18081

City of Culver City Transportation De

City of Orange

County of Riverside

City of Santa Monica

City of Pasadena

City of Beaumont

Comt #	Contractor	Stort Data	Original End Date	Amended End Date	Contract Value	Domittod	Deciset Description	Award Balance	Billing
Cont.# ML18082	Contractor	Start Date	Life Date	Liid Bate		Remitted	Project Description		Complete?
	City of Los Angeles Bureau of Sanita				\$900,000.00	\$0.00	Purchase Medium-Duty Vehicles and EV Ch	\$900,000.00	No
ML18083 ML18084	City of South El Monto				\$20,000.00	\$0.00	Implement Traffic Signal Synchronization	\$20,000.00	No No
	City of South El Monte				\$30,000.00	\$0.00	EV Charging Infrastructure	\$30,000.00	
ML18085	City of Orange				\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-Zero Emiss	\$50,000.00	No
ML18086	City of Los Angeles Bureau of Street				\$300,000.00	\$0.00	Install Sixty EV Charging Stations	\$300,000.00	No
ML18087	City of Murrieta				\$143,520.00	\$0.00	Install Four EV Charging Stations	\$143,520.00	No
ML18088	City of Big Bear Lake				\$50,000.00	\$0.00	Install Bicycle Trail	\$50,000.00	No
ML18089	City of Glendora				\$50,760.00	\$0.00	Purchase a medium-duty ZEV	\$50,760.00	No
ML18090	City of Santa Clarita				\$122,000.00	\$0.00	Install Eight EV Charging Stations	\$122,000.00	No
ML18091	City of Temecula				\$141,000.00	\$0.00	Install Sixteen EV Charging Stations	\$141,000.00	No
ML18092	City of South Pasadena				\$50,000.00	\$0.00	Procure Two Light-Duty ZEVs and Install EV	\$50,000.00	No
ML18093	City of Monterey Park				\$25,000.00	\$0.00	Purchase Heavy-Duty Near-ZEV	\$25,000.00	No
ML18094	City of Laguna Woods				\$50,000.00	\$0.00	Install Two EV Charging Stations	\$50,000.00	No
ML18095	City of Gardena				\$25,000.00	\$0.00	Purchase Heavy-Duty Near-ZEV	\$25,000.00	No
ML18096	City of Highland				\$70,210.00	\$0.00	Purchase Light-Duty ZEV and Install Three	\$70,210.00	No
ML18097	City of Temple City				\$16,000.00	\$0.00	Purchase Two Light-Duty ZEVs	\$16,000.00	No
ML18098	City of Redondo Beach				\$89,400.00	\$0.00	Install Six EV Charging Stations	\$89,400.00	No
ML18099	City of Laguna Hills				\$50,000.00	\$0.00	Install Six EV Charging Stations	\$50,000.00	No
ML18100	City of Brea				\$56,500.00	\$0.00	Install Thirteen EV Charging Stations	\$56,500.00	No
ML18101	City of Burbank				\$137,310.00	\$0.00	Install Twenty EV Charging Stations	\$137,310.00	No
ML18126	City of Lomita				\$26,500.00	\$0.00	Install bicycle racks and lanes	\$26,500.00	No
ML18127	City of La Puente				\$52,800.00	\$0.00	Purchase One Light-Duty ZEV, One Heavy-	\$52,800.00	No
ML18128	City of Aliso Viejo				\$65,460.00	\$0.00	Purchase Two Light-Duty ZEVs and Install S	\$65,460.00	No
ML18129	City of Yucaipa				\$63,097.00	\$0.00	Install Six EVSEs	\$63,097.00	No
ML18130	City of Lake Forest				\$106,480.00	\$0.00	Install Twenty-One EVSEs	\$106,480.00	No
ML18131	City of Los Angeles				\$19,294.00	\$0.00	Purchase Three Light-Duty ZEVs	\$19,294.00	No
ML18132	City of Montclair				\$50,000.00	\$0.00	Puchase Light-Duty ZEV and Install Eight E	\$50,000.00	No
ML18133	City of Rancho Mirage				\$50,000.00	\$0.00	Traffic Signal Synchronization	\$50,000.00	No
ML18134	City of Los Angeles				\$290,000.00	\$0.00	Purchase Five Medium-Duty ZEVs	\$290,000.00	No
ML18135	City of Azusa				\$55,000.00	\$0.00	Purchase Three Light-Duty ZEVs and One H	\$55,000.00	No
ML18136	City of Orange				\$42,500.00	\$0.00	Purchase Four Light-Duty ZEVs and Install	\$42,500.00	No
ML18137	City of Wildomar				\$50,000.00	\$0.00	Install Bicycle Trail	\$50,000.00	No
ML18138	City of La Canada Flintridge				\$50,000.00	\$0.00	Install Four EVSEs and Install Bicycle Racks	\$50,000.00	No
ML18139	City of Calimesa				\$50,000.00	\$0.00	Install Bicycle Lane	\$50,000.00	No
ML18140	City of Bell Gardens				\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-ZEVs	\$50,000.00	No
ML18141	City of Rolling Hills Estates				\$40,000.00	\$0.00	Purchase One Light-Duty ZEV and Install T	\$40,000.00	No
ML18142	City of La Quinta				\$51,780.00	\$0.00	Install Two EVSEs	\$51,780.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18143	City of La Habra	011111111111111111111111111111111111111			\$80,700.00	\$0.00	Install Two EVSEs	\$80,700.00	No
ML18144	City of Fontana				\$269,090.00	\$0.00	Install Twelve EVSEs	\$269,090.00	No
ML18145	City of Los Angeles				\$1,400,000.00	\$0.00	Provide One Hundred Rebates to Purchaser	\$1,400,000.00	No
ML18146	City of South Gate				\$127,400.00	\$0.00	Purchase Five Light-Duty ZEVs and Install T	\$127,400.00	No
ML18147	City of Palm Springs				\$60,000.00	\$0.00	Install Eighteen EVSEs	\$60,000.00	No
ML18148	City of San Dimas				\$50,000.00	\$0.00	Implement Bike Share Program	\$50,000.00	No
ML18149	City of Sierra Madre				\$50,000.00	\$0.00	Implement Bike Share Program	\$50,000.00	No
ML18150	City of South El Monte				\$20,000.00	\$0.00	Implement Bike Share Program	\$20,000.00	No
ML18151	County of San Bernardino Departme				\$200,000.00	\$0.00	Purchase Eight Heavy-Duty Near Zero Emis	\$200,000.00	No
ML18152	County of San Bernardino Flood Con				\$108,990.00	\$0.00	Purchase Five Heavy-Duty Near Zero Emissi	\$108,990.00	No
ML18153	City of Cathedral City				\$52,215.00	\$0.00	Install EV Charging Infrastructure	\$52,215.00	No
ML18154	City of Hemet				\$30,000.00	\$0.00	Purchase Two Light-Duty ZEV and EV Char	\$30,000.00	No
ML18155	City of Claremont				\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18156	City of Covina				\$63,800.00	\$0.00	Purchase Four Light-Duty ZEVs and EV Cha	\$63,800.00	No
ML18157	City of Los Angeles Bureau of Street				\$85,000.00	\$0.00	Purchase One Medium-Duty ZEV	\$85,000.00	No
ML18158	City of Inglewood				\$146,000.00	\$0.00	Purchase 4 Light-Duty Zero Emission, 4 Me	\$146,000.00	No
ML18159	City of Rialto				\$135,980.00	\$0.00	Purchase Nine Light-Duty ZEVs and EV Cha	\$135,980.00	No
ML18160	City of Irwindale				\$14,263.00	\$0.00	Purchase Two Light-Duty ZEVs	\$14,263.00	No
ML18161	City of Indio				\$50,000.00	\$0.00	Purchase 1 Light-Duty Zero Emission, 1 Hea	\$50,000.00	No
ML18162	City of Costa Mesa				\$148,210.00	\$0.00	Purchase Four Light-Duty ZEVs and EV Cha	\$148,210.00	No
ML18163	City of San Clemente				\$85,000.00	\$0.00	Purchase Three Light-Duty ZEVs and EV Ch	\$85,000.00	No
ML18164	City of Pomona				\$200,140.00	\$0.00	Purchase Three Heavy-Duty ZEVs	\$200,140.00	No
ML18165	City of Baldwin Park				\$49,030.00	\$0.00	Expansion of Existing CNG Infrastructure	\$49,030.00	No
ML18166	City of Placentia				\$25,000.00	\$0.00	Purchase One Heavy-Duty Near-Zero Emiss	\$25,000.00	No
ML18167	City of Beverly Hills				\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-Zero Emiss	\$50,000.00	No
ML18168	City of Maywood				\$7,059.00	\$0.00	Purchase EV Charging Infrastructure	\$7,059.00	No
ML18169	City of Alhambra				\$111,980.00	\$0.00	Install EV Charging Infrastructure	\$111,980.00	No
ML18170	City of Laguna Niguel				\$85,100.00	\$0.00	Purchase Two Light-Duty ZEVs and EV Cha	\$85,100.00	No
ML18171	City of El Monte				\$119,757.00	\$0.00	Purchase One Heavy-Duty ZEVs and EV Ch	\$119,757.00	No
ML18172	City of Huntington Park				\$65,450.00	\$0.00	Purchase One Heavy-Duty ZEV	\$65,450.00	No
ML18173	City of Manhattan Beach				\$49,000.00	\$0.00	Purchase Two Light-Duty ZEVs and EV Cha	\$49,000.00	No
ML18174	City of Bell				\$25,000.00	\$0.00	Purchase One Heavy-Duty ZEV	\$25,000.00	No
MS18014	Regents of the University of Californi				\$254,795.00	\$0.00	Planning for EV Charging Infrastructure Inve	\$254,795.00	No
MS18016	Southern California Regional Rail Au				\$87,764.00	\$0.00	Special Train Service to Auto Club Speedwa	\$87,764.00	No
MS18025	Los Angeles County MTA				\$1,324,560.00	\$0.00	Special Bus and Train Service to Dodger Sta	\$1,324,560.00	No
MS18026	Omnitrans				\$83,000.00	\$0.00	Modify Vehicles Maintenance Facility and Tr	\$83,000.00	No
MS18027	City of Gardena				\$365,000.00	\$0.00	Install New Limited Access CNG, Modify Mai	\$365,000.00	No

			Original	Amended	Contract			Award	Billing
Cont.#	Contractor	Start Date	End Date	End Date	Value	Remitted Project Description		Balance	Complete?
MS18065	San Bernardino County Transportatio				\$2,000,000.00	\$0.00	Implement Metrolink Line Fare Discount Pro	\$2,000,000.00	No
MS18066	El Dorado National				\$100,000.00	\$0.00	Install New Limited-Access CNG Station	\$100,000.00	No
MS18073	Los Angeles County MTA				\$2,000,000.00	\$0.00	Purchase 40 Zero-Emission Transit Buses	\$2,000,000.00	No
MS18102	Orange County Transportation Autho				\$1,146,000.00	\$0.00	Implement OC Flex Micro-Transit Pilot Proje	\$1,146,000.00	No
MS18103	Orange County Transportation Autho				\$642,000.00	\$0.00	Install Hydrogen Detection System	\$642,000.00	No
MS18104	Orange County Transportation Autho				\$212,000.00	\$0.00	Implement College Pass Transit Fare Subsi	\$212,000.00	No
MS18105	Southern California Regional Rail Au				\$252,696.00	\$0.00	Special Train Service to the Festival of Light	\$252,696.00	No
MS18106	R.F. Dickson Co., Inc.				\$265,000.00	\$0.00	Expansion of Existing Infrastructure/Mechani	\$265,000.00	No
MS18107	Huntington Beach Union High School				\$225,000.00	\$0.00	Expansion of Existing Infrastructure	\$225,000.00	No
MS18108	Capistrano Unified School District				\$116,000.00	\$0.00	Expansion of Existing Infrastructure	\$116,000.00	No
MS18109	City of South Gate				\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18110	Mountain View School District				\$275,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$275,000.00	No
MS18111	Newport-Mesa Unified School Distric				\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS18112	Banning Unified School District				\$275,000.00	\$0.00	Install New CNG Infrastructure	\$275,000.00	No
MS18113	City of Torrance				\$100,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$100,000.00	No
MS18114	Los Angeles County Department of P				\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18115	City of Commerce				\$275,000.00	\$0.00	Expansion of Existing L/CNG Infrastructure	\$275,000.00	No
MS18116	Los Angeles County Department of P				\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18117	City of San Bernardino				\$240,000.00	\$0.00	Expansion of Existing CNG Infrastructure/Me	\$240,000.00	No
MS18118	City of Beverly Hills				\$85,272.00	\$0.00	Expansion of Existing CNG Infrastructure	\$85,272.00	No
MS18119	LBA Realty Company XI LP				\$100,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$100,000.00	No
MS18120	City of Redondo Beach				\$275,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$275,000.00	No
MS18121	City of Montebello				\$70,408.00	\$0.00	Expansion of Existing CNG Infrastructure	\$70,408.00	No
MS18122	Universal Waste Systems, Inc.				\$200,000.00	\$0.00	Install New Limited Acess CNG Infrastructur	\$200,000.00	No
MS18123	City Rent A Bin DBA Serv-Wel Dispo				\$200,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$200,000.00	No
MS18124	County Sanitation Districts of Los An				\$275,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$275,000.00	No
MS18125	US Gain				\$200,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$200,000.00	No
MS18175	UC Irvine The Henry Samueli School				\$1,000,000.00	\$0.00	Expansion of Existing Hydrogran Station	\$1,000,000.00	No
Total: 126	·			•		•			
Declined/C	ancelled Contracts								
ML18075	City of Orange				\$25,000.00	\$0.00	One Heavy-Duty Vehicle	\$25,000.00	No
									. —

\$3,000,000.00

\$225,000.00

\$0.00

\$0.00

Advise MSRC and Administer Hydrogen Infr

Expansion of Existing CNG Infrastructure

\$3,000,000.00

\$225,000.00

No

No

MS18017 **Total: 3**

MS18013

California Energy Commission

City of Banning

AB 2766 Discretionary Fund Financial Report



AB 2766 Discretionary Fund Financial Report - September 2018

Available Funding as of September 30, 2018 (a) \$ 45,464,558

Less Awards by Work Program: (b)

FY 2014-16 \$ (2,362,329) FY 2016-18 (20,222,683) FY 2018-20 (1,089,180)

Total Awards by Work Program: (23,674,192)

Less Balance of FY 2014-16 and FY 2016-18 Work Programs (funding not yet awarded) (13,230,478)

Sub-total - Surplus/(Deficit) \$ 8,559,888

Estimated Revenue (d) 33,235,294

Estimated Available for the FY 2018-20 Work Program \$ 41,795,182

Notes:

(a) Cash less: open commitments on executed contracts, balance on administrative budget and \$500,000 reserve.

(b) Information provided by MSRC contracts staff. (Awards = Board approved contracts pending execution)

(c) FY 2016-18 & FY 2018-20 Work Program Summary:

FY 2016-18 Work Program	Total	Executed Contracts	Awarded	Balance
Major Event Center Transportation Program - (PA2015-13)	\$ 938,400	\$ 902,310	\$ 36,090	\$ -
SCAG-Regional Active Transportation Program	2,500,000	2,500,000	-	-
MSRC Web-Site Development	58,753	58,753	-	-
Programmatic Outreach Coordinator	136,619	136,619		-
Major Event Center Transportation Program - (PA2017-05)	3,912,829	2,247,809	1,665,020	-
Natural Gas Infrastructure Program	3,775,000	378,500	3,396,500	-
Local Government Match	21,154,150	2,053,394	8,870,278	10,230,478
Technical Advisor - Work Program Portion	262,500	262,500	-	-
Hydrogen Infrastructure Projects	3,000,000			3,000,000
EV Charging Infrastructure Investments	254,795		254,795	-
SCAG-Future Communities Partnership Program	2,000,000	2,000,000	-	-
CTC Partnership Program	8,000,000	2,000,000	6,000,000	-
FY 2016-18 Totals	\$ 45,993,046	\$ 12,539,885	\$ 20,222,683	\$ 13,230,478

FY 2018-20 Work Program	Total	Executed Contracts	Awarded	Balance
MSRC Website Hosting & Maintenance	\$ 6,000		\$ 6,000	\$
Natural Gas Infrastructure Program	1,083,180	-	1,083,180	-
FY 2018-20 Totals	\$ 1,089,180	\$ -	\$ 1,089,180	\$ -

(d) Estimated revenue is the FY 2018-19 and FY2019-20 full year estimates less revenue received. Any change to Health & Safety Code 44243 could affect future revenue.

Contract Modification Request by City of Cathedral City



DATE: October 23, 2018

FROM: Cynthia Ravenstein, MSRC Contracts Administrator

SUBJECT: Reduced Scope and 18-Month Term Extension by City of

Cathedral City, Contract #ML14072

SYNOPSIS: Due to the reduced size of their Public Works Department, the

City requests to eliminate tasks and funding associated with the purchase of medium- and heavy-duty CNG vehicles. The City also requests an 18-month term extension for the installation of electric vehicle charging stations, due to delays associated with identifying locations which can meet the project budget, as part

of the FYs 2012-14 Local Government Match Program.

FINANCIAL IMPACT: If the MSRC approves the City's request, the contract value would

be reduced and \$70,000 would revert to the AB 2766

Discretionary Fund.

RECOMMENDATIONS: The MSRC-TAC has reviewed the request and recommends

approval

ATTACHMENTS: Contractor's letter requesting modification

DISCUSSION:

Contractor: City of Cathedral City

Project Title: Purchase Vehicles, Install Electric Vehicle Charging & Bike Racks, and

Conduct Bicycle Education Campaign)

MSRC Funding: \$136,000

Project Term: August 13, 2014 to January 12, 2021

Current Request: Reduced scope and value and 18-month term extension Previous Requests: Modified scope and reallocation of costs between tasks

<u>Project Description</u>: The City was awarded \$136,000 under the MSRC's FYs 2012-14 Local Government Match Program towards the purchase of one medium- and two heavy-duty CNG vehicles, the installation of bicycle racks, the implementation of a bicycle education program, and the installation of electric vehicle charging stations. The bicycle racks have been installed,

and the bicycle education program is 95% complete; no invoices have been received and nothing has been paid to date on this contract.

Previous Request: The City was able to partner with agencies such as the Riverside County Health Department, taking advantage of previously created materials and thereby producing materials for the bicycle education program at a considerable cost savings over the original budget. The City requested to utilize the cost savings to expand their educational program through the purchase of bikes and bike safety kits to be given away at educational events from 2016 through 2019, at no additional cost to the MSRC. Additionally, Contract #ML14072 allocated \$23,000 for bicycle education and \$18,000 for bike racks, while the City had originally proposed \$21,000 for education and \$20,000 for racks. MSRC staff recommended reallocating \$2,000 from bicycle education to bike racks in order to reflect the allocations originally proposed by the City. The MSRC approved the request and reallocation.

<u>Contract Request</u>: The City indicates that they have reduced the size of their Public Works Department. In consequence, they do not foresee a near-term need for the medium- and heavy-duty vehicle procurements specified by this contract, and they request that the tasks and funding associated with those vehicles be removed from the contract. If the MSRC approves this request, \$70,000 would revert to the AB 2766 Discretionary Fund.

Additionally, the City has experienced difficulties in identifying locations to install the electric vehicle charging stations which can meet the project budget. They considered installing all four stations at one location. While that would reduce the cost somewhat, it was not enough to stay within budget. Now the City is planning to install the stations at two new parking lots that are being constructed. The new locations will not require the electrical upgrades that the originally-planned locations would require. The City requests an 18-month contract term extension to allow them to complete the work.

<u>Recommendations</u>: The MSRC-TAC reviewed the request and recommends approval.



September 11, 2018

Cynthia Ravenstein South Coast Air Quality Management District / MSRC 21865 Copley Drive Diamond Bar, CA 91765

RE: REQUEST TO REVISE CONTRACT AB 2766 / ML14072

Dear Ms. Ravenstein:

The City of Cathedral City is requesting a revision to contract AB 2766 / ML14072 with the Mobile Source Air Pollution Reduction Review Committee (MSRC).

Project Element: Purchase of CNG Vehicles

The City is requesting that the element to purchase CNG vehicles be eliminated from contract ML14072. Due to budget issues, the city will not be allocating funds towards the purchase of heavy duty vehicles over the next 5 years.

Project Element: Install EV Charging Stations

The City is requesting an 18-month extension for the installation of EV Charging Stations.

Thank you for your consideration.

Sincerely,

Deanna Pressgrove

Environmental Conservation & Public Works Manager

Office: 760.770.0369 Email: dpressgrove@cathedralcity.gov

Contract Modification Request by Long Beach Transit



DATE: October 23, 2018

FROM: Cynthia Ravenstein

SUBJECT: Modified Statement of Work and Term Extension to November

30, 2026 by Long Beach Transit, Contract #MS16121

SYNOPSIS: LBT requests to modify the contract to repower 39 vehicles and

purchase one vehicle, rather than purchase 40, because they were able to utilize another funding source for the other bus purchases,

as part of the FYs 2014-16 "Near-Zero" Natural Gas Engine Incentive Program. LBT further requests a contract term

extension to November 30, 2026 to complete the work and meet

the five-year operational requirement.

FINANCIAL IMPACT: None

RECOMMENDATIONS: The MSRC-TAC has reviewed the request and recommends

approval

ATTACHMENTS: Contractor's letter requesting modification

DISCUSSION:

Contractor: Long Beach Transit

Project Title: Purchase 40 Near-Zero CNG Vehicles

MSRC Funding: \$600,000

Project Term: November 3, 2017 to April 2, 2024

Current Request: Modified scope and extension to November 30, 2026

Previous Requests: None

<u>Project Description</u>: LBT was awarded \$600,000 under the MSRC's FYs 2014-16 "Near-Zero" Natural Gas Engine Incentive Program. In accordance with the application, the contract effectuating the award calls for LBT to purchase 40 buses equipped with engines certified to the 0.02 g/bhp-hr optional NOx standard. LBT has purchased the buses; nothing has been paid to date on this contract.

<u>Contract Request:</u> LBT indicates that, aside from the first ("pilot") bus, they were able to complete the original scope using funding from federal sources. LBT has identified other buses in their fleet which could be repowered with the near-zero engine. LBT requests to modify the contract to 39 repowers and one purchase.

For transit buses, the MSRC's "Near-Zero" Natural Gas Engine Incentive Program provides \$15,000 per engine regardless of whether the new engine is equipped in a new bus, or is installed in an existing bus. There would be no change in the emissions reductions associated with the project, or its air quality cost-effectiveness, if the MSRC approves the request.

LBT further requests an extension to complete the work. They expect the majority of the repowers to be complete by summer 2020, but the final eight buses would not be complete until fall 2021. While LBT's letter requests an extension to November 30, 2021, this does not take into account the program's five-year operational requirement. Therefore, MSRC staff has confirmed that LBT is actually requesting an extension to November 30, 2026—approximately a 32-month extension.

<u>Recommendations</u>: The MSRC-TAC has reviewed the request and recommends approval.



September 17, 2018

Mobile Source Air Pollution Committee Attn: Leah Alfaro, Contracts Assistant 21865 Copley Drive Diamond Bar, CA 91765

Re: Contract #MS16121 – Modification Request

Dear Ms. Alfaro:

Long Beach Transit (LBT) was awarded funding through the Mobile Source Air Pollution Committee (MSRC) for the purchase of near zero engines to be installed in 40 of its new compressed natural gas (CNG) buses. The funding award totals \$600,000. LBT was able to complete the initial project using funding from federal sources which was able to be leveraged to purchase the near-zero engines. Please note that a near-zero engine was installed on the pilot bus and LBT intends to submit a request to MSRC for reimbursement of the pilot bus.

LBT is requesting a modification to its award. LBT would like to use the remaining MSRC funding (balance after pilot bus reimbursement) to re-power 39 buses. The buses to be re-powered include (31) 2013 Gillig model buses installed with 2013 Cummins ISG engines and eight (8) 2015 New Flyer model buses installed with 2015 Cummins ISG engines. The engines currently installed on these buses are original to the buses. The first (31) buses to be re-powered would commence in late 2019 and be complete by summer 2020. The remaining (8) buses to be re-powered would commence in spring 2021 and be complete by fall 2021.

In order to fully complete this effort LBT is requesting an extension to November 30, 2021.

The MSRC funds will allow us to double our efforts toward operating clean air vehicles, supporting the local, regional and state clean air initiatives within our service area.

We appreciate your assistance.

Sincerely,

Tracy Beidleman

Manager, Government Relations

Capital Planning and Grant Programs

cc:

Cynthia Ravenstein, MSRC Lisa Patton Tony Cohen Janet Lahr

Contract Modification Request by San Bernardino County Transportation Authority



DATE: October 23, 2018

FROM: Cynthia Ravenstein

SUBJECT: 14-Month Term Extension and Name Change by San Bernardino

County Transportation Authority (SBCTA), Contract #MS16091

SYNOPSIS: SBCTA requests a 14-month term extension due to longer than

expected time necessary for data collection, corridor re-timing efforts and coordination with sixteen local jurisdictions, as part of the FYs 2014-16 Transportation Control Measure Partnership Program. Additionally, in December 2016 San Bernardino Associated Governments informed the MSRC of the creation of the SBCTA. While the existing agreement remains valid, it is appropriate to change the contractor name as part of the

modification.

FINANCIAL IMPACT: None

RECOMMENDATIONS: The MSRC-TAC reviewed the request and recommends approval

ATTACHMENTS: Contractor's letter requesting modification

DISCUSSION:

Contractor: San Bernardino County Transportation Authority (formerly San

Bernardino Associated Governments)

Project Title: Signal Synchronization Upgrades

MSRC Funding: \$1,000,000

Project Term: October 7, 2016 to November 6, 2018

Current Request: 14-month term extension

Previous Requests: None

<u>Project Description</u>: The MSRC awarded San Bernardino Associated Governments (now SBCTA) \$1,000,000 under the MSRC's FYs 2014-16 Transportation Control Measure Partnership Program to update the San Bernardino Valley Coordinated Traffic Signal System. Updated timing plans have been developed but not yet implemented; nothing has been paid to date on this contract.

<u>Contract Request:</u> SBCTA indicates that while the project was initially ahead of schedule, coordination with the sixteen local jurisdictions, data collection and corridor re-timing efforts

have taken longer than anticipated. SBCTA requests a 14-month extension to complete the work.

Additionally, in December 2016 the MSRC was informed that Senate Bill 1305 had been approved. This bill created the San Bernardino County Transportation Authority (SBCTA) as the successor to the powers, duties, revenues, debts, obligations, liabilities, immunities, and exemptions of the San Bernardino County Transportation Commission, the County of San Bernardino local transportation authority, the San Bernardino County Congestion Management Agency, and the San Bernardino County Service Authority for Freeway Emergencies. While all existing agreements remained valid, all future agreements were to be with SBCTA. If the MSRC approves SBCTA's request, it is appropriate to change the contractor name at this time.

<u>Recommendations</u>: The MSRC-TAC reviewed the request and recommends approval.



September 21, 2018

Mr. Matt Mackenzie South Coast Air Quality Management District/MSRC 21865 Copley Drive Diamond Bar, CA 91765

Reg.: Contract MS16091 – Revision to Amendment 1 Statement of Work, Part 4 Project Schedule

Mr. Mackenzie,

San Bernardino County Transportation Authority (SBCTA), formerly San Bernardino Associated Governments (SANBAG), hereby submits a request for change to Contract MS16091, Amendment 1 Statement of Work, Part 4 Project Schedule.

The current project schedule provides for a term of 25 months from date of execution of Contract MS16091 by both parties, October 7, 2016. However, due to a variety of reasons, project funds will not be expended under this contract until month 40, January of 2020. The project was ahead of schedule over the first several months as the contractor was procured earlier than anticipated but coordination with the 16 local jurisdictions, data collection and corridor re-timing efforts have taken much longer than anticipated, as such an amendment to extend to the end date is necessary. SBCTA requests that the original contract schedule be replaced with the schedule proposed below, extending the term of the contract through January 7, 2020.

Proposed Project Schedule

Task	Completion	Date
Identify Corridor Priority List	Month 1	October 2016
Select subcontractor for Updating Timing Plans	Month 4	January 2017
Select subcontractor for System Assessment and Upgrade	Month 4	January 2017
Submit Public Outreach Plan	Month 7	April 2017
Develop Updated Timing Plans and Deliver "Before" report	Month 20	May 2018
Implement Updated Timing Plans and Deliver "After" report	Month 39	December 2019
Implement Public Outreach Plan	Month 32	May 2019
Quarterly Reports	Months 6, 9, 12, 15, 18,	March, June, Sept.,
	21, 24, 27, 30, 33, 36	Dec. 2017, 2018, 2019
Final Report	Month 40	January 2020

SBCTA is diligently working with our contractor and local jurisdictions to implement updated corridor timing plans and system upgrades to ensure the travelling public experiences the full benefits afforded by effective signal coordination. We appreciate the funding opportunities provided by the MSRC to contribute much needed funding to our San Bernardino Valley Traffic Coordination Signal System.

Mr. Matt Mackenzie September 21, 2018 Page 2

SBCTA respectively submits the above Project Schedule for your consideration in amending Contract MS16091 extending the term of the contract from 25 months to 40 months. Please feel free to contact myself by email at tbyrne@gosbcta.com, or our Project Manager, Tim Kirkley, by email at tkirkley@gosbcta.com, or either of us by phone at (909) 884-8276 should you have any questions.

Sincerely,

Timothy Byrne

Project Delivery Manager

CC: Jeffery Hill – SBCTA Contract Administrator

Tim Kirkley - Project Manager

Consider Corrected Award to Capistrano Unified School District



DATE: October 23, 2018

FROM: Cynthia Ravenstein, MSRC Contracts Administrator

SUBJECT: Consider Modified/Corrected Award to Capistrano Unified School District under

the Natural Gas Infrastructure Program

SYNOPSIS: As an element of their FYs 2016-18 Work Program, the MSRC previously

awarded \$116,000 to Capistrano Unified School District as part of the Natural Gas Infrastructure Program. The project was described as the expansion of an existing limited access station, when the description should include both expansion of the station and training technicians. MSRC staff recommended modifying the description to include training technicians, with no change to the

award amount.

RECOMMENDATION: The MSRC-TAC reviewed staff's recommendation and recommends approval

FISCAL IMPACT: None

Consider Novation of Contract With The Better World Group to Better World Group Advisors



DATE: October 23, 2018

FROM: Cynthia Ravenstein, MSRC Contracts Administrator

SUBJECT: Novation of Contract #MS16030 with The Better World Group,

Inc. to Better World Group Advisors, Inc.

SYNOPSIS: The Better World Group (BWG) currently provides the MSRC with

programmatic outreach assistance under Contract #MS16030, which will expire on December 31, 2019. BWG recently informed MSRC staff that their owner and CEO will be retiring at the end of 2018. On or before January 1, 2019, BWG will become a new legal entity named Better World Group Advisors, Inc. (BWGA) and have new co-owners. With the exception of the current owner, the same BWG staff would continue to provide service to the MSRC. In order to minimize any interruption in programmatic outreach,

MSRC and SCAQMD Legal staff recommend execution of a

novation agreement.

RECOMMENDATION: The MSRC-TAC considered staff's recommendation and

recommends approval.

WORK PROGRAM IMPACT: None

<u>Discussion</u>: Following an open RFP process in 2015, the MSRC awarded \$120,000 for Programmatic Outreach Services to BWG. The contract to effectuate this award was executed January 1, 2016. Subsequent to execution, the contract value was increased by \$10,716 for work in support of development of the new MSRC website as well as work associated with the MSRC's Retreat. The contract also allowed for a two-year extension, in an amount not to exceed \$125,903, contingent upon allocation of funds by the MSRC and approval by the SCAQMD Governing Board; the MSRC and SCAQMD Governing Board approved exercising the option in October 2017 and November 2017, respectively.

BWG recently informed MSRC staff that their owner and CEO will be retiring at the end of 2018. On or before January 1, 2019, BWG will become a new legal entity named Better World Group Advisors, Inc. (BWGA) and have new co-owners. With the exception of the current owner Wendy James, the same BWG staff would continue to provide service to the MSRC. Cecilia Estolano would take on Ms. James' previous role with respect to MSRC outreach. Her areas of

proficiency include, but are not limited to, contemporary urban planning, environmental equity, and urban revitalization. BWGA has expertise in areas of relevance to the MSRC such as active transportation and the transportation/land use nexus.

Given the current contract termination date of December 31, 2019, it is anticipated that the regular process of re-competing MSRC's programmatic outreach function will be initiated around the second quarter of 2019. The new contractor would be expected to start work on January 1, 2020.

In order to minimize any interruption in programmatic outreach services, MSRC and SCAQMD Legal staff recommend execution of a novation agreement. When executed, this would allow BWGA to assume the responsibilities formerly undertaken by BWG through December 31, 2019.

<u>Recommendations</u>: The MSRC-TAC reviewed staff's recommendation and recommends approval.

Consider Applications Received Under the Local Government Partnership Program



DATE: October 23, 2018

FROM: Cynthia Ravenstein, MSRC Contracts Administrator, on behalf of

MSRC-TAC Local Government Match Subcommittee

SUBJECT: Review FYs 2016-18 Local Government Match Program Applications Received &

Recommend Funding Awards

SYNOPSIS: The MSRC allocated a total of \$21,180,650 of MSRC Clean Transportation

Funding[™] to the FYs 2016-18 Local Government Partnership Program. Per the Program Opportunity Notice, each city and county within SCAQMD that participates in the AB 2766 Subvention Fund Program has a funding allocation reserved for its use. While the last day to submit an application was August 2, 2018, applications were considered as they were received. The MSRC has previously approved 122 awards totaling \$15,024,247. Two additional applications, requesting a total of \$337,108, from the Cities of Coachella and

San Bernardino, are being brought forward for consideration.

RECOMMENDATION: The MSRC-TAC reviewed the recommendations of its Local Government Match

Subcommittee and recommends approval of two awards totaling \$337,108 as

described below.

FISCAL IMPACT: A total of \$21,180,650 in MSRC Discretionary funding was reserved for the Local

Government Partnership Program under the FYs 2016-18 Work Program.

DISCUSSION: As an element of their FYs 2016-18 Work Program, the MSRC developed and implemented the Local Government Partnership Program. This Program represents a significant departure from prior MSRC programs such as the Local Government Match Program, in that it is not competitive. Each city and county within SCAQMD which participates in the AB 2766 Subvention Fund Program has a pro-rata funding allocation reserved for its use. The Program directly supports the SCAQMD's 2016 Air Quality Management Plan (AQMP) by focusing MSRC investments on AQMP measures, and local government leadership will be educated on the region's air quality challenges and the regional blueprint for achieving healthful air. A total of \$21,180,650 in MSRC Discretionary Funds was allocated. The Program offers to co-fund qualifying light-, medium- and heavyduty zero-emission vehicles (ZEVs); near-zero-emission heavy-duty vehicles; alternative fuel Infrastructure projects; and electric vehicle charging infrastructure. Cities with smaller populations—those who are eligible for a maximum MSRC funding contribution of \$50,000—may propose projects within any of the above categories but also for traffic signal synchronization, bicycle active transportation, and first mile/last mile strategies.

The solicitation mechanism is a Program Opportunity Notice (PON). The PON was released on September 1, 2017 concurrent with SCAQMD Governing Board approval. The application period was originally scheduled to

close on March 2, 2018. However, at their February 15, 2018 meeting, the MSRC acted to extend the deadline to August 2, 2018.

The MSRC has previously approved 122 awards totaling \$15,024,247. Consideration of one application, from the City of San Bernardino, was previously deferred while the MSRC-TAC Local Government Match Subcommittee sought additional information. That clarification has now been obtained. Another application, from the City of Coachella, was not previously considered due to a numbering mix-up. These represent the final applications under this Program.

The MSRC TAC considered the recommendations of its Local Match Subcommittee and recommends approval of two awards totaling \$337,108 as shown below.

Table 1 – Recommended Awards

NO	Jurisdiction	Project Type(s)	Funding Request
93	City of Coachella	EV charging infrastructure (at least one public access Level II and one public access Level III stations)	\$58,020
109	City of San Bernardino	Medium-duty ZEVs (two vehicles, specific type TBD), heavy- duty ZEVs (three vehicles, specific type TBD) and EV charging infrastructure (at least two public access and one limited access Level II stations)	\$279,088
			\$337,108